



Legislation Details (With Text)

File #:	21-00746	Version:	1
Type:	Administrative Item	Status:	Agenda Ready
File created:	8/12/2021	In control:	BOARD OF SUPERVISORS
On agenda:	8/24/2021	Final action:	8/24/2021
Title:	Consider recommendations regarding an amendment to the Professional Services Contract (BC 17239) for the Cultural Resource Studies for the Hollister Avenue and State Street Improvements Project, Federal Project No. HPLUL-5951(158), County Project No. 862382, as follows: a) Approve and authorize the Chair to execute an amendment to the Professional Services Contract, BC 17239, for further implementation of the cultural resource reports related to the Phase II Cultural Resource Study with Rincon Consulting, Inc. (a local vendor), 1530 Monterey Street, Suite D, San Luis Obispo, California 93401, in the amount of \$21,706.00, for a total contract amount of \$85,476.30, for the Hollister Avenue-State Street Improvements Project, Federal Project No. HPLUL-5951(158); County Project No. 862382; and b) Find that the proposed contract amendment does not constitute a “Project” within the meaning of the California Environmental Quality Act pursuant to 14 CCR 15378 (b)(5) (Organizational or administrative activities of governments that will not result in direct or indirect physical changes in the environment).		
Sponsors:	PUBLIC WORKS DEPARTMENT		
Indexes:			
Code sections:			
Attachments:	1. Board Letter, 2. Attachment A - Second Amendment to the Professional Services Contract for updating Cultural Resource Reports for the Hollister Avenue/State Street Improvements Project, 3. Attachment B - Copy of Original Contract, 4. Executed Amendment, 5. Minute Order		

Date	Ver.	Action By	Action	Result
8/24/2021	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding an amendment to the Professional Services Contract (BC 17239) for the Cultural Resource Studies for the Hollister Avenue and State Street Improvements Project, Federal Project No. HPLUL-5951(158), County Project No. 862382, as follows:

a) Approve and authorize the Chair to execute an amendment to the Professional Services Contract, BC 17239, for further implementation of the cultural resource reports related to the Phase II Cultural Resource Study with Rincon Consulting, Inc. (a local vendor), 1530 Monterey Street, Suite D, San Luis Obispo, California 93401, in the amount of \$21,706.00, for a total contract amount of \$85,476.30, for the Hollister Avenue-State Street Improvements Project, Federal Project No. HPLUL-5951(158); County Project No. 862382; and

b) Find that the proposed contract amendment does not constitute a “Project” within the meaning of the California Environmental Quality Act pursuant to 14 CCR 15378 (b)(5) (Organizational or administrative activities of governments that will not result in direct or indirect physical changes in the environment).