



## Legislation Details (With Text)

**File #:** 10-00804 **Version:** 1  
**Type:** Agenda Item **Status:** Passed  
**File created:** 8/30/2010 **In control:** BOARD OF SUPERVISORS  
**On agenda:** 9/7/2010 **Final action:** 9/7/2010  
**Title:** Consider recommendations regarding the Emergency Operations Center (EOC) Building, Project No. 8666, Second District, as follows: (4/5 Vote Required)

a) Approve and authorize the Chair to execute Amendment No. 3 to the Contract with Melchiori Construction (a local vendor) for the Emergency Operations Center (EOC) project in the amount of \$15,214.98 upon return of the Contractor's executed contract documents and the review and approval of the County Counsel, Auditor-Controller and Risk Manager or their authorized representatives for a total amended contract amount of \$4,232,610.88;

b) Approve and authorize the Chair to execute Amendment No. 3 to the Professional Services Agreement with the Austin Company in the amount of \$6,491.00 for a total of \$576,309.00 inclusive of reimbursables to cover additional services associated with unforeseen conditions and construction issues; and

c) Re-authorize the Director of General Services or his designee to approve individual change orders of an amount not to exceed \$150,000.00 for this Contract.

**Sponsors:** GENERAL SERVICES DEPARTMENT

**Indexes:**

**Code sections:**

**Attachments:** 1. Board Letter, 2. Amendment No. 3: Melchiori Construction, 3. Amendment No. 3: the Austin Company

Date	Ver.	Action By	Action	Result
9/7/2010	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding the Emergency Operations Center (EOC) Building, Project No. 8666, Second District, as follows: (4/5 Vote Required)

a) Approve and authorize the Chair to execute Amendment No. 3 to the Contract with Melchiori Construction (a local vendor) for the Emergency Operations Center (EOC) project in the amount of \$15,214.98 upon return of the Contractor's executed contract documents and the review and approval of the County Counsel, Auditor-Controller and Risk Manager or their authorized representatives for a total amended contract amount of \$4,232,610.88;

b) Approve and authorize the Chair to execute Amendment No. 3 to the Professional Services Agreement with the Austin Company in the amount of \$6,491.00 for a total of \$576,309.00 inclusive of reimbursables to cover additional services associated with unforeseen conditions and construction issues; and

c) Re-authorize the Director of General Services or his designee to approve individual change orders of an amount not to exceed \$150,000.00 for this Contract.