
 
 
 

SANTA BARBARA COUNTY  
FLOOD CONTROL AND WATER CONSERVATION DISTRICT 

 

 
 

NOTICE TO BIDDERS 
AND 

SPECIAL PROVISIONS 
 

FOR 
 

San Ysidro Debris Basin Improvement Project 
  

UNDER: 
 

Bid Book dated March 14, 2024 Standard Specifications dated 2018 

 Standard Plans dated 2018 
 

COUNTY PROJECT NO. SC8356 
 

BID OPENING LOCATIONS: 
PlanetBids 

https://www.planetbids.com/portal/portal.cfm?CompanyID=43874 
 

BID OPENING TIME AND DATE: 
2 PM on Thursday, April 4, 2024 

 
Electronic Advertising Contract 

 

SCOTT D. McGOLPIN 
DIRECTOR OF PUBLIC WORKS 



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 2 of 88 

NOTICE TO BIDDERS AND SPECIAL PROVISIONS 

San Ysidro Debris Basin Improvement Project 
COUNTY PROJECT NO.  SC8356 

The Special Provisions contained herein have been prepared under the direction of the following Registered 
Persons. 

 DATE Lesley Brooks, P.E. 
REGISTERED CIVIL ENGINEER 

 DATE John S. Bishop, S.E. 
REGISTERED STRUCTURAL ENGINEER 

 DATE Hansel Corsa, P.E. 
PROJECT MANAGER 

 DATE Matthew Griffin, P.E. 
ENGINEERING MANAGER (APPROVAL RECOMMENDED) 

 DATE Walter Rubalcava, P.E. 
FLOOD CONTROL DEPUTY DIRECTOR (APPROVED) 

Steve Lavagnino 
BOARD OF DIRECTORS, CHAIR (APPROVED) 

 DATE 

Lesley Brooks 

  CIVIL 

No. C88686 

Exp. 03/31/24 

John S. Bishop 

  STRUCTURAL 

No. S 4059 

Exp. 09/30/25 

DocuSign Envelope ID: 5C6C196D-C473-4293-A9AD-567359AF953C

3/17/2024 | 9:01 AM PDT

3/18/2024 | 12:36 PM PDT

3/18/2024 | 9:10 AM PDT

3/17/2024 | 9:19 AM PDT

3/17/2024 | 9:14 PM PDT



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 3 of 88 

 

TABLE OF CONTENTS 
NOTICE TO BIDDERS .............................................................................................................................................. 5 

COPY OF BID ITEM LIST ......................................................................................................................................... 7 

FLOOD CONTROL DISTRICT PROVISIONS .......................................................................................................... 9 

DIVISION I GENERAL PROVISIONS.................................................................................................................... 9 

1  GENERAL .......................................................................................................................................................... 9 

2  BIDDING .......................................................................................................................................................... 11 

3  CONTRACT AWARD AND EXECUTION ........................................................................................................ 14 

4 SCOPE OF WORK ........................................................................................................................................... 16 

5  CONTROL OF WORK ..................................................................................................................................... 16 

6  CONTROL OF MATERIALS ............................................................................................................................ 19 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC .................................................................... 20 

8  PROSECUTION AND PROGRESS ................................................................................................................. 41 

9  PAYMENT ........................................................................................................................................................ 41 

DIVISION II GENERAL CONSTRUCTION .......................................................................................................... 43 

10  GENERAL ...................................................................................................................................................... 43 

12  TEMPORARY TRAFFIC CONTROL ............................................................................................................. 44 

13  WATER POLLUTION CONTROL .................................................................................................................. 44 

14  ENVIRONMENTAL STEWARDSHIP ............................................................................................................ 44 

15 EXISTING FACILITIES ................................................................................................................................... 44 

TECHNICAL PROVISIONS ..................................................................................................................................... 45 

DIVISION I GENERAL PROVISIONS.................................................................................................................. 45 

1  GENERAL ........................................................................................................................................................ 45 

2 BIDDING ........................................................................................................................................................... 45 

5 CONTROL OF WORK ...................................................................................................................................... 46 

6 CONTROL OF MATERIALS ............................................................................................................................. 48 

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC ..................................................................... 51 

8 PROSECUTION AND PROGRESS .................................................................................................................. 54 

9 PAYMENT ......................................................................................................................................................... 54 

DIVISION II GENERAL CONSTRUCTION .......................................................................................................... 54 

10  GENERAL ...................................................................................................................................................... 55 

12 TEMPORARY TRAFFIC CONTROL .............................................................................................................. 61 

13 WATER POLLUTION CONTROL ................................................................................................................... 61 

14 ENVIRONMENTAL STEWARDSHIP.............................................................................................................. 65 

15 EXISTING FACILITIES ................................................................................................................................... 69 

DIVISION III EARTHWORK AND LANDSCAPE ................................................................................................. 69 

17 GENERAL ....................................................................................................................................................... 69 

19 EARTHWORK ................................................................................................................................................. 69 

DIVISION IV SUBBASES AND BASES ............................................................................................................... 74 

Division VI STRUCTURES .................................................................................................................................. 74 

45 general structures ........................................................................................................................................... 74 

51 CONCRETE STRUCTURES .......................................................................................................................... 77 



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 4 of 88 

Division VII drainage facilities .............................................................................................................................. 77 

DIVISION VIII MISCELLANEOUS CONSTRUCTION ......................................................................................... 77 

72 SLOPE PROTECITON ................................................................................................................................... 77 

DIVISION XI  MATERIALS .................................................................................................................................. 87 

 



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 5 of 88 

 

NOTICE TO BIDDERS 
 
 
Bids open at 2 PM on Thursday, April 4, 2024 for: 
 
San Ysidro Debris Basin Improvements Project 
COUNTY PROJECT NO. SC8356 
 
General project work description: The Project generally consists of providing water pollution control; clearwater 
diversion; removal of a portion of grouted rock slope protection; excavation; placement of rock slope protection; 
construction of a cast-in-place outlet structure including retaining walls; debris barrier installation; grading of a 
new roughened ramp channel with SBM, rock bands, and boulder clusters; and restoring the dirt access road 
post-construction.   
 
Project location description: The WORK occurs in the unincorporated area of Santa Barbara County near 
Montecito, California, on Flood Control District owned property within San Ysidro Creek approximately 0.4-mi 
upstream of East Mountain Drive along West Park Lane.   
 
Plans, Specifications, and Bid Book are available at no charge at 
https://www.planetbids.com/portal/portal.cfm?CompanyID=43874  
 
The County encourages the participation of DBEs as defined in 49 CFR 26. You are encouraged to employ 
craftsmen and other workers from the local labor market whenever possible to do so. Local labor market is 
defined as the labor market within the geographical confines of the County of Santa Barbara, State of California. 
 
Submit bids to the web address below.  Bids will be opened and available at the web address below immediately 
following the submittal deadline. 

PlanetBids 
https://www.planetbids.com/portal/portal.cfm?CompanyID=43874 

 
Complete the project work within 120 Workings Days. 
 
The estimated cost of the project is $2,144,000.  
 
A non-mandatory pre-bid job walk is scheduled on March 27th at 10 AM. Bidders interested in attending are to 
meet at the project site located on West Park Lane approximately 0.4 miles north of the intersection of East 
Mountain Drive and West Park Lane. Please park with consideration of the properties in the area. 
 
 
This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. 
 
A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant to 
Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a bid that is authorized 
by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the 
contract is awarded. 
 
For each bid all forms must be filled out as indicated in the bid documents.  The entire Bid Book must be 
submitted to PlanetBids when you bid. 
 
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations 
determines the general prevailing wage rates. Obtain the wage rates at the DIR website, https://www.dir.ca.gov/. 
 
 
The Bidder shall possess a Class A General Engineering Contractor license or a combination of Class C licenses 
which constitute the majority of the work in accordance with the provisions of Chapter 9, Division III of the 
Business and Professions Code at the time that the Bid is submitted.  Failure to possess the required license(s) 
shall render the Bid as non-responsive and shall act as a bar to award of the Contract to any bidder not 
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possessing said license.   
 
Inquiries or questions based on alleged patent ambiguity of the plans, specifications, or estimate must be 
submitted as a bidder inquiry by 5 PM on March 29, 2024. Submittals after this date will not be addressed. 
Questions pertaining to this Project prior to Award of the Contract must be submitted via PlanetBids Q&A tab. 
 
Bidders (Plan Holders of Record) will be notified by electronic mail if addendums are issued. The addendums, if 
issued, will only be available on PlanetBids, https://www.planetbids.com/portal/portal.cfm?CompanyID=43874  
 
The OWNER reserves the right to reject any or all bids, to waive any informalities and/or inconsistencies in a bid, 
and to make awards to the lowest responsive, responsible bidder as it may best serve the interest of the OWNER. 
 
By order of the Board of Directors of the Santa Barbara County Flood Control & Water Conservation District this 
project was authorized to be advertised on March 2, 2021. 
 
 
Walter Rubalcava, P.E. 
Deputy Director- Flood Control 
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COPY OF BID ITEM LIST 
Item 
No. 

F1 
Item 
Code 

Description Unit Quantity Unit Price Item Total 

1  999990 MOBILIZATION LS  1 $ $ 

2  051260A CONSTRUCTION SURVEY LS  1 $ $ 

3  120100 TEMPORARY TRAFFIC CONTROL LS  1 $ $ 

4  130100 JOB SITE MANAGEMENT LS  1 $ $ 

5 
 130300 

PREPARE STORM WATER 
POLLUTION PREVENTION PLAN LS  1 $ $ 

6  130310 RAIN EVENT ACTION PLAN EA  1 $ $ 

7 
 130320 

STORM WATER SAMPLING AND 
ANALYSIS DAY EA  1 $ $ 

8  130330 STORM WATER ANNUAL REPORT EA  1 $ $ 

9 
 131201 

TEMPORARY CLEAR WATER 
DIVERSION SYSTEMS LS  1 $ $ 

10 F 153121A REMOVE GROUTED ROCK CY 416 $ $ 

11  170103 CLEARING AND GRUBBING LS 1  $ $ 

12 
F 193013 

STRUCTURE BACKFILL 
(RETAINING WALL) CY 120 $   

13 F 194001 EXCAVATION CY 3,193 $ $ 

14  194001A SURPLUS MATERIAL TON 5,632 $   

15 
 260203 

AGGREGATE BASE BACKFILL  
(CLASS II) CY 60 $ $ 

16 
F 510060 

STRUCTURAL CONCRETE 
(RETAINING WALL) CY 83 $ $ 

17 
F 520101 

BAR REINFORCING STEEL 
(RETAINING WALL) LB 12,000 $   

18  710132 REMOVE CULVERT LF 65 $ $ 

19  710150 REMOVE INLET EA  1 $ $ 

20 
 723050A 

GROUTED ROCK  
(1/4-TON, CLASS V, METHOD A) CY 620 $ $ 

21 
 723160A 

GROUTED ROCK (1/4 TON, CLASS 
V, METHOD A) CUTOFF WALL  CY 452 $ $ 

22  720105A STREAMBED MATERIAL CY 480 $ $ 

23 F 682042 CLASS II PERMEABLE MATERIAL CY 3 $ $ 

24  721103A LARGE WOODY DEBRIS EA 5 $  $ 

25  720105A ROCK BANDS CY 300 $  $ 

26  490406A 36-INCH DRILLED HOLE LF 135 $  $ 

27 F 490550A 18-INCH STEEL PIPE PILING LB 18,950 $  $ 

28 F 490535A 12-INCH STEEL PIPE TOP RAIL LB 7,300 $  $ 

29 F 490604A 36-INCH CIDH CONCRETE PILING LF 90 $  $ 

30 
F 520101A 

BAR REINFORCING STEEL 
(DEBRIS BARRIERS) LB 1,620 $  $ 

31  750502A HARDWARE (DEBRIS BARRIERS) LS 1 $  $ 

CONTRACTOR’S BID ITEMS SUBTOTAL $ 

32 
    

Supplemental work  
(Additional Water Pollution Control) LS  1  $ 5,000 $5,000 

33     Supplemental work  LS 1  $10,000 $10,000 
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(Engineer Directed Surplus Material) 

34 
    

Supplemental work  
(Additional Rock Breaking) LS 1   $100,000 $100,000 

35 
  

Supplemental work 
(Additional Streambed Material) LS 1 $60,000 $60,000 

36 
  

Supplemental work  
(Imported Borrow) LS 1 $10,000 $10,000 

SUPPLEMENTAL WORK BID ITEMS SUBTOTAL $ 185,000 

TOTAL BID $ 
[1] “F” denotes Final Pay Item  
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FLOOD CONTROL DISTRICT PROVISIONS 
 
 
The work provided herein must be performed in accordance with the Caltrans Standard Specifications, 2018 
edition (Standard Specifications). The Standard Specifications are incorporated herein by reference. 
 

MODIFICATIONS TO STANDARD SPECIFICATIONS 
 

DIVISION I GENERAL PROVISIONS 
 

1  GENERAL 
 

Add to section 1-1.01: 

 
See sections 2 and 3 for contractors' DIR registration requirements. 
 

 
For local material from (1) a noncommercial source or (2) a source not regulated under California jurisdiction, you 
must submit a local material plan and analytical test results for pH, lead, and other constituents for each site. See 
section 6-1.03 for the specifications. 
 

Replace or add the following terms to section 1-1.07B: 

Acceptance: The formal written approval by the Agency of a project which has been completed in all respects in 
accordance with the plans and specifications and any modifications thereof. 

Agency: The Santa Barbara County (CA) Flood Control and Water Conservation District. 

APWA Standard Plans:  Standard Plans for Public Works Construction, promulgated by the American Public 
Works Association (Southern California Chapter)/Associated General Contractors of California (Southern 
California Districts) Joint Cooperative Committee, published by Building News Inc., 3055 Overland Avenue, 
Los Angeles, California 90034, 2009 edition. 

Board:  The Governing Board of Directors of the Santa Barbara County (CA) Flood Control and Water 
Conservation District. 

Business day: Day on the calendar except Saturday, Sunday, and a holiday. 
 
Caltrans:  State of California, Business & Transportation Agency, Department of Transportation 

County: The County of Santa Barbara, a political subdivision of the State of California. 
 
County Clerk: The County Clerk of the County of Santa Barbara. 
 
County Standard Details:  Standard Details of the County of Santa Barbara Department of Public Works Roads 

Division, dated September, 2011 
 
Department: The Santa Barbara County Flood Control District acting by and through its Department of Public 

Works; its authorized representatives. 
 
Department of Transportation:  The Santa Barbara County (CA) Flood Control and Water Conservation District 

District: The Santa Barbara County (CA) Flood Control and Water Conservation District 

District Office:  The Santa Barbara County (CA) Flood Control and Water Conservation District Office 
 
Director: Director of Public Works of the County of Santa Barbara, or the Director's duly authorized 

representative. 
 
Engineer: The Flood Control District Engineer acting either directly or through properly authorized agents, such 
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agents acting within the scope of the particular duties delegated to them. 
 

Flood Control: The Santa Barbara County (CA) Flood Control and Water Conservation District 

Green Book: Standard Specifications for Public Works Construction, 2015 edition, including supplements 
published by Building News, Inc., Los Angeles, CA. 

Holiday: Holidays are shown in the following table: 
 

Holidays 

Holiday Date observed 

Every Sunday Every Sunday 

New Year's Day January 1st 

Birthday of Martin Luther King, Jr. 3rd Monday in January 

Washington's Birthday 3rd Monday in February 

Memorial Day Last Monday in May 

Juneteenth June 19th 

Independence Day July 4th 

Labor Day 1st Monday in September 

Veterans Day November 11th 

Thanksgiving Day 4th Thursday in November 

Day after Thanksgiving Day Day after Thanksgiving Day 

Christmas Day December 25th 
 
If January 1st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday following is a holiday. If 
January 1st, July 4th, November 11th, or December 25th falls on a Saturday, the preceding Friday is a holiday. 
 
Owner: Same meaning as Agency 
 
Prompt:  The briefest interval of time required for a considered reply, including time required for approval by 

governing body 
 
State: The State of California and its political subdivisions, including the Santa Barbara County (CA) Flood 

Control and Water Conservation District. 
State Standard Plans: Standard plans prepared by State of California, Business & Transportation Agency, 

Department of Transportation (Caltrans) 
 
Supplemental Work: Bid Item Work that is only performed if so directed by the Engineer in writing. 
 

Replace line “2.1” under item “2. working day” in section 1-1.07B with: 
 
2.1.  Saturday, Sunday, and a holiday 
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Add to section 1-1.11: 
 

Websites, Addresses, and Telephone Numbers 
Reference or agency 

or department unit Website Title 
Telephone 

number 

Department of 
Industrial Relations 

Prevailing Wage 
Rates 

https://www.dir.ca.gov/Public-
Works/Prevailing-Wage.html 

  

Caltrans, Office of 
Construction 

Contract Standards 

 
https://dot.ca.gov/programs/c

onstruction 
 

  

County PlanetBids 
Portal 

https://www.planetbids.com/p
ortal/portal.cfm?CompanyID=
43874 

 (805) 568-3440 

County Municipal 
Code 

https://www.municode.com/lib
rary/CA/Santa_Barbara_Cou
nty 

  

Flood Control Project 
Manager 

 

 
PROJECT MANAGER 
 Hansel Corsa, P.E. 
 

(805) 803-8784  

 
Delete the row for Office Engineer in the table of section 1-1.11. 

 
Replace section 1-1.12 with: 

 
1-1.12  MISCELLANY 

Make checks and bonds payable to the Santa Barbara County Flood Control & Water Conservation District. 
 

2  BIDDING 
 

Add to section 2-1.01: 

More than one Bid from an individual, firm, partnership, corporation, or association under the same or different 
names will not be considered.  If the OWNER has reasonable grounds for believing that any Bidder is interested 
in more than one Bid for the WORK contemplated, all Bids in which such Bidder is interested will be rejected.  If 
the OWNER believes that collusion exists among the Bidders, all Bids will be rejected and collusion participants 
shall be restricted from submitting further proposals.  A party who has quoted prices to a Bidder is not hereby 
disqualified from quoting prices to other Bidders, or from submitting a Bid directly for the WORK. 
 
Each Bidder (including the Bidder's Superintendent assigned to the Project) shall be skilled, experienced, 
regularly engaged in and qualified to perform the type of work called for in the Bid documents. 
 
If you are found to be not qualified to bid, your bid will be rejected. 
 

Replace section 2-1.06A with: 
 
2-1.06A  General 
The Bid Book includes bid forms and certifications. 
 
The Notice to Bidders and Special Provisions, Bid Book, and project plans are available on the County’s 
PlanetBids Portal. 
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Caltrans Standard Specifications, Revised Standard Specifications, Standard Plans and Revised Standard plans 
are available at State of California, Department of Transportation (Caltrans) Office of Construction Contract 
Standards website. 
 

Replace section 2-1.06B with: 
 
2-1.06B  Supplemental Project Information 

The Department makes supplemental information available as specified in the special provisions. 
 
If an Information Handout or sections are available, you may view them at the County’s PlanetBids Portal. 
 

Add to section 2-1.07: 

The failure or neglect of the Bidder to receive or examine any of the bid documents shall in no way relieve the 
Bidder from any obligations required by the bid documents.  No claims for additional compensation will be allowed 
which is based upon lack of knowledge of any bid documents. 
 

Add to section 2-1.09: 
 
The Board of Directors reserves the right to waive technical errors and discrepancies if it determines it is in the 
public interest to do so. 

Add to section 2-1.10: 
 
On the Subcontractor List you may either submit the percentage of each bid item subcontracted with your bid or 
E-Mail the percentage to: hacorsa@countyofsb.org within 2 business days after bid opening. You are solely 
responsible for correcting any inadvertent errors in the license numbers within 2 business days of bid opening. 
Failure to correct the license numbers in compliance with instructions and Public Contract Code § 4104 will cause 
the bid to be nonresponsive. 
 
If you make a clerical error in listing subcontractors, submit a written notice to the Director within 2 business days 
after the time of the bid opening. Send copies of the notice to the subcontractors involved. 
 

Delete sections 2-1.15 to 2-1.27. 
 

Replace section 2-1.33A with: 
 
2-1.33A  General 

Complete the forms in the Bid Book. 
 
Use the forms provided by the Department except as otherwise specified for a bidder's bond. 
 
Submit Bid Book forms and your electronic bid as instructed in the Notice to Bidders.  The original Bid Book must 
be submitted immediately upon request after the bid opening. 
For Federal-Aid projects, submit Bid Book DBE forms in accordance to section 2-1.33B. 
 
Failure to submit the forms and information as specified may result in a nonresponsive bid. 
 
Include all applicable federal, state and local taxes in your bid amount. 
 
Unauthorized conditions, limitations, or provisos attached to the Bid shall render it informal and may cause its 
rejection as being non-responsive.  The Bid forms shall be completed without interlineations, alterations, or 
erasures in the printed text. Alternative Bids will not be considered unless called for. 
 
The Board of Directors reserves the right to waive technical errors and discrepancies if it determines it is in the 
public interest to do so. 
 

Replace section 2-1.33B(2)(b) of the RSS with: 
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2-1.33B(2)(b)  Contracts with a DBE Goal 

For a contract with a DBE goal, as shown on the Notice to Bidders, submit the bid forms according to the 
schedule shown in the following table: 
 

Bid Form Submittal Schedule for a 
Federal-Aid Contract with a DBE Goal 

Form Submittal deadline 

Bid to the Department  
Time of bid except for the public works contractor 
registration number 

Copy of the Bid to the Department as submitted at the 
time of bid with the public works contractor 
registration number 

10 days after bid opening 

Subcontractor List 
Time of bid except for the public works contractor 
registration number 

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration number 

10 days after bid opening 

Opt Out of Payment Adjustments for Price Index 
Fluctuations a 

Time of bid 

DBE Commitment (Exhibit 15-G) No later than 4 p.m. on the 5th day after bid opening b 

DBE Confirmation (Written confirmation of each 
listed DBE is required) 

No later than 4 p.m. on the 5th day after bid opening b 

DBE Good Faith Efforts Documentation (Exhibit 15-
H) 

No later than 4 p.m. on the 5th day after bid opening b 

a Submit only if you choose the option. 
b If the last day for submitting the bid form falls on a Saturday or holiday, it may be submitted on the next 
business day with the same effect as if it had been submitted on the day specified. 

 
Replace section 2-1.33B(2)(c) of the RSS with: 

 
2-1.33B(2)(c)  Contracts without a DBE Goal 

For a contract without a DBE goal, as shown on the Notice to Bidders, submit the bid forms according to the 
schedule shown in the following table: 
 

Bid Form Submittal Schedule for a 
Federal-Aid Contract without a DBE Goal 

Form Submittal deadline 

Bid to the Department 
Time of bid except for the public works contractor 
registration number 

Copy of the Bid to the Department as submitted at the 
time of bid with the public works contractor 
registration number 

10 days after bid opening 

Subcontractor List 
Time of bid except for the public works contractor 
registration number 

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration numbers 

10 days after bid opening 

Opt Out of Payment Adjustments for Price Index 
Fluctuations a 

Time of bid 

a Submit only if you choose the option. 
 

Replace section 2-1.33B(3) of the RSS with: 
 
2-1.33B(3)  Non-Federal-Aid Contracts 

For a non-federal-aid contract, submit the bid forms according to the schedule shown in the following table: 
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Bid Form Submittal Schedule for a 
Non-Federal-Aid Contract 

Form Submittal deadline 

Bid to the Department  
Time of bid except for the public works contractor 
registration number 

Copy of the Bid to the Department as submitted at 
the time of bid with the public works contractor 
registration number 

10 days after bid opening 

Subcontractor List 
Time of bid except for the public works contractor 
registration number 

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration number 

10 days after bid opening 

Opt Out Payment Adjustment for Price Index 
Fluctuations a Time of bid 

a Submit only if you choose the option. 
 

Replace section 2-1.34 with: 
 
2-1.34  BIDDER'S SECURITY (PUB CONTRACT CODE § 20129(a)) 

Submit one of the following forms of bidder's security equal to at least 10 percent of the bid: 
 
1. Cash 
2. Cashier's check made payable to the Santa Barbara County Flood Control & Water Conservation District 
3. Certified check made payable to the Santa Barbara County Flood Control & Water Conservation District 
4. Signed bidder's bond by an admitted surety insurer made payable to the Santa Barbara County Flood Control 

& Water Conservation District 
 
Submit bidder’s security with the Bid Book before the bid opening time. 
 
If using a bidder's bond, you may use the form in the Bid Book. 
 
If the bid schedule includes alternative or additive items or additive groups, the bid bond must equal at least 10% 
of the bid plus all alternatives and additives. 
 

Replace the 2nd paragraph of section 2-1.40 with: 

A bidder may withdraw or revise a bid after it has been submitted to the office if this is done before the bid 
opening date and time. 
 

Replace the first paragraph in section 2-1.50 with: 

If reasonable cause exists to believe collusion exists among bidders, or that prices bid are unbalanced between 
bid items, any or all proposals may be rejected. 
 

3  CONTRACT AWARD AND EXECUTION 
 

Replace section 3-1.02B with: 

The Department breaks a tied bid with a coin toss. 
 

Replace section 3-1.04 with: 

3-1.04  CONTRACT AWARD 

Submit any bid protest before 5:00 p.m. of the 10th business day following bid opening to the Department. Include 
the name, address, and telephone number of your designated representative with a complete statement for 
grounds of the protest. The protest must refer to the specific portion of the document that forms the basis for the 
protest. 
 
If the County awards the contract including additive items or additive groups, total bid shall include Total Base Bid 

hacorsa
Highlight

hacorsa
Highlight

hacorsa
Highlight
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plus those additive items or Total Base Bid plus those additive groups used in determining the lowest responsible 
bidder. 
 
In its discretion, the Santa Barbara County Flood Control District may accept or reject any bids.  The decision of 
the Board of Directors shall be final in accepting or rejecting the bid protest, awarding the bid to the next lowest 
responsive, responsible bidder, or rejecting any or all bids. 
 
If the District awards the contract, the award is made to the lowest responsible bidder within 65 days. If the lowest 
responsible bidder refuses or fails to execute the contract, the Director may award the contract to the second 
lowest responsible bidder. Such award, if made, will be made within 80 days after the opening of bids. If the 
second lowest responsible bidder refuses or fails to execute the contract, the Director may award the contract to 
the third lowest responsible bidder. Such award, if made, will be made within 95 days after the opening of bids. 
The periods of time specified above within which the award of contract may be made shall be subject to a time 
extension as may be agreed upon in writing between the Department and the bidder concerned. 
 

Replace section 3-1.05 with: 

3-1.05  CONTRACT BONDS (PUB CONT CODE § 20129(b) AND CIV CODE § 9554) 

The successful bidder must furnish 2 bonds: 
 
1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing 

goods, labor, or services under the Contract. This bond must be equal to at least 100 percent of the total bid. 
The payment bond must also contain provisions which automatically increase amounts thereof and/or time of 
completion or both for all change orders, extensions and additions to the work provided pursuant to this 
Agreement. 

2. Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to at least 
100 percent of the total bid. 

 
You may provide alternative securities for monies withheld to ensure performance per the terms of Public 
Contract Code § 22300. 
 
The District furnishes the successful bidder with bond forms. 
 
Both the payment and performance bonds must be executed by one and only one surety. That Surety must be 
admitted and listed in the Insurance Organizations Authorized By The Insurance Commissioner To Transact 
Business Of Insurance In The State Of California for the current year, and must be further authorized by the 
commissioner to issue surety insurance. 
 

Delete section 3-1.08. 
 

Delete section 3-1.11. 
 

Replace section 3-1.18 with: 
 
3-1.18  CONTRACT EXECUTION 
The successful bidder must sign the District Agreement (Contract) and deliver to the District the following 
documents: 
 
1. Three (3) copies of the District Agreement (Contract) bearing your original signatures. 
2. Two (2) copies of the Performance and Payment Bonds. 
3. Insurance Certificates. 
4. Executed Taxpayer Identification Number and Certification (IRS Form W-9) and Withholding Exemption 

Certificate (CA Form 590). 
5. A copy of your Injury and Illness Prevention Program. 
6. A copy of your policy on drugs and alcohol. 
 
The District must receive these documents by 4:00 pm on the 8th business day after the bidder receives the 
unexecuted Contract. 
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The bidder’s security may be forfeited, and a successful bidder may be prohibited from participating in future 
bidding on the project, for failure to execute the contract within the time specified. 
 

Add to section 3-1.19 with: 
 
3-1.19  BIDDERS SECURITIES 
In accordance with Public Contract Code § 20129, upon an award to the lowest bidder(s), the security of an 
unsuccessful bidder must be returned in a reasonable period of time, but in no event will that security be held by 
the County beyond sixty (60) days from the time the award is made. 
 
The person to whom the contract is awarded must execute a bond to be approved by the board for the faithful 
performance of the contract. 
 

4 SCOPE OF WORK 
 

Add to list in the 1st paragraph of section 4-1.06B: 

3. Material differing from that represented in the Contract which you believe may be hazardous waste; 
4. Subsurface or latent physical conditions at the site differing from those described by and shown in information 

available to bidders prior to submitting bids; 
 

Add to end of section 4-1.06B: 

The local public entity will promptly investigate the conditions, and if it finds that the conditions do materially so 
differ, or do involve hazardous waste, and cause a decrease or increase in your cost of, or the time required for 
performance of any part of the work will issue a change order under the procedures described in the Contract. 

 

5  CONTROL OF WORK 
 

Replace last paragraph of section 5-1.01 with: 

Contract administration forms are available at the State’s website for your use. 
 
Before starting Work, you must contact all jurisdictional agencies and determine from each: 1) scope of work to be 
inspected and by whom, 2) scope of testing, and 3) advance notice required.  
 
During the course of work, you must be responsible for calling for testing and inspection as required by the jurisdictional 
agencies.  Work not properly tested and inspected will be subject to rejection. 
 
If any work that is to be inspected, tested or approved is covered by you without written concurrence of the Engineer, 
it must, if requested by the Engineer, be uncovered for observation.  Uncovering work will be at your expense unless 
you have given Engineer timely notice of your intention to cover the same and Engineer has not acted with 
reasonable promptness to such notice. 
 
Any plan or method of work suggested by the Owner or the Engineer to you but not specified or required, if adopted 
or followed by you in whole or in part, must be used at the risk and responsibility of you. The Owner and the Engineer 
must assume no responsibility therefor and in no way be held liable for any defects in the work which may result from 
or be caused by use of such plan or method of work. 
 

Replace the 2nd paragraph of section 5-1.02 with: 

If a discrepancy exists: 
 
1. The governing ranking of Contract parts in descending order is: 

1.1 Permits form other agencies as may be required by law 
1.2 Addendums 
1.3 Notice to Bidders and Special Provisions (Technical Provisions supersede Flood Control District 

Provisions) 
1.4 Project plans 
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1.5 Revised standard specifications 
1.6 Standard specifications 
1.7 Revised standard plans 
1.8 Standard plans 
1.9 Supplemental project information 

2. Written numbers and notes on a drawing govern over graphics 
3. A detail drawing governs over a general drawing 
4. A detail specification governs over a general specification 
5. A specification in a section governs over a specification referenced by that section 
 
Except, when there is a conflict of working hours the more stringent requirement will apply.  Change Orders, 
Supplemental Agreements, and approved revisions to Plans and Specifications will take precedence over Items 2) 
through 5) above.  Detailed plans will have precedence over general plans. 

 
 

Add to section 5-1.03 

If you and the District are unable to reach agreement on disputed work, the District may order you to proceed with 
the work, and you may submit a claim. 
 
Although not to be construed as proceeding under extra work provisions, you must proceed as provided in Section 
9-1.04, Force Account. 
 

Add to section 5-1.09: 

Section 5-1.09 applies if there is a bid item for Partnering. 
 

Delete section 5-1.13C. 
 

Delete section 5-1.13D. 
 

Add to section 5-1.16: 

You must notify the Owner, in writing, when you desire to change the Project Manager and Superintendent, and 
must provide in writing the name, qualifications, and experience statements of the personnel you propose to use. 
 

Add to section 5-1.17: 

You must implement a policy on drugs and alcohol conforming to 49 CFR Part 40. 
 

Add to section 5-1.23A: 

Materials must not be furnished or fabricated, nor any work done for which shop drawings or submittals are required, 
before those shop drawings or submittals have been reviewed, as provided herein.  Neither review nor approval of shop 
drawings or submittals by the Engineer will relieve you from responsibility for errors, omissions, or deviations from the 
Bid Documents, unless such deviations were specifically called to the attention of the Engineer in the letter of transmittal.  
You will be responsible for the correctness of the submittals and shop drawings, including shop fits, field connections, 
and results obtained by use of such drawings. 
 
You must pay Flood Control for review of any submission that varies from what the plans and specifications have 
called for, and/or for the review of any submission that is redundant (for example, submitting similar portland cement 
concrete mix designs from more than one supplier). 
 

Add to list under the 4th paragraph of section 5-1.23A: 

4.   Federal Project Number, if any. 
 

Add section 5-1.23B(2)(a): 

5-1.23B(2)(a) Record Drawings 

You must maintain a complete and accurate record of all changes of construction from that shown in these plans 
and specifications for the purpose of providing a basis for construction record drawings.  No changes must be made 
without prior written approval of the Engineer. 
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Upon completion of the project, you must deliver a reproducible print record of all of the approved construction 
changes to the Engineer along with a separate letter certifying that other than the noted changes on this record, the 
project was constructed in conformance with the Bid Documents.  Failure to submit the final record drawing may 
result in final payment request not being processed. 
 

Add to section 5-1.23C: 

Where the manufacturer of any material or equipment provides written recommendations or instructions for its use 
or method in installation (including labels, tags, manuals, or trade literature), such recommendations or instructions 
must be complied with except where the contract documents specifically require deviations. Copies of such 
manufacturer's recommendations must be provided by you to the Engineer. 
 

Replace "3" in the second paragraph of section 5-1.27B with "4" 
 

Replace section 5-1.27C with: 

Make your records available for inspection, copying, and auditing by d representatives for the same time frame 
specified under section 5-1.27B. The records of subcontractors and suppliers must be made available for 
inspection, copying, and auditing by District representatives for the same period. Before Contract acceptance, the 
District representative notifies the Contractor, subcontractor(s), or supplier(s) five (5) business days before 
inspection, copying, or auditing. 
 
If an audit is to start more than 30 days after Contract acceptance, the District representative notifies the 
Contractor, subcontractor(s), or supplier(s) of the date when the audit is to start. 
 

Replace the 2nd through 4th paragraphs of section 5-1.27E with: 

Submit change order bills to Engineer. 
Add to section 5-1.30 

The Agency will not be precluded or stopped by any measurement, estimate, or certificate made either before or after 
the completion and acceptance of the work and payment therefor from showing the true quantity and character of the 
work performed and materials furnished by you, nor from showing that any such measurement, estimate, or certificate 
is untrue or is incorrectly made, nor that the work or materials do not in fact conform to the contract.  
 
The Agency will not be precluded or estopped, notwithstanding any such measurement, estimate, or certificate and 
payment in accordance therewith, from recovering from you, your surety, or both, such damages as it may sustain by 
reason of your failure to comply with the terms of the contract. 
 
The failure of the Engineer to observe or to notify you of deviations from the approved plans and specifications, whether 
or not such deviations could have been corrected if such notification had been given, will in no way relieve you of any 
responsibility or liability for your failure to complete, and you will be required to repair and complete the work covered 
by this contract in exact accordance with the approved plans and specifications and all applicable laws and regulations; 
and the Agency will not be estopped or be deemed to have waived its right to insist on exact compliance by you with 
the plans and specifications and other terms of the contract because of such failure to observe or notify you of such 
defects or because of any progress or final payments made to you pursuant to the terms of this contract or the issuance 
of any inspection reports or any certificates of partial or final completion. 
 
Neither the acceptance by the Engineer or by his representative nor any payment for or acceptance of the whole or any 
part of the work, nor any extension of time, nor any possession taken by the Engineer will operate as a waiver of any 
portion of the contract or of any right to damages. 
 
A waiver of any breach of the contract will not be held to be a waiver of any other or subsequent breach. 
 

Add to section 5-1.32: 

Any agreement between you and a third party for use of private property for staging of equipment and storage of 
materials associated with this project must conform to any and all applicable land use ordinances and laws. 
 
If you use private property for staging and storage of materials associated with this project, you must submit a written 
agreement from the property owner per Section 5-1.20B(4).  Sample property-owner agreements are available on the 
Caltrans website.  
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Add to section 5-1.36A: 

You must provide the regional notification center “Inquiry Identification” number to the District prior to the 
commencement of excavation or other work close to any underground facility. You are responsible for keeping the 
Inquiry Identification number valid throughout the duration of the construction contract. 
 

Replace section 5-1.43 with: 

You must follow Pub Cont Code § 9204 to pursue a potential claim. 
 

Add to section 5-1.46 

Neither the final certificate of payment nor any provision in the bid documents, nor partial or entire use of the 
improvements by the owner, will constitute an acceptance of work not done in accordance with the bid documents or 
relieve you of liability in respect to any express warranties or responsibility for faulty materials or workmanship. 
 
You must attend the Final Job Walkthrough Meeting to be held prior to final payment at a time designated by the 
Engineer. Your representative must be present at all times during the final job walkthrough. 
 

6  CONTROL OF MATERIALS 
 

Delete the 2nd sentence of the 3rd paragraph of section 6-1.02. 
 

Replace the 2nd paragraph of section 6-1.05 with: 

Submit a substitution request no later than the 4th business day following bid opening. 
 

Replace the 7th paragraph of section 6-2.01A with: 

For a material specified to comply with a property shown in the following table, the County tests under the 
corresponding test shown: 

Property Test 
Relative compaction ANSI/ASTM D 1557 or California Tests 2016 or 231 
Sand equivalent California Test 217 
Resistance (R-value) California Test 301 
Grading (sieve analysis) California Test 202 
Durability Index California Test 229 
Soil moisture content ASTM D 3017 
In place soil density ASTM D 2922 or D 1556 or D 2922 or D 2937 or D 3017 
Max/min soil index density ASTM D 4253 and D 4254 

 
Add to section 6-2.03B: 

The Engineer will perform compaction tests to ascertain conformance with the specifications.  The number of tests 
and their locations and depths will be determined by the Engineer.  You must, as directed by the Engineer, make all 
excavations and subsequent backfill and compaction, required to perform the compaction tests.  No additional 
compensation will be provided therefor. 
 
You are responsible for any costs for materials testing services if you cancel the request less than 8 hours prior to the 
scheduled testing. 
 
 

Replace the 1st paragraph of section 6-2.03C: 

No materials must be incorporated into the project without first presenting evidence of testing, and complying with 
release procedures, or without first submitting a Certificate of Compliance with the delivered materials. The Project 
Number, Item Number, and Statement of Compliance with the Project Specification must appear on all Certificates of 
Compliance. 
 
Any attempts to incorporate material without certified release tags, or acceptable Certificates of Compliance, must be 
just cause for immediate suspension of the construction operation involved.  All materials that are untagged or do not 
have Certificates of Compliance, that are placed or installed in the Project by you or your subcontractor must be 
considered as placed or installed at your own expense and the District must not be charged therefor. 
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Materials incorporated into the Project without the required release tags or Certificates of Compliance must be 
removed, if directed by the Engineer, at no cost to the District. 
 
 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 

Replace section 7-1.02I(1) with: 
 

7-1.02I(1)  Santa Barbara County Code, Chapter 2, Article XIII 
Sec. 2-94. - Exceptions. 

The provisions of this article shall not apply to contracts or agreements for the acquisition, 
exchange or disposition of real property or interests therein, nor to contracts or agreements with the 
State of California, or its political subdivisions, or with the United States of America. 
 
Sec. 2-95. - Prohibition of unlawful discrimination in employment practices. 

The County of Santa Barbara reserves the right to terminate forthwith each and every written 
contract and agreement (except purchase orders) respecting real property, goods and/or services 
entered into by the County of Santa Barbara including but not limited to concessions, franchises, 
construction agreements, leases, whether now in effect or hereinafter made if the County finds that 
the Contractor is discriminating or has discriminated against any person in violation of any applicable 
state or federal laws, rules or regulations which may now or hereafter specifically prohibit such 
discrimination on such grounds as race, religion, sex, color, national origin, physical or mental 
disability, Vietnam era veteran/disabled, age, medical condition, marital status, ancestry, sexual 
orientation, or other legally protected status. This right of termination extends to contracts entered 
into by the County of Santa Barbara or by its joint powers, agencies or agents so long as the County 
obtains the consent of those parties. 

 
Such finding may only be made after Contractor has had a full and fair hearing on notice of 

thirty days before an impartial hearing officer at which hearing Contractor may introduce evidence, 
produce witnesses and have the opportunity to cross-examine witnesses produced by the County. 
Further, any finding of discrimination must be fully supported by the facts developed at such hearing 
and set forth in a written opinion; and in addition, Contractor may move in the appropriate court of 
law for damages and/or to compel specific performance of a Contractor or agreement if any of the 
above procedures are not afforded to the Contractor. If Contractor is not found to have engaged in 
unlawful discriminatory practices, County shall pay all costs and expenses of such hearing, including 
reasonable attorneys' fees, to Contractor in accordance with current Santa Barbara County Superior 
Court schedule of attorneys' fees for civil trials. If Contractor is found to have engaged in such 
unlawful discriminatory employment practices, Contractor shall pay all such costs, expenses and 
attorneys' fees. 

 
Whether or not a contract or agreement is still in existence at the time of final determination of 

such unlawful discrimination, the Contractor shall forthwith reimburse the County for all damages 
directly stemming from such discrimination; however, those damages shall not exceed and are not 
reimbursable in an amount which exceeds amounts paid to Contractor under the terms of the 
contract or agreement. 

 
Nothing in this section 2-95 shall directly or by interpretation give a private cause of action to 

any third party (not a signatory to the contract or agreement) including employees past or present, or 
applicants for employment to Contractor, it being the sole purpose of this clause to administratively 
assure compliance with the nondiscrimination clauses contained herein. 

 
With respect to employment discrimination, employment practices shall include, but are not 

limited to, employment, promotion, demotion, transfer, recruitment and advertising for recruitment, 
layoff or other termination, rate of pay, employee benefits and all other forms of compensation or 
selection for training and apprenticeship and probationary periods. 

 
Contractor shall permit access at all reasonable times and places to all of its records of 

employment, advertising, application forms, tests and all other pertinent employment data and 
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records, to the County of Santa Barbara, its officers, employees and agents for the purpose of 
investigation to ascertain if any unlawful discrimination as described herein has occurred or is being 
practiced, provided that such records are relevant to a complaint of an unlawful discriminatory 
practice which has been forwarded to Contractor reasonably prior to the time Contractor is asked to 
make such records available. In addition, all such records shall be deemed "Confidential" by the 
officers, employees and agents of the County. No records or copies of such records may be 
removed from the premises of Contractor, and no disclosure, oral or written, of such record may be 
made to third parties except as provided within the agreement. Provided, however, that in the event 
of a hearing to determine whether or not Contractor is engaging in unlawful discrimination in 
employment practices as defined herein, the Board of Supervisors of Santa Barbara County may 
issue subpoenas to require that certified copies of such records be made available to the hearing. 

 
Failure to fully comply with any of the foregoing provisions shall be deemed to be a material 

breach of any contract or agreement with the County of Santa Barbara. All persons contracting with 
or who have contracts for goods or services with the County shall be notified that this chapter 
applies to their contract or agreement with the County of Santa Barbara. 

 
Sec. 2-95.5. - Exceptions. 

Notwithstanding any other provisions in this article, any party contracting with the County of 
Santa Barbara having an affirmative action program which has been approved within twelve months 
from the date of the contract by an agency of the federal government shall be deemed to be in 
compliance with the provisions of this article upon furnishing documentary evidence of such approval 
satisfactory to the County Affirmative Action Officer. Loss of such approval shall be immediately 
reported by such party to the County Affirmative Action Officer. 

 
Sec. 2-96. - Purchase orders. 

Purchase orders shall contain the following clause as grounds for termination of such 
purchase order. 

 
"If complaint is made that seller is engaging in discriminatory employment practices made 

unlawful by applicable state and federal laws, rules or regulations, and the State Fair Employment 
Practice Commission or the Federal Equal Employment Opportunities Commission determines that 
such unlawful discrimination exists, then the County of Santa Barbara may forthwith terminate this 
order." 

 
Sec. 2-97. - Affirmative Action Officer. 

At the discretion of the County Affirmative Action Officer, he or she shall promptly and 
thoroughly investigate, or cause to be investigated reports and complaints from whatever source, 
that any party contracting with the County of Santa Barbara is engaging, or during the term of a 
contract or agreement with the County of Santa Barbara has engaged, in any unlawful discriminatory 
employment practices as described in section 2-95 of this Code. If the investigation discloses reason 
to believe such unlawful discrimination does exist or has existed and the conditions giving rise 
thereto have not been changed so as to prevent further such unlawful discrimination, and the said 
party shall not forthwith terminate such unlawful discrimination, take all appropriate steps to prevent 
a recurrence of such or other unlawful practices, and compensate the person or persons unlawfully 
discriminated against for any and all loss incurred by reason of such unlawful discrimination, all to 
the satisfaction of the Affirmative Action Officer, then the Affirmative Action Officer shall cause the 
matter to be presented for action to the State Fair Employment Practices Commission or the Federal 
Equal Employment Opportunities Commission, or both, and to any other concerned state or federal 
agencies or officers. 

 
If and when it has been finally determined by the Affirmative Action Officer, County Counsel, 

or state or federal regulatory agencies that such unlawful discriminatory employment practice has in 
fact so occurred or are being carried on, then the Affirmative Action Officer shall forthwith present 
the entire matter to the Board of Supervisors of the County, together with all damages, costs and 
expenses related thereto and incurred by County, for appropriate action by the Board of Supervisors 
in accord with the intent and purposes of this article and of the affirmative action program of the 
County of Santa Barbara. 
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Sec. 2-98. - Youth group anti-discrimination. 
(a) Neither the County of Santa Barbara, nor any of its agencies, departments, affiliates, or political 

subdivisions over which it exercises jurisdiction, shall: 
(1) Deny any youth group equal access to, or fair opportunity to conduct meetings or other 

events at, or otherwise utilize any public facility; 
(2) Deny any youth group use permits or licenses regarding, or otherwise withhold from any 

youth group permission to use, any public facility; or 
(3) Otherwise discriminate against any youth group; on the basis of the membership or 

leadership criteria of such youth group. 
(b) For purposes of this section, a public facility shall include any public forum, limited public forum, 

public property, or public area including any public building, park, beach, campground, or any 
other area controlled or operated by the County of Santa Barbara. 

(c) For purposes of this section, a youth group means any group or organization intended to serve 
young people under the age of twenty-one. 

 
Add to section 7-1.02K(1): 

7-1.02K(1)(a)  Joint Labor Compliance Monitoring Program 

The Joint Labor Compliance Monitoring Program monitors labor compliance by conducting interviews with 
construction workers at the job site. You, and all subcontractors, must cooperate in allowing approved 
Compliance Group Representatives along with a County employee access to the project employees and work site 
for the purpose of conducting worker interview to ensure compliance with the requirement to pay prevailing wages 
on County projects. This will be done in order to comply with the Board of Supervisors July 10, 2012 adoption of a 
Joint Labor Compliance Monitoring Program. 
 
Each Compliance Group Representative will always be accompanied with a County employee for a joint 
contractor worker interview. The Compliance Group Representative will be issued an identification card by the 
County at the job site. Compliance Group Representatives must restrict their actions to interviewing workers 
employed on the project. A copy of the Joint Labor Compliance Monitoring Program and Board Letter adoption 
from July 10, 2012 is available on request. 
 
7-1.02K(1)(b)  Compliance Monitoring by the Department of Industrial Relations 

This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations (Labor 
Code § 1771.4). 
 

Replace the 2nd paragraph of section 7-1.02K(2) with: 

The general prevailing wage rates and any applicable changes to these wage rates are available on the California 
Department of Industrial Relations website. 
 

Replace the 6th through 10th paragraphs of section 7-1.02K(3) with: 

Submit certified payroll by mail to the Department. 
 
Each submission must: 
 
1. Include a signed Statement of Compliance form with each weekly record. 
2. Be received by the Department by close of business on the 15th day of the month for the prior month’s work. 
 

Add to section 7-1.02K(5): 

Working hours on working days will be between the hours of 7:00 a.m. and 5:00 p.m. No work will be done or 
noise generated outside these hours except such work as is necessary for the proper care and protection of the 
work already performed or in case of an emergency. 
 
If the Contractor desires to work during periods other than above, the Contractor must make a request to the 
Engineer three (3) working days in advance. If District inspection forces are reasonably available, the Engineer 
may authorize the Contractor to perform work during periods other than normal working hours/days. However, if 
District inspectors are required to perform in excess of their normal working hours/days solely for the benefit of 
the Contractor, the actual cost of inspection at overtime rates will be charged to the Contractor as actual costs 
deducted from your payment. If certain operations require extended or non-standard working hours, those 
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operations and hours will be specified in the ‘Technical Provisions’ of the Contract. 
 

Add to section 7-1.02K(6)(a): 

Your Injury and Illness Prevention Program must include: 
 
1. Safety manual 
2. Jobsite checklist 
3. Equipment safety checklist 
4. Tailgate safety meetings 
5. Permit application and job notification form (Construction, Demolition, Trenches, Excavation, Building, 

Structures, Falsework, Scaffolding) Form Cal/OSHA S-691, latest edition 
 

Add to section 7-1.02K(6)(b): 

You must obtain a State Division of Industrial Safety Permit for excavations and trenches prior to commencement 
of any excavation or trench of 5 feet or more in depth per California Code of Regulations, Title 8, Division 1, 
Chapter 3.2, Subchapter 2, Article 2, Section 341 and Title 8, Division 1, Chapter 4, Subchapter 4 of the California 
Occupational Safety and Health Regulations (Cal/OSHA).  A copy of the permit must be submitted to the 
Engineer.  All excavations must be completed and maintained in a safe and stable condition throughout the total 
construction phase in order to protect persons, property, trees and improvements.  Structure and trench 
excavations must be completed to the specified elevations and to the length and width required to safely install, 
adjust, and remove any forms, bracing, or supports necessary for the installation of the work and/or protection of 
existing features.  Excavations outside of the lines and limits shown on the drawings or specified herein required 
to meet safety requirements must be your responsibility in constructing and maintaining a safe and stable 
excavation. 

 
Replace section 7-1.02M(4)  Reserved with: 

7-1.02M(4)  American Medical Response, Santa Barbara County 

For all temporary road closure activities, contact the nearest emergency medical response company for the area, 
American Medical Response, and provide the project location(s) and road closure schedule. Please see contact 
information below: 
 

American Medical Response, Santa Barbara County Contact Information 

 Name Phone Email 

AMR Main Office Santa Barbara County (805) 688-6550 amr.santa.barbara@amr.net 
 

Replace section 7-1.02M(5)  Reserved with: 

7-1.02M(5)  Sheriff, Santa Barbara County 

For all temporary road closure activities, contact the County of Santa Barbara Sheriff’s office at 
dispatchstaff@sbsheriff.org and provide the project location(s) and road closure schedule. 
 

Replace section 7-1.02P Reserved with: 

7-1.02P County Ordinance 

7-1.02P(1)  General 

Comply with County Ordinances. 
 
County Ordinances are available at the County Municipal Code website and at County offices located at 123 East 
Anapamu Street, Santa Barbara, CA 93101. 
 
Any references in State Standard Specifications to statutory provisions applicable only to state contracts or which 
are inconsistent with statutory provisions applicable to County or local agency contracts, will not prevail over, and will 
be superseded by, any statutory provisions applicable to County or local agency contracts. 
 
7-1.02P(2)  Grading 

Comply with section 13, 17, and 19. 
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Santa Barbara County Ordinance No. 4766 and Ordinance No. 691 prohibits the dumping of debris or other 
materials in a watercourse so as to obstruct or impede normal flow of water therein. 
 
7-1.02P(3)  Preservation of Monuments 

Comply with Ordinance 1491, Sec. 28-49. 
 

Delete last sentence of Section 7-1.03 paragraph 15 
 

Delete last sentence of Section 7-1.04 paragraph 7 
 

Add to section 7-1.05: 

7-1.05 INDEMNIFICATION  
7-1.05A General 
You must indemnify, defend (with counsel reasonably approved by County and District) and hold harmless 
County and District and its officers, officials, employees, agents and volunteers from and against any and all 
claims, actions, losses, damages, judgments and/or liabilities arising out of this Agreement from any cause 
whatsoever, including the acts, errors or omissions of any person or entity and for any costs or expenses 
(including but not limited to attorneys’ fees) incurred by County and District on account of any claim except where 
such indemnification is caused by the active negligence, sole negligence, or willful misconduct of the County and 
District. 
 
7-1.05B Notification of Accidents and Survival of Indemnification Provisions 
You must notify County and District immediately in the event of any accident or injury arising out of or in 
connection with this Agreement. The indemnification provisions must survive any expiration or termination of this 
Agreement. 
 
7-1.05C Responsibility to Other Entities 
You are responsible for any liability imposed by law and for injuries to or death of any person, including workers 
and the public, or damage to property. Indemnify and save harmless any county, city or district and its officers and 
employees connected with the work, within the limits of which county, city, or district the work is being performed, 
all in the same manner and to the same extent specified for the protection of the County and District. 
 

Replace section 7-1.06 with: 

7-1.06 INSURANCE 
7-1.06A General 
You must procure and maintain for the duration of this Agreement insurance against claims for injuries to persons 
or damages to property which may arise from or in connection with the performance of the work hereunder and 
the results of your work, your agents, representatives, employees or subcontractors. 
 
7-1.06B Minimum Scope and Limit of Insurance 
Coverage shall be at least as broad as: 
 
1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 01 covering CGL on an 

“occurrence” basis, including products-completed operations, personal & advertising injury, with limits no less 
than $2,000,000 per occurrence and $4,000,000 in the aggregate. 

2. Automobile Liability: ISO Form Number CA 00 01 covering any auto (Code 1), with limit no less than 
$2,000,000 per accident for bodily injury and property damage. 

3. Workers’ Compensation: as required by the State of California, with Statutory Limits, and Employer’s 
Liability Insurance with limit of no less than $1,000,000 per accident for bodily injury or disease.  

4. Umbrella Liability Insurance: An umbrella (over primary) or excess policy may be used to comply with limits 
or other primary coverage requirements.  When used, the umbrella policy shall follow form or be at least as 
broad as the primary coverage.  The coverage shall also apply to automobile liability. 

 
If you maintain higher limits than the minimums shown above, the County and the District require and shall be 
entitled to coverage for the higher limits you maintain. Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the County and the District. 
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7-1.06C Other Insurance Provisions 
The insurance policies must contain, or be endorsed to contain, the following provisions: 
 
1. Additional Insured – County, its officers, officials, employees, agents and volunteers are to be covered as 

additional insureds on the CGL policy with respect to liability arising out of work or operations performed by 
you or on your behalf including materials, parts, or equipment furnished in connection with such work or 
operations. General liability coverage can be provided in the form of an endorsement to your insurance at 
least as broad as ISO Form CG 20 10 11 85 or if not available, through the addition of both CG 20 10 and CG 
20 37 if a later edition is used). 

2. Primary Coverage – For any claims related to this Agreement, your insurance coverage shall be primary 
insurance as respects the County, its officers, officials, employees, agents and volunteers. Any insurance or 
self-insurance maintained by the County, its officers, officials, employees, agents or volunteers shall be 
excess of the CONTRACTOR’s your insurance and shall not contribute with it. 

3. Notice of Cancellation – Each insurance policy required above shall provide that coverage shall not be 
canceled, except with notice to the County. 

4. Waiver of Subrogation Rights –You agree to waive rights of subrogation which any of your insurer 
may acquire from you by virtue of the payment of any loss. You agree to obtain any endorsement that may 
be necessary to effect this waiver of subrogation. The Workers’ Compensation policy shall be endorsed 
with a waiver of subrogation in favor of the County for all work performed by you, your employees, agents 
and subcontractors. This provision applies regardless of whether or not the County has received a waiver of 
subrogation endorsement from the insurer. 

5. Deductibles and Self-Insured Retention – Any deductibles or self-insured retentions must be declared to 
and approved by the County. At County’s option, either: cause the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects the County, its officers, officials, employees, agents and 
volunteers; or provide a financial guarantee satisfactory to the County guaranteeing payment of losses and 
related investigations, claim administration, and defense expenses. 

6. Acceptability of Insurers – Unless otherwise approved by Risk Management, insurance shall be written by 
insurers authorized to do business in the State of California and with a minimum A.M. Best’s Insurance Guide 
rating of “A- VII”. 

7. Verification of Coverage –You must furnish proof of insurance, original certificates and amendatory 
endorsements as required by this Agreement. The proof of insurance, certificates and endorsements must be 
received and approved by the County before work commences. However, failure to obtain the required 
documents prior to the work beginning shall not waive your obligation to provide them. You must furnish 
evidence of renewal of coverage throughout the term of the Agreement. The County reserves the right to 
require complete, certified copies of all required insurance policies, including endorsements required by these 
specifications, at any time. 

8. Failure to Procure Coverage – In the event that any policy of insurance required under this Agreement does 
not comply with the requirements, is not procured, or is canceled and not replaced, County has the right but 
not the obligation or duty to terminate the Agreement. Maintenance of required insurance coverage is a 
material element of the Agreement and failure to maintain or renew such coverage or to provide evidence of 
renewal may be treated by County as a material breach of contract. 

9. Subcontractors –You must require and verify that all subcontractors maintain insurance meeting all the 
requirements stated herein, and you must ensure that County is an additional insured on insurance required 
from subcontractors. For CGL coverage subcontractors shall provide coverage with a format least as broad 
as CG 20 38 04 13. 

10. Claims Made Policies – If any of the required policies provide coverage on a claims-made basis: 
i. The Retroactive Date must be shown and must be before the date of the contract or the beginning of 

contract work. 
ii. Insurance must be maintained and evidence of insurance must be provided for at least five (5) years after 

completion of contract work. 
iii. If coverage is canceled or non-renewed, and not replaced with another claims-made policy form with a 

Retroactive Date prior to the contract effective date, you must purchase “extended reporting” coverage for 
a minimum of five (5) years after completion of contract work. 

11. Special Risks or Circumstances – County reserves the right to modify these requirements, including limits, 
based on the nature of the risk, prior experience, insurer, coverage, or other circumstances. 

 
Any change requiring additional types of insurance coverage or higher coverage limits must be made by 
amendment to this Agreement. You agree to execute any such amendment within thirty (30) days of receipt. 
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Any failure, actual or alleged, on the part of County to monitor or enforce compliance with any of the insurance 
and indemnification requirements will not be deemed as a waiver of any rights on the part of County. 
 
7-1.06D Enforcement 
The Department may assure your compliance with your insurance obligations. Ten days before an insurance 
policy lapses or is canceled during the Contract period you must submit to the Department evidence of renewal or 
replacement of the policy. 
 
If you fail to maintain any required insurance coverage, the Department may maintain this coverage and withhold 
or charge the expense to you or terminate your control of the work. 
 
You are not relieved of your duties and responsibilities to indemnify, defend, and hold harmless the County, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 
 
The minimum insurance coverage amounts do not relieve you for liability in excess of such coverage, nor do they 
preclude the County from taking other actions available to it, including the withholding of funds under this 
Contract. 
 
7-1.06E Self-Insurance 
Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review 
and approval by the County. 
 
If you use a self-insurance program or self-insured retention, you must provide the County with the same 
protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the 
Contract is your acknowledgment that you will be bound by all laws as if you were an insurer as defined under Ins 
Code § 23 and that the self-insurance program or self-insured retention shall operate as insurance as defined 
under Ins Code § 22. 
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Replace section 7-1.11B with: 
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8  PROSECUTION AND PROGRESS 
 

Replace the 1st and 2nd paragraphs of section 8-1.04B with: 

The District will issue you a Notice to Proceed after the Contract has been awarded, and establish the first 
Contract Working Day with you.  The Notice to Proceed will list the first Contract Working Day, which must not be 
more than 21 calendar days past the date on which the contract was awarded. 
 
Start jobsite activities only after the WPCP or SWPPP is authorized.   
 
Failure to start jobsite activities within 15 calendar days of the First Working Day listed on the Notice to Proceed 
may be considered as failure by you to supply an adequate workforce. 
 

Replace the 1st paragraph of section 8-1.05 with: 

Contract time starts on the day specified as the first Working Day in the Notice to Proceed. Working days will not 
be postponed if you do not start work on the first Working Day. 
 

Add to section 8-1.06: 

When existing conditions are encountered which, in the opinion of the Engineer, require temporary suspension of 
work for design modifications or for other determinations to be made, you must move to other areas of work until such 
determinations are made.  No additional compensation will be allowed by reason of such temporary suspension of 
work when you can reasonably reschedule work at a different location. 
 
You must notify the District 24 hours minimum in advance if you decide to suspend work for one day or more.  You 
must notify the District a minimum of 24 hours in advance of recommencing work on the project. 
 
The days during a suspension related to your performance are working days. 
 

Add to section 8-1.10A: 

Liquidated damages are listed on the table in this section of the Standard Specifications.  
 

Add to end of section 8-1.13: 

Any control exercised by the Surety towards the completion of the Project will be subject to the Bid documents, and 
review and approval of the District 
 

9  PAYMENT 
 

Add to section 9-1.06A: 

Section 9-1.06 does NOT apply to supplemental work. 

The District does not pay for eliminated supplemental work. 

Add to section 9-1.16A: 

Submit support data with application for progress payment. Support data must include: 
1. Data required by Engineer 
2. Copies of requisitions from Subcontractors and material suppliers 
 
Include the County of Santa Barbara Auditor-Controller contract number as shown on executed Agreement. 
 
Submit the following certification with each application for progress payment: 
 
I, the undersigned, declare under penalty of perjury under the laws of the State of California that this Application 
for Payment is made in good faith, that the documents substantiating this application are accurate and complete 
and that the foregoing is true and correct. 

BY:   Date:  

     

 
(TYPE OR PRINT NAME AND TITLE OF 
PERSON SIGNING APPLICATION)    



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 42 of 88 

 
Any progress payment made after the scheduled completion date will not constitute a waiver of any liquidated 
damages heretofore agreed upon as part of this Contract. 
 

Add to first paragraph of section 9-1.16B: 

Submit a schedule of values for any lump sum bid item requested by the Engineer. 
 

Replace section 9-1.16F with: 

9-1.16F Prompt Payment of Funds Withheld to Subcontractors 

The District shall hold five (5) percent retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the District, of the contract work, and pay retainage to the 
prime contractor based on these acceptances. The prime contractor, or subcontractor, shall return all monies 
withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily completed 
and accepted including incremental acceptances of portions of the contract work by the agency. Federal law (49 
CFR 26.29) requires that any delay or postponement of payment over 30 days may take place only for good 
cause and with the agency’s prior written approval. Any violation of this provision shall subject the violating prime 
contractor or subcontractor to the penalties, sanctions and other remedies specified in Section 7108.5 of the 
Business and Professions Code. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to the prime contractor or subcontractor in the event of a 
dispute involving late payment or nonpayment by the prime contractor, deficient subcontract performance, or 
noncompliance by a subcontractor. 
 
Pursuant to Section 22300 of the Public Contract Code, and the project specifications, the Contractor may 
substitute securities for monies withheld to ensure contract performance. 
 
Upon your request, the District will make payment of funds withheld to ensure performance of the Contract if you 
deposit in escrow with the Santa Barbara County Treasurer, or with a bank acceptable to the District , securities 
eligible for investment under Government Code Section 16430, or bank or savings and loan certificates of 
deposits, upon the following conditions; 
 
1.  You must bear the expense of the District and the escrow agent, either the County Treasurer or the bank, in 

connection with the escrow deposit made. 
2.  Securities or certificates of deposit to be placed in escrow will be of a value at least equivalent to the quantities 

of retention to be paid to you pursuant to this Section. 
3.  You must enter into an escrow agreement satisfactory to the District, which agreement must include provisions 

governing inter alia: 
     1.1.  The quantity of securities to be deposited. 
     1.2.  The providing of powers of attorney, or other documents necessary for the transfer of the securities to be 

deposited 
     1.3.  Conversion to cash to provide funds to meet defaults by you, including but not limited to the termination of 

your control over the work, stop notices filed pursuant to law, assessment of liquidated damages, or other 
quantities to be kept or retained under the provisions of the contract 

     1.4.  Decrease in value of securities on deposit. 
     1.5.  The termination of the escrow upon completion of the contract. 
4.  You must obtain the written consent of the surety to such agreement 
 

Add to section 9-1.17C: 

Submit all outstanding extra work billing no later than 15 days after acceptance by the Department. 
 

Replace section 9-1.17D(3) with: 

9-1.17D(3)  Determination of Claims 

The Department reviews and resolves claims pursuant to Public Contract Code § 9204, which is summarized 
within this section. 
 
The Contractor shall furnish reasonable documentation to support the claim. 
 
The Department’s costs in reviewing or auditing a claim not supported by the Contractor’s accounting or other 
records are damages incurred by the Department within the meaning of the California False Claims Act. 
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The Department will review the claim and provide a written statement of findings identifying what portions are 
disputed and undisputed within 45 days from receipt of claim when action by the Department Board of Directors is 
not required. This may be extended by mutual agreement. 
 
For claims requiring action by the Department Board of Directors, a written statement will be provided within three 
days following the next duly publicly noticed meeting of the Board, or 45 days from receipt of claim, whichever is 
later. 
 
The Contractor may request in writing by registered or certified mail, return receipt requested, a meet and confer 
conference if the Contractor disputes the Department’s written response, or if the Department fails to respond to a 
claim within the time prescribed. The Department shall schedule a meet and confer conference within 30 days of 
receipt of the request for settlement of the dispute. Within 10 days following the meet and confer conference, the 
Department shall provide the Contractor a written statement identifying the portion of the claim that remains in 
dispute and the portion that is undisputed. 
 
Any disputed portion of the claim shall be submitted to nonbinding mediation, with the Department and the 
Contractor sharing the associated costs equally. The Department and Contractor shall mutually agree to a 
mediator within 10 business days after the disputed portion of the claim has been identified in writing. If the 
parties cannot agree upon a mediator, each party shall select and pay the cost for a mediator and those 
mediators shall select a qualified neutral third party to mediate. If mediation is unsuccessful, the parts of the claim 
remaining in dispute shall be subject to applicable procedures outside this section. 
 
The Department will make payment of undisputed portion of claim within 60 days of written statement of findings. 
After 60 days of written statement of findings, the Department pays 7 percent annual interest for unpaid and 
undisputed portions of claims. 
 
If a subcontractor lacks legal standing to assert a claim due to lack of privity, the Contractor may present a claim 
on behalf of the subcontractor, and the subcontractor may request in writing that the Contractor present the claim 
on its behalf, provided that the subcontractor furnishes reasonable document supporting the claim to the 
Department. Within 45 days of the subcontractor’s request, the Contractor shall notify the subcontractor in writing 
of whether the claim was submitted and state the reasons why it was not submitted if the claim was not submitted. 
 

Delete section 9-1.22. 
 

DIVISION II GENERAL CONSTRUCTION 
 

10  GENERAL 
 

Add to section 10-1.04: 

A weekly construction meeting may be held at a time and place designated by the Engineer with your representatives 
and other affected parties. 

Add to section 10-6: 

Attention is directed to the various sections of the Standard Specifications which require the use of water for the 
construction of this project. 

Attention is also directed to the provisions of Section 7, "Legal Relations and Responsibility to The Public," with 
regard to the Contractor's responsibilities for public convenience, public safety, preservation of property, and 
responsibility for damage. Nothing in Section 7 shall be construed as relieving the Contractor from furnishing an 
adequate supply of water required for the proper construction of this project, or as relieving the Contractor from the 
legal responsibilities defined in said Section 7. 
 
Water required for controlling dust, caused by the Contractor's operations and the passage of traffic through the 
construction site shall be applied as necessary, at the Contractor's expense. The Contractor shall, whenever 
possible and not in conflict with these specifications, minimize the use of water during construction of the project. 
Watering equipment shall be kept in good working order and water leaks shall be repaired promptly. 
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12  TEMPORARY TRAFFIC CONTROL 
 

Replace section 12-1.04 with: 

You must pay for all costs associated with flagging. 
 

13  WATER POLLUTION CONTROL 
Add to section 13-1.01A: 

Water Pollution Control work including implantation, maintenance, monitoring and repair tasks are included in the 
various items of work involved, unless the Bid Item List includes additional specific Water Pollution Control 
payment items, or unless work is specified as change order work. 

Comply with the National Discharge Elimination System General Permit for Storm Water Discharges Associated 
with Construction and Land Disturbance Activities (Order No. 2012-0006-DWQ NPDES NO. CAS000002) referred 
to herein as Permit.  The Permit governs stormwater and nonstormwater discharges from construction sites. The 
Permit may be viewed at the State Water Recourses Control Board website.   

 

Add to list in the 2nd paragraph of section 13-1.01A: 

5. California Stormwater Quality Association (CASQA) Construction BMP Handbook/Portal at 
https://www.casqa.org/ 
 

Replace fourth paragraph in section 13-1.01A with the following: 

The SWPPP must comply with the California Stormwater Quality Association (CASQA) Construction BMP 
Handbook/Portal at https://www.casqa.org/resources/bmp-handbooks/construction 
 

Replace the following definitions in section 13-1.01B: 

qualifying rain event:  Storm that produces precipitation of 0.5 inch or more at the time of discharge. 
 
Storm event:  Storm that is forecasted to have a 50% or greater probability of producing precipitation. 
 

Replace the 4th paragraph in section 13-1.03A with: 

You may be directed to perform additional Water Pollution Control. This only applies in the event that change 
order work that requires additional Water Pollution Control is ordered by the Engineer. This work is Supplemental 
Work and will be paid in accordance with section 9-1.04. In no case will additional Water Pollution Control be paid 
for unless the project scope has changed. 

14  ENVIRONMENTAL STEWARDSHIP 
 

Add to Section 14-1.01: 

You must notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample, 
monitor, or otherwise access the project site or your records pertaining to water pollution control work.  You and 
the Department must provide copies of correspondence, notices of violation, enforcement actions, or proposed 
fines by regulatory agencies to the requesting regulatory agency. 
 

15 EXISTING FACILITIES 
 

Delete the last paragraph in Section 15-1.03B 
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TECHNICAL PROVISIONS 
 

ORGANIZATION 
 

Special provisions are under headings that correspond with the main-section headings of the Standard 
Specifications. A main-section heading is a heading shown in the table of contents of the Standard Specifications. 
 
Each special provision begins with a revision clause that describes or introduces a revision to the Standard 
Specifications as revised by any revised standard specification. 
 
Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the Standard 
Specifications for any other reference to a paragraph of the Standard Specifications. 

 

DIVISION I GENERAL PROVISIONS 
 

Add prior to section 1: 

 
Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

999990 MOBILIZATION 9 
051260A CONSTRUCTION SURVEY 5 

 

1  GENERAL 
Add to section 1-1.01: 

See section 2 for submittal requirements for DBE quotes, DVBE quotes, and Non–Small Business Subcontractor 
Preference. 
 

2 BIDDING 
 

Replace Section 2-1.04 with: 
 
A non-mandatory pre-bid job walk is scheduled for March 27, 2024 at 10 AM. Bidders interested in attending are 
to meet at the project site located on West Park Lane approximately 0.4 miles north of the intersection of East 
Mountain Drive and West Park Lane. Please park with consideration of the properties in the area. 
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Add between the 1st and 2nd paragraphs of section 2-1.06B: 

The Department makes the following supplemental project information available: 

Supplemental Project Information 

Means Description 
Included in the Information Handout Environmental Permits, Licenses, Agreements, and 

Certificates (PLACs): 
1. California Fish and Wildlife Streambed 

Alteration Agreement EPIMS-SBA-27145-R5 
and amendment 

2. Regional Water Quality Control Board Clean 
Water Act Section 401 Water Quality 
Certification No. 34217WQ07 and amendment 

3. U.S. Army Corps of Engineers Clean Water Act 
Section 404 Permit (SPL-2010-00361-CLH) 

Included in the Information Handout Record Drawing Sheet 17 and Sheet 22 of Emergency 
Flood Protection Work plans, dated October 1964 

Included in the Information Handout Geotechnical Report 
Included in the Information Handout San Ysidro Debris Basin Modification Field 

Construction Guide 
Included in the Information Handout Existing 14” Water Line Drawings 

 
Geotechnical reports, if applicable, are available in the Information Handout.  Geotechnical reports are not part of 
the Contact Documents.  The Bidder may rely upon the accuracy of the technical data contained in such 
information, however, the interpretation of such technical data, including any interpolation or extrapolation thereof, 
together with non-technical data, interpretations, and opinions contained in such information or the completeness 
thereof is the responsibility of the Bidder. 

5 CONTROL OF WORK 
 

Add section 5-1.01A: 

5-1.01A WORKING HOURS 

Working hours must only occur between 8:00 a.m. and 5:30 p.m., on Working Days. 

If you desire to work outside of this time frame, you must receive consent from the District. If consent is 
given, you will be responsible for payment of construction manager and/or inspector’s overtime costs. 

You must comply with Section 7-102K(5) regarding Labor Code requirements. 
 

Add to section 5-1.20B(1): 

Comply with Mitigation Measures and Conditions of Approval. 

Copies of PLACs and Mitigation Measures and Conditions of Approval applicable to this project are 
located in the Information Handout. 

Add to the end of section 5-1.20B(4): 

Removed materials shall become the property of the Contractor and must be legally disposed of outside of the 
project site. 
 

Replace section 5-1.26 with: 

5-1.26 CONSTRUCTION SURVEYS 

5-1.26A General 
Section 5-1.26 includes general specifications for construction surveys, furnishing and setting construction stakes 
and marks to establish the lines and grades required to control the work.  
 
Construction surveys must comply with Chapter 12, 'Construction Surveys,' of the California Department of 
Transportation Surveys Manual as determined by the Engineer. 
 
The location and elevation of benchmarks and horizontal control points are shown on the plans. The Engineer will 
not provide any additional survey services for the project. 
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Submit name, license number and contact information of the professional land surveyor prior to beginning staking. 
 
Submit proposed procedures, methods, and equipment to be used. 
 
Submit all computations, notes and other data used to accomplish the work. 
 
Perform construction staking under the direction of a Professional Land Surveyor registered in the State  of 
California. 
 
Within 2 working days of receiving notification to proceed with right-of-way staking, stake County right-of-way. 
Maintain right-of-way corner stakes throughout construction. 
 
Furnish and set stakes and marks with accuracy adequate to assure completed work conforms to lines, grades 
and sections shown. 
 
All conflicts between the construction drawings and the actual field conditions must be brought to the attention of 
the Engineer for review prior to work continuing in the area of conflict. 
 
Remove all stakes when no longer needed. 
 
 

Add to section 5-1.31: 

Contractor is responsible for removing and disposing all trash generated from the jobsite on a daily basis 
including, but not limited to, cigarette butts or other trash especially in the creek area.  Contractor is not allowed to 
do any work within the creek that would generate shavings (Styrofoam, plastic, wood, metal, or otherwise), and all 
excess manmade debris needs to be cleaned, contained, and removed from the site in order to prevent creek 
contamination.  
 

Add between the 2nd and 3rd paragraphs of section 5-1.32: 

Where County owned areas have been designated for the contractor’s use comply with the following: 
1. Do not store any of the following beneath structures: 

1.1 Explosives or explosive materials 
1.2 Flammable or combustible materials 
1.3 Incompatible materials, such as chlorine and ammonia, or batteries and fuels, in the same secondary 

containment facility 
2. Material storage may not encroach on any of the following: 

2.1. Within 20 feet of any bridge support 
2.2 Within 10 feet of any exposed footing or pile cap 
2.3 Within a 6-foot minimum clear zone height from the bottom of superstructure to top of material storage 

3. Maintain 12-foot minimum width pathways beneath each hinge, bent cap and bridge span allowing manlift 
vehicle access 

4. Do not obstruct drainage systems 
Add to section 5-1.32: 

Personal vehicles of the contractor’s employees shall not be parked on the traveled way or shoulders, including 
sections closed to traffic. 
 
Any agreement between the contractor and a third party for use of private property for staging of equipment and storage 
of materials associated with this Project shall conform to any and all applicable land use ordinances and laws.  
If the contractor uses private property for staging and storage of materials associated with this Project, the contractor 
shall submit a written agreement from the property owner per Section 5-1.20B(4). Sample property-owner agreements 
are available on the Caltrans website.  
 
Defend, indemnify and hold the County harmless to the same extent as under section 7-1.05. 
 
The Contractor shall be allowed to use the areas designated as “Staging Area” shown on the plans for materials 
storage, equipment storage, and rock and material sorting, with the following exception: any area within the 
existing debris basin or channel cannot be used for equipment staging outside of working hours. No fuel or any 
hazardous materials shall be stored within the basin at any time. Requirements of the PLACs apply.   
 

Replace the first paragraph of section 5-1.32 with: 



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 48 of 88 

Occupy Flood Control District property and easements only for purposes necessary to perform the work.   
 

Defend, indemnify and hold the County harmless to the same extent as under section 7-1.05 
 

Add to section 5-1.36C(1): 

You must provide the regional notification center “Inquiry Identification” number to the District prior to the 
commencement of excavation or other work close to any underground facility.  You are responsible for keeping 
the Inquiry Identification number valid throughout the duration of the construction contract.  
 

Replace Reserved in section 5-1.36C(2) with: 

 
The utilities shown in the following table may interfere with the work and shall be protected in place. 
 

Utilities to Be Protected in Place During Construction of Base Bid and Add Alternate 
Utility Location 

Existing 14” Water Line Downstream of outlet structure near downstream 
conform limits 

 
A copy of the Existing 14” Water Line Drawings are included in the information Handout.  The utility information 
shown is incomplete and schematic. Make arrangements with utility owners to coordinate construction activities 
and location of existing utilities prior to any onsite excavation. 
 

Replace 1st sentence of 1st paragraph of Section 5-1.36E 

If you damage or must remove plants for construction: 
 

Replace 1st sentence of 4th paragraph of Section 5-1.36F with: 

If you damage or must remove irrigation facilities for construction: 
 

6 CONTROL OF MATERIALS 
 
6-1.03B(1)  Work Plan 
For local material, such as rock, gravel, earth, structure backfill, pervious backfill, and culvert bedding, obtained 
from a (1) noncommercial source, or (2) source not regulated under California jurisdiction, submit a local material 
plan for each material at least 60 days before placing the material. The local material plan must include: 
1. Certification signed by you and an engineer who is registered as a civil engineer in the State or a professional 

geologist licensed as a professional geologist by the State stating: 
 

 I am aware local material from a noncommercial source or a source not regulated under CA jurisdiction 
must be sampled and analyzed for pH and lead and may require sampling and analysis under section 
6-1.03B(3) for other constituents of concern based on the land use history. I am aware that local 
material sources must not contain ADL at concentrations greater than 80 mg/kg total lead or equal to or 
greater than 5 mg/L soluble lead as determined by the Waste Extraction Test (WET) Procedures, 22 
CA Code of Regs § 66261.24(a)(2) App II. I am aware that a maximum quantity of material may be 
excavated at the site based on the minimum number of samples taken before excavating at the site 
under section 6-1.03B(3). 

 
2. Land use history of the local material location and surrounding property 
3. Sampling protocol 
4. Number of samples per volume of local material 
5. QA and QC requirements and procedures 
6. Qualifications of sampling personnel 
7. Stockpile history 
8. Name and address of the analytical laboratory that will perform the chemical analyses 
9. Analyses that will be performed for lead and pH 
10. Other analyses that will be performed for possible hazardous constituents based on: 

10.1. Source property history 
10.2. Land use adjacent to source property 
10.3. Constituents of concern in the ground water basin where the job site is located 
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The plan must be sealed and signed by an engineer who is registered as a civil engineer in the State or a 
professional geologist licensed as a professional geologist by the State. 
 
If the plan requires revisions, the Engineer provides comments. Submit a revised plan within 7 days of receiving 
comments. Allow 7 days for the review. 
 
6-1.03B(2)  Analytical Test Results 
At least 15 days before placing local material, submit analytical test results for each local material obtained from a 
noncommercial source or a source not regulated under CA jurisdiction. The analytical test results must include: 
1. Certification signed by an engineer who is registered as a civil engineer in the State or a professional 

geologist licensed as a professional geologist by the State stating: 
 

 The analytical testing described in the local material plan has been performed. I performed a statistical 
analysis of the test results using the US EPA's ProUCL software with the applicable 95 percent upper 
confidence limit. I certify that the material from the local material source is suitable for unrestricted use 
at the job site, it has a pH above 5.0, does not contain soluble lead in concentrations equal to or 
greater than 5mg/l as determined by the Waste Extraction Test (WET) Procedures, 22 CA Code of 
Regs § 66261.24(a)(2) App II, does not contain lead in concentrations above 80 mg/kg total lead, is 
free from all other contaminants identified in the local material plan, and will comply with the job site's 
basin plan and water quality objectives of the RWQCB. 

 
2. Chain of custody of samples 
3. Analytical results no older than 1 year 
4. Statistical analysis of the data using US EPA’s ProUCL software with a 95 percent upper confidence limit 
5. Comparison of sample results to hazardous waste concentration thresholds and the RWQCB's basin plan 

requirements and water quality objectives for the job site location 
 
6-1.03B(3)  Sample and Analysis 
Sample and analyze local material from a (1) noncommercial source or (2) source not regulated under CA 
jurisdiction: 
1. Before bringing the local material to the job site 
2. As described in the local material plan 
3. Under US EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) 
 
The sample collection must be designed to generate a data set representative of the entire volume of proposed 
local material. 
 
Before excavating at the (1) noncommercial material source or (2) a source not regulated under CA jurisdiction, 
collect the minimum number of samples and perform the minimum number of analytical tests for the 
corresponding maximum volume of local material as shown in the following table: 
 

Minimum Number of Samples and Analytical Tests for Local Material 

Maximum volume of imported borrow 
(cu yd) 

Minimum number of samples and analytical tests 

< 5,000 8 

5,000–10,000 
12 for the first 5,000 cu yd plus 1 for each additional 1,000 cu yd 
or portion thereof 

10,000–20,000 
17 for the first 10,000 cu yd plus 1 for each additional 2,500 cu 
yd or portion thereof 

20,000-40,000 
21 for the first 20,000 cu yd plus 1 for each additional 5,000 cu 
yd or portion thereof 

40,000–80,000 
25 for the first 40,000 cu yd plus 1 for each additional 10,000 cu 
yd or portion thereof 

> 80,000 
29 for the first 80,000 cu yd plus 1 for each additional 20,000 cu 
yd or portion thereof 

 
Do not collect composite samples or mix individual samples to form a composite sample. 
 
Analyze the samples using the US EPA's ProUCL software with a 95 percent upper confidence limit. All chemical 
analysis must be performed by a laboratory certified by the SWRCB's Environmental Laboratory Accreditation 
Program (ELAP).The analytical test results must demonstrate that the local material: 
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1. Is not a hazardous waste 
2. Has a pH above 5.0 
3. Has an average total lead concentration, based upon the 95 percent upper confidence limit, at or below 80 

mg/kg 
4. Is free of possible contaminants identified in the local material plan 
5. Complies with the RWQCB's basin plan for the job site location 
6 Complies with the RWQCB's water quality objectives for the job site location 
 
6-1.03C  Local Material Management 
 
Do not place local material until authorized. 
 
If the Engineer determines the appearance, odor, or texture of any delivered local material suggests possible 
contamination, sample and analyze the material. The sampling and analysis is change order work unless (1) 
hazardous waste is discovered or (2) the analytical test results indicate the material does not comply with section 
6-1.03B(3). 
 
Dispose of noncompliant local material at an appropriately permitted CA Class I, CA Class II or CA Class III 
facility. You are the generator of noncompliant local material. 
 

 
Add to section 6-1.06: 

6-1.06  BUY CLEAN CALIFORNIA ACT 

6-1.06A  Summary 
The materials or products shown in the following table are subject to the Buy Clean California Act (Pub Cont Code 
§ 3500 et seq.): 
 

Material or product Material specifications 

Carbon steel rebara Section 52-1.02B, "Bar Reinforcement" 
Excludes epoxy-coated or galvanized reinforcement uses. 

Structural steelb Section 55-1.02D(1), "General," – Structural Steel and Other 
Materials tables and Section 99, "Building Construction" 
For hot-rolled, plate or hollow products. 

Flat glassc Section 99, "Building Construction" 
Mineral wool board insulationd Section 99, "Building Construction" 
aFor each mill providing 20,000 pounds or more on the project 

bFor each mill providing 5,000 pounds or more on the project 

cFor each manufacturer providing 2,000 square feet or more on the project 

dFor each manufacturer providing 4,000 square feet or more on the project 

For product category rules for applicable materials or products, go to the METS website. Use the product 
category rule in effect on the date of bid opening unless otherwise authorized. An environmental product 
declaration is not required for a material or product for either of the following conditions: 
1. Applicable product category rule has expired without replacement as of the bid opening date. 
2. Applicable product category rule was issued less than 100 days before the bid opening date. 
 
For projects with a bid opening date after May 31, 2021, with total bid over $1 million and 175 or more original 
working days, submit an environmental product declaration for each applicable material or product. Submit an 
environmental product declaration for each applicable material or product at least 15 days before scheduled 
installation. The global warming potential of each applicable material or product as evidenced by its environmental 
product declaration shall not exceed the maximum acceptable global warming potential values established by the 
Department of General Services. Do not install the applicable material or product until the submittal is authorized. 
The Department of General Services publishes the maximum acceptable global warming potential for each 
category of material or product in the State Contracting Manual.  
 

6-1.06B  Definitions 
environmental product declaration: Independently verified document created and verified under 

International Organization for Standardization (ISO) 14025 for Type III environmental declarations that 
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identifies the global warming potential emissions of the facility-specific material or product through a product 
stage life cycle assessment. 

product category rule: Program operator established rule based on the science of life cycle assessment that 
governs the development of the environmental product declaration for the material or product. 

product stage: Boundary of the environmental product declaration that includes (1) raw material supply, (2) 
transportation processes, and (3) processing operations, including operations such as melting, mixing, 
fabrication, finishing, curing, cooling, trimming, packaging and loading for transport delivery. Commonly 
referred to as a "cradle-to-gate" life cycle assessment. 

program operator: Independent agency that supervises and confirms the full environmental product declaration 
development process under ISO 14025. 

raw material supply: Upstream processes which can include allocations, extraction, refinement, reclamation, 
handling and processing of the constituents used in producing the material or product. 

transportation processes: Includes transportation of raw, reclaimed or recycled material constituents from the 
supplier to the gate of the manufacturer, producer or fabricator. Includes transport of related waste products. 

6-1.06C  Submittals 
At least 15 days before submitting environmental product declarations, you must register on the Department’s 
Data Interchange for Materials Engineering. Follow the registration process at: 

https://dime.dot.ca.gov/ 
 

Submit environmental product declarations for applicable materials or products to the Department’s Data 
Interchange for Materials Engineering and provide PDF copies to the Engineer. Carbon steel rebar or structural 
steel environmental product declarations must be mill produced. 
Immediately notify the Engineer if a program operator has determined their product category rule does not allow 
for development of a facility-specific environmental product declaration for an applicable material or product. 
Include written correspondence from the program operator. If the Engineer determines the development of a 
facility-specific environmental product declaration for an applicable material or product cannot be achieved, no 
environmental product declaration will be required for that specific material or product. 
 

6-1.06D  Quality Assurance 
Not Used 
 
 

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 

Replace section 7-1.02M(2) with: 

7-1.02M(2) Fire Prevention 
Inform nearest fire station of planned schedule of work including: 
1. Project schedule 
2. Description of work 
3. Specific work components with fire risks such as welding, grinding and clearing with gasoline powered 
machinery. 
 
Cooperate with local fire prevention authorities in eliminating hazardous fire conditions. 
 
Immediately report to the nearest fire suppression agency fires occurring within the project limits. 
 
Prevent project personnel from setting open fires that are not part of the work. 
Prevent the escape of and extinguish fires caused directly or indirectly by job site activities 
 
Except for motor trucks, truck tractors, buses, and passenger vehicles, equip all hydrocarbon-fueled engines, both 
stationary and mobile including motorcycles, with spark arresters that meet USFS standards as specified in the 
Forest Service Spark Arrester Guide. Maintain the spark arresters in good operating condition. Spark arresters 
are not required by Cal Fire, the BLM, or the USFS on equipment powered by properly maintained exhaust-driven 
turbo-charged engines or equipped with scrubbers with properly maintained water levels. The Forest Service 
Spark Arrester Guide is available at the district offices. 
 



SC8356_NTB_Specials_SYDB 
County Project No. SC8356 March 14, 2024 SPECS – Page 52 of 88 

Each toilet must have a metal ashtray at least 6 inches in diameter by 8 inches deep half-filled with sand and 
within easy reach of anyone using the facility. 
 
Locate flammable materials at least 50 feet away from equipment service, parking, and gas and oil storage areas. 
Each small mobile or stationary engine site must be cleared of flammable material for a radius of at least 15 feet 
from the engine. 
 
Furnish the following fire tools: 
1. 1 shovel and 1 fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel vehicle, 
tractor, grader, or other heavy equipment. 
 
2. 1 shovel and 1 backpack 5-gallon water-filled tank with pump for each welder. 
 
3. 1 shovel or 1 chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool, including 
chain saws, soil augers, and rock drills. The fire tools must always be within 25 feet from the point of operation of 
the power tool. Each fire extinguisher must be of the type and size required by the Pub Res Code § 4431 and 14 
CA Code of Regs § 1234. Each shovel must be size O or larger and at least 46 inches long. 
 
Furnish a pickup truck and driver that will be available for fire control during working hours. 

 
Add section 7-1.03A: 

7-1.03A STANDARD NOTIFICATIONS    

You must deliver notices to each residence adjacent to the Work two weeks minimum prior to commencement of 
project activities.  The format and content of each notice must be approved by the Engineer (see example below).   
 
Such notice must at minimum give the name of the Project, the duration of the Contract period, daily work hours for 
the proposed work, typical parking and access restrictions anticipated for the work the Contractor's representative 
and phone number, the County representative and phone number, along with any other information requested by 
the Engineer.  All notices shall be approved by the Engineer for content and delivery schedule prior to actual 
delivery. 
 
All notices must be in the format of door hangers (14 inches by 4 inches, 110 Springhill Index or approved equal) 
and be hung at the main door of each residence or business affected.  The text of such notices must have one side 
printed in English with the reverse side printed in Spanish. 
 

The following is an example of language required: 

                                                                                                              
NOTICE 

TO AREA RESIDENCES 
The Santa Barbara County Flood Control District hereby informs you that (Contractor) will be constructing 
the San Ysidro Debris Basin Improvement Project. The contract period is from (date) to (date).     

  
 Work on the Project will typically be performed between the hours of 8:00 AM and 5:30 PM.  
  
 We appreciate your patience and cooperation during this Project. If you have any questions, or require 

additional information please contact the following: 
 
 (Contractor, Contact's Name and Telephone Number) 
 
 Santa Barbara County Flood Control District, (Contact's Name and Telephone Number) 
                                                                                                                     
 

Maintain a log of all notifications.  The log is to include the following information: 

1. Property owner 
2. Person of contact (If applicable) 
3. Date of notification 
4. Time of notification 
5. Method of notification. 
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At a minimum, notifications must be made to properties within 500’ of the project site.   

 
Add section 7-1.03B: 

7-1.03B TRUCKING AND HAUL ROUTE REQUIREMENTS 

Your trucking and hauling operations for excavation export must conform to these special provisions.  When trucks 
exiting the project site utilize US 101 Northbound to reach your disposal site, their route must comply with Truck 
Haul Route (shown below). When trucks exiting the project site utilize US 101 Southbound to reach your disposal 
site, their route must comply with Truck Haul Route (shown below).  If you do not utilize US 101 to reach your 
disposal site, you must submit your proposed haul routes for review and approval to the County of Santa Barbara 
– Transportation Division - Traffic Section. Proposed haul routes must be submitted at least 14 days in advance of 
being used.   
 
 

 
 
 
 
In general, public roads may not all be open and available for your use during all times of the project duration.  It is 
your responsibility to check haul routes for feasibility and availability each work day.  In the event that designated 
haul routes are not available or feasible for your use, or there are overriding public convenience or public safety 
concerns determined by the Engineer, you must cooperatively work with the County of Santa Barbara – 
Transportation Division to develop alternative haul routes.  Under no circumstances will road closures, traffic, limited 
roadway access, public convenience, or public safety be grounds for additional compensation.   
 
All loaded trucks must be legal loads as defined by in the California Vehicle Code (CVC).  For any “Extralegal 
Loads” you must apply for and obtain a Transportation Permit from the County of Santa Barbara – Transportation 
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Division – Permits Section (4417 Cathedral Oaks; Santa Barbara, CA 93110; 805-681-4990).  You are responsible 
for permit costs and complying with all permit conditions. 
 
Haul trucks may not que or stage within public Road Right of Way.  Under no circumstances are trucks allowed to 
park on County residential streets, including times for breaks and lunch. 
 
All loaded trucks must be completely tarped to prevent dust. 
 
Place two C44 traffic warning signs on SR 192, as directed by the Engineer, prior to any trucking and hauling 
operations being performed. Remove or cover all warning signs when there are no hauling operations occurring.   
 
All truck drivers must be adequately informed of the trucking and haul route requirements and safety concerns.  
Haul routes are adjacent to schools and traverse crosswalks, strict observance of speed limits must be adhered to.  
You must administer weekly trucking and haul route requirement and safety training updates, when requested by 
the Engineer.  Failure to comply with the trucking and haul route requirements may result in the permanent barring 
of offending truck drivers from the project. 
 
You must video and/or photo document the pre-project roadway and pavement conditions along the approved haul 
routes and submit this documentation to the Engineer prior to use of each haul route. A lack of documentation of 
any pre-project roadway damage may result in roadway damage being attributed to your hauling operations and 
require repairs as described in these special provisions. 
 
You are responsible for monitoring the haul route during each day of hauling operations for roadway damage and 
report any new damage to the Engineer immediately.  You are responsible for repairing damages to the roadway 
pavement, appurtenances and structures caused by your hauling operations.  Final repairs must consist of HMA. 
Interim repairs consisting of temporary cold mix AC may be utilized for periods not to exceed 2 weeks.  
Notwithstanding, if repairs are not performed immediately, work or repairs may be done by the District, or other 
responsible agencies, with costs to be borne by you. 
 

Add to section 7-1.04: 

You must provide temporary fencing between your operations and the public. Temporary fencing must comply with 
Section 16-2.03.   
 

 

8 PROSECUTION AND PROGRESS 
 

Replace the 1st paragraph of section 8-1.02C(1) with: 

Section 8-1.02C does not apply. Comply with section 8-1.02D except the 1st paragraph. 
 
 

9 PAYMENT 
 

Add to section 9-1.16C: 

The following items are eligible for progress payment even if they are not incorporated into the work: 
1. Bar Reinforcing 
2. Steel Pipe Piling 
3. Steel Pipe Top Rail 

 

DIVISION II GENERAL CONSTRUCTION 
 

Add prior to section 10: 
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Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

120100 TEMPORARY TRAFFIC CONTROL 12 
130100 JOB SITE MANAGEMENT 13 
130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN 13 
130310 RAIN EVENT ACTION PLAN 13 
130320 STORM WATER SAMPLING AND ANALYSIS DAY 13 
130330 STORM WATER ANNUAL REPORT 13 
131201 TEMPORARY CLEAR WATER DIVERSION SYSTEMS 13 

 

10  GENERAL 
 

Replace "Reserved" in section 10-1.01 of the RSS for section 10-1 with: 

The Project Plans consist of one plan set, for the San Ysidro Debris Basin Improvement Project (18 Sheets). 
 
The following is a general description of the type of work for each bid item listed in the Bid Schedule, and is not 
intended to be all-inclusive. Comply with the contract documents for the work.  
 
Bid items quantified as lump sum items are required to submit a schedule of values according to section 9-1.16B. 
The schedule of values must be authorized by the Engineer prior to progress payments. 
 
Bid items of work shown on the plans or indicated in the specifications which are not specifically identified in the bid 
item descriptions are included in lump sum items of work and must be identified in the Schedule of Values submittal 
by the Contractor and no additional payment will be made. 
 
Summary Bid Item Descriptions: 
 

1. MOBILIZATION  
As defined in Section 9-1.16D of the Caltrans Standard Specifications and the special provisions 
supplemented herein. The Contractor is responsible for all costs associated with insurance, bonds, 
permits and fees, submittals, moving onto the job, establishment of stock pile operations, moving off the 
job, removal, clean up and restoration of stock pile area and limits of work, project phasing, supervision, 
coordination of concurrent work with other contractors, meetings and other work indicated in the Contract 
Documents.  

 
Mobilization will be paid for as lump sum based on invoices for mobilization and startup costs in the first 
payment and then based on percentage of construction completed for all following payments. 
 
2. CONSTRUCTION SURVEY  
Section 5-1.26 "Construction Surveys," of the Caltrans Standard Specifications does not apply. Comply 
with Section 5-1.26 of these special provisions. The Contractor is responsible for all project construction 
surveying and for establishing necessary lines and grades to complete the work. Surveying must be 
performed under the direction of a Licensed Land Surveyor or Civil Engineer authorized by the State of 
California to provide these services. Survey monuments must be preserved in accordance with Section 5-
1.36 "Property and Facility Preservation".  Also included in this item is the pre and post topographic 
survey and submittal for Engineer review. 

 
3. TEMPORARY TRAFFIC CONTROL 
Comply with section 12 of the Caltrans Standard Specifications, the project plans and special provisions 
supplemented herein, and section 7-1.03B of the special provisions. The lump sum (LS) bid item 
Temporary Traffic Control is intended to be all-inclusive and shall include the preparation of Traffic 
Control Plans, implementation and maintenance of the Traffic Control System during the project. 
Implementation of the Traffic Control System includes all items listed in the authorized Traffic Control Plan 
including but not limited to constriction area signs, detour signs, barricades and any other required traffic 
appurtenances. 
 
4. JOB SITE MANAGEMENT  
Comply with Section 13-4 of the Caltrans Standard Specification and these special provisions. Job Site 
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Management includes specifications for performing job site management including spill prevention 
control, material management, waste management, and non-stormwater management activities. 
Implement effective handling, storage, usage, and disposal practices to control material pollution and 
manage waste and non-stormwater at the job site before they enter the storm drain systems and 
receiving waters.  
 
Compliance with mitigation measures, in the permits, licenses, agreements, and the conditions of 
approval appended to the specifications is the responsibility of the contractor to understand and 
implement. Payment for compliance and implementation of mitigation measures is considered included in 
Job Site Management and no separate payment will be included.  
 
The lump sum (LS) bid item Job Site Management also includes providing appropriate control of the work 
as described in Section 5, 6, 7, and 8 of the Caltrans Specifications, Flood Control District Provisions, and 
Technical Specifications. 
 
5. PREPARE STORM WATER POLLUTION PREVENTION PLAN 
This is a Risk Level 2 Project. Comply with Section 13-3 of the Caltrans Standard Specifications and the 
special provisions supplemented herein. The lump sum (LS) bid item Prepare Storm Water Pollution 
Prevention Plan includes developing and implementing the SWPPP, providing a water pollution control 
manager, conducting water pollution control training, and monitoring, inspecting and correcting water 
pollution control practices. 
 
6. RAIN EVENT ACTION PLAN 
Comply with Section 13-3.01C(3) of the Caltrans Standard Specifications and the special provisions 
supplemented herein. The bid item price for each (EA) Rain Event Action Plan (REAP) includes all labor 
associated with completing the REAP Form provided at: https://dot.ca.gov/programs/construction/storm-
water-and-water-pollution-control/stormwater-inspection-forms 
 
7. STORM WATER SAMPLING AND ANALYSIS DAY 
Comply with Section 13-3 of the Caltrans Standard Specifications and the special provisions 
supplemented herein. The bid item price for each (EA) Storm Water Sampling and Analysis Day includes 
all labor and materials associated with preparation, collection, and laboratory analysis of storm water 
samples. 
 
8. STORM WATER ANNUAL REPORT 
Comply with Section 13-3 of the Caltrans Standard Specifications and the special provisions 
supplemented herein. The bid item price for each (EA) Storm Water Annual Report includes all labor and 
materials associated with preparing the report sections specified in Section 13-3.01C(4) of the Caltrans 
Standard Specifications. 
 
9. TEMPORARY CLEAR WATER DIVERSION SYSTEMS 
Comply with Sections 13-11 and 13-12 of the special provisions supplemented herein and all PLACs. The 
lump sum (LS) bid item price includes all labor, materials and equipment and incidentals for the 
installation, maintenance and removal of the creek diversion and to ensure that no construction activities 
occur in flowing water. 

 
The Contractor is responsible for all dewatering necessary to keep the construction and work areas dry. 
The Contractor must design, install, operate, and maintain an adequate system. The system must be of 
sufficient size and capacity to maintain a dry condition without delays to construction operations. 
 
The lump sum (LS) bid item price includes all work associated with this work per the special provisions 
supplemented herein and all PLACs. 
 
10. REMOVE GROUTED ROCK 
Comply with Section 19 and Section 72-2, 72-3, and 72-10 of the Caltrans Standard Specifications and 
the special provisions supplemented herein. The Final Pay cubic yard (CY) bid item price includes all 
labor, materials, tools, equipment, and incidentals, and for doing all of the work involved in removing 
grouted rock dam, including cleaning, sorting and processing of rock that is be reincorporated into the 
work, in accordance with the plans, these special provisions and as directed by the Engineer. Haul-off of 
excess material is accounted for in the Surplus Material bid item. This item is designated as a Final Pay 
Item. 
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If the Contractor elects to or accidentally removes grouted rock beyond the limits shown on the plans, it is 
to be replaced at their own expense and additional quantity will not be paid, nor will the removals be 
accounted for in the Surplus Material bid item.    
 
11. CLEARING AND GRUBBING 
Comply with Section 17 of the Caltrans Standard Specifications and the special provisions supplemented 
herein. The lump sum (LS) bid item price includes all labor, equipment and material necessary to clear 
and grub the project site to the limits as indicated on the plans and as indicated in Section 17.   
 
12. STRUCTURE BACKFILL (RETAINING WALL) 
Comply with Section 19-3 of the Caltrans Standard Specifications and the technical specifications 
included herein. The cubic yard (CY) bid item price includes payment for backfill, and permeable backfill 
and filter fabric per Notes C & D on plan sheet 18, as defined in section 19-3.04 of the Caltrans Standard 
Specifications. This item is designated as a Final Pay Item. 
 
13. EXCAVATION 
Comply with the plans and Section 19 of the Caltrans Standard Specifications, and the technical 
specifications included herein. The Final Pay cubic yard (CY) bid item price includes excavating, 
separating, stockpiling, sorting, moving, and processing of both the rock and materials that are to be 
reincorporated into the work and also not incorporated into the work.  
 
The bid item list quantity for Bid Item 12 Excavation is the theoretical CY quantity for the following:  the 
volume for the entirety of the site from the existing finished grade to the proposed finished grade (other 
than the grouted rock removal which is accounted for in Bid Item 10 Remove Grouted Rock), and in the 
area of the retaining walls and outlet structure the volume between proposed finished grade to subgrade, 
including the volume for ‘Structure Excavation.’  This Item is designated as a Final Pay Item.  
 
Overexcavation below proposed finished grade to subgrade for placement of GROUTED ROCK and 
ROCK BANDS are paid for in Bid Items 20-21 (GROUTED ROCK Items) and Bid Item 25 ROCK BANDS. 
Rocks greater than 2 ft in diameter at the option of the Engineer,  shall become the property of the 
District. Loading and haul-off of rock not incorporated into the work is paid under the SURPLUS 
MATERIAL bid item. Payment for additional overexcavation and haul-off of additional surplus as part of 
Supplemental Work items will be paid for under the Supplemental Work. 
 
Estimates of rock suitable to be reincorporated are based on assumptions of reusable material as shown 
in Section 19-2.04 and are approximate. Bedrock and Large Boulder Excavation is paid under 
supplemental bid item “Additional Rock Breaking.”  
 
14. SURPLUS MATERIAL 
Comply with the plans and Section 19-2.03B of the Caltrans Standard Specifications and Section 19 and 
72 of the technical specifications included herein. The payment quantity for Surplus Material is the actual 
volume of material in tons that will need to be hauled off and disposed after excavation and 
reincorporation of material into the work. The per TON bid item price includes onsite handling, loading, 
hauling, and disposing of unsuitable material, excess rock, bedrock, and earthen materials offsite. The 
Contractor shall supply equipment (loaders or trucks equipped with scales, a portable scale, or other 
method proposed by the Contractor and agreed upon by the District) at the project site sufficient to 
provide weights of exported material.  
 
15. AGGREGATE BASE BACKFILL (CLASS 2) 
Comply with Section 26, 19-2.04, and 72-11 of the Caltrans Standard Specifications and these special 
provisions for QC plans, quality assurance, gradation, placement, spreading, compacting, and payment. 
The cubic yard (CY) bid item price is determined from the plans. The payment quantity does not include 
the volume of aggregate base used to fill low areas at subgrade.  
 
16. STRUCTURAL CONCRETE (RETAINING WALL) 
Comply with Section 49, 51 and 90 of the Caltrans Standard Specifications and the technical 
specifications included herein. Section 90 of the standard specifications defines all structural component 
concrete to have a 28-day compressive strength of 3,600 psi or greater which will be adopted. The cubic 
yard (CY) bid item price includes the total theoretical volume of concrete, PVC and mesh for weep holes, 
and expanded polystyrene foam within the limits of the retaining wall structures as shown on the plans. 
This item is designated as a Final Pay Item.  
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17. BAR REINFORCING STEEL (RETAINING WALL) 
Comply with Section 52 of the Caltrans Standard Specifications and the technical specifications included 
herein. Payment for Reinforcement Steel will be measured by the theoretical pound (LB) calculated from 
the total volume of bar reinforcing steel within the limits of retaining wall structures as shown in the plans. 
This item is designated as a Final Pay Item. 
 
18. REMOVE CULVERT 
Comply with Section 15, 60, and 71 of the Caltrans Standard Specification and these special provisions. 
The linear foot (LF) bid item price includes all labor, tools, equipment, materials, and incidentals to 
remove the existing culvert outlet pipe and dispose offsite. 
 
19. REMOVE INLET 
Comply with Section 15, 60, and 71 of the Caltrans Standard Specification and these special provisions. 
The bid item price includes all labor, tools, equipment, materials, and incidentals to remove each (EA) 
existing inlet structure and dispose offsite. 
 
20. GROUTED ROCK (1/4-TON, CLASS V, METHOD A) 
Comply with Section 19 and 72-3 of the Caltrans Standard Specifications and the technical specifications 
included herein. The cubic yard (CY) bid item price paid for grouted rock items shall include full 
compensation for furnishing all labor, materials, mulch, tools, equipment, and incidentals, and for doing all 
the work involved in overexcavation from proposed finish grade to subgrade, removal, sorting, mixing, 
handling, replacement, compacting, grouting, and finishing GROUTED ROCK complete and in place as 
shown on the plans, including the materials, labor, and placement of the 4” SDR35 weep holes within the 
grouted rock side slopes, as specified in these special provisions, and as directed by the Engineer, and 
no additional compensation will be allowed therefore. The weep hole filter material will be paid for under 
CLASS 2 PERMEABLE MATERIAL. For purposes of this bid item, material recovered from EXCAVATION 
and REMOVE GROUTED ROCK or onsite stockpiles of rock may be used and no additional payment will 
be made unless Supplemental Work (Imported Borrow) from a source other than the Project site is 
necessary.  
 
21. CUTOFF WALL GROUTED ROCK (1/4-TON, CLASS V, METHOD A) 
Comply with Section 19 and 72-3 of the Caltrans Standard Specifications and the technical specifications 
included herein. The cubic yard (CY) bid item price paid for cutoff wall grouted rock items shall include full 
compensation for furnishing all labor, materials, mulch, tools, equipment, and incidentals, and for doing all 
the work involved in overexcavation from proposed finish grade to subgrade, removal, sorting, mixing, 
handling, replacement, compacting, special placement, grouting, and finishing GROUTED ROCK 
complete and in place as shown on the plans, as specified in these special provisions, and as directed by 
the Engineer, and no additional compensation will be allowed therefore. For purposes of this bid item, 
material recovered from EXCAVATION and REMOVE GROUTED ROCK or onsite stockpiles of rock may 
be used and no additional payment will be made unless Supplemental Work (Imported Borrow) from a 
source other than the Project site is necessary.  
 
22. STREAMBED MATERIAL 
Comply with the plans and Sections 26-2 and 72-8 of the technical specifications provided herein. The 
cubic yard (CY) bid item price shall include full compensation for furnishing all labor, tools, materials, 
equipment, and incidentals to place the streambed material and boulder clusters and the quantity 
includes the volume determined from the dimensions shown on the plans. STREAMBED MATERIAL 
(SBM) shall be placed as fill to finish grade from station “SYC” 0+75 to “SYC” 1+20. Use Supplemental 
Work (Additional Streambed Material) for existing streambed material that requires replacement. 
 
For purposes of this bid item, material recovered from EXCAVATION, REMOVE GROUTED ROCK, and 
ROCK BANDS overexcavation for placement of finish materials, may be used and no additional payment 
will be made unless Supplemental Work (Imported Borrow) from a source other than the Project Site is 
necessary. Estimations of material available from on-site excavation is based on existing streambed 
gradations and is shown in Section 72-10.  
 
23. CLASS II PERMEABLE MATERIAL 
Comply with Section 68-2 and 72-3 of the Caltrans Standard Specifications and the technical 
specifications included herein. The cubic yard (CY) bid item price paid for CLASS 2 PERMEABLE 
MATERIAL as a filter layer behind the weepholes in the GROUTED ROCK (1/4-TON, CLASS V, 
METHOD A) shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work involved in furnishing, handling, overexcavation, placement, 
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compacting, and finishing in place as shown on the plans and specified in these special provisions..  This 
Item does not include Permeable Material associated with Structure Backfill.  This item is designated as a 
Final Pay Item. 
 
24. LARGE WOODY DEBRIS 
Comply with the plans and Section 72-11 of the technical specification included herein. Large Woody 
Debris trees will be provided by and conveyed to the Project site by the County. The price for each (EA) 
installation of Large Woody Debris includes full compensation for furnishing all labor, tools, equipment, 
and incidentals; and for doing all the work involved in excavating the trench, placing the trees and anchor 
boulders, backfilling with native material, and compacting as shown on the plans. 
 
25. ROCK BANDS 
Comply with the plans and Section 19-2 and 72-11 of the Caltrans Standard Specs and technical 
specification included herein. The cubic yard (CY) bid item price paid for Rock Bands shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals; and for doing all the 
work involved in moving, hauling, special placement, and finishing complete and in place as shown on the 
plans, and as directed by the Engineer, and no additional compensation will be allowed therefore. For 
purposes of this bid item, material recovered from EXCAVATION and REMOVE GROUTED ROCK may 
be used and no additional payment will be made unless Supplemental Work (Imported Borrow) from a 
source other than the Project site is necessary. Estimations of material available from on-site excavation 
is based on existing streambed gradations and is shown in Section 72-10 and is included as an estimate 
only. 
 
26. 36-INCH DRILLED HOLE 
Comply with Sections 45 and 49-3.02 of the Caltrans Standard Specifications and the technical 
specifications included herein. The contract price paid for 36-INCH DRILLED HOLE shall be measured by 
linear foot (LF) and include full compensation for furnishing all labor, incidentals, and all work involved in 
drilling holes 3-feet in diameter and up to 15-feet below top of bedrock, as shown on the DEBRIS 
BARRIER STANDARD DETAIL, for the Cast-in-Drilled-Hole concrete piling. 
 
27. 18-INCH STEEL PIPE PILING 
Comply with Section 49-2, 49-3, and 55 of the Caltrans Standard Specifications and the technical 
specifications included herein. Payment for 18-INCH STEEL PIPE PILING shall be measured by the 
pound (LB) and calculated from the dimensions of the pipe section and total length of vertical elements, 
including embedded portions within CIDH piling, as shown in the plans, using the weight of steel of 490 
pounds per cubic foot. Payment shall include all labor, tools, materials, and incidentals to complete the 
installation of vertical elements as shown in the plans. This item is designated as a Final Pay Item. 
 
28. 12-INCH STEEL PIPE TOP RAIL 
Comply with Section 49-2, 49-3, and 55 of the Caltrans Standard Specifications and the technical 
specifications included herein. Payment for 12-INCH STEEL PIPE TOP RAIL shall be measured by the 
pound (LB) and calculated from the dimensions of the pipe section and total length of horizontal 
elements, as shown in the plans, using the weight of steel of 490 pounds per cubic foot. Payment shall 
include all labor, tools, materials, and incidentals to complete the installation of horizontal elements as 
shown in the plans. This item is designated as a Final Pay Item. 
 
29. 36-INCH CIDH CONCRETE PILING 
Comply with Section 49-3.02 of the Caltrans Standard Specifications and the technical specifications 
included herein. The contract price paid for 36-INCH CIDH CONCRETE PILING will be measured by 
linear foot (LF) and shall include full compensation for furnishing all labor, materials, and incidentals 
involved in filling both the drilled hole and 18-INCH STEEL PIPE PILING with concrete backfill with not 
less than 564 pounds of cement per cubic yard. This item is designated as a Final Pay Item. 
 
30. BAR REINFORCING STEEL (DEBRIS BARRIERS) 
Comply with Section 52 of the Caltrans Standard Specifications and the technical specifications included 
herein. Payment for Reinforcement Steel in Debris Barriers will be measured by the pound (LB) of BAR 
REINFORCING STEEL (DEBRIS BARRIERS), calculated from the total volume of bar reinforcing steel 
within the 36-INCH CIDH CONCRETE PILING, as shown in the plans. Payment shall include full 
compensation for furnishing all labor, materials, and incidentals involved in placing steel reinforcement. 
This item is designated as a Final Pay Item. 
 
31. HARDWARE (DEBRIS BARRIERS) 
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Comply with Section 75 of the Caltrans Standard Specifications and the technical specifications included 
herein. Payment for HARDWARE (DEBRIS BARRIERS) will be measured as a lump sum (LS). Payment 
shall include full compensation for furnishing all labor, tools, materials, and incidentals to install the debris 
barrier saddles, straps, and pipe sleeves.  
 
32. Supplemental Work (Additional Water Pollution Control) 
Additional water pollution control measures may be directed by the Engineer.  This would be 
supplemental work paid for in accordance with Section 9-1.04.  In no case will this is be paid for unless 
the project scope has changed and the work has been explicitly directed by the Engineer.   
 
33. Supplemental Work (Engineer Directed Surplus Material) 
The Engineer may direct you to haul rocks and boulders from surplus material to a District owned 
stockpile location.  This would be supplemental work paid for in accordance with Section 9-1.04.   
 
34. Supplemental Work (Additional Rock Breaking) 
Comply with the plans, Section 19, and 72 of the Caltrans Standard Specifications, and the technical 
specifications included herein. This item will include the work necessary to break rocks greater than 6’ 
diameter to facilitate transport or bedrock removal as required to construct the improvements shown on 
the plans and described herein. This would be supplemental work paid for in accordance with Section 9-
1.04.  In no case will this be paid for unless the work has been explicitly directed by the Engineer. For 
bedrock removal, the Contractor is required to supply a hoe ram and a 335 Excavator or larger equipment 
during the excavation, sorting, and replacement items of work. Cost of mobilization, idle time, and 
demobilization of this equipment should be included in the other items of work and no additional payment 
will be made. Use of this equipment for rock breaking and bedrock removal will be paid for on a force 
account basis only when this work is being performed.    
 
35. Supplemental Work (Additional Streambed Material) 
If existing streambed material does not provide sufficient gradation and roughness, the existing surface 
will be replaced to a depth of 3.0 ft, or greater as field directed, under Supplemental Work (Additional 
Streambed Material).  
 
Between the grouted rock cutoff walls, from station “SYC” 1+20 to “SYC” 2+20.7, if existing streambed 
material does not provide sufficient gradation and roughness, the existing surface will be replaced. 
Upstream of the retaining walls, from station “SYC” 2+20.7 to “SYC” 5+08.0, if existing streambed 
material does not provide sufficient gradation and roughness within the low flow channel, the existing 
surface will be replaced. 
 
This would be supplemental work paid for in accordance with Section 9-1.04. In no case will this be paid 
for unless the work has been explicitly directed by the Engineer. The lump sum (LS) bid item price for 
Supplemental Work (Additional Streambed Material) will be costed as STREAMBED MATERIAL and the 
volume placed will be measured in the field as placement area and placement depth. Payment will also 
include the cost of additional overexcavation and haul-off of additional surplus. 
 
36. Supplemental Work (Imported Borrow) 
If there is not suitable material onsite due to a quality issue or lack of a specific gradation of material, 
import of material may be directed by the Engineer. This would be supplemental work paid for in 
accordance with Section 9-1.04.  In no case will this be paid for unless the project scope has changed 
and the work has been explicitly directed by the Engineer. The Contractor is responsible under other 
items of work to accomplish the excavation, sorting, stockpiling, mixing, handling, and placing rock and 
soil materials; if the Contractor at their own convenience chooses to import material instead of these 
operations, there will be no additional payment made under this item or others for the import or export of 
material due to Contractor convenience.  

 
 

Replace Reserved in section 10-1.03 with: 

 
Jobsite activities that disturb nesting birds is prohibited between February 1st and September 15th. In order to 
work within this time period you must coordinate your activities with the Engineer and District Biologist.  Should 
pre-project bird surveys indicate that nesting birds require modifications to Contractor operations, you will be 
required to rephase your work such that you work in areas that are not impacted by nesting birds.  
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No work will be allowed within the creek unless an approved diversion plan is implemented.  Creek diversion is 
allowed only as noted in Section 13-11. 
 
Contractor coordination and potential rephasing of the work for any of the activities described above is to be 
included in the time constraints on the project and no additional compensation in working days or monetary 
compensation will be considered unless all work in non-impacted areas is completed and work must cease. 
 

12 TEMPORARY TRAFFIC CONTROL 
 

Add to section 12-1.01: 

Traffic Control System includes the development of a Traffic Control Plan, Haul Route plans, and maintaining 
traffic in accordance with Section 12-4.  This plan will require review and approval from Santa Barbara County 
Transportation Department prior to implementation. 
 

Replace section 12-1.04 with: 

Compliance with all requirements of all temporary traffic control as shown on the haul routes as shown in Section 
7 of these specifications, and all additional traffic control required for the performance of the work shown on the 
plans and in these specifications including flagging should be considered as included in the lump sum payment 
for Temporary Traffic Control and no additional payment will be made. 
 
Adjustments in compensation for traffic control system will be made for an increase or decrease in traffic control 
work if ordered and will be made on the basis of the cost of the necessary increased or decreased 
traffic control. The adjustment will be made on a force account basis for increased work and estimated on 
the same basis in the case of decreased work. A traffic control system required by change order work is paid for 
as a part of the change order work. This work is Supplemental Work and will be paid in accordance with section 
9-1.04. 

Add section 12-1.04A: 

12-1.04A PARKING RESTRICTIONS AND POSTING FOR TOW AWAY 

All Contractor parking must be within the confines of the project site, and no additional parking will be allowed.  It 
is not anticipated that additional areas will be necessary to post for “No Parking” and/or tow away.  Should this be 
necessary, Contractor must make written request to the County and comply with all posting restrictions required 
by County of Santa Barbara transportation requirements. 
 

Add to the end of section 12-3.11A(1): 
Temporary traffic control signage will be of the type shown in the plans and must conform to the standard 
specifications.  

Add to the first paragraph of section 12-3.11C(1): 
Place signs that clearly designate trucks will be entering and exiting the Project site(s) at a location visible 250 
feet prior to each exit/entrance to the Project. These signs must be placed in a safe location of minimal collision 
risk and face on-coming traffic from the roadside so that they are clearly visible and reflective. 
 

13 WATER POLLUTION CONTROL 
 

Add to the end of section 13-1.01A: 

The specifications in Section 13 for water quality monitoring apply to all work activities whenever they occur in 
water. 
 

Add section 13-1.03A(1): 

13-1.03A(1) Drainage Control 

The proposed project is designated as a Risk Level 2 project is adjacent to the San Ysidro Debris Basin, and natural 
San Ysidro Creek drainage course, which runs perennially and conveys and/or captures storm flow and natural 
debris. You are fully responsible for continually accepting and discharging water from any source in a manner that 
causes no damage to existing or partially completed proposed improvements, in a manner that causes no ponded 
water to accumulate at low points, and in a manner which poses no potential hazard to persons or property and is 
conformance with all permits required for this project. You will not be allowed to divert stormwater to surface streets.  
Damage to existing or partially completed proposed improvements caused by lack of drainage control shall be 
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repaired, or removed and replaced, at your expense. 

It shall be understood and agreed that you must hold the Owner and the Engineer harmless from legal action taken 
by any third party with respect to construction and operation of temporary drainage control works. 

You must submit your proposed methods for storm water and erosion control to the Engineer. 
 

Page 1 of 2 
 

Add to section 13-4.03G: 
13-4.03G Dewatering 
If dewatering activities are needed by you in order to perform basin excavation or placement of grouted rock or 
outlet structure, dewatering discharged must conform to the Central Coast RWQCB Basin Plan – 2011 Central 
Coast, Section II.A.2. ‘OBJECTIVES FOR ALL INLAND SURFACE WATERS, ENCLOSED BAYS, AND 
ESTUARIES.’ Below is a link to the Basin Plan: 

https://www.waterboards.ca.gov/centralcoast/publications_forms/publications/basin_plan/docs2017/2017_basin_p
lan_r3_complete.pdf 
 
Comply with Section 5-1.20B(1). 

Replace Section 13-4.04 with: 

13-4.04 Payment 

All costs for dewatering the work area as required to construct the improvements and compliance with PLACs for 
dewatering and diversion plans, installation, construction, maintenance, removal, and disposal shall be included in 
TEMPORARY CLEAR WATER DIVERSION SYSTEMS and no additional payment made therefor. 
 

Add to the end of section 13-6.02A: 
Block nets are restricted to a max size of 0.25-inch. 
 

Replace section 13-12 with: 

13-12  TEMPORARY CREEK DIVERSION SYSTEMS 

 
13-12.01  GENERAL 
 

13-12.01A  Summary 
 
Section 13-12 includes specifications for constructing, maintaining, reconstructing, and removing temporary 
culvert and clear water diversion creek diversion, and restoring creek bed to original condition. The temporary 
diversion system is used to divert upstream water flows into a temporary pipe to allow construction equipment and 
trucking access across the creek and debris basin area.  Install temporary culvert and clear water diversion in 
accordance with Caltrans Construction Site BMP Manual BMP NS-5 and these special provisions. Temporary 
diversion pipe must comply with section 13-12.02. 
 
No construction shall occur in the flowing water. Construction of water diversion shall be part of the mobilization 
on the project and first items of work prior to work being performed in the basin. Temporary water diversion pipe 
and cofferdams must be furnished, installed, maintained, and later removed as necessary to complete the 
proposed improvements, as specified in these special provisions and as directed by the Engineer. 
 
The creek channel upstream and downstream of construction activity shall be dammed temporarily to prevent 
water from entering the reach under construction. A diversion pipe shall be installed in the creek to convey any 
creek water around the construction area for discharge downstream of the construction activity. 
 
Prior to installing temporary clear water diversion pipe, you must submit to the Engineer for review and approval a 
shop drawing which details the materials, sizes and specific locations of the contractor’s proposed temporary 
clear water diversion pipe and cofferdams as well staging and sequencing of the proposed project work, per 
Section 13-12.01C. 
 
Comply with permits, licenses, agreements and certificates, including date restrictions in the PLACs provided in 
the Information Handout.   
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13-12.01B  Definitions 

FHWA: Federal Highway Administration 
 
HY-8: A culvert hydraulic analysis software designed to automate FHWA culvert design methods 
 
MSDS: Material Safety Data Sheet 
 
TCDSP: Temporary Creek Diversion System Plan 
 

13-12.01C  Submittals 
 
13-12.01C(1)  Temporary Creek Diversion System Plan 
Proposed Temporary Creek Diversion System Plan (TCDSP) must be submitted for approval at least 21 days in 
advance of construction for review and approval by Flood Control and the permitting agencies. The TCDSP may 
be required to include: 
1.    Installation and removal process, including equipment, platforms for equipment, and access locations. 
2. Anticipated flow rates. 
3. Calculations supporting the sizing of piping, channels, pumps, or other conveyance by using FHWA HY-8 or 

other equivalent method. Calculate the discharge water flow rate and velocity anticipated where it discharges 
on any erodible surface, so its conveyance does not cause erosion within the Project or at the discharge to 
the water body. Temporary culverts attached to banks, walls, or other locations must be designed to hold the 
full weight of the culvert at capacity and restrain the culvert for any expected hydraulic forces. 

4. Plans showing locations of diversion, including layouts, cross sections, and elevations. 
5. Materials proposed for use, including MSDS if applicable. 
6. Operation and maintenance procedures for the TCDS. 
7. Restoration plans showing before and after conditions, including photos of existing conditions for areas 

disturbed during the installation, operation, and removal of the TCDS. 
8. The TCDS design must demonstrate how it will comply with Section 13-12.03A, water tightness, and prevent 

seepage. 
9. Include noise abatement methods for any pumps, generators, or other equipment that may operate outside of 

standard work hours as part of the dewatering/diversion system and plan. Methods must reduce pump, 
generator, or other equipment noise to 50 dBa at 150 feet from the source. If there is excess noise beyond 
the stated threshold, additional noise abatement may be required. Compliance with Santa Barbara County 
Code of Ordinances section 40-2 required. 

 
The water diversion plan needs to be submitted to the District so they can review and submit to the regulatory 
agencies for approval. If revisions are required, the Engineer notifies you of the date when the review stopped 
and provides comments. Submit a revised TCDSP within 5 days of receiving the comments. The Department's 
review resumes when a complete TCDSP has been resubmitted. 
 
Submit an electronic copy and 4 printed copies of the authorized TCDSP. 
 

13-12.02  MATERIALS 
13-12.02A   General 
Used materials may be installed provided the used materials are good, sound and are suitable for the purpose 
intended, as determined by the Engineer. 
 
13-12.02A  Gravel 
Gravel must: 
1. Be river run gravel obtained from a river or creek bed with gradation of 100 percent passing a 3/4 inch sieve 

and 0% passing a 3/8 inch sieve 
2. Be clean, hard, sound, durable, uniform in quality, and free of any detrimental quantity of soft, thin, elongated 

or laminated pieces, disintegrated material, organic matter, or other deleterious substances 
3. Be composed entirely of particles that have no more than 1 fractured face 
4. Have a cleanliness value of at least 85, as determined by California Test 227 
 
13-12.02B  Impermeable Plastic Membrane 
Impermeable plastic membrane must be: 
1. Single ply, commercial quality, polyethylene with a minimum thickness of 10 mils complying with ASTM 

D2103. You must use stronger plastic membrane if required as part of design to resist hydraulic forces. 
2. Free of holes, punctures, tears or other defects that compromise the impermeability of the material. 
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3. Suitable for use as an impermeable membrane. 
4. Resistant to UV light, retaining a minimum grab breaking load of 70 percent after 500 hours under ASTM 

D4355. 
 
13-12.02C  Gravel-Filled Bags 
Gravel filled bags must use material per Section 13-12.02A of these technical provisions.  Upon removal of bags, 
material will not be emptied into the project area unless approved by the District.  
 
13-12.02D  Plastic Pipes 
Plastic pipe must comply with section 61-3.01 and must: 
1. Be clean, uncoated, in good condition free of rust, paint oil dirt or other residues that could potentially 

contribute to water pollution 
2. Be adequately supported for planned loads 
3. Use watertight joints under section 61-2.01. 
4 Be made of a material or combination of materials that are suitable for clean water and which do not contain 

banned, hazardous or unlawful substances 
5. For temporary pipes not reused on the project you may use the following materials: 

5.1. PVC closed-profile wall pipe must comply with ASTM F1803 
5.2. PVC solid wall pipe must comply with ASTM D3034, ASTM F679, AWWA C900, AWWA C905, or 

ASTM D2241 and cell class 12454 defined by ASTM D1784 
5.3. HDPE solid wall pipe must comply with AASHTO M 326 and ASTM F714 
5.4. Polyethylene large-diameter-profile wall sewer and drain pipe must comply with ASTM F894 
 

13-12.02E   Block Netting 
Block netting used in the prevention of fish and aquatic wildlife from entering the Project site during creek 
diversion practices and construction shall have a square mesh dimension of 1/4-inch max. 
 

13-12.03  CONSTRUCTION 
13-12.03A  General 
Construction, use and removal of the TCDS is restricted to the driest months. Wetted channel work should be 
completed no later than November 30th. If the work cannot be completed during the initial restricted time period, 
remove TCDS, and restore the creek to original flow condition. 
 
Do not construct or reconstruct TCDS if the 72-hour forecasts predict a 50 percent or greater chance of rain in the 
project area. 
 
Stop all work and remove all material and equipment from the creek between upstream and downstream 
cofferdams if the 72-hour forecasts predict a 50 percent or greater chance of rain in the project area and the 
predicted rainfall is estimated to produce a flow rate exceeding the design capacity of the TCDS. 
If the required freeboard cannot be maintained and overtopping may occur, implement contingency plan to 
remove all workers, equipment, and potential sources of pollution from the dry working area of the creek bed. 
 
The creek channel upstream and downstream of construction activity shall be dammed temporarily to prevent water 
from entering the reach under construction. A diversion pipe shall be installed in the creek to convey any creek 
water around the construction area for discharge downstream of the construction activity. It is the responsibility of 
the contractor to estimate the flow rate that their diversion system can handle. 
 
13-11.03B   Excavation & Backfill 
Excavation and backfill for temporary diversion pipe shall be performed in a manner that will provide adequate 
support for the pipe with a firm, non-settling foundation. 
 
13-12.03C  Removal 
When no longer required for the work as determined by the Engineer, temporary diversion pipes and coffer dams 
shall be removed. Removed facilities shall become the property of the Contractor and shall be removed from the 
site of the work. 
 
Trenches and pits caused by the removal of temporary diversion pipes and cofferdams shall be backfilled in 
conformance with the provisions in the second paragraph of Section 15-1.02, "Preservation of Property," of the 
Standard Specifications.  
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13-12.04  PAYMENT 

Temporary Creek Diversion Systems are paid for by lump sum (LS) as full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in temporary diversion pipe and 
cofferdams, including the development and submittal of the “Temporary Water Diversion Plan,” as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer and no additional 
compensation will be allowed therefor. 

Temporary diversion pipe and cofferdams that are damaged from any cause during the progress of the work shall 
be repaired or replaced by the Contractor at the Contractor's expense. 

All costs for dewatering the work area as required to construct the improvements and compliance with PLACs for 
dewatering and diversion plans, installation, construction, maintenance, removal, and disposal shall be included in 
this item and no additional payment made therefor. 

Damages to the work area, partially constructed improvements, public or private property caused by inadequate 
diversion pipe or cofferdams shall be repaired by the contractor and no additional compensation will be allowed 
therefor. 

In the event anticipated creek flows caused by forecasted storm events would exceed the diversion capacity of 
the temporary diversion pipe, removal and reconstruction of the Temporary Creek Diversion System will be 
performed by the Contractor will no additional payment made therefor.  
 

14 ENVIRONMENTAL STEWARDSHIP 
Replace section 14-6.01C with: 

14-6.01C CONSTRUCTION 

The District will provide a biologist for this project as needed to comply with Section 5-1.20B(1). You 
must coordinate and accommodate the work of the biologist. The District Environmental Manager is Andrew 
Raaf, (805) 722-7250.  
 
Replace section 14-12.04 Reserved with: 

The County and contractors will commit to avoiding, minimizing, or mitigating for adverse effects during 
construction activities.  
 
The Contractor shall comply with all applicable mitigation measures/environmental commitments, reasonable and 
prudent measures, and terms and conditions as stated in the project approval documents and project permits. 
The Contractor is responsible for obtaining and complying with all applicable environmental permits and 
commitments required by Federal, State, regional, and local environmental laws and regulations. All references to 
the applicant shall mean the Contractor.  
 
From SBA 27145-R5 
 
1.4 Project Site Entry. Permittee agrees that CDFW personnel may enter the project site at any time during 
implementation in accordance with site safety and security protocols to verify compliance with the Agreement. 
 
2.19 Steelhead Seasons. No work shall be conducted within the flowing or ponded water within the stream, 
which has potential to support steelhead. (Once a satisfactory diversion and dewatering system is implemented, 
work within the creek channel may be performed) 
 
County Flood Control to provide biological monitoring; contractor responsible for dewatering-diversion design, 
implementation, and management in coordination w/ County Environmental. Clear-water flow must be maintained 
downstream.  
 
2.33 Work Area Boundary. Work area boundaries shall be delineated by posting signs, staking, flagging, 
temporary fencing, or otherwise clearly marking.  
 
2.21 Vegetation Removal. Except as addressed in this Agreement, no native vegetation with a DBH in excess of 
three (3) inches shall be removed or damaged without prior consultation and approval of a CDFW representative. 
 
2.34 Remove Temporary Flagging. Fencing, and Barriers. Permittee shall remove all temporary flagging, 
fencing, and/or barriers from the project site and vicinity of the stream upon completion of project activities. 
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2.36 Heavy Equipment in Wetted Areas. Heavy equipment shall not be operated in wetted areas (including but 
not limited to creek channels, ponded, flowing, or wetland areas). Once the creek is diverted/dewatered, then 
heavy equipment can operate in the channel.  
 
2.37 Equipment and Vehicle Leaks. Any equipment or vehicles driven and/or operated within or adjacent to the 
stream shall be cleaned prior to entering the stream, checked, and maintained daily to prevent leaks of materials 
that could be-deleterious to aquatic and terrestrial life including oil, grease, hydraulic fluid, soil, and other debris. 
In addition, equipment shall be cleaned daily to ensure nonnative species are not introduced into mitigation areas, 
or spread between project sites. Cleaning of equipment shall take place outside of the stream. No equipment 
maintenance or fueling shall be done within or near any stream channel where petroleum products or other 
pollutants from the equipment may enter these areas. Stationary equipment such as motors, pumps, generators, 
and welders, located within or adjacent to the stream shall be positioned over drip pans. Stationary heavy 
equipment shall have suitable containment to handle a catastrophic spill/leak. 
 
2.38 Building Material Storage. Staging areas shall be located outside of streams and associated stream 
habitats. If this is not feasible, BMPs shall be properly installed and used so that no project building material, 
project activities equipment, or contaminants of any kind shall pass into the waters of the state. Impacts to riparian 
vegetation from build-out of the staging area shall be considered temporary and shall be mitigated by revegetation 
of the area with locally native species. 
 
2.39 Minimize Vehicle Parking. Vehicles may enter and exit the work area as necessary for project activities, but 
may not be parked overnight in areas other than the staging area, existing parking lots or driveways within ten 
(10) feet of the drip line of any trees; nor shall vehicles be parked where mechanical fluid leaks may potentially 
enter the waters of the State. 
 
2.40 Pollution and Litter Laws. Permittee shall comply with all litter and pollution laws. All contractors, 
subcontractors and employees shall also obey these laws and it shall be the responsibility of Permittee to ensure 
compliance. 
 
2.41 Spills. The clean-up of all spills shall begin immediately. CDFW shall be notified immediately by Permittee of 
any spills and shall be consulted regarding clean-up procedures. 
 
2.42 Wet Concrete. If concrete or any cement product is used for project activities, no concrete or any cement 
product may be poured if measurable rain is forecasted within 15 days. If any concrete is poured after November 
1st, a quick cure ingredient shall be added to the concrete mix to ensure a faster set or drying time. Cement and 
concrete shall not be poured within 150 feet of a stream during the rainy season. Cement shall not be poured in or 
near a flowing stream, to reduce the potential for significant adverse impacts to the stream, water, or biota without 
prior approval. To prevent the release of materials that may be toxic to fish and other aquatic species, the poured 
concrete structure(s) shall be isolated from water and allowed to dry/cure for a minimum of 30 days. As an 
alternative, the Permittee shall monitor the pH of any water that has come into contact with the poured concrete. If 
this water has a pH of 9.0 or greater, the water shall be pumped to a tanker truck or to a lined off-channel basin 
and allowed to evaporate or be transported to an appropriate facility for disposal. During the pH monitoring period, 
all water that has come in contact with poured concrete shall be isolated and not allowed to enter the water or 
otherwise come in contact with fish and other aquatic resources. The water shall be retested until pH values 
become less than 9.0. Once this has been determined, the area no longer needs to be isolated. Results of pH 
monitoring shall be made available to CDFW upon request. A non-toxic substance that can buffer the pH shall be 
made available on site to use if any contamination to water occurs. 
 
2.43 Pollution, Sedimentation, and Litter. No bark, slash, sawdust, rubbish, project activities waste, cement or 
concrete or washings thereof, asphalt, paint, oil or other petroleum products or any other substances which could 
be hazardous lo aquatic life, or other organic or earthen material from any logging, project activities, or other 
associated project-related activity, shall be allowed to contaminate the soil and/or enter into or placed where it 
may be washed by rainfall or runoff into, waters of the State. Any of these materials, placed within or where they 
may enter a stream or lake, by Permittee or any party working under contract, or with the permission of Permittee, 
shall be removed immediately. When operations are completed, any excess materials or debris shall be removed 
from the work area. No rubbish shall be deposited within 150 feet of the high water mark of any stream or lake. 
Project activity waste mentioned above includes large chunks of concrete rubble not attached to riprap and 
boulders. Minor chunks of concrete attached to riprap and boulders is acceptable. 
 
Concrete Washout areas shall not release concrete or wash water into the site and shall be kept in tidy, 
serviceable condition. Silty/turbid water from dewatering or other activities shall not be discharged into the stream. 
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Such water shall be settled, filtered, or otherwise treated prior to discharge. The Permittee's ability to minimize 
turbidity/siltation shall be the subject of pre-construction planning and implementation. 
 
2.34 Wash water: Water containing mud, silt, or other pollutants from equipment washing or other activities, shall 
not be allowed to enter a lake or flowing stream or placed in locations that may be subjected to high storm flows. 
 
2.44 Rock. Gravel. and/or Other Materials. Rock, gravel, and/or other materials shall not be imported to, taken 
from, or moved within the bed or banks of the stream, except as addressed in this Agreement. Water shall not be 
pumped from the channel except as authorized for dewatering/diversion as coordinated with County 
Environmental 
 
2.46 Diversion Plan. The Permittee shall submit for approval a detailed water diversion plan to CDFW and 
County Flood Control as soon as feasible after project award for a 30-day review period prior to 
diversion/dewatering installation. All pumps, if used, shall be screened with 1/8” or smaller mesh size. The 
diversion/dewatering system shall remain in place and functional throughout the construction period. Any failure to 
the diversion/dewatering system or pumps shall be repaired immediately Permittee shall divert flow in a manner 
that prevents turbidity, siltation, or pollution and provides flows to downstream reaches. Flows to downstream 
reaches shall be provided during all times that the natural flow would have supported aquatic life. Said flows shall 
be sufficient quality and quantity, and of appropriate temperature to support fish and other aquatic life both above 
and below the diversion. Flow velocities shall be maintained at levels acceptable to fish species. Normal flow shall 
be restored to the affected stream immediately upon completion of work at that location. 
 
2.48 Weather Limitations. Permittee's activities within the stream course shall be limited to the dry period of the 
year, when the stream is not actively flowing, and/or when no measurable rain (1/2 of an inch) with 50% or 
greater probability is forecasted within 24 hours. If measurable rain with 50% or greater probability is predicted 
within 24 hours of project activities, all activities within stream habitats shall cease and protective measures to 
prevent siltation/erosion shall be implemented/maintained. No work shall be conducted within stream habitats 
during rain events. 
 
2.49 Post-Storm Event Inspection. After any storm event, Permittee shall inspect all sites scheduled to begin or 
continue project activities within the next 72 hours. Corrective action for erosion and sedimentation shall be taken 
as needed. National Weather Service 72-hour weather forecasts shall be reviewed prior to the start of any phase 
of the project that may result in sediment runoff to the stream, and project activities plans adjusted to meet this 
requirement. The National Weather Service forecast can be found at: http://www.nws.noaa.gov. 
 
2.51 Trash Receptacles. Permittee shall install and use fully covered trash receptacles with secure lids (wildlife 
proof) to contain all food, food scrapes, food wrappers, beverage and other miscellaneous trash. Permittee shall 
pick up all debris and waste daily. 
 
2.57 Best Management Practices. Permittee shall actively implement Best Management Practices (BMPs) to 
prevent erosion and the discharge of sediment and pollutants into streams during project activities. BMPs shall be 
monitored and repaired if necessary to ensure maximum erosion, sediment, and pollution control. Permittee shall 
prohibit the use of erosion control materials potentially harmful to fish and wildlife species, such as mono-filament 
netting (erosion control matting) or similar material, within and adjacent to stream habitats. All fiber rolls, straw 
waddles, and/or hay bales utilized within and adjacent to the project site shall be free of nonnative plant materials. 
Fiber rolls or erosion control mesh shall be made of looseweave mesh that is not fused at the intersections of the 
weave, such as jute, or coconut (coir) fiber, or other products without welded weaves. Non-welded weaves reduce 
entanglement risks to wildlife by allowing animals to push through the weave, which expands when spread. 
 
2.60 Inspection of Project Equipment. Permittee shall inspect all vehicles, tools, boots, and other project-
related equipment and remove all visible soil/mud, plant materials, and animal remnants prior to entering and 
exiling the project site and/or between each use in different streambeds. 
 
 
From Certification 34217WQ07 
 
Scheduling 

1. The District shall conduct maintenance activities within waters of the State beginning no earlier than 
August 1 and ending no later than December 15, except as described below: 
a. The District may conduct herbicide application beginning on May 1, subject to the conditions of this 

Certification. 
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b. The District may conduct limited maintenance activities within constructed channels, modified creek 
reaches, and detention/sedimentation basins beginning on June 1, subject to the conditions of this 
Certification and the following: 

i. The District shall obtain prior written approval from Central Coast Water Board staff in 
accordance with Technical Condition Q.3; 

c. If the District determines a need to conduct additional activities outside the August 1 to December 15 
work window, the District shall submit a written request to Central Coast Water Board staff. The 
request shall identify the proposed maintenance activities, describe the need for maintenance, and 
specify the length of the requested work window extension. Requests for work window extensions 
shall be submitted to Central Coast Water Board staff at least 21 days prior to the beginning of the 
requested extension. The District shall not commence the proposed maintenance activity until written 
approval has been obtained from Central Coast Water Board staff. 

2. After October 1, sediment and erosion control measures shall be kept at work sites and immediately 
available for installation. At any time, if the National Weather Service predicts a 30% or more chance of 
0.5 inches of rain, all maintenance activities except brushing and limbing within waters of the State shall 
cease and the site manager shall install effective sediment and erosion control measures. Between 
August 1 and December 15, maintenance activities may resume in waters of the State if site conditions 
are dry enough to continue work and erosion and sediment control measures prevent discharges to 
waters of the State. Work may occur when some surface water is present, but best management 
practices (BMPs) must be implemented to prevent discharges to waters of the State. 

 
Management of Excavated Sediment/Material 

1. The staging area must be far enough away from surface waters so that project materials cannot be 
washed by rainfall or runoff into waters of the State. All maintenance, refueling, and washing of 
equipment must occur in staging area. 

2. Runoff from staging areas must be subjected to adequate filtration (e.g., vegetated buffer, straw wattles, 
or silt screens) before entering waters of the State. 

3. The Contractor may temporarily stockpile excavated materials prior to disposal or reuse, provided that 
appropriate State and Federal regulations are met and BMPs are implemented to protect water quality 
and beneficial uses. Onsite stockpiled materials shall be fully contained with appropriate BMPs to prevent 
any wind or water transport, and loaded into trucks for offsite disposal within two calendar weeks. During 
the wet season, stockpiled materials shall be covered and surrounded with perimeter sediment control 
BMPs (such as straw wattles or fiber rolls). The excavated materials may also be temporarily stockpiled at 
an offsite location. Offsite stockpiles shall be covered and surrounded with perimeter sediment control 
BMPs as necessary to ensure that excavated materials remain stable and sediment or decant water from 
the excavated materials does not contact waters of the State. 

4. The Contractor shall have equipment and supplies onsite (or readily available nearby) that can be quickly 
deployed to provide additional filtration if turbidity is observed. 

 
R. Notification, Inspections and Training 

1. All personnel who engage in construction activities or their oversight at the project site (superintendent, 
construction manager, foreman, crew, contractor, biological monitor, etc.) shall attend trainings on the 
conditions of this Certification and how to perform their duties in compliance with those conditions. Every 
person shall attend training each year prior to the beginning of maintenance activities for the year. 
Trainings shall be conducted by a qualified individual with expertise in 401 Water Quality Certification 
conditions and compliance. 

 
U. General Provisions 

5. All construction vehicles and equipment used on site shall be well maintained and checked daily for fuel, 
oil, and hydraulic fluid leaks or other problems that could result in spills of toxic materials. 

6. All vehicle fueling and vehicle maintenance activity shall occur at least 100 feet away from waterways and 
in designated staging areas, unless a requested exception made on a case by case basis has received 
prior written approval by Central Coast Water Board staff. 

 
 
Measurement and Payment:  Mitigation measures included above or in the project permits that do not have a 
specific Bid Item associated with the work are to be included in the Lump Sum bid item and Schedule of Values 
for Jobsite Management.  
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15 EXISTING FACILITIES 
  

 
Delete the 7th paragraph of section 15-1.03B and add:  

Removed concrete must be removed and disposed of offsite. 

 

 
 

DIVISION III EARTHWORK AND LANDSCAPE 
Add prior to section 17: 

 
Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

170103 CLEARING AND GRUBBING 17 
193013 STRUCTURE BACKFILL (RETAINING WALL) 19 
194001 EXCAVATION  19 
194001 SURPLUS MATERIAL 19-2 

 

17 GENERAL 
 

Add to Section 17-2.01: 

Clearing and Grubbing consists of removing all vegetation, trees, and tree stumps from within the limits of grading 
and excavation, as shown on the plans. All vegetation and tree removals require prior approval by the Engineer. 

Some trees shown on the plans to be within the limits of grading and excavation may have been removed by 
others prior to the start of work. You are responsible for removing remaining stumps or downed vegetation from 
the jobsite that conflicts with the proposed work. 

Vegetation and trees located beyond the limits of grading and excavation must be protected in place.  You must 
coordinate your activities with the Engineer when working near trees specifically designated on the plans as 
‘Protect in Place.’  You may be directed to modify grading slopes in these locations. 

In addition to the work outlined in Section 16 of the Standard Specifications, the following items of work are 
included under Clearing and Grubbing unless otherwise covered by a specific bid item. 

(1) Maintain dust control at all times by watering; including developing a water supply and furnishing and placing 
all water required for work done in the Contract, including water used for extra work. 

(2) Protection of utilities, trees, fences, gates, walls, and other facilities within the construction zone, except those 
shown on the plans and those specifically directed by the Engineer to be removed or relocated. 
 

Add to Section 17-2.03A: 

Clear and grub County-owned property. Do not use the County-owned property after clearing and grubbing, is 
complete unless authorized. Clearing and grubbing off the job site is change order work. Any trees shown not to 
be removed within the work limits shall be protected in place.  
 

Replace the 4th paragraph in Section 17-2.03A with: 

Clear and grub vegetation only within the excavation and embankment slope lines. 
 
The payment quantity includes all work for clearing and grubbing the Project site. Payment also includes all 
required disposal of the clearing and grubbing.  
 

19 EARTHWORK 
Add the following to the end of the 2nd paragraph of section 19-1.01A: 

The project site is located in a debris flow area. Buried man-made objects and large boulders are expected to be 
in the excavation area, and excavation, removal, and disposal will be required. 

 
Add to Section 19-2.01B: 
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overexcavation: excavation beyond proposed finish grade necessary for placement of finish materials 
 

Replace the 2nd, 3rd, and 4th paragraphs of section 19-2.03B with: 

Dispose of surplus material. Ensure enough material is available to complete all Grouted Rock, Streambed 
Material, Rock Band, and Large Woody Debris items of work before disposing of it. 
 
Material recovered during excavation for use as grouted rock slope protection and cut-off walls must undergo 
quality control and comply with the gradations and material requirements specified in Section 72 of these Special 
Provisions and the Standard Specifications. Dispose of material that fails quality control. 
 
Material recovered during excavation for use as streambed material must undergo quality control and comply with 
the gradations and material requirements specified in Section 72-8 of these special provisions. Dispose of 
material that fails quality control. 
 
Material recovered during excavation for use as grouted rock cutoff walls must undergo quality control and comply 
with the gradations and material requirements specified in the plans for grouted rock cutoff walls. Dispose of 
material that fails quality control. 
 
All recovered material must be mixed by the contractor onsite or as approved by the Engineer and used in 
conformance with the plans. No rock shall be removed from the project site without express consent from the 
Engineer. 
 
If the amount of material that fails quality control causes a material shortage, substitute with an authorized 
material. 
 

Replace Section 19-2.04 with: 
19-2.04 PAYMENT  

Excavated material is to be reincorporated into the site work for Grouted Rock, SBM, Rock Bands, and Large 
Woody Debris structural rocks to the maximum extent possible, and surplus material is to be disposed of by the 
Contractor. Contact the Engineer before disposing of any surplus rock material. A theoretical estimate from 
surface measurements and subgrade measurements of the cubic yards (CY) of cut, fill, placement (Grouted 
Rock/Rock Bands) and haul-off is provided in the table below. The quantities assume the GROUTED ROCK, 
ROCK BAND, and SBM material required to complete the bid items as shown in the plans and as described in the 
specifications herein will consist of onsite excavated material (or Cut). The remaining material will be removed 
and disposed of by the Contractor as SURPLUS MATERIAL. 
 

 
Cut1 

(CY) 
Fill3 

(CY) 

Required 
Grouted Rock/ 

Rock Band4 

(CY) 
Net Haul-off5 

(CY) 
Net Haul-off6 

(TON) 
Subtotal 4,981 480 1,372 3,129 5,632 

1 Cut includes EXCAVATION (3,193 CY), overexcavation2 (1,372 CY), REMOVE GROUTED ROCK (416 CY). 
2 Overexcavation is the quantity removed to place GROUTED ROCK and ROCK BAND bid items. 
3 Fill includes SBM material required to fill low areas to finish grade. 
4 Required Grouted Rock/Rock Band includes GROUTED ROCK and ROCK BAND bid items.  
5 Net Haul-off = Cut – Fill – Required Grouted Rock/Rock Band 
6 Net Haul-off (TON) = Net Haul-off (CY) * 1.8 (TON/CY) 
 
The bid item quantity of SURPLUS MATERIAL will be paid for on an actual tonnage (TON) basis. The Contractor 
is required to provide an acceptable method of weighing onsite. This can be loaders or trucks equipped with 
scales, or a portable scale at the site, or the Contractor can propose another method for District review prior to 
hauling and disposing of material.  
 
See Section 72-10 of these special provisions provides additional specifications and estimates regarding the 
required GROUTED ROCK, SBM, and ROCK BANDS. You must use all acceptable excavated rock from the 
Project site to satisfy part or all of the required GROUTED ROCK, SBM, ROCK BANDS, and LARGE WOODY 
DEBRIS structural rock placement as shown on the plans before importing any rock from a source approved by 
the Engineer under the supplemental bid item “Imported Borrow”. Importing rock is change order work and paid 
under Supplemental Work (Imported Borrow). Rock bid items shall consist of material recovered from 
EXCAVATION, REMOVE GROUTED ROCK, and overexcavation for placement of finish materials. In the event 
more rock is available than required for use in placement of rock items, you will continue to use rock native to the 
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San Ysidro Debris Basin Improvement Project site until the supply of acceptable excavated rock is depleted or 
placement of the required rock bid items has been completed as shown on the plans. 
 
EXCAVATION activities will not be required to remove exposed bedrock within 18 inches of finish grade and shall 
grade around exposed bedrock to approximate the flowline on the provided plans and profiles and per the 
discretion of the Field Engineer.  
 
The Contractor may deviate from the lines and grades shown on the plans to incorporate bedrock outcroppings 
and exposed bedrock into the placement of finish materials and to form the pool depressions. Deviation of more 
than 18 inches will require consent from the Engineer. Deviations from the proposed finish grade must not be 
cumulative and the constructed finish grade must meet finish grade within the plans once every 40-ft to 50-ft. A 1-
ft drop to proposed finish grade is acceptable.  
 
Bedrock outcroppings that span the thalweg width or extend greater than 75% of the bankfull width will require 
Supplemental Work (Additional Rock Breaking) to provide a meandering low flow notch and boulders D84 or 
larger along the edges to simulate the reference reach as provided in the Field Manual. 
 
Exposed bedrock shall be evaluated for roughness by the County Field Engineer for equivalency to the reference 
reach bedrock roughness as provided by the Field Manual. When the Engineer finds deficient roughness, 
breaking and chipping of the bedrock will be required to form additional roughness. The Contractor must not place 
any finish materials until the exposed bedrock has been inspected by the County Field Engineer. Specifications 
for placement of finish materials are provided in Section 72-8, Section 72-10, and Section 72-11 of these special 
provisions. 
 
For purposes of this contract, the final pay bid items for EXCAVATION and REMOVE GROUTED ROCK Shall 
include full compensation for furnishing all labor and incidentals involved in excavating for the retaining wall area 
from existing grade to proposed subgrade (structure excavation, see Section 19-3), and for the remainder of the 
project site from existing grade to proposed finish grade; payment for overexcavation from proposed finish grade 
to proposed subgrade will be included in the replacement items of work as described in Section 72, and will 
include the cost to clean, sort, handle, and mix overexcavated materials. Payment for additional overexcavation 
and haul-off of additional surplus as part of Supplemental Work items will be paid for under the Supplemental 
Work. 
 
The cubic yard (CY) bid item price for EXCAVATION and REMOVE GROUTED ROCK includes excavating, 
separating, stockpiling, cleaning, sorting, moving, and processing of rock that is to be reincorporated into the work 
and not incorporated into the work. These are Final Pay items of work. Changes to bid items will only be made if 
the lines and grades shown on the plans are changed. The payment quantity for these respective items is the 
theoretical volume of cut material in cubic yards (CY). 
 
For purposes of this contract, the SURPLUS MATERIAL bid item price includes onsite handling, weighing, 
loading, hauling, and disposing of unsuitable material, excess rock, bedrock, and earthen materials offsite. The 
payment quantity for SURPLUS MATERIAL is the weight of material in tons (TONS) that will need to be hauled off 
and disposed of based on EXCAVATION, REMOVE GROUTED ROCK, STEAMBED MATERIAL, GROUTED 
ROCK, and ROCK BAND bid items as shown in Section 19 and Section 72 of the standard specifications and 
these special provisions.  
 
At the option of the Engineer, the Flood Control District may retain possession of rock and boulders in the surplus 
material and direct you to haul this material to a District owned stockpile area, which will be paid for under the 
Supplemental Work (Engineer Directed Surplus Material) bid item.  All other SURPLUS PLUS MATERTIAL must 
be legally disposed of by you. 
 
 
The embankment fill material is estimated to be large rock material with backfill similar to the natural streambed 
material on-site. The material may contain concrete, debris, organics, and other foreign matter that is unsuitable 
to be reincorporated into the project and will be necessary to export and dispose. The project site is located in a 
debris flow area. The Contractor should be aware that bedrock or very large boulders will be encountered in the 
project area. These boulders may be broken down for use as GROUTED ROCK or SBM at the discretion of the 
Contractor and Engineer. In some locations excavation into the bedrock to meet finished grade or to provide 
trenching and stabilization of grouted rock slopes, cutoff walls, or large rock material will be required. It is possible 
buried man-made objects and other foreign material not suitable to be reused as GROUTED ROCK or SBM will 
be scattered within the grading limits for which removal and disposal will be required as part of excavation work 
subject to the specifications held within Section 19 of the standard specifications and the special provisions 
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herein.  
 
The Supplemental Work (Additional Rock Breaking) includes the cost of excavation, presplitting, breaking, and 
trenching into bedrock within the basin, channel and at the outlet structure as shown on the plans. The location of 
bedrock throughout the Project site is unknown and not considered in the estimate of SURPLUS MATERIAL. 
Bedrock encountered when constructing the Project through the existing embankment will also be paid under the 
“Additional Rock Breaking” supplemental bid item. Excavated bedrock material is not suitable to be incorporated 
into the work. Large Boulders greater than 6’ diameter encountered may be broken down to manageable size 
which will also be paid under the “Additional Rock Breaking” supplemental bid item. See Section 19-4.05, LARGE 
BOULDER EXCAVATION & ROCK BREAKING, of these special provisions. 
 
 
 

Add to the end of section 19-3.01A: 

STRUCTURE BACKFILL (RETAINING WALL) includes constructing the drain in wall. The systems must comply 
with Section 51-1.03E(7). 

Replace Reserved in section 19-3.03A with: 

Where shown, remove material below the bottom of retaining wall footings. Replace the material with Class 2 AB 
and compact it as specified for structure backfill in section 19-3.03E. The relative compaction must be at least 95 
percent. 
 

Replace the 2nd paragraph of section 19-3.04 with: 
The upper limit for structure excavation is the original ground surface. The lower limit is a plane at the bottom of 
the completed footings or structures. The horizontal limits are vertical planes 1-ft outside the neat lines of the 
structure or footing. 
 

Replace the 6th paragraph of section 19-3.04 with: 
The cubic yard (CY) quantity of material excavated to construct the retaining walls is paid under the final pay bid 
item EXCAVATION and shall conform to section 19-3.03B(6) in addition to the standard specifications. 
 

Add to Section 19-3.04: 
The in wall drain system as shown on the plans will be paid for under STRUCTURE BACKFILL (RETAINING 
WALL). The cubic yard (CY) quantity of STRUCTURE BACKFILL (RETAINING WALL) is a final pay item and will 
not be adjusted for an increase in depth of up to 2 feet from that shown on the plans.  
 

Add section 19-4.05: 
LARGE BOULDER EXCAVATION & ADDITIONAL ROCK BREAKING 

19-4.05A General 
19-4.05A(1) Summary 

Section 19-4.05 includes specifications for excavating large boulders with an average dimension greater than 6- 
feet and rock breaking for Supplemental Work (Additional Rock Breaking). 
 

19-4.05A(2) Definitions 
Large Boulder: Rock with an average dimension greater than 6-feet. 
 
Presplitting: Establishing a free surface or shear plane in rock along the specified excavation slope, as shown in 
the plans, by the controlled use of a chemical expander or hydraulic splitter in appropriately aligned and spaced 
drilled holes. 
 
Chemical Expander: Expansive compound which cracks rock more silently than explosives; presplitting required. 
 
Hydraulic Splitter: Machine that exerts force using a cylinder to expand and crack rock more silently than 
explosives; presplitting required. 
 
Hydraulic Hammer: A hydraulic powered percussion hammer compatible with excavators; used for rock breaking 
and bedrock trenching.  
 

19-4.05B Materials 
Boulders with an average dimension greater than 6-feet found too large to remove may need to be broken in 
order to facilitate their excavation from within the finish grade. Additional Rock Breaking will be required between 
original ground and finish grade where bedrock is encountered. Subgrade and overexcavation is likely to 
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encounter bedrock and will require Additional Rock Breaking. 
 

19-4.05C Construction 
Contractors are responsible for removing boulders from within the limits of excavation that are 6-feet in average 
dimension or less. Large boulders with an average dimension of 6 feet or greater that are visible or partially visible 
during the pre-bid job walk are the contractor’s responsibility to relocate, remove, and dispose of; including any 
breaking necessary to facilitate the contractor’s handling and management of these boulders. 
 
In the event that large boulders with an average dimension greater than 6-feet, which are not visible or partially 
visible at the time of the pre-bid job walk, are found to be too large to remove, the contractor may be directed to 
break these boulders into boulders between 4-ft to 6-ft average diameter, in order to facilitate moving of the 
boulders. Remove boulders found within the Finish Grade grading plane. At the discretion of the Engineer, these 
boulders may be broken down to conform with the gradations for the GROUTED ROCK and SBM bid items 
specified within these special provisions. 
 
At the discretion of the Engineer, boulders with an average dimension of 6 feet or greater found within the Finish 
Grade grading plane may be left in place. Backfill voids in the Finish Grade grading plane with excavated 
material. Backfilling of voids shall comply with Section 19-6, Embankment Construction.  
 
Borings and exposed outcroppings suggest bedrock will be encountered between stations “SYC” 0+75 to “SYC” 
2+50. It is expected bedrock will be encountered through the embankment and within the basin. Where bedrock is 
encountered at or above finish grade, the Contractor is to remove bedrock to finish grade as directed by the 
Engineer and provided in Section 19-2 of these special provisions, until adequate roughness is achieved; boulder 
clusters, ROCK BANDS, and SBM material greater than 3.0-ft in diameter will be placed in accordance with 
Section 72-11 of these special provisions. 
 
The contractor is responsible to furnish a 335 or larger excavator equipped with a hoe ram during excavation 
activities. This equipment may be used for other items of work, and will only be paid for under Supplemental Items 
of work when specifically performing rock breaking or bedrock removal. Mobilization, demobilization, and idle time 
of this equipment will not be paid for under supplemental items of work, but should be included in other items of 
work.  
 
Use of explosive charges during Supplemental Work (Additional Rock Breaking) is prohibited due to residential 
proximity. Excavation equipment shall be selected accordingly. The contractor is encouraged to use excavators 
outfitted with hydraulic hammers and presplitting practices alongside chemical expanders or hydraulic splitters for 
oversized rock breaking and bedrock trenching. 
 

19-4.05D Payment 
Solely the breaking activity of large boulders will be considered as Supplemental Work (Additional Rock Breaking) 
and will be paid in accordance with Section 9-1.04 and 19-4. Where bedrock is encountered at or above finish 
grade at the proposed outlet structure location, within the channel, or within the basin, excavation, presplitting, 
breaking, and trenching activities will be considered Supplemental Work (Additional Rock Breaking). 
 
Moving of the boulders after breaking into an average dimension of less than 4-ft to 6-ft and backfilling of voids is 
considered as included in the unit price paid for the various items of work and no additional compensation will be 
allowed therefore. Payment as supplemental work will only be utilized when different means and methods need to 
be employed in order to manage and dispose of large boulders with an average dimension of 6-ft or greater, and 
in no event will the contractor be paid to break these boulders to an average dimension of less than 4-ft, unless 
such limit is deemed infeasible by the Engineer.  
 
The contractor will not be paid for over-excavation into bedrock beyond what is shown on the plans and profiles, 
unless the quantity of GROUTED ROCK and SBM changes as the direct result of updates to the lines and grades 
shown on the plans. 
 

Replace the first paragraph of section 19-5.03B with: 
Compact earthwork to a relative compaction of a least 90 percent for at least a depth of 2.5 feet below the 
finished grade.  
 

Replace the second and third paragraph of section 19-5.03B with: 
Compact cut-slopes to a relative compaction of at least 85 percent.  
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Add to section 19-5.03B: 
Recompact scarified subgrades to a relative compaction of at least 95 percent. 
 

DIVISION IV SUBBASES AND BASES 
Add prior to section 23: 

 
Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

260203 AGGREGATE BASE BACKFILL (CLASS 2) 26 

 

DIVISION VI STRUCTURES 
Add prior to section 45: 

Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

490406A 36-INCH DRILLED HOLE 49 

490550A 18-INCH STEEL PIPE PILING 49 

490535A 12-INCH STEEL PIPE TOP RAIL 49 

490604A 36-INCH CIDH CONCRETE PILING 49 

510060 STRUCTURAL CONCRETE (RETAINING WALL) 51 

520101 BAR REINFORCING STEEL (RETAINING WALL) 52 

520101A BAR REINFORCING STEEL (DEBRIS BARRIERS) 52 

 

45 GENERAL STRUCTURES 
Add section 45-2: 

DEBRIS RACKS 

 
45-2.01   GENERAL 
45-2.01A   Summary 

Section 45-2 includes specifications for debris racks (Debris Barriers). 
 

45-2.01B   Definitions 
 
Vertical Element: 18-inch vertical steel pipes to block large woody debris and boulders 
 
Horizontal Element: 12-inch horizontal top rail pipe for structural reinforcement  
 
CIDH Concrete Pile: Cast-in-drillhole vertical concrete piles to secure debris rack (barrier) vertical elements 
 
Cover: The least distance between the surface of embedded bar reinforcing steel and the outer surface of the 
concrete 
 
Bar Reinforcing Steel: Deformed bar steel reinforcement for the CIDH piles  
 
 

45-2.02   MATERIALS 
45-2.02A   General 

Horizontal elements will be 12-inch steel pipe, ASTM A572 Grade 60, with a minimum wall thickness of 0.375 
inches. The vertical elements will be 18-inch steel pipe, ATSM A572 Grade 60, with a minimum wall thickness of 
0.375 inches, set in 36-inch CIDH Concrete Piles. The Vertical Elements will be filled with concrete to top of pipe. 
 
Bar Reinforcing Steel in the CIDH Concrete Piles will consist of #4 hoops and #6 bars.  
 
The use of steel materials shall conform to Section 55 “Steel Structures” of the standard specifications. The use of 
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18-inch steel pipe and CIDH Concrete Piling shall conform to Section 49 “Piling” of the standard specifications. 
The use of concrete shall conform to Section 51 “Concrete Structures” of the standard specifications. The use of 
concrete for CIDH Concrete Piling shall conform to Section 49-3 “Cast-In-Place Concrete Piling” of the standard 
specifications. The use of bar reinforcing steel shall conform to Section 52 “Reinforcement” of the standard 
specifications.  
 
Concrete for the 18-inch steel pipe and CIDH Concrete Piles shall have not less than 564 pounds of cement per 
cubic yard and a minimum 30-day compressive strength of 3,600 psi and conform to Section 90 CONCRETE of 
the standard specifications. 
 
Submittals and Quality Assurance shall conform to the standard specifications. 
 

45-2.03   CONSTRUCTION 
45-2.03A   General 

45-2.03A(1)   General 
The split debris rack (barrier) shall be constructed as detailed in the plans and shall conform to the standard 
specifications and these special provisions.  
 
45-2.03A(2)   Horizontal Elements 
The 12-INCH STEEL PIPE TOP RAIL horizontal elements will be welded from multiple pipe segments, reinforced 
with pipe sleeves, and connected to the vertical elements using a saddle and strap as shown on the plans.  
 
45-2.03A(3)   Vertical Elements 
See the DEBRIS BARRIER STANDARD DETAIL for pile designations. The 18-INCH STEEL PIPE PILING will be 
set in the CIDH concrete piles 6.75 ft deep where at piles 1A, 2A, 3B, and 4B. The piles will be set 11.75 ft deep 
at 5A and 1B. Pile 3A will be set 7.75 ft deep. Pile 4A and 2B will be set 14.75 ft deep. The debris rack Vertical 
Elements will extend above finish grade such that the top rail will be 8 ft above the channel flowline. Pile 
dimensions are shown on Plan Sheet 14 Debris Barrier Standard Detail. The Vertical Elements will be filled with 
concrete to top of pipe.  
 
 45-2.03A(4)   CIDH Concrete Pile 
The concrete piles will be reinforced as specified in the plans. The start of the CIDH concrete pile is top of 
bedrock.  
 
The minimum CIDH Concrete Pile length is 7 ft below bedrock at piles 1A, 2A, 3B, and 4B. The minimum length is 
12 ft at piles 5A and 1B. The minimum length is 8 ft at pile 3A. The minimum length is 15 ft at pile 4A and 2B. If 
bedrock is exposed at finish grade, the top of CIDH pile is at finish grade. If bedrock is exposed below finish 
grade, the top of CIDH pile is top of bedrock and backfill to finish grade with SBM. CIDH pile dimensions and max 
pile depths are shown on Plan Sheet 14 Debris Barrier Standard Detail. 
 
45-2.04   PAYMENT 
45-2.04A   Measurement & Payment 
Payment for BAR REINFORCING STEEL (DEBRIS BARRIERS) is measured by the pound (LB) and is a Final 
Pay item. Payment for 36-INCH CIDH CONCRETE PILING is measured by the linear foot (LF) and is a final pay 
item. Payment for 36-INCH DRILLED HOLE is measured by the linear foot (LF). 
 
Payment for HARDWARE (DEBRIS BARRIERS) shall be measured as lump sum (LS) based on the cost to 
reinforce and anchor the top rail. Payment shall include full compensation for furnishing all labor, tools, materials, 
and incidentals to install the debris barrier saddles, straps, and pipe sleeves. 
 
Payment for the 12-INCH STEEL PIPE TOP RAIL horizontal elements shall be measured by the pound (LB) 
calculated from the dimensions of the rolled section and total length of horizontal elements as shown in the plans 
using the weight of steel of 490 pounds per cubic foot. Payment shall include all labor, tools, materials, and 
incidentals to complete the installation of horizontal elements as shown in the plans. 
 
Payment for the 18-INCH STEEL PIPE PILING vertical elements shall be measured by the pound (LB) calculated 
from the dimensions of the pipe section and total length of vertical elements, including embedded portions within 
the concrete piles as shown in the plans, using the weight of steel of 490 pounds per cubic foot. Payment shall 
include all labor, tools, materials, and incidentals to complete the installation of vertical elements as shown in the 
plans. 
 
Payment for the debris rack (barrier) CIDH concrete piles will be included in the bid items for LF 36-INCH 
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DRILLED HOLE, LF of 36-INCH CIDH CONCRETE PILING, LB of BAR REINFORCING STEEL (DEBRIS 
BARRIERS). Payment for 36-INCH CIDH CONCRETE PILING shall include full compensation for furnishing all 
labor, materials, and incidentals involved in filling both the drilled hole and 18-INCH STEEL PIPE PILING with 
concrete backfill with not less than 564 pounds of cement per cubic yard as shown in the plans. 
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51 CONCRETE STRUCTURES 
 

Replace the 1st Paragraph of Section 51-1.03E(7) with: 
Where shown, construct hydrostatic pressure relief holes near the bottom of walls centered within each footing 
step segment. Hydrostatic pressure relief holes shall be covered on both sides of retaining wall with 1/4-inch 
mesh, 0.025-inch-diameter aluminum or galvanized steel wire hardware cloth. Mount hardware cloth in forms 
before pouring concrete or fasten the cloth to the exterior concrete surface with masonry nails. Pervious backfill 
material shall conform to Section 19-3.02D of the Standard Specifications.   
 

Replace the 2nd Paragraph of Section 51-2.01B(1) with: 
Premolded expansion joint filler must comply with ASTM D1751.  
 
Expanded polystyrene must be commercially available polystyrene board with (1) a flexural strength of at least 40 
psi when tested under ASTM C203 and (2) a compressive yield strength from 16 to 40 psi at 5 percent 
compression. Face the surfaces of expanded polystyrene that concrete is placed against with 1/8-inch-thick 
hardboard complying with ANSI A135.4. You may use other facing materials that provide equivalent protection. 
Secure the hardboard using nails, waterproof adhesive, or other authorized means. 
 

DIVISION VII DRAINAGE FACILITIES 
Add prior to section 61: 

Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

682042 CLASS II PERMABLE MATERIAL 68 

710132 REMOVE CULVERT 71 

710150 REMOVE INLET 71 

 

DIVISION VIII MISCELLANEOUS CONSTRUCTION 
Add prior to section 72: 

Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

153121A  REMOVE GROUTED ROCK 72‐10 

723050A GROUTED ROCK (1/4-TON, CLASS V, METHOD A) 72‐3 

723160A GROUTED ROCK CUTOFF WALL (1/4 TON, CLASS V, METHOD A)  72‐3 

720105A STREAMBED MATERIAL 72‐8 

721103A LARGE WOODY DEBRIS 72‐11 

720105A ROCK BANDS 72‐11 

750502A HARDWARE (DEBRIS BARRIERS) 75 

 

72 SLOPE PROTECITON 
Replace the 2nd bullet of section 72-3.02D with: 

Weep tubes must: 

1. Consist of SDR 35 material. 
2. Have a 4-inch nominal diameter. 

 

Replace section 72-8 with: 

STREAMBED MATERIAL 

72-8.01  GENERAL 

Streambed Material (SBM) shall be placed as fill to finish grade from station “SYC” 0+75 to “SYC” 1+20 to form 
the new streambed at the line and grade shown on the plans. Between the grouted rock cutoff walls, from station 
“SYC” 1+50 to “SYC” 2+20.7, if existing streambed material does not provide sufficient gradation and roughness, 
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the existing surface will be replaced in lifts to a minimum depth of 3.0' with sorted SBM. Deeper replacements for 
6.0' to 8.0' rock when bedrock is less than 14% of material exposed at FG will be field directed.  
 
The top width of the constructed channel bed shall conform to the widths shown on the plans and the surface 
shall be sloped a maximum of 1.5H:1V to a minimum of 4.0H:1V toward the channel centerline as shown in the 
typical sections and 20 ft sections provided in the plans. SBM of larger diameter shall be used to construct ROCK 
BANDS as shown on the plans in the SBM rock placement detail and placement will be finalized in the field. 
 
Additional SBM shall be placed to form the boulder clusters and provide sufficient roughness and gradation where 
existing streambed material is field evaluated to be insufficient as specified in section 72-8.03A of these special 
provisions. 
 
Specifications for incorporating bedrock into placement of SBM materials are provided in section 72-8.03A of 
these special provisions.  
 

72-8.01A  Summary 
Section 72-8 includes specifications for the use of Streambed Material. 
 

72-8.01B  Definitions 
 
Streambed material (SBM): more naturally varied rock sizes designed to simulate gradations typically found in 
naturally occurring streambeds 
 
manmade refuse: concrete, asphalt concrete, metal, rubber, rubble, mixed debris 
 
native material: rock originating from the project site 
 
organics: flora, detritus, fauna 
 
recovered material: rock excavated, cleaned, sorted, and mixed 
 
unsatisfactory material: organics and manmade refuse are considered unsatisfactory for use in producing 
recovered materials and shall be removed 
 
Overexcavation: excavation from proposed finished grade to subgrade elevation shown, necessary for 
placement of finish materials 
 

72-8.01C  Submittals 
Submit a QC plan for SBM. 
 

72-8.01D  Quality Assurance 
All recovered material must be mixed by the contractor onsite or as approved by the Engineer and used in 
conformance with the plans. No rock shall be removed from the project site without express consent from the 
Engineer.  
 

72-8.01E Quality Assurance Testing 
Quality control of SBM must comply with section 72-8.01F of these special provisions. 
 

72-8.01F Quality Control 
If the amount of native material that fails quality control causes a material shortage, substitute with an authorized 
import material. An authorized substitute brought in as imported borrow is not exempt from quality control and 
testing as mentioned above. Importing material is change order work. 
 

72-8.01G County Acceptance 
The County only accepts SBM as specified in section 72-8.02 of these special provisions. 
 

72-8.02  MATERIALS 
All SBM and GROUTED ROCK materials are anticipated to be native materials from onsite excavation in 
EXCAVATION, REMOVE GROUTED ROCK, and overexcavation for placement of finish material items of work. 
Haul-off of surplus is covered under the SURPLUS MATERIAL bid item. Excavated bedrock is not suitable for use 
as SBM or GROUTED ROCK and must be disposed of under the SURPLUS MATERIAL bid item. 
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72-8.02A  General 
Streambed Material shall have the following grain-size distribution by weight: 
 

Diameter of Intermediate Axis Proposed Mix (%) 

*6.0 ft-Bedrock 14 

3.0-6.0 ft 2 

1.8-3.0 ft 14 

0.6-1.8 ft 20 

0.2-0.6 ft 25 

0.084-2 in. 16 

< 0.084 in. (Number 8 sieve) 9 
   *Greater than 6 ft rock includes exposed bedrock outcroppings 
 
Material smaller than 8 inches in diameter shall be made up of rounded unscreened river run rock and all material 
larger than 8 inches in diameter shall be angular. 
 
ROCK BANDS, boulder clusters, and structure rocks must comply with Section 72-2.02B and must be a 
combination of aggregates from alluvial deposits and aggregates from quarries that are crushed from larger rock 
material. When suitable materials are available within the grading limits as shown on the plans, these materials 
must be recovered during EXCAVATION before any Supplemental Work (Imported Borrow) is authorized by the 
Engineer. 
 
ROCK BANDS will consist of D84 SBM or larger rock with a minimum of 10% 6.0 ft to 8.0 ft rock or bedrock. 
When bedrock is encountered before full depth is achieved, 6.0 ft or larger rock will be placed and incorporated 
into bedrock outcroppings to ensure stability as per Section 72-11.03B(2) of these special provisions.  
 
Boulder clusters will consist of rock larger than D84 SBM placed in a buttressed formation as per Section 72-
11.03B(3) of these special provisions. 
 

72-8.02B  Native Streambed Material 
Excavate from the streambed’s main channel for native streambed material. 
 

72-8.03  CONSTRUCTION 
72-8.03A  General 

Rock that is excavated from within the grading limits shall be inspected by the Engineer for suitability of the 
material to be reincorporated into the proposed work. Material determined to be suitable for reuse shall be 
cleaned of grout, processed and sorted on site to conform to the material requirements for GROUTED ROCK (1/4 
TON, CLASS V), ROCK BANDS, and STREAMBED MATERIAL.   
 
Surplus excavated rock and material that will not be reincorporated into the work shall become the property of the 
Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, “Disposal of Material 
Outside the Highway Right of Way,” of the Standard Specifications and Section 19-2 of these special provisions. 
No rock shall be removed from the project site without consent from the Engineer. Boulders larger than 4-ft may 
remain in place as part of the SBM. In the event that the amount of suitable rock derived on site is insufficient, 
rock shall be imported by the Contractor in accordance with Section 19 of the standard specifications and special 
provisions herein.  
 
Incorporate rocks into lifts such that they protrude approximately 1/3 their diameter above finish grade. The 
Contractor may deviate from the lines and grades shown on the plans to incorporate bedrock outcroppings and 
exposed bedrock into the SBM and to form the pool depressions downstream of the ROCK BANDS as provided in 
Section 19-2 of these special provisions. Boulders D84 or larger shall be placed adjacent to exposed bedrock 
outcroppings and along the channel edges when constructing Rock Bands as provided in the Field Manual and as 
field directed. ROCK BAND and boulder cluster placement shall conform with the plans and Section 72-11. ROCK 
BAND placement will be finalized in the field and may be placed upstream of drops in grade as provided in 
Section 19-2 of these special provisions. Where ROCK BANDS are not placed, D84 or larger shall be placed 
upstream of the drop along the channel edges to simulate the reference reach as provided in the Field Manual. 
 
Bedrock outcroppings that span the thalweg width or extend greater than 75% of the bankfull width will require 
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processing to provide a meandering low flow notch and boulders D84 or larger along the edges to simulate the 
reference reach as provided in the Field Manual and Section 19-2 of these special provisions. 
 
Where bedrock is exposed, the Contractor must not place any SBM materials until the exposed bedrock has been 
inspected for sufficient roughness by the County Field Engineer. 
 
Voids in the SBM will be filled with fine material D25 and smaller, from the proposed streambed material 
distribution, and tamped between lifts in order to create an impervious bed and prevent subsurface water flow 
during low flows. If the fines contained within the SBM mix are insufficient to form an impervious bed once 
compacted, at the direction of the Field Engineer, the Contractor shall place at least 1-inch of additional D25 and 
smaller material on the finish surface of the SBM, and tamp the filler material into the voids. Jet with a high 
pressure hose or flood the new streambed if directed by the Field Engineer. Addition of filler material, tamping and 
jetting or flooding shall be repeated, at the direction of the Field Engineer, until water at the upstream end of the 
new streambed remains flowing on the surface across the entire length of the new channel. No water used in 
jetting or flooding shall be allowed to discharge into a stream. Discharge must be treated as described in Section 
10-1.02 “Water Pollution Control,” of these special provisions. 
 
72-8.04  PAYMENT 
SBM is paid by the cubic yard (CY), and the payment quantity is the theoretical volume determined from the 
dimensions shown on the plans. The limits of the SBM will vary based on unknowns such as the depth to bedrock 
or the gradation and roughness of the existing SBM. Quantities of SBM will be adjusted for changes in the depth 
of placement as necessary. Actual depth of SBM placed should be verified and agreed upon between the 
Contractor and the Engineer (or their onsite Inspector) daily, and theoretical calculations of the quantities will be 
performed for the purposes of payment. 
 
The initial contract quantity for STREAMBED MATERIAL is the volume required to fill to finish grade from station 
“SYC” 0+75 to “SYC” 1+20.  
 
If existing streambed material does not provide sufficient gradation and roughness, the existing surface will be 
replaced in lifts to a minimum depth of 3.0' with sorted SBM and paid under item Supplemental Work (Additional 
Stream Bed Material). The bid item price shall include full compensation for furnishing all labor, tools, materials, 
equipment, and incidentals to replace the streambed material to a depth of 3.0 ft, or greater as field directed. In no 
case will this be paid for unless the work has been explicitly directed by the Engineer. Supplemental Work 
(Additional Stream Bed Material) will be costed as STREAMBED MATERIAL and the volume placed will be 
measured in the field as placement area and placement depth. 
 
The contract price paid per cubic yard of SBM shall include full compensation for cleaning, sorting, mixing, and 
placement of rock that is to be reincorporated into the work, and handling of material not incorporated into the 
work for disposal (loading and hauling of which is paid for in SURPLUS MATERIAL). Payment for additional 
overexcavation and haul-off of additional surplus as part of Supplemental Work items will be paid for under the 
Supplemental Work. 
 
Excavation final pay items and Grouted Rock, Rock Bands, and SBM placement quantities will not be modified if 
the District chooses to keep material onsite since overexcavation, handling, stockpiling, and placing activities 
would still need to be performed. No additional payment will be made to the Contractor for rock retained by the 
District. 
 

Replace section 72-9 with: 

72-9 REMOVE GROUTED ROCK 

 
72-9.01  GENERAL 

 
72-9.01A  Summary 

Section 72-9 includes specifications for removal of existing grouted rock, where shown on the plans and 
informational handouts to be removed, shall be removed and disposed of or processed and reincorporated into 
the work.  
 

72-9.01B  Definitions 
The fill beneath the embankment is estimated to be similar to the natural streambed material on-site. The 
Contractor should be aware that bedrock or very large boulders may be encountered in the project area.  
Excavation equipment shall be selected accordingly.  Blasting will not be permitted. Removed rock shall be 
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inspected by the Engineer for suitability of the material to be reincorporated into the proposed work.  Material 
determined to be suitable for reuse shall be cleaned of grout, processed and sorted on site to conform with 
Section 72-3 for GROUTED ROCK, 72-8 for SBM, and 72-11 for ROCK BANDs and boulder clusters. Section 72-
11 provides additional information for the placement of finish materials. The intent is all the grouted rock will be 
processed and reused as part of the Project. The approximate quantity of excavated native rock required for 
GROUTED ROCK and SBM items of work is provided in Section 72-10 of these special provisions. 
 

72-9.04  PAYMENT 
The initial volumes of grouted rock removed is determined by the 1964 grouted rock embankment as-builts 
average thickness and the areas shown on the plans. Thickness of the rock is estimated to be +/-1.5’ from the 
total thickness shown on the record drawings and the area of removal as shown on the plans. The final pay bid 
item quantity of REMOVE GROUTED ROCK applies an average depth of 2.5 ft over the grouted rock removal 
limits as shown on the plans. Payment will be a final pay item based on these theoretical volumes within the 
tolerance of the 1.5’ +/- depth. Removal of grouted rock to a depth beyond 4’ will be paid for as extra work. If the 
Contractor chooses to remove additional grouted rock shown to be protected in place, this will need to be 
replaced in kind at no additional expense to the contract. The contract price paid per cubic yard of remove 
grouted rock shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
and for doing all of the work involved in removing grouted rock, including cleaning, sorting and processing of rock 
that is be reincorporated into the work, and disposal of material not incorporated into the work, in accordance with 
the plans, these special provisions and as directed by the Engineer. Where REMOVE GROUTED ROCK limits 
shown on the plans overlap with GROUTED ROCK or SBM, overexcavation between proposed grade and 
subgrade volume is calculated under the REMOVE GROUTED ROCK bid item. 
 

Replace section 72-10 with: 

72-10 GROUTED ROCK/SBM ROCK REQUIRED AND ESTIMATED ROCK AVAILABLE ONSITE 

72-10.01 GENERAL 
72-10.01A Summary 

Section 72-10 includes nonstandard special provisions for the use and payment of GROUTED ROCK, ROCK 
BANDS, and SBM items in construction of the San Ysidro Debris Basin Improvement Project and is supplemental 
to the specifications provided in Sections 19 “EARTHWORK,” 72-1 “SLOPE PROTECTION,” 72-2 “ROCK SLOPE 
PROTECTION,” 72-3 “CONCRETED-ROCK SLOPE PROTECTION,” 72-8 “STREAMBED MATERIAL,” and 72-9 
“REMOVE GROUTED ROCK.” 
 

72-10.02 MATERIALS 
72-10.02A General 

72-10.02B Required Excavations, Available Onsite Rock, Import Rock, Haul-off 
The required Grouted Rock and SBM quantities are summarized in the table below: 
 

Grouted Rock Class/ SBM Required (CY) 
Class V (Grouted slopes and 

cutoff walls) 
1,072 

ROCK BANDS 300 

SBM 480 

Total 1,852 
 
The bid quantity for EXCAVATION and SURPLUS MATERIAL assumes onsite material will be available for use in 
all bid items related to GROUTED ROCK, ROCK BANDS and SBM for a total estimated usable quantity of 1,852 
CY. This is an estimate based on the theoretical volumes calculated from lines and grades shown on the plans. 
 
In the event less rock is available than estimated for use in placement of GROUTED ROCK and SBM related bid 
items, you will continue to use rock native to the San YsidroDebris Basin Improvement Project site until the supply 
of acceptable excavated rock is depleted before sourcing an authorized material. Importing rock is change order 
work and paid under Supplemental Work (Imported Borrow). 
 

72-10.05 PAYMENT 
EXCAVATION, REMOVE GROUTED ROCK, and SURPLUS MATERIAL bid items account for the excavation 
from existing grade to proposed finish grade, cleaning, sorting, handling, stockpiling, separating, and disposal of 
unsuitable/surplus materials while the GROUTED ROCK, ROCK BANDS and SBM related bid items account for 
the excavation from proposed finish grade to subgrade, sorting and cleaning of overexcavated materials, mixing, 
testing, handling, replacement, compaction, grouting (as applicable), filling of voids (as applicable), and 
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incidentals associated with completion of the placement of materials to final grade per the plans and these special 
provisions. Material recovered during EXCAVATION activities used for GROUTED ROCK, ROCK BANDS or SBM 
items will be paid for under these bid items and no additional payment will be made. Bid Item List quantities are 
estimated based on theoretical volumes calculated from lines and grades shown on the plans for GROUTED 
ROCK, ROCK BANDS and SBM items of work. 
 
See Section 19-2.04 and 72-10.02D for estimates of the required, available, and import rock to be used for 
GROUTED ROCK, ROCK BANDS and SBM. 
 
If the amount of material that fails quality control causes a material shortage and an authorized material is used 
as substitute, obtaining the material (material cost and delivery) is change order work. This work will be paid in 
accordance with Section 9-1.04. This only applies in the event that such work is ordered by the Engineer. 
 
 

Replace section 72-11 with: 

72-11 Place Grouted Rock, SBM, Rock Bands, Boulder Clusters, & Large Woody Debris 

72-11.01 GENERAL 
72-11.01A Summary 

Section 72-11 includes additional nonstandard special provisions for the use of rock in construction of the 
STREAMBED MATERIAL, boulder clusters, ROCK BANDS, and GROUTED ROCK (1/4 TON, CLASS V) items of 
work and is supplemental to the specifications provided in Sections 19 “EARTHWORK,” 72-1 “SLOPE 
PROTECTION,” 72-2 “ROCK SLOPE PROTECTION,” 72-3 “CONCRETED-ROCK SLOPE PROTECTION,” 72-8 
“STREAMBED MATERIAL,” and 72-9 “REMOVE GROUTED ROCK.” 
 

72-11.01B Definitions 
Grouted Rock Side Slopes: CLASS V GROUTED ROCK placed 4-feet thick with full grout penetration over the 
1.5H:1V side slopes through the excavated embankment with 1/3 rock diameter protruding and weep holes which 
are backfilled with CLASS II PERMEABLE MATERIAL as per section 72-11.03A(1) of these special provisions. 
When bedrock is encountered before full depth is achieved, the slopes will be benched and roughened to form 
surfaces for the rock to bear on, the bedrock surface will be cleaned of loose material, the rock will be placed and 
assessed for stability and then grouted to bedrock. 
 
Grouted Rock Cut-off Walls: CLASS V GROUTED ROCK placed into a 4-foot to 6-foot wide trench at the toe of 
the grouted rock side slopes to a depth of 7-feet below the invert of the triangular channel section or trenched 2-
feet into bedrock with rocks protruding 1/3 their diameter into SBM and from the constructed FG as per Section 
72-11.03A(2) of these special provisions. 
 
Rock Bands: D84 SBM or larger rock with a minimum of 10% 6.0 ft to 8.0 ft rock or bedrock placed in a channel 
spanning trench as per the Field Manual and Section 72-11.03B(2) of these special provisions. 
 
Boulder Clusters: A minimum of 3 rocks of SBM diameter greater than D84 placed in a buttressed formation and 
embedded into the streambed or placed on bedrock as per the Field Manual and Section 72-11.03B(3) of these 
special provisions. 
 
Large Woody Debris: Logs with an intact root wad placed in a trench and backfilled with structure rocks and 
native material to anchor the revetment in place as per the Field Manual and Section 72-11.03C of these special 
provisions. 
 

72-11.01C Submittals 
Submit a QC plan for GROUTED ROCK, ROCK BANDS, and SBM items in accordance with Sections 72-2, 72-3, 
and 72-8. 
 

72-11.01D Quality Assurance 
The basis for acceptance of GROUTED ROCK, ROCK BANDS or SBM items is visual inspection by the Engineer 
after compliance with Section 72-2, 72-3, and 72-8 of the standard specification and these special provisions. 
Quality of GROUTED ROCK must comply with Section 72-2.02B and Section 72-3.02C of the standard 
specifications. 
 

72-11.02 MATERIALS 
Material recovered must be free of organic or other unsatisfactory material before reuse. The embankment fill 
material is estimated to be similar to the natural streambed material on-site. You may use the material recovered 
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from EXCAVATION items for the purposes of completing GROUTED ROCK items. You may use material 
recovered from EXCAVATION or REMOVE GROUTED ROCK for the purposes of completing ROCK BANDS and 
SBM items. 

72-11.02A Grouted Rock 
Native material recovered during removal of the grouted rock and excavation for use as GROUTED ROCK must 
undergo the quality control, comply with the gradations, material requirements, and placement provided in Section 
72-3 of the standard specifications. Dispose of material that fails quality control, including disposal of grout and 
concrete from the existing grouted rock removal. 
 

72-11.02B Stream Bed Material 
Native material recovered during excavation for use as STREAMBED MATERIAL must undergo quality control 
and comply with the gradations, material requirements, and placement specified in Section 72-8 of these special 
provisions. Dispose of material that fails quality control. 
 

72-11.02B(1) SBM 
Stream Bed Material shall have the grain-size distribution by weight provided in Section 72-8.02A of these special 
provisions. The D25 is 2-inches and the D84 is 3.0-feet. 
 

72-11.02B(2) Rock Bands 
Native material recovered during excavation for use as ROCK BANDS must undergo quality control and comply 
with the gradations, material requirements, and placement specified in Section 72-8 of these special provisions. 
Dispose of material that fails quality control. 
 

72-11.02B(3) Boulder Clusters 
Native material recovered during excavation for use as boulder clusters must undergo quality control and comply 
with the gradations, material requirements, and placement specified in Section 72-8 of these special provisions. 
Dispose of material that fails quality control. 
 

72-11.02C Large Woody Debris 
Large woody debris logs will be provided and conveyed to the Project site by the County. Inspect the logs and 
root wad used as LARGE WOODY DEBRIS for defects such as cracks, splits, and rot. The bark should be intact 
and the wood both hard and solid. The shape shall be round and smooth to prevent additional debris capture and 
scour. The root wad should be free of dirt, debris, and other materials. Care shall be taken during handling to 
avoid damaging the root wad. The log and root wad will be inspected by the Field Engineer prior to backfilling to 
ensure quality. At the direction of the Field Engineer, the log may be replaced. The structure rocks used to anchor 
the log must comply with the rock material requirements specified in Section 72-2.02B of the Standard 
Specifications. 
 

72-11.03 CONSTRUCTION 
Work described under Section 72-11 must also comply with Section 19. 
 

72-11.03A Grouted Rock 
Placement method “A” is to be used for all GROUTED ROCK items as specified in Section 72-3.03C of the 
standard specifications and as shown in the plans, profile, and typical sections.  
 
At the completion of slope protection work, fill voids in the footing trench with excavated material. Compaction is 
not required. Local surface irregularities of the GROUTED ROCK must not vary from the planned slope by more 
than 1 foot as measured at right angles to the protected slope or surface or at the discretion of the engineer. 
 

72-11.03A(1) Grouted Rock Slope Protection 
Rock Slope Protection, where shown on the plans as grouted rock, shall be concreted. Grouted Rock shall 
conform with Section 72-3, “CONCRETED-ROCK SLOPE PROTECTION,” of the Standard Specifications and 
these special provisions. 
 
The rock shall be flushed with water before placing the concrete to remove the fines from the rock surfaces. The 
rock shall be kept moist before the concreting and without placing in standing or flowing water. Concrete placed 
on inverts or other nearly level areas may be placed in one operation. On slopes, the concrete shall be placed in 
two nearly equal applications consisting of successive lateral strips about 10 feet in width starting at the toe of the 
slope and progressing upward. The concrete shall be delivered to the place of final deposit by approved methods 
and discharged directly on the surface of the rock. A metal or wood splash plate shall be used to prevent 
displacement of the rock directly under the concrete discharge. The flow of concrete shall be directed with 
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brooms, spades, or baffles to prevent concrete from flowing excessively along the same path and to assure that 
all intermittent spaces are filled. Sufficient barring shall be conducted to loosen tight pockets of rock and 
otherwise aid in the penetration of concrete to achieve the minimum grout penetration of the rock blanket. All 
brooming on slopes shall be uphill. After the concrete has stiffened, the entire surface shall be re-broomed to 
eliminate runs and to fill voids caused by sloughing. The surface finish, following the completion of concrete 
installation, shall consist of one-third of the rock diameter extended above the level of concrete. The exposed rock 
shall not have a plastered appearance. 4-inch SDR35 weep holes shall be installed every 10-feet horizontally and 
every 5-feet vertically. CLASS 2 PERMEABLE MATERIAL in compliance with Section 68-2.02F shall be 
compacted in a 1 ft x 1 ft x 1 ft cube around the weep holes before placing rock to be grouted in place. Slope 
Protection material will consist of a 4 ft thick layer of GROUTED ROCK (1/4-TON, CLASS V, METHOD A). 
 
Grout penetration achieved shall be 3 ft minimum. Rock to be concreted shall be kept moist for a minimum of 2 
hours before concrete is placed. 
 
After completion of any strip or panel, no individual(s) or equipment shall be permitted on the concreted surface 
for 24 hours. The concreted surface shall be protected from injurious action by the sun, rain, flowing water, 
mechanical injury, or other potentially damaging activity. 
 
Grouted Rock does not require compaction. See Section 72-3.03E of the standard specifications for placing 
concrete. 
 

72-11.03A(2) Grouted Rock Cut-off Walls 
Excavate the footing trench to a minimum width of 4-feet up to 6-feet maximum. Excavate down 7-feet below the 
planned flowline of the downstream channel. Where the bedrock elevation is less than 7-feet deep from the 
planned flowlines, the cut-off walls shall be trenched 2-feet deep into bedrock and grouted into the bedrock 
trench. 
 
Rock shall be flushed with water before placing the concrete to remove the fines from the rock surfaces. The rock 
shall be kept moist before the concreting and without placing in standing or flowing water. The cut-off walls will 
consist of GROUTED ROCK (CLASS V) and approximately 1/3 their diameter shall protrude into the SBM of the 
channel to provide adequate relief and rock protrusion and provide interlocking connectivity with SBM materials. 
The Contractor is responsible for the means and methods required to provide adequate roughness and protrusion 
of the cutoff walls into the SBM material.  
 
The concrete shall be delivered to the place of final deposit by approved methods and discharged directly on the 
surface of the rock. A metal or wood splash plate shall be used to prevent displacement of the rock directly under 
the concrete discharge. The flow of concrete shall be directed with brooms, spades, or baffles to prevent concrete 
from flowing excessively along the same path and to assure that all intermittent spaces are filled. Sufficient 
barring shall be conducted to loosen tight pockets of rock and otherwise aid in the penetration of concrete to 
ensure the concrete fully penetrates the total thickness of the rock cut-off walls. All brooming shall be upslope. 
After the concrete has stiffened, the entire surface shall be re-broomed to eliminate runs and to fill voids if 
sloughing occurs. The surface finish, following the completion of concrete installation, shall consist of one-third of 
the rock diameter extended above the level of concrete. The exposed rock shall not have a plastered appearance. 
 
Grout penetration achieved to the full depth and width of the cut-off walls. Rock to be concreted shall be kept 
moist for a minimum of 2 hours before concrete is placed. 
 

72-11.03B Stream Bed Material 
Use of SBM in construction of the San YsidroDebris Basin Improvement Project must comply with Section 72-8 of 
these special provisions. 
 

72-11.03B(1) SBM 
Not used. 
 

72-11.03B(2) Rock Bands 
ROCK BANDS will be constructed of D84 STREAMBED MATERIAL or larger rock with a minimum of 10% 6.0 ft 
to 8.0 ft rock or bedrock placed in a channel spanning trench of 6-foot minimum depth and 3-ft bottom width. The 
location of the bands and rock selection will be directed by the Field Engineer. Increase depth of excavation as 
necessary for the selected top boulders to protrude 1/3 their diameter and backfill the trench with STREAMBED 
MATERIAL until finish grade as shown on the plans. When bedrock is encountered before full depth is achieved, 
6.0 ft or larger rock will be placed and incorporated into bedrock outcroppings to ensure stability. Rock bands may 
be constructed of a combination of exposed bedrock outcroppings, embedded boulders of 6.0 ft to 8.0 ft in 
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diameter (if less than 14% bedrock), and 3.0 ft or larger SBM material. When bedrock is encountered before the 
full embedment depth is achieved, place ROCK BANDS as per the Field Manual and at the direction of the Field 
Engineer. See Plan Sheet 13 for construction details. 
 

72-11.03B(3) Boulder Clusters 
Boulder clusters will be constructed of a minimum of 3 rocks of SBM diameter greater than D84 placed in a 
buttressed formation. The clusters will be placed within 6 ft of the channel flowline and the locations will be 
directed by the Field Engineer. Excavate into existing streambed material a minimum of 6 ft while providing a 
bottom width large enough, such that the selected bottom boulders contact the bottom. Increase depth of 
excavation as necessary for the selected top boulders to protrude 1/3 their diameter and backfill the hole with 
STREAMBED MATERIAL until finish grade as shown on the plans. When bedrock is encountered before the full 
embedment depth is achieved, place boulder clusters on bedrock as per the Field Manual and at the direction of 
the Field Engineer. See Plan Sheet 13 for construction details. 
 

72-11.03C Large Woody Debris 
LARGE WOODY DEBRIS will be constructed of logs with a root wad diameter of 1.5 to 2.0 ft placed in a trench 
75% of its length at a 40 to 60 degree skew from top of pilot channel bank, such that the wad protrudes into the 
channel and faces slightly upstream. Trench width is determined based on log and structure rock diameter. The 
trench bottom will slope down and away from the pilot channel bank at 5H:1V. Structure rocks will consist of 4.0 ft 
or larger diameter boulders, placement of which will be directed by the Field Engineer.  
 
Embed bottom structure rocks into the trench floor such that they pinch the log in place. Place additional structure 
rocks forming a band around the top of log.  
 
A minimum of 4 structure rocks must contact the log and have an additional 2 points of contact from the following 
options: 

‐ Rock-to-rock contact 
‐ Rock-to-trench embedment 

The remaining structure rocks that form the band will lock-in those with log contact through rock-to-rock contact 
and compaction of backfill.  
 
The Field Engineer will inspect the condition of the log and root wad prior to backfilling the trench. If cracking, 
splitting, stripping of bark, or damage to the root wad occurred during construction, the Field Engineer will 
determine if replacement is necessary to prevent early failure of the revetment. Backfill the trench with native 
material in lifts and compact to 80% relative compaction. Observe and adjust structure rocks during each 
compaction, as necessary, to ensure they do not become dislodged or lose contact points. See Plan Sheet 15 for 
construction details. 
 

72-11.04 PAYMENT 
Payment for GROUTED ROCK and SBM items shall comply with Section 72-10 of the special provisions herein. 
 
Boulder clusters and are paid under the bid item STREAMBED MATERIAL as part of the SBM mix. 
 
Grouted Rock (Bid Items 20 and 21) are paid by the cubic yard (CY), and the payment quantity is the theoretical 
volume determined from the dimensions shown on the plans. Since the limits of these items could vary based on 
the depth of bedrock, the volume of the Grouted Rock that is not placed will not be measured or paid for. 
Quantities of Grouted Rock will be adjusted for changes in depth of placement necessary. Actual depth of 
Grouted Rock placed should be verified and agreed upon between the Contractor and the Engineer (or their 
onsite Inspector) daily, and theoretical calculations of quantities will be performed for purposes of payment. 
 
The cubic yard (CY) bid item price paid for grouted rock items shall include full compensation for furnishing all 
labor, materials, mulch, tools, equipment, and incidentals, and for doing all the work involved in moving, hauling, 
and placement, grouting to full depth, and finishing complete and in place as shown on the plans including the 
materials, labor, and placement of the 4” HDPE weep holes within the grouted rock side slopes, as specified in 
these special provisions, and as directed by the Engineer, and no additional compensation will be allowed 
therefore. 
 
The contract price paid per cubic yard (CY) of Grouted Rock and ROCK BANDS shall include full compensation 
for overexcavation from proposed grade to subgrade, cleaning and sorting overexcavated material, mixing, and 
both handling of the rock that is be reincorporated into the work and the material not incorporated into the work for 
disposal (loading and hauling of which is paid for in SURPLUS MATERIAL).  
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The contract price paid for each (EA) LARGE WOODY DEBRIS revetment shall include full compensation for 
labor, incidentals, trenching from proposed grade to subgrade, handling and placement of the rock to be 
reincorporated into the work, handling and placement of the logs provided by the County, backfilling with native 
material, and compaction of backfill. Furnishing of materials, tools, and equipment is paid under other various 
items of work and no additional compensation will be allowed therefore. 
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DIVISION XI  MATERIALS 
Add prior to section 89: 

Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

510060 STRUCTURAL CONCRETE (RETAINING WALL) 90 
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STANDARD DETAILS AND PLANS LIST 
 
 
Description       Standard Number    
 
 
STATE DEPARTMENT OF TRANSPORTATION  
The Standard Plan sheets (dated 2018) applicable to this contract include, but are not limited to those indicated 
below.   
 
Abbreviations         A10A and A10B 
Symbols        A10C - A10E 
Limits of Payment for Excavation and Backfill     A62B 

– Bridge Surcharge and Wall  
 
 
 
 
 




