Summerland Circulation and Parking Improvement Project 862256 - AMENDMENT NO. 3

AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR
SUMMERLAND CIRCULATION AND PARKING IMPROVEMENTS
PROJECT 862256-CONTRACT # BC 07-144
AMENDMENT NO. 3

This Amendment (hereafter amendment) is made by and between the County of Santa Barbara, a
political subdivision of the State of California (hereafter COUNTY) and WILLDAN, having its
principal place of business at 374 Poli Street, Suite 101, Ventura, CA 93001-2605 (hereafter
CONTRACTOR).

The following items within the contract shall be modified as follows:

ITEM #4 “TERM”: Amend the expiration date of the contract from the Amendment No. 2
expiration date of December 31, 2008, to December 31, 2010.

All the other terms and conditions of the contract will remain in effect until the amended
completion date unless notified in writing by CONTRACTOR or by the direction of the
COUNTY.
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IN WITNESS WHERE OF, the parties have executed this amendment to be effective on the
date executed by COUNTY.

COUNTY OF SANTA BARBARA
CONTRACTOR
By: WILLDAN
Salud Carbajal, Chair ROXANNE C. HUGHES
Board of Supervisors SENIOR VICE PRESIDENT
7. // —
Amendment Approved: By: ' N
Date: SocSec or TaxID Number;_95-2295858
ATTEST
MICHAEL F. BROWN
CLERK OF THE BOARD
By:
Deputy
APPROVED AS TO FORM: APPROVED AS TO ACCOUNTING FORM:
DENNIS MARSHALL, ROBERT W GEIS, CPA
COUNTY COUNSEL AUDITOR-CONTROLLER

By: [ ' \ ‘ ' ol L : By %./QW
Wunty Counsel \ Deputy

APPROVED AS TO FORM:
RAY AROMATORIO
RISK PROG RAM ADM| ATOR

Risk Pro?fé n, Administrator
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