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Recommended Actions:

That the Board of Supervisors:

a)

b)

Approve and authorize the Chair of the Board of Supervisors to execute Amendment No. 1 to the
professional services contract with Blackbird Architects, Inc. (Blackbird) in the amount not to
exceed $124,000 to allow Blackbird to continue to provide design construction administration
services for the Jalama Restrooms Replacement Project (Project) (Attachment A); and

Determine that pursuant to the California Environmental Quality Act (CEQA) Guidelines Section
15162, no substantial changes are proposed to the project covered by the above recommended
action (c), and no new information of substantial importance has come to light regarding
environmental effects of the project or of the sufficiency or feasibility of mitigation measures, and
therefore these actions are within the scope of the project covered by the mitigated negative
declaration and monitoring program under 16CDP-00000-00106 approved and adopted by the
Planning Commission for this project on October 13, 2021, and determine that therefore no new
environmental document is required.

Summary Text:

On December 6, 2022, the Board entered into a contract with Blackbird Architects, Inc. for design
construction administration services in the amount of $113,300 for the Jalama Restrooms Replacement
Project, which replaces three (3) restrooms. The Blackbird contract was secured in conjunction with the
Job Order Contract implementation, which occurs prior to receiving the construction schedule from the
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general contractor. The Blackbird contract assumed the restrooms would be built simultaneously at the
same construction pace. However, in accordance with the General Contractor’s ensuing construction
means and methods, the three restrooms are being built in a staggered manner such that the various
construction observations for each restroom must be staggered to match the construction schedule. As
such, an estimated $124,000 increase in design construction administration services is necessary to
complete the Project.

Background:

The Jalama Restrooms Replacement Project involves the demolition and reconstruction of three (3) of the
existing restroom facilities at Jalama Beach County Park near Lompoc to accommodate ADA upgrades
and aging infrastructure. Construction through the General Services Job Order Contract (JOC) program
is currently 45% complete with anticipated completion in Summer 2024. Board approval of the
recommendation will allow Blackbird to continue to provide design construction administration services
through construction completion of the three Jalama Beach Park restrooms.

Risk:

The contract and it’s amendment applies County standard independent contractor terms and conditions in
accordance with State of California laws and regulations, and federal laws and regulations, where
applicable. The risk mitigation includes insurance coverage appropriate for the level of risk involved as
determined by Community Services in conjunction with the County Risk Manager, and the contract
indemnifies County agents, officers and employees from all claims that arise from activities performed
under the contract.

Fiscal and Facilities Impacts:

All costs for work conducted by Blackbird are budgeted within the Community Services Department Parks
capital fund budget for the Jalama Restrooms Replacement project.

Attachments:

Attachment A: Professional Services Contract Amendment with Blackbird Architects, Inc.

Special Instructions:

After Board action, please distribute as follows to Jill Van Wie, Community Services Department:
1. Minute Order
2. Professional Services Contract Amendment with Blackbird Architects, Inc.



