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AMENDMENT NO. 1
to the
MEMORANDUM OF UNDERSTANDING
between
SANTA BARBARA COUNTY ASSOCIATION OF GOVERNMENTS
and the
COUNTY OF SANTA BARBARA
for
SANTA CLAUS LANE STREETSCAPE IMPROVEMENTS

This Amendment No. 1 to the Memorandum of Understanding (MOU) executed on
September 19, 2024 between the Santa Barbara County Association of Governments (hereafter
“SBCAG”), and the County of Santa Barbara (hereafter “COUNTY”), is hereby amended
(“AMENDMENT NO. 1”) as follows:

1. Section 6 “Funding and Invoicing” subsection “b” is deleted and replace in its entirety as
follows: “SBCAG will contribute $1,330,000 in MEASURE A funding.”

2. Exhibit B Scope of Services (“WORK”) is amended to add Task 5.11 as follows:

TASK PROJECT ROLE

COUNTY SBCAG

5.11 | Construction and Maintenance Agreement for UPRR

L
Crossing - Lease Costs

3. Exhibit C Project Funding is deleted and replaced entirely with:

Exhibit C
PROJECT Funding

PARTIES, in accordance with the provisions of the MOU, hereby agree that the funding table
below represents the funding provided for the WORK, as defined in Section 5. COUNTY is
responsible for completion of WORK in accordance with Exhibit B.

PROJECT PARTY PARTY Total Cost and Funding
Phase Responsible Responsible SCCP | Measure A Totals
for for funding
Implementing
Construction Capital | COUNTY SBCAG $6,160,000 | $1,330,000 | $7,490,000
Construction COUNTY SBCAG $880,000 $0 | $880,000
Support
Totals $7,040,000 | $1,330,000 | $8,370,000
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Counterparts. This AMENDMENT NO. 1 may be executed in several counterparts, all of which
taken together shall constitute a single agreement between the Parties.

Ratifications. The terms and provisions set forth in this AMENDMENT NO. 1 shall modify and
supersede all inconsistent terms and provisions set forth in the AGREEMENT. The terms and
provisions of the AGREEMENT, except as expressly modified and superseded by this
AMENDMENT NO. 1, are ratified and confirmed and shall continue in full force and effect, and
shall continue to be legal, valid, binding and enforceable obligations of the Parties.
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IN WITNESS THEREOF, the parties have executed this AMENDMENT NO. 1 to be effective on the

date when fully executed by both parties.

COUNTY OF SANTA BARBARA

Laura Capps
Chair, Board of Supervisors

Date:

Attest:

Mona Miyasato

County Executive Officer
Clerk of the Board

By:

RECOMMENDED FOR APPROVAL

DocuSigned by:

o (s Swcddon

;6.7CEC4§_|:U B848C...
Chris Snecicfon

Director of Public Works

Approved as To Form:
Rachel Van Mullem

County Counsel
Signed by:

ﬂs&iu? Flood
’ N—FFF4B37436144BF...
Deputy County Counsel
Ashley Flood

Approved as To Form:
Greg Milligan, Risk Manager

Signed by:

By: Milli

05F555F00269466.

Approved as To Accounting Form:

Auditor-Controller
Signed by:

By: James Muanro

02BA147EF6A84DE...

Deputy
James Munro

SANTA BARBARA COUNTY ASSOCIATION OF
GOVERNMENTS

Randy Rowse
Chair, Board of Supervisors

Date:

Attest:

Marjie Kirn
Executive Director
Clerk of the Board

By:

Approved as To Form:

Deput
Counsel\or SBCAG
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