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NOTICE TO BIDDERS AND SPECIAL PROVISIONS
Cieneguitas Channel Repair Project
COUNTY PROJECT NO. 24STM1-SC13

The Special Provisions contained herein have been prepared under the direction of the following Registered 
Persons.

Erik Adelman, P.E.
REGISTERED CIVIL ENGINEER

DATE

Matt Griffin, P.E.
ENGINEERING MANAGER (APPROVAL RECOMMENDED)

DATE

Walter Rubalcava, P.E.
FLOOD CONTROL DEPUTY DIRECTOR (APPROVED)

DATE

Steve Lavagnino
BOARD OF DIRECTORS, CHAIR (APPROVED)

DATE

Erik Adelman

  CIVIL

No. C93105

Exp. 12/31/2025
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NOTICE TO BIDDERS

Bids open at 2:00 PM on Thursday, August 8th, 2024 for:

Cieneguitas Channel Repair Project
COUNTY PROJECT NO. 24STM1-SC13
General project work description: The Project generally consists of the removal and reconstruction of an existing 
concrete lined channel. The Project also includes water pollution control, water diversion, and salvaging existing 
rock rip rap. 

Project location description:  The WORK occurs within District owned easements in the unincorporated area of 
Santa Barbara County near Santa Barbara, California, west of Encore Drive, between the Union Pacific Railroad 
culvert and Modoc Road.  

Plans, Specifications, and Bid Book are available at no charge at 
https://www.planetbids.com/portal/portal.cfm?CompanyID=43874 

The County encourages the participation of DBEs as defined in 49 CFR 26. You are encouraged to employ 
craftsmen and other workers from the local labor market whenever possible to do so. Local labor market is 
defined as the labor market within the geographical confines of the County of Santa Barbara, State of California.

Submit bids to the web address below.  Bids will be opened and available at the web address below immediately 
following the submittal deadline.

PlanetBids
https://www.planetbids.com/portal/portal.cfm?CompanyID=43874

Complete the project work within 45 Workings Days.

The estimated cost of the project is $505,000.00 

A non-mandatory pre-bid job walk is scheduled for Tuesday, July 30th, 2024 at 10:00 AM. Bidders interested in 
attending are to meet at the project site located at Cieneguitas Channel at Modoc Road, between 4296 Encore 
Drive and 4296 Modoc Road. 

This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant to 
Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a bid that is authorized 
by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the 
contract is awarded.

For each bid all forms must be filled out as indicated in the bid documents.  The entire Bid Book must be 
submitted to PlanetBids when you bid.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations 
determines the general prevailing wage rates. Obtain the wage rates at the DIR website, https://www.dir.ca.gov/.

The Bidder shall possess a Class A General Engineering Contractor license or a combination of Class C licenses 
which constitute the majority of the work in accordance with the provisions of Chapter 9, Division III of the 
Business and Professions Code at the time that the Bid is submitted.  Failure to possess the required license(s) 
shall render the Bid as non-responsive and shall act as a bar to award of the Contract to any bidder not 
possessing said license.  

Inquiries or questions based on alleged patent ambiguity of the plans, specifications, or estimate must be 
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submitted as a bidder inquiry by 5:00 PM on Friday, August 2nd, 2024. Submittals after this date will not be 
addressed. Questions pertaining to this Project prior to Award of the Contract must be submitted via PlanetBids 
Q&A tab.

Bidders (Plan Holders of Record) will be notified by electronic mail if addendums are issued. The addendums, if 
issued, will only be available on PlanetBids, https://www.planetbids.com/portal/portal.cfm?CompanyID=43874 

The OWNER reserves the right to reject any or all bids, to waive any informalities and/or inconsistencies in a bid, 
and to make awards to the lowest responsive, responsible bidder as it may best serve the interest of the OWNER.

By order of the Board of Directors of the Santa Barbara County Flood Control & Water Conservation District this 
project was authorized to be advertised on June 4, 2024.

Walter Rubalcava, PE
Deputy Director – Flood Control
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COPY OF BID ITEM LIST

Item 
No. F1 Item Code Description Unit Quantity Unit Price Item Total

1 999990 MOBILIZATION LS 1 $ $

2 120100 TRAFFIC CONTROL SYSTEM LS 1 $ $

3 130100 JOB SITE MANAGEMENT LS 1 $ $

4 130200 PREPARE WATER POLLUTION 
CONTROL PROGRAM LS 1 $ $

5 131201 TEMPORARY CREEK DIVERSION 
SYSTEMS LS 1 $ $

6 F 153121 REMOVE CONCRETE CY 60 $ $

7 170103 CLEARING AND GRUBBING LS 1 $ $

8 190151 SALVAGE ROCK RIP RAP CY 370 $ $

9 194001 CHANNEL EXCAVATION LS 1 $ $

10 198050A CHANNEL BACKFILL LS 1 $ $

11 F 510501 MINOR CONCRETE (CHANNEL) CY 160 $ $

12 682022 CLASS I PERMEABLE MATERIAL CY 20 $ $

CONTRACTOR’S BID ITEMS SUBTOTAL $

13 SUPPLEMENTAL WORK 
(IMPORT/EXPORT) LS 1 $10,000 $10,000

SUPPLEMENTAL WORK BID ITEMS SUBTOTAL $10,000

TOTAL BID $

1 “F” denotes Final Pay Item
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FLOOD CONTROL DISTRICT PROVISIONS

The work provided herein must be performed in accordance with the Caltrans Standard Specifications, 2018 
edition (Standard Specifications). The Standard Specifications are incorporated herein by reference.

MODIFICATIONS TO STANDARD SPECIFICATIONS

DIVISION I GENERAL PROVISIONS

1  GENERAL

Add to section 1-1.01:

See sections 2 and 3 for contractors' DIR registration requirements.

For local material from (1) a noncommercial source or (2) a source not regulated under California jurisdiction, you 
must submit a local material plan and analytical test results for pH, lead, and other constituents for each site. See 
section 6-1.03B(1) for the specifications.

Replace or add the following terms to section 1-1.07B:
Acceptance: The formal written approval by the Agency of a project which has been completed in all respects in 

accordance with the plans and specifications and any modifications thereof.

Agency: The Santa Barbara County (CA) Flood Control and Water Conservation District.

APWA Standard Plans:  Standard Plans for Public Works Construction, promulgated by the American Public 
Works Association (Southern California Chapter)/Associated General Contractors of California (Southern 
California Districts) Joint Cooperative Committee, published by Building News Inc., 3055 Overland Avenue, 
Los Angeles, California 90034, 2009 edition.

Board:  The Governing Board of Directors of the Santa Barbara County (CA) Flood Control and Water 
Conservation District.

Business day: Day on the calendar except Saturday, Sunday, and a holiday.

Caltrans:  State of California, Business & Transportation Agency, Department of Transportation

County: The County of Santa Barbara, a political subdivision of the State of California.

County Clerk: The County Clerk of the County of Santa Barbara.

County Standard Details:  Standard Details of the County of Santa Barbara Department of Public Works Roads 
Division, dated September, 2011

Department: The Santa Barbara County Flood Control District acting by and through its Department of Public 
Works; its authorized representatives.

Department of Transportation:  The Santa Barbara County (CA) Flood Control and Water Conservation District

District: The Santa Barbara County (CA) Flood Control and Water Conservation District

District Office:  The Santa Barbara County (CA) Flood Control and Water Conservation District Office

Director: Director of Public Works of the County of Santa Barbara, or the Director's duly authorized 
representative.

Engineer: The Flood Control District Engineer acting either directly or through properly authorized agents, such 
agents acting within the scope of the particular duties delegated to them.
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Flood Control: The Santa Barbara County (CA) Flood Control and Water Conservation District

Green Book: Standard Specifications for Public Works Construction, 2015 edition, including supplements 
published by Building News, Inc., Los Angeles, CA.

Holiday: Holidays are shown in the following table:

Holidays
Holiday Date observed

Every Sunday Every Sunday
New Year's Day January 1st
Birthday of Martin Luther King, Jr. 3rd Monday in January
Washington's Birthday 3rd Monday in February
Memorial Day Last Monday in May
Juneteenth June 19th
Independence Day July 4th
Labor Day 1st Monday in September
Veterans Day November 11th
Thanksgiving Day 4th Thursday in November
Day after Thanksgiving Day Day after Thanksgiving Day
Christmas Day December 25th

If January 1st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday following is a holiday. If 
January 1st, July 4th, November 11th, or December 25th falls on a Saturday, the preceding Friday is a holiday.

Owner: Same meaning as Agency

Prompt:  The briefest interval of time required for a considered reply, including time required for approval by 
governing body

State: The State of California and its political subdivisions, including the Santa Barbara County (CA) Flood 
Control and Water Conservation District.

State Standard Plans: Standard plans prepared by State of California, Business & Transportation Agency, 
Department of Transportation (Caltrans)

Supplemental Work: Bid Item Work that is only performed if so directed by the Engineer in writing.

Replace line “2.1” under item “2. working day” in section 1-1.07B with:

2.1.  Saturday, Sunday, and a holiday

Docusign Envelope ID: 75B2B09D-CAF0-4A35-A7E8-95F0223C3E31



Cieneguitas Channel Repair Project_NTB Specs
County Project No. 24STM1-SC13 18 July 2024 SPECS – Page 9 of 55

Add to section 1-1.11:

Websites, Addresses, and Telephone Numbers
Reference or agency 

or department unit Website Address
Telephone 

number
Department of 

Industrial Relations 
Prevailing Wage 

Rates

https://www.dir.ca.gov/Public-
Works/Prevailing-Wage.html

Caltrans, Office of 
Construction 

Contract Standards

http://ppmoe.dot.ca.gov/des/o
e/construction-contract-

standards.html

County PlanetBids 
Portal

https://www.planetbids.com/p
ortal/portal.cfm?CompanyID=
43874

(805) 568-3440

County Municipal 
Code

https://www.municode.com/lib
rary/CA/Santa_Barbara_Cou
nty

County Project 
Manager

PROJECT MANAGER
Erik Adelman, PE (805) 884-8074

Delete the row for Office Engineer in the table of section 1-1.11.

Replace section 1-1.12 with:

1-1.12  MISCELLANY
Make checks and bonds payable to the Santa Barbara County Flood Control & Water Conservation District.

2  BIDDING

Add to section 2-1.01:
More than one Bid from an individual, firm, partnership, corporation, or association under the same or different 
names will not be considered.  If the OWNER has reasonable grounds for believing that any Bidder is interested 
in more than one Bid for the WORK contemplated, all Bids in which such Bidder is interested will be rejected.  If 
the OWNER believes that collusion exists among the Bidders, all Bids will be rejected and collusion participants 
shall be restricted from submitting further proposals.  A party who has quoted prices to a Bidder is not hereby 
disqualified from quoting prices to other Bidders, or from submitting a Bid directly for the WORK.

Each Bidder (including the Bidder's Superintendent assigned to the Project) shall be skilled, experienced, 
regularly engaged in and qualified to perform the type of work called for in the Bid documents.

If you are found to be not qualified to bid, your bid will be rejected.

Replace 2-1.04 with:

2-1.04  PREBID OUTREACH MEETING
Section 2-1.04 applies if a mandatory prebid meeting is shown on the Notice to Bidders.

Each bidder must attend the meeting. The bidder's representative must be a company officer, project 
superintendent, or project estimator. For a joint venture, one of the parties must attend the mandatory prebid 
meeting.
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A sign-in sheet will be used to identify the attendees. Each bidder must include the name and title of the company 
representative attending the meeting. The sign-in sheet must be signed before the meeting start time.

The Department does not accept a bid from a bidder who did not sign the sign-in sheet before the meeting 
started.

The Department may hold a single prebid meeting for more than one contract. Sign the sign-in sheet for the 
contract you intend to bid on. If you are bidding on multiple contracts, sign each sign-in sheet for each contract 
you intend to bid on. The sign-in sheets, with the names of all companies in attendance at each prebid meeting, 
will be made available at the website shown on the Notice to Bidders for bidder inquiries.

Replace section 2-1.06A with:

2-1.06A  General
The Bid Book includes bid forms and certifications.

The Notice to Bidders and Special Provisions, Bid Book, and project plans are available on the County’s 
PlanetBids Portal.

Caltrans Standard Specifications, Revised Standard Specifications, Standard Plans and Revised Standard plans 
are available at State of California, Department of Transportation (Caltrans) Office of Construction Contract 
Standards website.

Replace section 2-1.06B with:

2-1.06B  Supplemental Project Information
The Department makes supplemental information available as specified in the special provisions.

If an Information Handout or sections are available, you may view them at the County’s PlanetBids Portal.

Add to section 2-1.07:
The failure or neglect of the Bidder to receive or examine any of the bid documents shall in no way relieve the 
Bidder from any obligations required by the bid documents.  No claims for additional compensation will be allowed 
which is based upon lack of knowledge of any bid documents.

Add to section 2-1.09:

The Board of Directors reserves the right to waive technical errors and discrepancies if it determines it is in the 
public interest to do so.

Add to section 2-1.10:

On the Subcontractor List you may either submit the percentage of each bid item subcontracted with your bid or 
E-Mail the percentage to: eadelman@countyofsb.org  within 2 business days after bid opening. You are solely 
responsible for correcting any inadvertent errors in the license numbers within 2 business days of bid opening. 
Failure to correct the license numbers in compliance with instructions and Public Contract Code § 4104 will cause 
the bid to be nonresponsive.

If you make a clerical error in listing subcontractors, submit a written notice to the Director within 2 business days 
after the time of the bid opening. Send copies of the notice to the subcontractors involved.

 
Delete sections 2-1.15 to 2-1.27.

Replace section 2-1.33A with:

2-1.33A  General
Complete the forms in the Bid Book.
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mailto:eadelman@countyofsb.org


Cieneguitas Channel Repair Project_NTB Specs
County Project No. 24STM1-SC13 18 July 2024 SPECS – Page 11 of 55

Use the forms provided by the Department except as otherwise specified for a bidder's bond.

Submit Bid Book forms and your electronic bid as instructed in the Notice to Bidders.  The original Bid Book must 
be submitted immediately upon request after the bid opening.

For Federal-Aid projects, submit Bid Book DBE forms in accordance to section 2-1.33B.

Failure to submit the forms and information as specified may result in a nonresponsive bid.

Include all applicable federal, state and local taxes in your bid amount.

Unauthorized conditions, limitations, or provisos attached to the Bid shall render it informal and may cause its 
rejection as being non-responsive.  The Bid forms shall be completed without interlineations, alterations, or 
erasures in the printed text.  Alternative Bids will not be considered unless called for.

The Board of Directors reserves the right to waive technical errors and discrepancies if it determines it is in the 
public interest to do so.

Replace section 2-1.33B(2)(b) of the RSS with:

2-1.33B(2)(b)  Contracts with a DBE Goal
For a contract with a DBE goal, as shown on the Notice to Bidders, submit the bid forms according to the 
schedule shown in the following table:

Bid Form Submittal Schedule for a
Federal-Aid Contract with a DBE Goal

Form Submittal deadline

Bid to the Department Time of bid except for the public works contractor 
registration number

Copy of the Bid to the Department as submitted at the 
time of bid with the public works contractor 
registration number

10 days after bid opening

Subcontractor List Time of bid except for the public works contractor 
registration number

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration number

10 days after bid opening

Opt Out of Payment Adjustments for Price Index 
Fluctuations a Time of bid

DBE Commitment (Exhibit 15-G) No later than 4 p.m. on the 5th day after bid opening b
DBE Confirmation (Written confirmation of each 
listed DBE is required) No later than 4 p.m. on the 5th day after bid opening b

DBE Good Faith Efforts Documentation (Exhibit 15-
H) No later than 4 p.m. on the 5th day after bid opening b

a Submit only if you choose the option.
b If the last day for submitting the bid form falls on a Saturday or holiday, it may be submitted on the next 
business day with the same effect as if it had been submitted on the day specified.

Replace section 2-1.33B(2)(c) of the RSS with:

2-1.33B(2)(c)  Contracts without a DBE Goal
For a contract without a DBE goal, as shown on the Notice to Bidders, submit the bid forms according to the 
schedule shown in the following table:

Bid Form Submittal Schedule for a
Federal-Aid Contract without a DBE Goal

Form Submittal deadline

Bid to the Department Time of bid except for the public works contractor 
registration number
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Copy of the Bid to the Department as submitted at the 
time of bid with the public works contractor 
registration number

10 days after bid opening

Subcontractor List Time of bid except for the public works contractor 
registration number

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration numbers

10 days after bid opening

Opt Out of Payment Adjustments for Price Index 
Fluctuations a Time of bid
a Submit only if you choose the option.

Replace section 2-1.33B(3) of the RSS with:

2-1.33B(3)  Non-Federal-Aid Contracts
For a non-federal-aid contract, submit the bid forms according to the schedule shown in the following table:

Bid Form Submittal Schedule for a
Non-Federal-Aid Contract

Form Submittal deadline

Bid to the Department Time of bid except for the public works contractor 
registration number

Copy of the Bid to the Department as submitted at 
the time of bid with the public works contractor 
registration number

10 days after bid opening

Subcontractor List Time of bid except for the public works contractor 
registration number

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration number

10 days after bid opening

Opt Out Payment Adjustment for Price Index 
Fluctuations a Time of bid
a Submit only if you choose the option.

Replace section 2-1.34 with:

2-1.34  BIDDER'S SECURITY (PUB CONTRACT CODE § 20129(a))
Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash
2. Cashier's check made payable to the Santa Barbara County Flood Control & Water Conservation District
3. Certified check made payable to the Santa Barbara County Flood Control & Water Conservation District
4. Signed bidder's bond by an admitted surety insurer made payable to the Santa Barbara County Flood Control 

& Water Conservation District

Submit bidder’s security with the Bid Book before the bid opening time.

If using a bidder's bond, you may use the form in the Bid Book.

If the bid schedule includes alternative or additive items or additive groups, the bid bond must equal at least 10% 
of the bid plus all alternatives and additives.

Replace the 2nd paragraph of section 2-1.40 with:
A bidder may withdraw or revise a bid after it has been submitted to the office if this is done before the bid 
opening date and time.

Replace the first paragraph in section 2-1.50 with:
If reasonable cause exists to believe collusion exists among bidders, or that prices bid are unbalanced between 
bid items, any or all proposals may be rejected.
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3  CONTRACT AWARD AND EXECUTION

Replace section 3-1.02B with:
The Department breaks a tied bid with a coin toss.

Replace section 3-1.04 with:
3-1.04  CONTRACT AWARD
Submit any bid protest before 5:00 p.m. of the 10th business day following bid opening to the Department. Include 
the name, address, and telephone number of your designated representative with a complete statement for 
grounds of the protest. The protest must refer to the specific portion of the document that forms the basis for the 
protest.

If the County awards the contract including additive items or additive groups, total bid shall include Total Base Bid 
plus those additive items or Total Base Bid plus those additive groups used in determining the lowest responsible 
bidder.

In its discretion, the Santa Barbara County Flood Control District may accept or reject any bids.  The decision of 
the Board of Directors shall be final in accepting or rejecting the bid protest, awarding the bid to the next lowest 
responsive, responsible bidder, or rejecting any or all bids.

If the District awards the contract, the award is made to the lowest responsible bidder within 65 days. If the lowest 
responsible bidder refuses or fails to execute the contract, the Director may award the contract to the second 
lowest responsible bidder. Such award, if made, will be made within 80 days after the opening of bids. If the 
second lowest responsible bidder refuses or fails to execute the contract, the Director may award the contract to 
the third lowest responsible bidder. Such award, if made, will be made within 95 days after the opening of bids. 
The periods of time specified above within which the award of contract may be made shall be subject to a time 
extension as may be agreed upon in writing between the Department and the bidder concerned.

Replace section 3-1.05 with:
3-1.05  CONTRACT BONDS (PUB CONT CODE § 20129(b) AND CIV CODE § 9554)
The successful bidder must furnish 2 bonds:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing 
goods, labor, or services under the Contract. This bond must be equal to at least 100 percent of the total bid. 
The payment bond must also contain provisions which automatically increase amounts thereof and/or time of 
completion or both for all change orders, extensions and additions to the work provided pursuant to this 
Agreement.

2. Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to at least 
100 percent of the total bid.

You may provide alternative securities for monies withheld to ensure performance per the terms of Public 
Contract Code § 22300.

The District furnishes the successful bidder with bond forms.

Both the payment and performance bonds must be executed by one and only one surety. That Surety must be 
admitted and listed in the Insurance Organizations Authorized By The Insurance Commissioner To Transact 
Business Of Insurance In The State Of California for the current year, and must be further authorized by the 
commissioner to issue surety insurance.

Delete section 3-1.08.

Delete section 3-1.11.

Replace section 3-1.18 with:

3-1.18  CONTRACT EXECUTION
The successful bidder must sign the District Agreement (Contract) and deliver to the District the following 
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documents:

1. Three (3) copies of the District Agreement (Contract) bearing your original signatures.
2. Two (2) copies of the Performance and Payment Bonds.
3. Insurance Certificates.
4. Executed Taxpayer Identification Number and Certification (IRS Form W-9) and Withholding Exemption 

Certificate (CA Form 590).
5. A copy of your Injury and Illness Prevention Program.
6. A copy of your policy on drugs and alcohol.

The District must receive these documents by 4:00 pm on the 8th business day after the bidder receives the 
unexecuted Contract.

The bidder’s security may be forfeited, and a successful bidder may be prohibited from participating in future 
bidding on the project, for failure to execute the contract within the time specified.

Add to section 3-1.19 with:

3-1.19  BIDDERS SECURITIES
In accordance with Public Contract Code § 20129, upon an award to the lowest bidder(s), the security of an 
unsuccessful bidder must be returned in a reasonable period of time, but in no event will that security be held by 
the County beyond sixty (60) days from the time the award is made.

The person to whom the contract is awarded must execute a bond to be approved by the board for the faithful 
performance of the contract.

4 SCOPE OF WORK

Add to list in the 1st paragraph of section 4-1.06B:
3. Material differing from that represented in the Contract which you believe may be hazardous waste;
4. Subsurface or latent physical conditions at the site differing from those described by and shown in information 

available to bidders prior to submitting bids;

Add to end of section 4-1.06B:
The local public entity will promptly investigate the conditions, and if it finds that the conditions do materially so 
differ, or do involve hazardous waste, and cause a decrease or increase in your cost of, or the time required for 
performance of any part of the work will issue a change order under the procedures described in the Contract.

5  CONTROL OF WORK

Replace last paragraph of section 5-1.01 with:
Contract administration forms are available at the State’s website for your use.

Before starting Work, you must contact all jurisdictional agencies and determine from each: 1) scope of work to be 
inspected and by whom, 2) scope of testing, and 3) advance notice required. 

During the course of work, you must be responsible for calling for testing and inspection as required by the jurisdictional 
agencies.  Work not properly tested and inspected will be subject to rejection.

If any work that is to be inspected, tested or approved is covered by you without written concurrence of the Engineer, 
it must, if requested by the Engineer, be uncovered for observation.  Uncovering work will be at your expense unless 
you have given Engineer timely notice of your intention to cover the same and Engineer has not acted with 
reasonable promptness to such notice.

Any plan or method of work suggested by the Owner or the Engineer to you but not specified or required, if adopted 
or followed by you in whole or in part, must be used at the risk and responsibility of you. The Owner and the Engineer 
must assume no responsibility therefor and in no way be held liable for any defects in the work which may result from 
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or be caused by use of such plan or method of work.

Replace the 2nd paragraph of section 5-1.02 with:
If a discrepancy exists:

1. The governing ranking of Contract parts in descending order is:
1.1 Permits form other agencies as may be required by law
1.2 Addendums
1.3 Notice to Bidders and Special Provisions (Technical Provisions supersede Flood Control District 

Provisions)
1.4 Project plans
1.5 Revised standard specifications
1.6 Standard specifications
1.7 Revised standard plans
1.8 Standard plans
1.9 Supplemental project information

2. Written numbers and notes on a drawing govern over graphics
3. A detail drawing governs over a general drawing
4. A detail specification governs over a general specification
5. A specification in a section governs over a specification referenced by that section

Except, when there is a conflict of working hours the more stringent requirement will apply.  Change Orders, 
Supplemental Agreements, and approved revisions to Plans and Specifications will take precedence over Items 2) 
through 5) above.  Detailed plans will have precedence over general plans.

Add to section 5-1.03
If you and the District are unable to reach agreement on disputed work, the District may order you to proceed with 
the work, and you may submit a claim.

Although not to be construed as proceeding under extra work provisions, you must proceed as provided in Section 
9-1.04, Force Account.

Add to section 5-1.09:
Section 5-1.09 applies if there is a bid item for Partnering.

Delete section 5-1.13C.

Delete section 5-1.13D.

Add to section 5-1.16:
You must notify the Owner, in writing, when you desire to change the Project Manager and Superintendent, and 
must provide in writing the name, qualifications, and experience statements of the personnel you propose to use

Add to section 5-1.17:
You must implement a policy on drugs and alcohol conforming to 49 CFR Part 40.

Add to section 5-1.23A:
Materials must not be furnished or fabricated, nor any work done for which shop drawings or submittals are required, 
before those shop drawings or submittals have been reviewed, as provided herein.  Neither review nor approval of shop 
drawings or submittals by the Engineer will relieve you from responsibility for errors, omissions, or deviations from the 
Bid Documents, unless such deviations were specifically called to the attention of the Engineer in the letter of transmittal.  
You will be responsible for the correctness of the submittals and shop drawings, including shop fits, field connections, 
and results obtained by use of such drawings.

You must pay Flood Control for review of any submission that varies from what the plans and specifications have 
called for, and/or for the review of any submission that is redundant (for example, submitting similar portland cement 
concrete mix designs from more than one supplier).
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Add to list under the 4th paragraph of section 5-1.23A:
4.   Federal Project Number, if any.

Add section 5-1.23B(2)(a):
5-1.23B(2)(a) Record Drawings
You must maintain a complete and accurate record of all changes of construction from that shown in these plans 
and specifications for the purpose of providing a basis for construction record drawings.  No changes must be made 
without prior written approval of the Engineer.

Upon completion of the project, you must deliver a reproducible print record of all of the approved construction 
changes to the Engineer along with a separate letter certifying that other than the noted changes on this record, the 
project was constructed in conformance with the Bid Documents.  Failure to submit the final record drawing may 
result in final payment request not being processed.

Add to section 5-1.23C:
Where the manufacturer of any material or equipment provides written recommendations or instructions for its use 
or method in installation (including labels, tags, manuals, or trade literature), such recommendations or instructions 
must be complied with except where the contract documents specifically require deviations.  Copies of such 
manufacturer's recommendations must be provided by you to the Engineer.

Replace "3" in the second paragraph of section 5-1.27B with "4"

Replace section 5-1.27C with:
Make your records available for inspection, copying, and auditing by District representatives for the same time 
frame specified under section 5-1.27B. The records of subcontractors and suppliers must be made available for 
inspection, copying, and auditing by District representatives for the same period. Before Contract acceptance, the 
District representative notifies the Contractor, subcontractor(s), or supplier(s) five (5) business days before 
inspection, copying, or auditing.

If an audit is to start more than 30 days after Contract acceptance, the District representative notifies the 
Contractor, subcontractor(s), or supplier(s) of the date when the audit is to start.

Replace the 2nd through 4th paragraphs of section 5-1.27E with:
Submit change order bills to Engineer.

Add to section 5-1.30
The Agency will not be precluded or stopped by any measurement, estimate, or certificate made either before or after 
the completion and acceptance of the work and payment therefor from showing the true quantity and character of the 
work performed and materials furnished by you, nor from showing that any such measurement, estimate, or certificate 
is untrue or is incorrectly made, nor that the work or materials do not in fact conform to the contract. 

The Agency will not be precluded or estopped, notwithstanding any such measurement, estimate, or certificate and 
payment in accordance therewith, from recovering from you, your surety, or both, such damages as it may sustain by 
reason of your failure to comply with the terms of the contract.

The failure of the Engineer to observe or to notify you of deviations from the approved plans and specifications, whether 
or not such deviations could have been corrected if such notification had been given, will in no way relieve you of any 
responsibility or liability for your failure to complete, and you will be required to repair and complete the work covered 
by this contract in exact accordance with the approved plans and specifications and all applicable laws and regulations; 
and the Agency will not be estopped or be deemed to have waived its right to insist on exact compliance by you with 
the plans and specifications and other terms of the contract because of such failure to observe or notify you of such 
defects or because of any progress or final payments made to you pursuant to the terms of this contract or the issuance 
of any inspection reports or any certificates of partial or final completion.

Neither the acceptance by the Engineer or by his representative nor any payment for or acceptance of the whole or any 
part of the work, nor any extension of time, nor any possession taken by the Engineer will operate as a waiver of any 
portion of the contract or of any right to damages.

A waiver of any breach of the contract will not be held to be a waiver of any other or subsequent breach.
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Add to section 5-1.32:
Any agreement between you and a third party for use of private property for staging of equipment and storage of 
materials associated with this project must conform to any and all applicable land use ordinances and laws.

If you use private property for staging and storage of materials associated with this project, you must submit a written 
agreement from the property owner per Section 5-1.20B(4).  Sample property-owner agreements are available on the 
Caltrans website. 

Add to section 5-1.36A:
You must provide the regional notification center “Inquiry Identification” number to the District prior to the 
commencement of excavation or other work close to any underground facility. You are responsible for keeping the 
Inquiry Identification number valid throughout the duration of the construction contract.

Replace section 5-1.43 with:
You must follow Pub Cont Code § 9204 to pursue a potential claim.

Add to section 5-1.46
Neither the final certificate of payment nor any provision in the bid documents, nor partial or entire use of the 
improvements by the owner, will constitute an acceptance of work not done in accordance with the bid documents or 
relieve you of liability in respect to any express warranties or responsibility for faulty materials or workmanship.

You must attend the Final Job Walkthrough Meeting to be held prior to final payment at a time designated by the 
Engineer. Your representative must be present at all times during the final job walkthrough.

6  CONTROL OF MATERIALS

Delete the 2nd sentence of the 3rd paragraph of section 6-1.02.

Replace the 2nd paragraph of section 6-1.05 with:
Submit a substitution request no later than the 4th business day following bid opening.

Replace the 7th paragraph of section 6-2.01A with:
For a material specified to comply with a property shown in the following table, the County tests under the 
corresponding test shown:

Property Test
Relative compaction ANSI/ASTM D 1557 or California Tests 2016 or 231
Sand equivalent California Test 217
Resistance (R-value) California Test 301
Grading (sieve analysis) California Test 202
Durability Index California Test 229
Soil moisture content ASTM D 3017
In place soil density ASTM D 2922 or D 1556 or D 2922 or D 2937 or D 3017
Max/min soil index density ASTM D 4253 and D 4254

Add to section 6-2.03B:
The Engineer will perform compaction tests to ascertain conformance with the specifications.  The number of tests 
and their locations and depths will be determined by the Engineer.  You must, as directed by the Engineer, make all 
excavations and subsequent backfill and compaction, required to perform the compaction tests.  No additional 
compensation will be provided therefor.

You are responsible for any costs for materials testing services if you cancel the request less than 8 hours prior to the 
scheduled testing.

Replace the 1st paragraph of section 6-2.03C:
No materials must be incorporated into the project without first presenting evidence of testing, and complying with 
release procedures, or without first submitting a Certificate of Compliance with the delivered materials. The Project 
Number, Item Number, and Statement of Compliance with the Project Specification must appear on all Certificates of 
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Compliance.

Any attempts to incorporate material without certified release tags, or acceptable Certificates of Compliance, must be 
just cause for immediate suspension of the construction operation involved.  All materials that are untagged or do not 
have Certificates of Compliance, that are placed or installed in the Project by you or your subcontractor must be 
considered as placed or installed at your own expense and the District must not be charged therefor.

Materials incorporated into the Project without the required release tags or Certificates of Compliance must be 
removed, if directed by the Engineer, at no cost to the District.

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Replace section 7-1.02I(1) with:

7-1.02I(1)  Santa Barbara County Code, Chapter 2, Article XIII
Sec. 2-94. - Exceptions.

The provisions of this article shall not apply to contracts or agreements for the acquisition, 
exchange or disposition of real property or interests therein, nor to contracts or agreements with the 
State of California, or its political subdivisions, or with the United States of America.

Sec. 2-95. - Prohibition of unlawful discrimination in employment practices.
The County of Santa Barbara reserves the right to terminate forthwith each and every written 

contract and agreement (except purchase orders) respecting real property, goods and/or services 
entered into by the County of Santa Barbara including but not limited to concessions, franchises, 
construction agreements, leases, whether now in effect or hereinafter made if the County finds that 
the Contractor is discriminating or has discriminated against any person in violation of any applicable 
state or federal laws, rules or regulations which may now or hereafter specifically prohibit such 
discrimination on such grounds as race, religion, sex, color, national origin, physical or mental 
disability, Vietnam era veteran/disabled, age, medical condition, marital status, ancestry, sexual 
orientation, or other legally protected status. This right of termination extends to contracts entered 
into by the County of Santa Barbara or by its joint powers, agencies or agents so long as the County 
obtains the consent of those parties.

Such finding may only be made after Contractor has had a full and fair hearing on notice of 
thirty days before an impartial hearing officer at which hearing Contractor may introduce evidence, 
produce witnesses and have the opportunity to cross-examine witnesses produced by the County. 
Further, any finding of discrimination must be fully supported by the facts developed at such hearing 
and set forth in a written opinion; and in addition, Contractor may move in the appropriate court of 
law for damages and/or to compel specific performance of a Contractor or agreement if any of the 
above procedures are not afforded to the Contractor. If Contractor is not found to have engaged in 
unlawful discriminatory practices, County shall pay all costs and expenses of such hearing, including 
reasonable attorneys' fees, to Contractor in accordance with current Santa Barbara County Superior 
Court schedule of attorneys' fees for civil trials. If Contractor is found to have engaged in such 
unlawful discriminatory employment practices, Contractor shall pay all such costs, expenses and 
attorneys' fees.

Whether or not a contract or agreement is still in existence at the time of final determination of 
such unlawful discrimination, the Contractor shall forthwith reimburse the County for all damages 
directly stemming from such discrimination; however, those damages shall not exceed and are not 
reimbursable in an amount which exceeds amounts paid to Contractor under the terms of the 
contract or agreement.

Nothing in this section 2-95 shall directly or by interpretation give a private cause of action to 
any third party (not a signatory to the contract or agreement) including employees past or present, or 
applicants for employment to Contractor, it being the sole purpose of this clause to administratively 
assure compliance with the nondiscrimination clauses contained herein.

With respect to employment discrimination, employment practices shall include, but are not 
limited to, employment, promotion, demotion, transfer, recruitment and advertising for recruitment, 
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layoff or other termination, rate of pay, employee benefits and all other forms of compensation or 
selection for training and apprenticeship and probationary periods.

Contractor shall permit access at all reasonable times and places to all of its records of 
employment, advertising, application forms, tests and all other pertinent employment data and 
records, to the County of Santa Barbara, its officers, employees and agents for the purpose of 
investigation to ascertain if any unlawful discrimination as described herein has occurred or is being 
practiced, provided that such records are relevant to a complaint of an unlawful discriminatory 
practice which has been forwarded to Contractor reasonably prior to the time Contractor is asked to 
make such records available. In addition, all such records shall be deemed "Confidential" by the 
officers, employees and agents of the County. No records or copies of such records may be 
removed from the premises of Contractor, and no disclosure, oral or written, of such record may be 
made to third parties except as provided within the agreement. Provided, however, that in the event 
of a hearing to determine whether or not Contractor is engaging in unlawful discrimination in 
employment practices as defined herein, the Board of Supervisors of Santa Barbara County may 
issue subpoenas to require that certified copies of such records be made available to the hearing.

Failure to fully comply with any of the foregoing provisions shall be deemed to be a material 
breach of any contract or agreement with the County of Santa Barbara. All persons contracting with 
or who have contracts for goods or services with the County shall be notified that this chapter 
applies to their contract or agreement with the County of Santa Barbara.

Sec. 2-95.5. - Exceptions.
Notwithstanding any other provisions in this article, any party contracting with the County of 

Santa Barbara having an affirmative action program which has been approved within twelve months 
from the date of the contract by an agency of the federal government shall be deemed to be in 
compliance with the provisions of this article upon furnishing documentary evidence of such approval 
satisfactory to the County Affirmative Action Officer. Loss of such approval shall be immediately 
reported by such party to the County Affirmative Action Officer.

Sec. 2-96. - Purchase orders.
Purchase orders shall contain the following clause as grounds for termination of such 

purchase order.

"If complaint is made that seller is engaging in discriminatory employment practices made 
unlawful by applicable state and federal laws, rules or regulations, and the State Fair Employment 
Practice Commission or the Federal Equal Employment Opportunities Commission determines that 
such unlawful discrimination exists, then the County of Santa Barbara may forthwith terminate this 
order."

Sec. 2-97. - Affirmative Action Officer.
At the discretion of the County Affirmative Action Officer, he or she shall promptly and 

thoroughly investigate, or cause to be investigated reports and complaints from whatever source, 
that any party contracting with the County of Santa Barbara is engaging, or during the term of a 
contract or agreement with the County of Santa Barbara has engaged, in any unlawful discriminatory 
employment practices as described in section 2-95 of this Code. If the investigation discloses reason 
to believe such unlawful discrimination does exist or has existed and the conditions giving rise 
thereto have not been changed so as to prevent further such unlawful discrimination, and the said 
party shall not forthwith terminate such unlawful discrimination, take all appropriate steps to prevent 
a recurrence of such or other unlawful practices, and compensate the person or persons unlawfully 
discriminated against for any and all loss incurred by reason of such unlawful discrimination, all to 
the satisfaction of the Affirmative Action Officer, then the Affirmative Action Officer shall cause the 
matter to be presented for action to the State Fair Employment Practices Commission or the Federal 
Equal Employment Opportunities Commission, or both, and to any other concerned state or federal 
agencies or officers.

If and when it has been finally determined by the Affirmative Action Officer, County Counsel, 
or state or federal regulatory agencies that such unlawful discriminatory employment practice has in 
fact so occurred or are being carried on, then the Affirmative Action Officer shall forthwith present 
the entire matter to the Board of Supervisors of the County, together with all damages, costs and 
expenses related thereto and incurred by County, for appropriate action by the Board of Supervisors 
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in accord with the intent and purposes of this article and of the affirmative action program of the 
County of Santa Barbara.

Sec. 2-98. - Youth group anti-discrimination.
(a) Neither the County of Santa Barbara, nor any of its agencies, departments, affiliates, or political 

subdivisions over which it exercises jurisdiction, shall:
(1) Deny any youth group equal access to, or fair opportunity to conduct meetings or other 

events at, or otherwise utilize any public facility;
(2) Deny any youth group use permits or licenses regarding, or otherwise withhold from any 

youth group permission to use, any public facility; or
(3) Otherwise discriminate against any youth group; on the basis of the membership or 

leadership criteria of such youth group.
(b) For purposes of this section, a public facility shall include any public forum, limited public forum, 

public property, or public area including any public building, park, beach, campground, or any 
other area controlled or operated by the County of Santa Barbara.

(c) For purposes of this section, a youth group means any group or organization intended to serve 
young people under the age of twenty-one.

Add to section 7-1.02K(1):
7-1.02K(1)(a)  Joint Labor Compliance Monitoring Program
The Joint Labor Compliance Monitoring Program monitors labor compliance by conducting interviews with 
construction workers at the job site. You, and all subcontractors, must cooperate in allowing approved 
Compliance Group Representatives along with a County employee access to the project employees and work site 
for the purpose of conducting worker interview to ensure compliance with the requirement to pay prevailing wages 
on County projects. This will be done in order to comply with the Board of Supervisors July 10, 2012 adoption of a 
Joint Labor Compliance Monitoring Program.

Each Compliance Group Representative will always be accompanied with a County employee for a joint 
contractor worker interview. The Compliance Group Representative will be issued an identification card by the 
County at the job site. Compliance Group Representatives must restrict their actions to interviewing workers 
employed on the project. A copy of the Joint Labor Compliance Monitoring Program and Board Letter adoption 
from July 10, 2012 is available on request.

7-1.02K(1)(b)  Compliance Monitoring by the Department of Industrial Relations
This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations (Labor 
Code § 1771.4).

Replace the 2nd paragraph of section 7-1.02K(2) with:
The general prevailing wage rates and any applicable changes to these wage rates are available on the California 
Department of Industrial Relations website.

Replace the 6th through 10th paragraphs of section 7-1.02K(3) with:
Submit certified payroll by mail to the Department.

Each submission must:

1. Include a signed Statement of Compliance form with each weekly record.
2. Be received by the Department by close of business on the 15th day of the month for the prior month’s work.

Add to section 7-1.02K(5):
Working hours on working days will be between the hours of 7:00 a.m. and 5:00 p.m. No work will be done or 
noise generated outside these hours except such work as is necessary for the proper care and protection of the 
work already performed or in case of an emergency.

If the Contractor desires to work during periods other than above, the Contractor must make a request to the 
Engineer three (3) working days in advance. If District inspection forces are reasonably available, the Engineer 
may authorize the Contractor to perform work during periods other than normal working hours/days. However, if 
District inspectors are required to perform in excess of their normal working hours/days solely for the benefit of 
the Contractor, the actual cost of inspection at overtime rates will be charged to the Contractor as actual costs 
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deducted from your payment. If certain operations require extended or non-standard working hours, those 
operations and hours will be specified in the ‘Technical Provisions’ of the Contract.

Add to section 7-1.02K(6)(a):
Your Injury and Illness Prevention Program must include:

1. Safety manual
2. Jobsite checklist
3. Equipment safety checklist
4. Tailgate safety meetings
5. Permit application and job notification form (Construction, Demolition, Trenches, Excavation, Building, 

Structures, Falsework, Scaffolding) Form Cal/OSHA S-691, latest edition

Add to section 7-1.02K(6)(b):
You must obtain a State Division of Industrial Safety Permit for excavations and trenches prior to commencement 
of any excavation or trench of 5 feet or more in depth per California Code of Regulations, Title 8, Division 1, 
Chapter 3.2, Subchapter 2, Article 2, Section 341 and Title 8, Division 1, Chapter 4, Subchapter 4 of the California 
Occupational Safety and Health Regulations (Cal/OSHA).  A copy of the permit must be submitted to the 
Engineer.  All excavations must be completed and maintained in a safe and stable condition throughout the total 
construction phase in order to protect persons, property, trees and improvements.  Structure and trench 
excavations must be completed to the specified elevations and to the length and width required to safely install, 
adjust, and remove any forms, bracing, or supports necessary for the installation of the work and/or protection of 
existing features.  Excavations outside of the lines and limits shown on the drawings or specified herein required 
to meet safety requirements must be your responsibility in constructing and maintaining a safe and stable 
excavation.

Replace section 7-1.02M(4)  Reserved with:
7-1.02M(4)  American Medical Response, Santa Barbara County
For all temporary road closure activities, contact the nearest emergency medical response company for the area, 
American Medical Response, and provide the project location(s) and road closure schedule. Please see contact 
information below:

American Medical Response, Santa Barbara County Contact Information
Name Phone Email

AMR Main Office Santa Barbara County (805) 688-6550 amr.santa.barbara@amr.net

Replace section 7-1.02M(5)  Reserved with:
7-1.02M(5)  Sheriff, Santa Barbara County
For all temporary road closure activities, contact the County of Santa Barbara Sheriff’s office at 
dispatchstaff@sbsheriff.org and the City of Santa Barbara Police Department at dispatchers@sbpd.com and 
provide the project location(s) and road closure schedule.

Replace section 7-1.02P with:
7-1.02P County Ordinance
7-1.02P(1)  General
Comply with County Ordinances.

County Ordinances are available at the County Municipal Code website and at County offices located at 123 East 
Anapamu Street, Santa Barbara, CA 93101.

Any references in State Standard Specifications to statutory provisions applicable only to state contracts or which 
are inconsistent with statutory provisions applicable to County or local agency contracts, will not prevail over, and will 
be superseded by, any statutory provisions applicable to County or local agency contracts.

7-1.02P(2)  Grading
Comply with section 13, 17, and 19.
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Santa Barbara County Ordinance No. 4766 and Ordinance No. 691 prohibits the dumping of debris or other 
materials in a watercourse so as to obstruct or impede normal flow of water therein.

7-1.02P(3)  Preservation of Monuments
Comply with Ordinance 1491, Sec. 28-49.

Delete last sentence of Section 7-1.03 paragraph 15

Delete last sentence of Section 7-1.04 paragraph 7

Add to section 7-1.05:
7-1.05 INDEMNIFICATION 
7-1.05A General
You must indemnify, defend (with counsel reasonably approved by County and District) and hold harmless 
County and District and its officers, officials, employees, agents and volunteers from and against any and all 
claims, actions, losses, damages, judgments and/or liabilities arising out of this Agreement from any cause 
whatsoever, including the acts, errors or omissions of any person or entity and for any costs or expenses 
(including but not limited to attorneys’ fees) incurred by County and District on account of any claim except where 
such indemnification is caused by the active negligence, sole negligence, or willful misconduct of the County and 
District.

7-1.05B Notification of Accidents and Survival of Indemnification Provisions
You must notify County and District immediately in the event of any accident or injury arising out of or in 
connection with this Agreement. The indemnification provisions must survive any expiration or termination of this 
Agreement.

7-1.05C Responsibility to Other Entities
You are responsible for any liability imposed by law and for injuries to or death of any person, including workers 
and the public, or damage to property. Indemnify and save harmless any county, city or district and its officers and 
employees connected with the work, within the limits of which county, city, or district the work is being performed, 
all in the same manner and to the same extent specified for the protection of the County and District.

Replace section 7-1.06 with:
7-1.06 INSURANCE
7-1.06A General
You must procure and maintain for the duration of this Agreement insurance against claims for injuries to persons 
or damages to property which may arise from or in connection with the performance of the work hereunder and 
the results of your work, your agents, representatives, employees or subcontractors.

7-1.06B Minimum Scope and Limit of Insurance
Coverage shall be at least as broad as:

1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 01 covering CGL on an 
“occurrence” basis, including products-completed operations, personal & advertising injury, with limits no less 
than $1,000,000 per occurrence and $2,000,000 in the aggregate.

2. Automobile Liability: ISO Form Number CA 00 01 covering any auto (Code 1), with limit no less than 
$2,000,000 per accident for bodily injury and property damage.

3. Workers’ Compensation: as required by the State of California, with Statutory Limits, and Employer’s 
Liability Insurance with limit of no less than $1,000,000 per accident for bodily injury or disease. 

Umbrella Liability Insurance: An umbrella (over primary) or excess policy may be used to comply with limits or 
other primary coverage requirements.  When used, the umbrella policy shall follow form or be at least as 
broad as the primary coverage.  The coverage shall also apply to automobile liability.

If you maintain higher limits than the minimums shown above, the County and the District require and shall be 
entitled to coverage for the higher limits you maintain. Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the County and the District.
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7-1.06C Other Insurance Provisions
The insurance policies must contain, or be endorsed to contain, the following provisions:

1. Additional Insured – County, its officers, officials, employees, agents and volunteers are to be covered as 
additional insureds on the CGL policy and Builder’s Risk policy with respect to liability arising out of work or 
operations performed by you or on your behalf including materials, parts, or equipment furnished in 
connection with such work or operations. General liability coverage can be provided in the form of an 
endorsement to your insurance at least as broad as ISO Form CG 20 10 11 85 or both CG 20 10, CG 20 26, 
CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions used).

2. Primary Coverage – For any claims related to this Agreement, your insurance coverage shall be primary 
insurance at least as broad as ISO CG 20 01 04 13 as respects the County, its officers, officials, employees, 
agents and volunteers. Any insurance or self-insurance maintained by the County, its officers, officials, 
employees, agents or volunteers shall be excess of the CONTRACTOR’s your insurance and shall not 
contribute with it.

3. Notice of Cancellation – Each insurance policy required above shall provide that coverage shall not be 
canceled, except with notice to the County.

4. Waiver of Subrogation Rights –You agree to waive rights of subrogation which any of your insurer 
may acquire from you by virtue of the payment of any loss. You agree to obtain any endorsement that may 
be necessary to effect this waiver of subrogation. The Workers’ Compensation policy shall be endorsed 
with a waiver of subrogation in favor of the County for all work performed by you, your employees, agents 
and subcontractors. This provision applies regardless of whether or not the County has received a waiver of 
subrogation endorsement from the insurer.

5. Deductibles and Self-Insured Retention – Any deductibles or self-insured retentions must be declared to 
and approved by the County. At County’s option, either: cause the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects the County, its officers, officials, employees, agents and 
volunteers; or provide a financial guarantee satisfactory to the County guaranteeing payment of losses and 
related investigations, claim administration, and defense expenses.

6. Acceptability of Insurers – Unless otherwise approved by Risk Management, insurance shall be written by 
insurers authorized to do business in the State of California and with a minimum A.M. Best’s Insurance Guide 
rating of “A- VII”.

7. Verification of Coverage –You must furnish proof of insurance, original certificates and amendatory 
endorsements as required by this Agreement. The proof of insurance, certificates and endorsements must be 
received and approved by the County before work commences. However, failure to obtain the required 
documents prior to the work beginning shall not waive your obligation to provide them. You must furnish 
evidence of renewal of coverage throughout the term of the Agreement. The County reserves the right to 
require complete, certified copies of all required insurance policies, including endorsements required by these 
specifications, at any time.

8. Failure to Procure Coverage – In the event that any policy of insurance required under this Agreement does 
not comply with the requirements, is not procured, or is canceled and not replaced, County has the right but 
not the obligation or duty to terminate the Agreement. Maintenance of required insurance coverage is a 
material element of the Agreement and failure to maintain or renew such coverage or to provide evidence of 
renewal may be treated by County as a material breach of contract.

9. Subcontractors –You must require and verify that all subcontractors maintain insurance meeting all the 
requirements stated herein, and you must ensure that County is an additional insured on insurance required 
from subcontractors. For CGL coverage subcontractors shall provide coverage with a format least as broad 
as CG 20 38 04 13.

10. Claims Made Policies – If any of the required policies provide coverage on a claims-made basis:
i. The Retroactive Date must be shown and must be before the date of the contract or the beginning of 

contract work.
ii. Insurance must be maintained and evidence of insurance must be provided for at least five (5) years after 

completion of contract work.
iii. If coverage is canceled or non-renewed, and not replaced with another claims-made policy form with a 

Retroactive Date prior to the contract effective date, you must purchase “extended reporting” coverage for 
a minimum of five (5) years after completion of contract work.

11. Special Risks or Circumstances – County reserves the right to modify these requirements, including limits, 
based on the nature of the risk, prior experience, insurer, coverage, or other circumstances.

Any change requiring additional types of insurance coverage or higher coverage limits must be made by 
amendment to this Agreement. You agree to execute any such amendment within thirty (30) days of receipt.

Any failure, actual or alleged, on the part of County to monitor or enforce compliance with any of the insurance 
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and indemnification requirements will not be deemed as a waiver of any rights on the part of County.

7-1.06D Enforcement
The Department may assure your compliance with your insurance obligations. Ten days before an insurance 
policy lapses or is canceled during the Contract period you must submit to the Department evidence of renewal or 
replacement of the policy.

If you fail to maintain any required insurance coverage, the Department may maintain this coverage and withhold 
or charge the expense to you or terminate your control of the work.

You are not relieved of your duties and responsibilities to indemnify, defend, and hold harmless the County, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

The minimum insurance coverage amounts do not relieve you for liability in excess of such coverage, nor do they 
preclude the County from taking other actions available to it, including the withholding of funds under this 
Contract.

7-1.06E Self-Insurance
Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review 
and approval by the County.

If you use a self-insurance program or self-insured retention, you must provide the County with the same 
protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the 
Contract is your acknowledgment that you will be bound by all laws as if you were an insurer as defined under Ins 
Code § 23 and that the self-insurance program or self-insured retention shall operate as insurance as defined 
under Ins Code § 22.

Replace Section 7-1.11B with:
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8  PROSECUTION AND PROGRESS

Replace the 1st and 2nd paragraphs of section 8-1.04B with:
The District will issue you a Notice to Proceed after the Contract has been awarded, and establish the first 
Contract Working Day with you.  The Notice to Proceed will list the first Contract Working Day, which must not be 
more than 14 calendar days past the date on which the contract was awarded.

Start jobsite activities only after the WPCP or SWPPP is authorized.  

Failure to start jobsite activities within 15 calendar days of the First Working Day listed on the Notice to Proceed 
may be considered as failure by you to supply an adequate workforce.

Replace the 1st paragraph of section 8-1.05 with:
Contract time starts on the day specified as the first Working Day in the Notice to Proceed. Working days will not 
be postponed if you do not start work on the first Working Day.

Add to section 8-1.06:
When existing conditions are encountered which, in the opinion of the Engineer, require temporary suspension of 
work for design modifications or for other determinations to be made, you must move to other areas of work until such 
determinations are made.  No additional compensation will be allowed by reason of such temporary suspension of 
work when you can reasonably reschedule work at a different location.

You must notify the District 24 hours minimum in advance if you decide to suspend work for one day or more.  You 
must notify the District a minimum of 24 hours in advance of recommencing work on the project.

The days during a suspension related to your performance are working days.

Add to section 8-1.10A:
Liquidated damages are listed on the table in this section of the Standard Specifications. 

Add to end of section 8-1.13:
Any control exercised by the Surety towards the completion of the Project will be subject to the Bid documents, and 
review and approval of the District

9  PAYMENT

Add to section 9-1.06A:
Section 9-1.06 does NOT apply to supplemental work.

The District does not pay for eliminated supplemental work.

Add to section 9-1.16A:
Submit support data with application for progress payment. Support data must include:

1. Data required by Engineer
2. Copies of requisitions from Subcontractors and material suppliers

Include the County of Santa Barbara Auditor-Controller contract number as shown on executed Agreement.

Submit the following certification with each application for progress payment:

I, the undersigned, declare under penalty of perjury under the laws of the State of California that this Application 
for Payment is made in good faith, that the documents substantiating this application are accurate and complete 
and that the foregoing is true and correct.

Docusign Envelope ID: 75B2B09D-CAF0-4A35-A7E8-95F0223C3E31



Cieneguitas Channel Repair Project_NTB Specs
County Project No. 24STM1-SC13 18 July 2024 SPECS – Page 40 of 55

BY: Date:

(TYPE OR PRINT NAME AND TITLE OF 
PERSON SIGNING APPLICATION)

Any progress payment made after the scheduled completion date will not constitute a waiver of any liquidated 
damages heretofore agreed upon as part of this Contract.

Add to first paragraph of section 9-1.16B:
Submit a schedule of values for any lump sum bid item requested by the Engineer.

Replace section 9-1.16F with:
9-1.16F Prompt Payment of Funds Withheld to Subcontractors
The District shall hold five (5) percent retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the District, of the contract work, and pay retainage to the 
prime contractor based on these acceptances. The prime contractor, or subcontractor, shall return all monies 
withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily completed 
and accepted including incremental acceptances of portions of the contract work by the agency. Federal law (49 
CFR 26.29) requires that any delay or postponement of payment over 30 days may take place only for good 
cause and with the agency’s prior written approval. Any violation of this provision shall subject the violating prime 
contractor or subcontractor to the penalties, sanctions and other remedies specified in Section 7108.5 of the 
Business and Professions Code. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to the prime contractor or subcontractor in the event of a 
dispute involving late payment or nonpayment by the prime contractor, deficient subcontract performance, or 
noncompliance by a subcontractor.

Pursuant to Section 22300 of the Public Contract Code, and the project specifications, the Contractor may 
substitute securities for monies withheld to ensure contract performance.

Upon your request, the District will make payment of funds withheld to ensure performance of the Contract if you 
deposit in escrow with the Santa Barbara County Treasurer, or with a bank acceptable to the District , securities 
eligible for investment under Government Code Section 16430, or bank or savings and loan certificates of 
deposits, upon the following conditions;

1.  You must bear the expense of the District and the escrow agent, either the County Treasurer or the bank, in 
connection with the escrow deposit made.

2.  Securities or certificates of deposit to be placed in escrow will be of a value at least equivalent to the quantities 
of retention to be paid to you pursuant to this Section.

3.  You must enter into an escrow agreement satisfactory to the District, which agreement must include provisions 
governing inter alia:

     1.1.  The quantity of securities to be deposited.
     1.2.  The providing of powers of attorney, or other documents necessary for the transfer of the securities to be 

deposited
     1.3.  Conversion to cash to provide funds to meet defaults by you, including but not limited to the termination of 

your control over the work, stop notices filed pursuant to law, assessment of liquidated damages, or other 
quantities to be kept or retained under the provisions of the contract

     1.4.  Decrease in value of securities on deposit.
     1.5.  The termination of the escrow upon completion of the contract.
4.  You must obtain the written consent of the surety to such agreement

Add to section 9-1.17C:
Submit all outstanding extra work billing no later than 15 days after acceptance by the Department.

Replace section 9-1.17D(3) with:
9-1.17D(3)  Determination of Claims
The Department reviews and resolves claims pursuant to Public Contract Code § 9204, which is summarized 
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within this section.

The Contractor shall furnish reasonable documentation to support the claim.

The Department’s costs in reviewing or auditing a claim not supported by the Contractor’s accounting or other 
records are damages incurred by the Department within the meaning of the California False Claims Act.

The Department will review the claim and provide a written statement of findings identifying what portions are 
disputed and undisputed within 45 days from receipt of claim when action by the Department Board of Directors is 
not required. This may be extended by mutual agreement.

For claims requiring action by the Department Board of Directors, a written statement will be provided within three 
days following the next duly publicly noticed meeting of the Board, or 45 days from receipt of claim, whichever is 
later.

The Contractor may request in writing by registered or certified mail, return receipt requested, a meet and confer 
conference if the Contractor disputes the Department’s written response, or if the Department fails to respond to a 
claim within the time prescribed. The Department shall schedule a meet and confer conference within 30 days of 
receipt of the request for settlement of the dispute. Within 10 days following the meet and confer conference, the 
Department shall provide the Contractor a written statement identifying the portion of the claim that remains in 
dispute and the portion that is undisputed.

Any disputed portion of the claim shall be submitted to nonbinding mediation, with the Department and the 
Contractor sharing the associated costs equally. The Department and Contractor shall mutually agree to a 
mediator within 10 business days after the disputed portion of the claim has been identified in writing. If the 
parties cannot agree upon a mediator, each party shall select and pay the cost for a mediator and those 
mediators shall select a qualified neutral third party to mediate. If mediation is unsuccessful, the parts of the claim 
remaining in dispute shall be subject to applicable procedures outside this section.

The Department will make payment of undisputed portion of claim within 60 days of written statement of findings. 
After 60 days of written statement of findings, the Department pays 7 percent annual interest for unpaid and 
undisputed portions of claims.

If a subcontractor lacks legal standing to assert a claim due to lack of privity, the Contractor may present a claim 
on behalf of the subcontractor, and the subcontractor may request in writing that the Contractor present the claim 
on its behalf, provided that the subcontractor furnishes reasonable document supporting the claim to the 
Department. Within 45 days of the subcontractor’s request, the Contractor shall notify the subcontractor in writing 
of whether the claim was submitted and state the reasons why it was not submitted if the claim was not submitted.

Delete section 9-1.22.

DIVISION II GENERAL CONSTRUCTION

12  TEMPORARY TRAFFIC CONTROL

Replace section 12-1.04 with:
You must pay for all costs associated with flagging.

13  WATER POLLUTION CONTROL
Add to section 13-1.01A:

Water Pollution Control work including implantation, maintenance, monitoring and repair tasks are included in the 
various items of work involved, unless the Bid Item List includes additional specific Water Pollution Control 
payment items, or unless work is specified as change order work.

Comply with the National Discharge Elimination System General Permit for Storm Water Discharges Associated 
with Construction and Land Disturbance Activities (Order No. 2012-0006-DWQ NPDES NO. CAS000002) referred 
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to herein as Permit.  The Permit governs stormwater and non-stormwater discharges from construction sites. The 
Permit may be viewed at the State Water Recourses Control Board website.  

Add to list in the 1st paragraph of section 13-1.01A:
5. California Stormwater Quality Association (CASQA) Construction BMP Handbook/Portal at 
https://www.casqa.org/

Replace fourth paragraph in section 13-1.01A with the following:
A SWPPP must comply with the California Stormwater Quality Association (CASQA) Construction BMP 
Handbook/Portal at http://www.cabmphandbooks.com/.  A WPCP must comply with the Department’s Water 
Pollution Control Program (WPCP) Preparation Manual and must be prepared using the latest template posted on 
the Construction stormwater website.

Revise the following definitions in section 13-1.01B:
qualifying rain event:  Any weather pattern that is forecast to have a 50 percent or greater Probability of 
Precipitation (PoP) and a Quantitative Precipitation Forecast (QPF) of 0.5 inches or more within a 24-hour period. 
The event begins with the 24-hour period when 0.5 inches has been forecast and continues on subsequent 24- 
hour periods when 0.25 inches of precipitation or more is forecast.
Storm event:  Storm that is forecasted to have a 50% or greater probability of producing precipitation.

14  ENVIRONMENTAL STEWARDSHIP

Add to Section 14-1.01:
You must notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample, 
monitor, or otherwise access the project site or your records pertaining to water pollution control work.  You and 
the Department must provide copies of correspondence, notices of violation, enforcement actions, or proposed 
fines by regulatory agencies to the requesting regulatory agency.

15 EXISTING FACILITIES

Delete the last paragraph in Section 15-1.03B
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TECHNICAL PROVISIONS
ORGANIZATION

Special provisions are under headings that correspond with the main-section headings of the Standard 
Specifications. A main-section heading is a heading shown in the table of contents of the Standard Specifications.

Each special provision begins with a revision clause that describes or introduces a revision to the Standard 
Specifications as revised by any revised standard specification.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the Standard 
Specifications for any other reference to a paragraph of the Standard Specifications.

DIVISION I GENERAL PROVISIONS
Add prior to section 1:

Bid Items and Applicable Sections
Item 
code

Item description Applicable 
section

999990 MOBILIZATION 9

1  GENERAL
Add to section 1-1.01:

See section 2 for submittal requirements for DBE quotes, DVBE quotes, and Non–Small Business Subcontractor 
Preference.

2 BIDDING

Add between the 1st and 2nd paragraphs of section 2-1.06B:
The Department makes the following supplemental project information available:

Supplemental Project Information
Means Description

Environmental Permits, Licenses, Agreements, and 
Certificates (PLACs)
1995 Cieneguitas Channel Repair Plans (Upstream)

Included in the Information Handout

Standard Plans

Replace section 2-1.04 with:
A non-mandatory pre-bid job walk is scheduled for Tuesday, July 30th, 2024 at 10:00 AM. Bidders interested in 
attending are to meet at the project site located at Cieneguitas Channel at Modoc Road, between 4296 Encore 
Drive and 4296 Modoc Road. 
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4 SCOPE OF WORK
Add to Section 4-1.03

Santa Barbara County requests a proposal for work to be undertaken at a Santa Barbara County Flood Control 
facility.

The work shall generally include the following elements:

 Removal of approximately 310 feet of an existing concrete lined channel
 Removal and salvage of temporary rock rip rap
 Excavation and grading of subgrade
 Water diversion as needed
 Construction of reinforced concrete channel

5 CONTROL OF WORK

Add section 5-1.01A:
5-1.01A WORKING HOURS
Working hours must only occur between 8:00 a.m. and 5:00 p.m., on Working Days.

If you desire to work outside of this time frame, you must receive consent from the District. If consent is
given, you will be responsible for payment of construction manager and/or inspector’s overtime costs.

You must comply with Section 7-102K(5) regarding Labor Code requirements.

Add to section 5-1.20B(1):
Comply with conditions outlined in the PLACs applicable to this project. Available PLACs are included in the 
Information Handout and additional PLACs will be provided to Contractor prior to construction. 

Revise section 5-1.32 to read:
The Contractor may utilize portions of the County’s easement on which the Cieneguitas Channel is located. 
This includes the area within the channel itself and the area between the Right of Way Fence. In addition, the 
County has executed a Temporary Entry Permit (TEP) with the adjacent property owner for access to the 
Project site. Use of this property must be coordinated with the Engineer.

Defend, indemnify, and hole the County harmless to the same extent as under Section 7-1.05.

Add to section 5-1.36C(1):
You must provide the regional notification center “Inquiry Identification” number to the District prior to the 
commencement of excavation or other work close to any underground facility.  You are responsible for keeping 
the Inquiry Identification number valid throughout the duration of the construction contract. 

Replace Reserved in Section 5-1.36C(2) with:
There are no known utilities that may interfere with the work. Several utilities are located within Modoc Road and 
shall be protected in place. There are overhead utility lines along the project site of which shall be protected in 
place. An existing RCP that outlets to the channel is located within the project limits and shall be protected in 
place as detailed in the plans. 

Replace 1st sentence of 1st paragraph of Section 5-1.36E
If you damage or must remove plants for construction:
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7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Add section 7-1.03A:
7-1.03A STANDARD NOTIFICATIONS   
You must deliver notices to each residence adjacent to the Work two weeks minimum prior to commencement of 
project activities.  The format and content of each notice must be approved by the Engineer (see example below).  

Such notice must at minimum give the name of the Project, the duration of the Contract period, daily work hours for 
the proposed work, typical parking and access restrictions anticipated for the work the Contractor's representative 
and phone number, the County representative and phone number, along with any other information requested by 
the Engineer. All notices shall be approved by the Engineer for content and delivery schedule prior to actual delivery.

All notices must be in the format of door hangers (14 inches by 4 inches, 110 Springhill Index or approved equal) 
and be hung at the main door of each residence or business affected.  The text of such notices must have one side 
printed in English with the reverse side printed in Spanish.

The following is an example of language required:

                                                                                                       
NOTICE

TO AREA RESIDENCES
The Santa Barbara County Flood Control District hereby informs you that   (Contractor) will be 
constructing the Cieneguitas Channel Repair Project. The contract period is from   (date) to (date).    

Work on the Project will typically be performed between the hours of 8:00 AM and 5:00 PM. 

We appreciate your patience and cooperation during this Project.  If you have any questions, or require 
additional information please contact the following:

Contractor, Contact's Name and Telephone Number

Santa Barbara County Flood Control District, Contact's Name and Telephone Number
                                                                                                              

Maintain a log of all notifications.  The log is to include the following information:

1. Property owner
2. Person of contact (If applicable)
3. Date of notification
4. Time of notification
5. Method of notification.
         
At a minimum, notifications must be made to the houses and apartments within 200’ of the channel.

9 PAYMENT

DIVISION II GENERAL CONSTRUCTION

Add prior to section 10:
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Bid Items and Applicable Sections
Item 
code

Item description Applicable 
section

120100 TRAFFIC CONTROL SYSTEM 12
130100 JOB SITE MANAGEMENT 13
130200 PREPARE WATER POLLUTION CONTROL PROGRAM 13
131201 TEMPORARY CREEK DIVERSION SYSTEMS 13
153121 REMOVE CONCRETE 15

10  GENERAL

Replace "Reserved" in section 10-1.01 of the RSS for section 10-1 with:
The Project Plans consist of one plan set, for the Cieneguitas Channel Repair Project (5 Sheets).

The following is a general description of the type of work for each bid item listed in the Bid Schedule, and is not 
intended to be all-inclusive. Comply with the contract documents for the work. 

Bid items quantified as lump sum items are required to submit a schedule of values according to section 9-1.16B. 
The schedule of values must be authorized by the Engineer prior to progress payments.

Bid items of work shown on the plans or indicated in the specifications which are not specifically identified in the bid 
item descriptions are included in lump sum items of work and must be identified in the Schedule of Values submittal 
by the Contractor and no additional payment will be made.

Summary of Bid Item Descriptions:

MOBILIZATION
As defined in Section 9-1.16D of the Caltrans Standard Specifications and the Special Provisions
supplemented herein. The Contractor is responsible for all costs associated with insurance, bonds,
permits and fees, submittals, moving onto the job, establishment of staging area, moving off the job,
removal, clean up and restoration of road conditions, project phasing, supervision, coordination of
concurrent work with other contractors, meetings and other work indicated in the Contract Documents.
Mobilization will be paid for as lump sum (LS) based on invoices for mobilization and startup costs in the
first payment and then based on percentage of construction completed for all following payments.

2. TRAFFIC CONTROL SYSTEM
Comply with Section 12 of the Caltrans Standard Specifications, the project plans and Special Provisions 
supplemented herein, and Section 7-1.03 of the Special Provisions. The lump sum (LS) bid item 
Temporary Traffic Control is intended to be all-inclusive and shall include the preparation of Traffic 
Control Plans, implementation and maintenance of the Traffic Control System during the project. 
Implementation of the Traffic Control System includes all items listed in the authorized Traffic Control Plan 
including but not limited to constriction area signs, detour signs, barricades and any other required traffic 
appurtenances. Traffic Control Plan is to be approved by the County Transportation Division.

3. JOB SITE MANAGEMENT
Comply with Section 13-4 of the Caltrans Standard Specification and these Special Provisions. Job Site 
Management includes specifications for performing job site management including spill prevention 
control, material management, waste management, and non-stormwater management activities. 
Implement effective handling, storage, usage, and disposal practices to control material pollution and 
manage waste and non-stormwater at the job site before they enter the storm drain systems and 
receiving waters. 

Compliance with mitigation measures, in the permits, licenses, agreements, and the conditions of 
approval appended to the specifications is the responsibility of the contractor to understand and 
implement. Payment for compliance and implementation of mitigation measures is considered included in 
Job Site Management and no separate payment will be included. 

The lump sum (LS) bid item Job Site Management also includes providing appropriate control of the work 
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as described in Section 5, 6, 7,and 8 of the Caltrans Specifications, Flood Control District Provisions, and 
Technical Specifications.

4. PREPARE WATER POLLUTION CONTROL PROGRAM
Comply with Section 13-2 of the Caltrans Standard Specifications and the Special Provisions 
supplemented herein. Prepare Water Pollution Control Program includes developing and implementing 
the WPCP, providing a water pollution control manager, conducting water pollution control training, and 
monitoring, inspecting and correcting water pollution control practices.

5. TEMPORARY CREEK DIVERSION SYSTEMS
Comply with Section 13-12 of the special provisions supplemented herein and all PLACs. The lump sum 
(LS) bid item price includes all labor, materials and equipment and incidentals for the installation, 
maintenance and removal of the creek diversion and to ensure that no construction activities occur in 
flowing water.

The Contractor is responsible for all dewatering necessary to keep the construction and work areas dry. 
The Contractor must design, install, operate, and maintain an adequate system. The system must be of 
sufficient size and capacity to maintain a dry condition without delays to construction operations.

6. REMOVE CONCRETE (F)
Comply with Sections 15, 60, and 71 of the Caltrans Standard Specifications and the Special Provisions. 
The Final Pay cubic yard (CY) bid item price includes all labor, tools, equipment, materials, and 
incidentals necessary to remove the existing concrete channel as shown on the plans. This material shall 
be disposed of offsite. This item is designated as a Final Pay Item. 

7. CLEARING AND GRUBBING
Comply with Section 17-2 of the Caltrans Standard Specifications and the Special Provisions 
supplemented herein. The lump sum (LS) bid item price includes all labor, equipment and material 
necessary to clear and grub the project site to the limits as indicated on the plans and as indicated in 
Section 17-2.  This bid item also includes removing the existing rock from the parkway on Modoc Road 
between the sidewalk and the curb adjacent to the channel. This work shall be coordinated with the 
Engineer.

8. SALVAGE ROCK RIP RAP
Comply with Section 19 of the Caltrans Standard Specifications and the Special Provisions supplemented 
herein. The cubic yard (CY) bid item price includes all labor, materials, tools, equipment, and incidentals, 
and for doing all of the work involved in removing the rock, including loading and hauling the rock as 
directed on the plans and by the Engineer.

9. CHANNEL EXCAVATION 
Comply with Section 19 of the Caltrans Standard Specifications and the Special Provisions. This lump 
sum item includes all work necessary to excavate, overexcavate, and grade as necessary to achieve the 
necessary excavation depth for the new channel structure and backfill. Excess material is covered under 
the SUPPLEMENTAL WORK (EXPORT/IMPORT) bid item.

10. CHANNEL BACKFILL 
Comply with Sections 19-2, 68-2, and 72 of the Caltrans Standard Specifications and the Special 
Provisions. The lump sum bid item price includes payment for backfill, as indicated on the plans and as 
defined in Section 19-3.04 of the Caltrans Standard Specifications. This item also includes all labor, 
materials, tools, equipment, and incidentals for doing all of the work involved in furnishing, handling, 
placement, compacting, and finishing in place as shown on the plans and specified in these Special 
Provisions. Any Imported Borrow necessary to complete this item will be covered under the 
SUPPLEMENTAL WORK (EXPORT/IMPORT) bid item

11. MINOR CONCRETE (CHANNEL) (F)
Comply with Sections 51 and 90 of the Caltrans Standard Specifications. This Final Pay Item includes all 
material, labor, and equipment necessary for the completion of the concrete channel as shown on the plans 
and the technical specifications included herein. This bid item also includes all materials and labor required 
for installation of weepholes and associated permeable material, and filter fabric. The quantities of bar 
reinforcing steel required for the concrete channel lining will not be paid for as a separate item, full 
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compensation therefore will be considered as included in the Final Pay cubic yard (CY) price of MINOR 
CONCRETE (CHANNEL). This item is designated as a Final Pay Item. 

12. CLASS I PERMEABLE MATERIAL
Comply with Section 68-2 of the Caltrans Standard Specifications and the Special Provisions. The cubic 
yard (CY) bid item price includes all material, labor, and equipment necessary for the installation CLASS I 
PERMEABLE MATERIAL subsurface drainage system beneath the flowline of the channel, including filter 
fabric, as indicated on the plans. 

13. SUPPLEMENTAL WORK (EXPORT/IMPORT)
If there is supplemental export or import from the excavation and backfill of the channel that is deemed 
unsuitable to be reincorporated into the work, additional export or import may be directed by the Engineer. 
This would be supplemental work paid for in accordance with Section 9-1.04. In no case will this be paid 
for unless the work has been explicitly directed by the Engineer. The Contractor is responsible under other  
Bid Items of work to accomplish the excavation, stockpiling, mixing, handling, and placing of soil and 
subgrade materials. If the Contractor at their own convenience chooses to import material instead of these 
operations, there will be no additional payment made under this item or others for the import or export of 
material due to Contractor convenience. 

12 TEMPORARY TRAFFIC CONTROL

Add to section 12-1.01:
Traffic Control System includes the development of a Traffic Control Plan and maintaining traffic in accordance 
with Section 12-4. Contractor must submit the Traffic Control Plan for approval from the County of Santa Barbara 
Transportation Division and shall schedule all work impacting traffic in the roadway right of way (including bicycles 
and pedestrians). Contractor shall obtain an encroachment permit for Traffic Control from the Transportation 
Division.

Add section 12-1.04A:
12-1.04A PARKING RESTRICTIONS AND POSTING FOR TOW AWAY
All Contractor parking must be within the confines of the project site, and no additional parking will be allowed.  It 
is not anticipated that additional areas will be necessary to post for “No Parking” and/or tow away.  Should this be 
necessary, post “No Parking” signs as needed to perform the work and in accordance with the County of Santa 
Barbara Public Works approval. “No Parking” limits and timing must be reviewed and approved by the Engineer 
prior to posting. Contractor must make written request to the County and comply with all posting restrictions 
required 

13 WATER POLLUTION CONTROL

Add section 13-1.03A(1):
13-1.03A(1) Drainage Control
The proposed project is located within a concrete trapezoid channel between the UPRR railroad and Modoc Road. 
Cieneguitas Creek originates in the foothills of the Santa Ynez Mountains and drains a 1,340-acre watershed. You 
are fully responsible for continually accepting and discharging water from any source in a manner that causes no 
damage to existing or partially completed proposed improvements, in a manner that causes no ponded water to 
accumulate at low points, and in a manner which poses no potential hazard to persons or property and is 
conformance with all permits required for this project.  You will not be allowed to divert stormwater to surface streets.  
Damage to existing or partially completed proposed improvements caused by lack of drainage control shall be 
repaired, or removed and replaced, at your expense.

It shall be understood and agreed that you must hold the Owner and the Engineer harmless from legal action taken 
by any third party with respect to construction and operation of temporary drainage control works.

You must submit your proposed methods for storm water and erosion control to the Engineer.
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Add to section 13-4.03G:
13-4.03G Dewatering
If dewatering activities are needed by you in order to perform channel improvements, a dewatering plan shall be 
submitted to the District for review and coordination with District staff. Dewatering discharge must conform to the 
Water Quality Control Plan for the Central Coast Basin – September 2017, Section 3.3.2 ‘OBJECTIVES FOR ALL 
INLAND SURFACE WATERS, ENCLOSED BAYS, AND ESTUARIES.’ Below is a link to the Basin Plan:

https://www.waterboards.ca.gov/centralcoast/publications_forms/publications/basin_plan/docs2017/2017_basin_p
lan_r3_complete.pdf

Comply with Section 5-1.20B(1).

Contractor shall submit dewatering plan to the County for approval prior to implementation.

Replace Section 13-12 with:

13-12 TEMPORARY CREEK DIVERSION SYSTEMS

13-12.01  GENERAL

13-12.01A Summary

Section 13-12 includes specifications for constructing, maintaining, reconstructing, and removing temporary 
culvert and clear water diversion creek diversion. The temporary diversion system is used to divert upstream 
water flows into a temporary pipe to allow construction activities. Install temporary pipe and clear water diversion 
in accordance with Caltrans Construction Site BMP Manual BMP NS-5 and these Special Provisions. Temporary 
diversion pipe must comply with Section 13-12.02.

No construction shall occur in the flowing water. Construction of water diversion shall be part of the mobilization 
on the project and first items of work prior to work being performed in the channel. Temporary water diversion 
pipe and cofferdams must be furnished, installed, maintained, and later removed as necessary to complete the 
proposed improvements, as specified in these Special Provisions and as directed by the Engineer.

The creek channel upstream of construction activity shall be dammed temporarily to prevent 
water from entering the area under construction. A diversion pipe shall be installed in the creek to convey any 
creek water around the construction area for discharge downstream of the construction activity.

Prior to installing temporary clear water diversion pipe, you must submit to the Engineer for review and approval a 
shop drawing which details the materials, sizes and specific locations of the contractor’s proposed temporary 
clear water diversion pipe and cofferdams as well staging and sequencing of the proposed project work, per 
Section 13-12.01C.

Comply with permits, licenses, agreements and certificates, including date restrictions in the PLACs provided in 
the Information Handout. 

13-12.01B  Definitions
FHWA: Federal Highway Administration

HY-8: A culvert hydraulic analysis software designed to automate FHWA culvert design methods

MSDS: Material Safety Data Sheet

TCDSP: Temporary Creek Diversion System Plan

13-12.01C  Submittals

13-12.01C(1)  Temporary Creek Diversion System Plan
Proposed Temporary Creek Diversion System Plan (TCDSP) must be submitted for approval at least 21 days in 
advance of construction for review and approval by Flood Control and the permitting agencies. The TCDSP may 
be required to include:
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1.    Installation and removal process, including equipment, platforms for equipment, and access locations.
2. Anticipated flow rates.
3. Calculations supporting the sizing of piping, channels, pumps, or other conveyance by using FHWA HY-8 or 

other equivalent method. Calculate the discharge water flow rate and velocity anticipated where it discharges 
on any erodible surface, so its conveyance does not cause erosion within the Project or at the discharge to 
the water body. Temporary culverts attached to banks, walls, or other locations must be designed to hold the 
full weight of the culvert at capacity and restrain the culvert for any expected hydraulic forces.

4. Plans showing locations of diversion, including layouts, cross sections, and elevations.
5. Materials proposed for use, including MSDS if applicable.
6. Operation and maintenance procedures for the TCDS.
7. Restoration plans showing before and after conditions, including photos of existing conditions for areas 

disturbed during the installation, operation, and removal of the TCDS.
8. The TCDS design must demonstrate how it will comply with Section 13-12.03A, water tightness, and prevent 

seepage.
9. Include noise abatement methods for any pumps, generators, or other equipment that may operate outside of 

standard work hours as part of the dewatering/diversion system and plan. Methods must reduce pump, 
generator, or other equipment noise to 50 dBa at 150 feet from the source. If there is excess noise beyond 
the stated threshold, additional noise abatement may be required. Compliance with Santa Barbara County 
Code of Ordinances section 40-2 required. 

The water diversion plan needs to be submitted to the District so they can review and submit to the regulatory 
agencies for approval and regulatory agencies require a 30-day review period. If revisions are required, the 
Engineer notifies you of the date when the review stopped and provides comments. Submit a revised TCDSP 
within 5 days of receiving the comments. The Department's review resumes when a complete TCDSP has been 
resubmitted.

Submit an electronic copy of the authorized TCDSP.

13-12.02  MATERIALS
13-12.02A   General

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose 
intended, as determined by the Engineer.

13-12.02A  Gravel

Gravel must:
1. Be river run gravel obtained from a river or creek bed with gradation of 100 percent passing a 3/4 inch sieve 

and 0% passing a 3/8 inch sieve
2. Be clean, hard, sound, durable, uniform in quality, and free of any detrimental quantity of soft, thin, elongated 

or laminated pieces, disintegrated material, organic matter, or other deleterious substances
3. Be composed entirely of particles that have no more than 1 fractured face
4. Have a cleanliness value of at least 85, as determined by California Test 227

13-12.02B  Impermeable Plastic Membrane
Impermeable plastic membrane must be:
1. Single ply, commercial quality, polyethylene with a minimum thickness of 10 mils complying with ASTM 

D2103. You must use stronger plastic membrane if required as part of design to resist hydraulic forces.
2. Free of holes, punctures, tears or other defects that compromise the impermeability of the material.
3. Suitable for use as an impermeable membrane.
4. Resistant to UV light, retaining a minimum grab breaking load of 70 percent after 500 hours under ASTM 

D4355.

13-12.02C  Gravel-Filled Bags
Gravel filled bags must use material per Section 13-12.02A of these technical provisions.  Upon removal of bags, 
material will not be emptied into the project area unless approved by the District. 

13-12.02D  Plastic Pipes
Plastic pipe must comply with Section 61-3.01 and must:
1. Be clean, uncoated, in good condition free of rust, paint oil dirt or other residues that could potentially 

contribute to water pollution
2. Be adequately supported for planned loads

Docusign Envelope ID: 75B2B09D-CAF0-4A35-A7E8-95F0223C3E31



Cieneguitas Channel Repair Project_NTB Specs
County Project No. 24STM1-SC13 18 July 2024 SPECS – Page 51 of 55

3. Use watertight joints under Section 61-2.01.
4 Be made of a material or combination of materials that are suitable for clean water and which do not contain 

banned, hazardous or unlawful substances
5. For temporary pipes not reused on the project you may use the following materials:

5.1. PVC closed-profile wall pipe must comply with ASTM F1803
5.2. PVC solid wall pipe must comply with ASTM D3034, ASTM F679, AWWA C900, AWWA C905, or 

ASTM D2241 and cell class 12454 defined by ASTM D1784
5.3. HDPE solid wall pipe must comply with AASHTO M 326 and ASTM F714
5.4. Polyethylene large-diameter-profile wall sewer and drain pipe must comply with ASTM F894

13-12.02E   Block Netting
Block netting used in the prevention of fish and aquatic wildlife from entering the Project site during creek 
diversion practices and construction shall have a square mesh dimension of 1/4-inch max.

13-12.03  CONSTRUCTION
13-12.03A  General

Construction, use and removal of the TCDS is restricted to the driest months. Wetted channel work should be 
completed no later than November 30th. If the work cannot be completed during the initial restricted time period, 
remove TCDS, and restore the creek to original flow condition.

Do not construct or reconstruct TCDS if the 72-hour forecasts predict a 50 percent or greater chance of rain in the 
project area.

Stop all work and remove all material and equipment from the creek between upstream and downstream 
cofferdams if the 72-hour forecasts predict a 50 percent or greater chance of rain in the project area and the 
predicted rainfall is estimated to produce a flow rate exceeding the design capacity of the TCDS.
If the required freeboard cannot be maintained and overtopping may occur, implement contingency plan to 
remove all workers, equipment, and potential sources of pollution from the dry working area of the creek bed.

The creek channel upstream of construction activity shall be dammed temporarily to prevent water from entering 
the area under construction. A diversion pipe shall be installed in the creek to convey any creek water around the 
construction area for discharge downstream of the construction activity. It is the responsibility of the contractor to 
estimate the flow rate that their diversion system can handle.

13-11.03B   Excavation & Backfill
Excavation and backfill for temporary diversion pipe shall be performed in a manner that will provide adequate 
support for the pipe with a firm, non-settling foundation.

13-12.03C  Removal
When no longer required for the work as determined by the Engineer, temporary diversion pipes and coffer dams 
shall be removed. Removed facilities shall become the property of the Contractor and shall be removed from the 
site of the work.

Trenches and pits caused by the removal of temporary diversion pipes and cofferdams shall be backfilled in 
conformance with the Standard Specifications. 

13-12.04  PAYMENT
Temporary Creek Diversion Systems are paid for by lump sum (LS) as full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in temporary diversion pipe and 
cofferdams, including the development and submittal of the “Temporary Water Diversion Plan,” as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer and no additional 
compensation will be allowed therefor.

Temporary diversion pipe and cofferdams that are damaged from any cause during the progress of the work shall 
be repaired or replaced by the Contractor at the Contractor's expense.

All costs for dewatering the work area as required to construct the improvements and compliance with PLACs for 
dewatering and diversion plans, installation, construction, maintenance, removal, and disposal shall be included in 
this item and no additional payment made therefor.

Damages to the work area, partially constructed improvements, public or private property caused by inadequate 
diversion pipe or cofferdams shall be repaired by the contractor and no additional compensation will be allowed 
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therefor.

In the event anticipated creek flows caused by forecasted storm events would exceed the diversion capacity of 
the temporary diversion pipe, removal and reconstruction of the Temporary Creek Diversion System will be 
performed by the Contractor will no additional payment made therefor. 

In the event that you and the District agree that installation of the Temporary Creek Diversion System is not 
needed, the District will work with the Contractor to adjust the bid item accordingly. Your schedule of values for 
this bid must designate costs for both plan development submittal and installation.

14 ENVIRONMENTAL STEWARDSHIP
Add to the end of section 14-2.01:

The Project site is within a known Cultural Resources site. The County will provide a Cultural Resources and 
Archaeological monitor to be on site during construction activities as needed. Contractor shall work cooperatively 
with the County and the County’s monitor(s) to adjust to field conditions and field direction as necessary. If the 
monitor stops work due to a discovery within or near the construction limits, the County will work with the 
Contractor to suspend the contract appropriately. If resources are discovered, do not disturb the resources and 
contact the County and the County’s monitor(s). 

Replace section 14-6.01C with:
14-6.01C CONSTRUCTION
The District will provide a biologist for this project as needed to comply with Section 5-1.20B(1). You
must coordinate and accommodate the work of the biologist. The District Environmental Manager is Andrew 
Raaf, (805) 722-7250.

15 EXISTING FACILITIES

 
Replace the 1st paragraph of section 15-1.03B with:

Remove the existing concrete channel within the project limits identified on the plans. The excavated concrete 
channel and reinforcing bars may not be reincorporated into the work and are the responsibility of the Contractor 
to legally dispose of.  

Delete the 7th paragraph of section 15-1.03B.

16 TEMPORARY FACILITIES

DIVISION III EARTHWORK AND LANDSCAPE
Add prior to section 17:

Bid Items and Applicable Sections
Item 
code

Item description Applicable 
section

170103 CLEARING AND GRUBBING 17
190151 SALVAGE ROCK RIP RAP 19
194001 CHANNEL EXCAVATION 19

198050A CHANNEL BACKFILL 19

17 GENERAL

Add to section 17-2.01:
Clearing and Grubbing consists of removing all vegetation, trees, and tree stumps from within the limits of grading 
and excavation, as shown on the plans. All vegetation and tree removals require prior approval by the Engineer.

Some trees shown on the plans to be within the limits of grading and excavation may have been removed by 
others prior to the start of work. You are responsible for removing remaining stumps or downed vegetation from 
the jobsite that conflicts with the proposed work.
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Vegetation and trees located beyond the limits of grading and excavation must be protected in place.  You must 
coordinate your activities with the Engineer when working near trees specifically designated on the plans as 
‘Protect in Place.’  You may be directed to modify grading slopes in these locations.

In addition to the work outlined in Section 16 of the Standard Specifications, the following items of work are 
included under Clearing and Grubbing unless otherwise covered by a specific bid item.

(1) Maintain dust control at all times by watering; including developing a water supply and furnishing and placing 
all water required for work done in the Contract, including water used for extra work.

(2) Protection of utilities, trees, fences, gates, walls, and other facilities within the construction zone, except those 
shown on the plans and those specifically directed by the Engineer to be removed or relocated.

Replace the 4th paragraph in section 17-2.03A with:
Clear and grub vegetation only within the excavation and embankment slope lines. 
 
The payment quantity includes all work for clearing and grubbing within the Project site. Payment also includes all 
required disposal of the clearing and grubbing.  

19 EARTHWORK
Add to the end of the 2nd paragraph of Section 19-1.01A:

The Project site is located within an existing channel. Soil and stream channel deposits are expected to be in the 
excavation area. Excavation, removal, and disposal will be required.

Ensure enough material is available to complete the grading required before disposing. All excess material is 
property of Contractor to remove from site and legally dispose of. The excavated concrete channel and reinforcing 
bars may not be reincorporated into the work and are the responsibility of the Contractor to legally dispose of. 

Salvaged rock rip rap shall be hauled to the County’s Hospital Basin facility located near 4540 Hollister Avenue, 
Santa Barbara, CA 93110 and stockpiled. Coordinate with the Engineer as needed.   

Add to Section 19-1.04:
CHANNEL EXCAVATION must comply with the requirements for Roadway Excavation and Ditch Excavation.   
The following items of work are included under CHANNEL EXCAVATION unless otherwise covered by a specific 
bid item:

(1) Maintain dust control as directed by the Engineer; including developing a water supply and furnishing and 
placing all water required for work done in the Contract, including water used for extra work.

(2) Protection of utilities, trees, fence, gates, walls, culverts, and other facilities within the construction zone, 
except for those specifically directed by the Engineer to be removed or relocated. 

(3) Overexcavation of material as required to provide adequate subgrade conditions for backfill and compaction 

Material recovered from CHANNEL EXCAVATION may be used for CHANNEL BACKFILL, or the Contractor may 
choose to import material if they choose not to sort of use onsite material, and no additional payment will be 
made.

Add to the end of Section 19-6.01A:
CHANNEL BACKFILL must comply with the requirements for Embankment Construction. CHANNEL BACKFILL 
includes all material, labor, and equipment needed for the necessary backfill.

Process and use Channel Excavation Material for Channel Backfill to the maximum extent feasible.

Any voids or depressions left from excavation or past erosion should be filled with compacted fill as detailed on 
the plans. The subgrade below the channel should be scarified, moisture conditioned, and compacted in place to 
at least 90 percent relative compaction prior to placing weepholes, gravel, or reinforcing steel.

Fill for filling voids shall consist of imported or onsite soil that is free of organics, debris, material greater than 3 
inches, and other deleterious materials. Fill shall have a classification and quality similar to on site soil, clayey 

Docusign Envelope ID: 75B2B09D-CAF0-4A35-A7E8-95F0223C3E31



Cieneguitas Channel Repair Project_NTB Specs
County Project No. 24STM1-SC13 18 July 2024 SPECS – Page 54 of 55

sand and sandy clay. Imported material to be used as fill should be reviewed by the Engineer prior to being 
brought on site.  

Add to the end of the 4th paragraph of Section 19-6.03A:
Limit horizontal cut distances as directed by the Cultural Resources and Archaeological monitor, see Section 14.

Add to Section 19-6.04:
All material, labor, and equipment necessary for completion of subgrade preparation including backfill and 
compaction, will be paid for under CHANNEL BACKFILL.

DIVISION VI STRUCTURES
Add prior to section 45:

Bid Items and Applicable Sections
Item 
code

Item description Applicable 
section

510501 MINOR CONCRETE (CHANNEL) 51

51 CONCRETE STRUCTURES

Replace Section 51-1.03A with:
Contractor may propose to place MINOR CONCRETE (CHANNEL) in accordance with Section 53 of the 
Standard Specifications. Contractor shall submit means and methods to the District for review and approval. 

Add to Section 51-2.01A(1):
The location of construction joints and weakened plane joints shall be subject to the approval of the Engineer. 
Placement of concrete channel lining shall be scheduled so that the work, including placement, finishing, and 
application of curing, is completed in any section bounded by permissible construction joints on the same day that 
the work is started in that section. 

Expansion and weakened plane joints in the concrete channel lining must be sealed in conformance with the 
details shown on the plans, Section 51 of the Standard Specifications, and these Special Provisions. 

Control joints shall be sawcut, scored by dragging a finishing tool over the struck surface or by any other means 
that will result in a joint conforming to the details shown on the plans.

Full compensation for sealing joints shall be considered as included in the contract price paid per cubic yard for 
MINOR CONCRETE (CHANNEL) and no separate payment will be made. The Final Pay Item MINOR 
CONCRETE (CHANNEL) also includes the work, placing, and finishing of transverse joints, longitudinal joints, 
expansion joint fillers, waterstops, and conform details as shown on the plans.

DIVISION VII DRAINAGE FACILITIES
Add prior to section 61:

Bid Items and Applicable Sections
Item 
code

Item description Applicable 
section

682022 CLASS I PERMEABLE MATERIAL 68

Add to the end of Section 71-1.01:

There is an existing 18” RCP on the west side of the channel as shown in the plans. The RCP shall be protected 
in place and incorporated into the new channel design as detailed in the plans.
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STANDARD DETAILS AND PLANS LIST

Description Standard Number

STATE DEPARTMENT OF TRANSPORTATION 
The Standard Plan sheets (dated 2018) applicable to this contract include, but are not limited to those indicated 
below.  

Abbreviations A3A-A3C
Legend – Lines and Symbols A10A - A10E
Joint Seals P20
Bridge Details B01-B03
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