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   AMENDMENT NO. 1  
TO 

PROFESSIONAL SERVICES AGREEMENT 

 

BETWEEN  

 

THE COUNTY OF SANTA BARBARA 

 

AND  

 
ARCHITECTURAL RESOURCES GROUP 

 
FOR  

 
ARCHITECTURAL DESIGN 

August 16, 2022 
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AMENDMENT No. 1 to the PROFESSIONAL SERVICES AGREEMENT (PSA) 
 

for 
 

Architectural Design Services for the Santa Barbara Courthouse Roof Rehabilitation Project 
 

This is the First Amendment to the Agreement between THE COUNTY OF SANTA BARBARA (hereinafter 
“Owner” or “County”) and Architectural Resources Group (hereinafter "Consultant"). 
 
WHEREAS, on August 18, 2020, the Parties hereto entered into a Professional Services Agreement, 
BC20169 (hereinafter “Agreement”) for architectural services for the Santa Barbara Courthouse Roof 
Rehabilitation Project (“Project”); and  
 
WHEREAS, the Agreement was initially for a term of 24 months; and  
 
WHEREAS, the Parties hereto desire to amend the Agreement (“Amendment No. 1”), in accordance with 
the provisions of the Agreement, to extend the term.  

 
NOW, THEREFORE, Owner and Contractor agree as follows: 

 

1. Section 2.03 (“Term”) of the Agreement is deleted and replaced with the following:  

Consultant shall commence performance on August 18, 2020 and end performance on completion 
of its Scope of Work for the Project, but no later than August 18, 2026, unless otherwise directed by 
County or unless earlier terminated under Section 12 of this Agreement.  

 
2. Except as otherwise amended by this Amendment, all of the terms and conditions of the Agreement 

shall remain in full force and effect.   
 

3. The signatories to this Amendment No. 1 have the authority to bind the parties.  This Amendment No. 
1 may be executed in counterparts, each of which shall be deemed to be an original, and all of such 
counterparts shall together constitute one executed original instrument.   
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SIGNATURE PAGE 
Amendment No. 1 to the Agreement for Services of Independent Contractor BC20169 between the County of Santa 

Barbara and Architectural Resource Group. 
 
IN WITNESS WHEREOF, the Parties have executed this Amendment No. 1 to the Agreement to be effective 

on the date executed by County.  
 
  COUNTY OF SANTA BARBARA: 

   By:  
    Joan Hartmann, Chair  

Board of Supervisors 

   Date:  
 
ATTEST:  CONTRACTOR: 

Architectural Resources Group Mona Miyasato 
County Executive Officer 
Clerk of the Board 

 

By:   By:  
 Deputy Clerk   Authorized Representative 
   Name: David Wessel 
   Title: Principal 
   Date:  

 
 
 

 

By:   By:  
 Brian Pettit 

Deputy County Counsel    
 
  
 

 
APPROVED AS TO FORM: 

  
APPROVED AS TO ACCOUNTING FORM: 

Rachel Van Mullem 
County Counsel 

 Betsy Schaffer, CPA, CPFO 
Auditor-Controller 

 
 
 
RECOMMENDED FOR APPROVAL: 

  
 
 
APPROVED AS TO ACCOUNTING FORM: 

  

General Services  Risk Management   

By:   By:   
 

 Janette D. Pell, Director 
General Services Department   Greg Milligan 

Risk Manager   
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