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TO: Board of Supervisors  

FROM: General Services  Janette D. Pell, Director (560-1011) 

 Contact Info: Skip Grey, Assistant Director (568-3083) 

SUBJECT:   Amendments to Professional Services Agreements with Blackbird Architects, 

Inc.; Third Supervisorial District. 
 

County Counsel Concurrence  Auditor-Controller Concurrence  

As to form: Yes  As to form: Yes     

Other Concurrence: Risk Management   Other Concurrence: Community Services 

As to form: Yes  As to form: Yes 
 

Recommended Actions:  

That the Board of Supervisors: 

 

a) Approve, ratify and authorize the Chair to execute Amendment No. 1, a no cost amendment 

extending the term to June 30, 2020,  to the Professional Services Agreement (PSA) with 

Blackbird Architects, Inc. for architectural design services associated the Isla Vista 

Community Center Phase II Project;  

 

b) Approve, ratify and authorize the Chair to execute Amendment No. 5, a no cost amendment 

extending the term to June 30, 2021, to the PSA with Blackbird Architects, Inc. for 

architectural design services associated with the Jalama Beach Affordable Overnight 

Accommodations Project;  

 

c) Authorize the Director of  General Services or designee to approve further amendments to the 

two above-identified PSAs with Blackbird affecting contract term lengths only, for a maximum 

extension of 12 months; and 

 

d) Determine that the proposed actions do not constitute a “Project” within the meaning of the 

California Environmental Quality Act pursuant to 14 CCR § 15378(b)(5) as they are 

organizational or administrative activities of government that will not result in direct or indirect 

changes in the environment.  
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Summary Text:  

The recommended actions will extend the term lengths of Blackbird’s PSA’s to June 30, 2020 for the Isla 

Vista Community Center (IVCC) Phase 2 Project, and June 30, 2021 for the Jalama Beach Affordable 

Overnight Accommodations Project (AOA), and will authorize the Director of General Services to issue 

future amendments limited to contract term lengths. 

 

Background:  

These actions are being brought to the Board to approve and ratify extensions to the terms of the original 

PSAs.  Due to unforeseen circumstances, the terms of both agreements recently expired before Blackbird 

could finish the work, although Blackbird continued work on the projects.  The amendment will extend 

the term and allow Blackbird to complete the work. 

 

The IVCC Phase II project is currently being bid out, with an estimated construction completion of 

Summer 2019. The Jalama Beach AOA is presently under Planning and Development review, with 

anticipated completion allowing the project to proceed to bid in Summer/Fall 2019. Approval of these 

amendments will allow General Services to continue to engage Blackbird on both projects, with the goal 

of successful completion in accordance with the grant funding the IVCC, and the Coastal Development 

Permit mitigation conditions for the Miramar Beach Resort and Bungalows project. 

 
CEQA: 

 

The proposed administrative actions associated with the PSA amendments do not constitute a project 

within the meaning of the California Environmental Quality Act (CEQA) pursuant to 14 CCR §§ 

15378(b)(5).  

 

Fiscal and Facilities Impacts:  

Budgeted: Yes  

 

Fiscal Analysis:  

Narrative:   

A Housing Related Parks (HRP) Grant in the total amount of $426,113 includes all design services 

associated with the IVCC Phase 2. 

 

The Lower Cost Visitor Serving Overnight Accommodations Fund designated in conjunction with the 

Coastal Development Permit mitigation condition for the Miramar Beach Resort and Bungalows project 

in the total amount of $1,395,000 includes all funding for design services associated with the Jalama Beach 

AOA. 

  

Key Contract Risks: 

The PSA’s identify milestones and deliverables the consultant must achieve in order to receive payment 

based on percentage of completion of tasks. 
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Staffing Impacts:  

None 

 

Special Instructions:  

Provide two (2) duplicate originals of the two (2) Amendments with Blackbird and a Minute Order to 

Todd Morrison, General Services. 

 

Attachments:  

1. One (1) original and two (2) duplicate original copies of Amendment No. 1 to the PSA for the 

IVCC Phase 2. 

2. One (1) original and two (2) duplicate original copies of Amendment No. 5 to the PSA for the 

Jalama Beach AOA. 

 

Authored by:  

Todd Morrison, Project Manager 


