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BOARD OF SUPERVISORS 
AGENDA LETTER 

 
Clerk of the Board of Supervisors 
105 E. Anapamu Street, Suite 407 

Santa Barbara, CA  93101 
(805) 568-2240 

Agenda Number:  

 

Department Name: Sheriff 
Department No.: 032 
For Agenda Of: 12/5/2006 
Placement: Administrative 
Estimate Time:       
Continued Item: NO 
If Yes, date from:       
Vote Required: Majority   

 

TO: Board of Supervisors 
FROM: Department Director(s)  Sheriff Jim Anderson 
 Contact Info:  Doug Martin, ext. 4293 

SUBJECT: Funding Shift for Sheriff Capital Projects 
 

County Counsel Concurrence: Auditor-Controller Concurrence: 
As to form:  Yes      No      N/A     As to form:  Yes      No     N/A   

Other Concurrence: N/A  
As to form:  Yes      No      N/A  
 

Recommended Action(s):

Authorize the substitution of $1,839,000 of Certificates of Participation project funds from the Technical 
Services Building project to the Isla Vista Foot Patrol substation. 
Summary:

In 2005 the County issued Certificates of Participation (COPs) to fund various construction projects.  
Included in those projects were the Isla Vista Foot Patrol substation ($1,694,678) and the Technical 
Services Building ($6,837,000).  Since the issuance of the debt, both projects have been proceeding 
through the planning and design phases. 
 
The cost estimate for the Isla Vista Foot Patrol project has grown to $3,682,634 since the issuance of the 
debt.  This cost increase is due to the increased cost of construction materials and the anticipated lack of 
qualified contractors to bid on the project.  The independent cost estimator also included an inflation 
factor to account for the delay of the start of construction to September 2007 due to permitting delays.  
The project deficit is now $1,839,000 with an estimated $1,756,134 in funds available for the project 
and $87,500 in interest anticipated to be earned by unexpended project funds 
 
To ensure the success of the IVFP project in a timely manner, the Sheriff’s Department requests that 
$1,839,000 of Technical Services project funds be shifted to the IVFP project.  While uncertainties still 
exist (bid process, additional cost escalators, etc), this should provide the majority share of the additional 
capital needed to construct this critical project. 
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Background:

This request was presented to the Debt Advisory Committee (DAC) on November 6, 2006.  The DAC 
unanimously approved that the request be sent to the Board for consideration. 
Performance Measures:  
 
Fiscal and Facilities Impacts:

Budgeted:  Yes      No 
Fiscal Analysis: 

 
Narrative: 
Since the Certificates of Participation were issued in 2005, the project funds have resided in Fund 0034.  
No budget revision is required to shift the funds from one project to another.  There is no impact on the 
General Fund with this action. 
 
Staffing Impact(s): 

Legal Positions: FTEs: 
            

Special Instructions:

Please send a copy of the minute order to Douglas Martin, Sheriff’s Department. 
Attachments:

Authored by:  
Douglas Martin, CFO, Sheriff’s Department 


