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MEMORANDUM OF UNDERSTANDING
between
Santa Barbara County Association of Governments,
and the
County of Santa Barbara
for the
Zero Emission Vehicle Infrastructure Project: County of Santa Barbara

This Memorandum of Understanding (MOU) is entered into by and between the Santa
Barbara County Association of Governments (SBCAG) and the County of Santa Barbara (COUNTY),
herein referred to collectively as PARTIES.

WHEREAS, in June 2023, SBCAG and the California Department of Transportation
(CALTRANS) were awarded funding for several projects including the Zero Emission Vehicle
Infrastructure Project: County of Santa Barbara (PROJECT) by the California Transportation
Commission (CTC). The award of funding was based on applications submitted identifying SBCAG
and CALTRANS as sponsors and COUNTY as the implementing agency.

WHEREAS, the award of funding from the CTC Cycle 3 for the PROJECT, among several
other projects funded, comes from Senate Bill 1 funds for the Solutions for Congested Corridors
(SCCP) program.

WHEREAS, a requirement for receiving SCCP funds is that applicants, sponsors and
implementing agencies named in application by SBCAG and CALTRANS, execute a baseline
agreement (SB 1 BASELINE AGREEMENT) with the CTC.

WHEREAS, COUNTY was named the implementing agency for the PROJECT and
consequently is required to enter SB1 BASELINE AGREEMENT, along with SBCAG and
CALTRANS.

WHEREAS, under the SB 1 BASELINE AGREEMENT, SBCAG is to receive SCCP funds for
the PROJECT, and COUNTY as the implementing agency will be responsible for completing the
PROJECT.

WHEREAS, SBCAG and COUNTY have agreed to enter into a MOU to document funding
and implementation efforts for the PROJECT and ensure that all phases of the PROJECT, included
the Project Approval and Environmental Document (PA&ED), Plans, Specifications, and Estimates
(PS&E), and Construction (CON) phases are completed.

WHEREAS, this MOU represents the desire of PARTIES to define roles, responsibilities and
deliverables related to the PROJECT described above.

NOW THEREFORE, the PARTIES do mutually agree as follows:
1. The above recitals are true and correct and incorporated herein.

2. Description of PROJECT
This project will install Zero Emission Vehicle chargers at two existing charging locations and
one new location in Santa Barbara County as identified in Exhibit B as attached hereto and
incorporated herein by this reference. Two chargers will be installed at the following two
locations: Summerland Lookout Park and Rincon Park, where existing chargers will be
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upgraded. At least one of the two chargers at each of these locations will be a DC Fast
Charger. At Santa Claus Lane four chargers will be installed, and these will be new
installations. At least one of the four chargers at Santa Claus Lane will be a DC Fast Charger..

3. Need and Support
The following actions define the need and support for the PROJECT:

A. It has long been a goal of SBCAG and CALTRANS, to support multi-modal
opportunities and enhancements to improve mobility and/or promote more modes in
the Highway 101 Corridor, and the PROJECT meets those goals.

B. SBCAG and COUNTY have a SB1 BASELINE AGREEMENT with the CTC to deliver
PROJECT with funding provided in part from the SCCP program.

4., Term
The term of this MOU shall commence as of the date of execution by PARTIES and shall
extend through June 30, 2027 unless otherwise modified or earlier terminated.

5. Scope of Services and Roles and Responsibilities
PARTIES agree to the roles and responsibilities outlined in Exhibit C “Scope of Services
(“WORK?”)” as attached hereto and incorporated by this reference, and herein referred to as
WORK.

6. Funding and Invoicing
PARTIES agree to the funding identified in Exhibit D, as attached hereto and incorporated
herein by reference. The PARTIES agree:

A. SBCAG will contribute $325,000 in SCCP funding for the Construction phase.

B. SBCAG will contribute $60,000 in RSTP funding for the Project Approval and
Environmental Document (PA&ED), Plans, Specifications, and Estimates (PS&E)
phases.

C. SBCAG will not bill any labor for its own staff costs attributable to the PROJECT.

D. COUNTY shall submit invoices for reimbursement to SBCAG on a monthly basis
for WORK performed and/or led by COUNTY. Invoices shall contain sufficient detail
to enable an audit of the charges and be accompanied by backup documentation
regarding monthly PROJECT WORK.

E. SBCAG will provide reimbursement to COUNTY within 30 days of receipt a correct
and complete invoice as described above for all eligible costs. SBCAG shall
reimburse COUNTY prior to seeking reimbursement from CALTRANS.

F. SBCAG will evaluate and determine the eligibility of PROJECT expenditures
submitted for reimbursement. Eligibility will be pursuant to the original descriptions
contained in the application for PROJECT and the Project Programming Request
(PPR) that was submitted with the SB 1 BASELINE AGREEMENT, as attached
hereto as Exhibits E and F and incorporated by this reference. If CALTRANS rejects
reimbursements COUNTY agrees to properly return such funds to SBCAG.

G. If at any time it is determined that the cost to complete the PROJECT is anticipated
to exceed the total funding shown in Exhibit D, SBCAG and COUNTY shall meet
and confer to determine a course of action and may amend the MOU in accordance
with the amendment provisions of this MOU.

7. Reporting

A. COUNTY will lead reporting effort required for PROJECT through online tool called
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Cal Smart and coordinate with SBCAG on progress of deliverables, expenditures,

and corrective actions if necessary.

B. PARTIES agree to work together to complete WORK within the timeframe in
COUNTY’S construction contract with CONTRACTOR. COUNTY will continue to
coordinate on milestones in Exhibit E with SBCAG in order for SBCAG to report on

progress to meet SCCP FUNDING requirements

8. Other Parties of Interest

PARTIES do not intend this MOU to create a third-party beneficiary or define duties,
obligations, or rights for entities not signatory to this MOU. COUNTY will coordinate internally
among its various departments that may be involved in this PROJECT.

9. Designated Representatives & Notices

PARTIES shall establish a Designated Representative for administering the work to be
completed under this MOU for the PROJECT. Any notice or consent required or permitted
to be given under this MOU shall be given to the respective parties in writing, by personal
delivery, or with postage prepaid by first class mail, registered or certified mail, or express
courier service, to the Designated Representative. Those representatives are shown

below:

Agency Contact Individual and Information

COUNTY Garrett Wong

County of Santa Barbara
Community Services Department

123 East Anapamu
Santa Barbara, CA 93101
gwong@countyofsb.org

SBCAG

Fred Luna

SBCAG

Director of Project Development and Construction
260 North San Antonio Road, Suite B

Santa Barbara, CA 93110

fluna@sbcag.org

SBCAG or COUNTY may modify its Designated Representative by providing in writing the
new individual’s contact name and information to the other PARTY’S Designated
Representative. The PARTIES may also provide notice at such other address or to such other
person that the PARTIES may from time to time designate in accordance with this Notices
section. If sent by first class mail, notices and consents under this section shall be deemed
to be received five (5) days following their deposit in the U.S. mail. This Notices section shall
not be construed as meaning that either PARTY agrees to service of process except as

required by applicable law.

10. Issue Resolution

Itis the intent of PARTIES to resolve issues that may arise during the completion of WORK
under this MOU at the lowest level possible. However, it is agreed that certain issues may
need to be elevated to obtain a resolution. Below is a tiered description of how issues shall
be resolved by PARTIES. COUNTY and SBCAG agree to meet during the course of the
PROJECT to discuss progress and issues as a Project Development Team (PDT).

Members of the PDT shall include SBCAG and COUNTY.


mailto:fluna@sbcag.org
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Level 1 - PDT. The PDT shall be charged with the responsibility- for resolving issues that
arise during performance of WORK when consensus cannot be reached. Issues regarding
scope, cost, or schedule that do not demand action for additional budget authority shall be
attempted to be resolved by the PDT. The PDT will review the project issue, develop and
discuss options for resolution, and reach consensus on an approach. If consensus
cannot be reached, the PDT will agree to elevate the issue to Level 2.

Level 2 - Management. The PDT will convene a meeting of Level 2 - Management when
an issue cannot be resolved by the PDT in Level 1. Level 2 Management members will
include the Project Manager for SBCAG and the Community Services Department
Sustainability Division Chief for COUNTY.

Level 3 - Executive Management. Any issue not resolved at Level 2, will be submitted
for consideration at a meeting to be held by Level 3 - Executive Management members
from PARTIES. Level 3 Executive Management members will include the Executive
Director for SBCAG and the Community Services Director for COUNTY.

11. Indemnification and Non-Partnership
PARTIES agree to the provisions outlined in Exhibit A as attached hereto and incorporated
herein by reference.

12. Entire MOU and Amendments

In conjunction with the matters considered herein, this MOU contains the entire
understanding and agreement of the PARTIES and there have been no promises,
representations, agreements, warranties or undertakings by any of the PARTIES, either oral
or written, of any character or nature hereafter binding except as set forth herein. This MOU
may be altered, amended or modified only by an instrument in writing, executed by the
PARTIES to this MOU and by no other means. Each PARTY waives their future right to claim,
contest or assert that this MOU was modified, canceled, superseded, or changed by any oral
agreements, course of conduct, waiver or estoppel.

13. Termination
This MOU may be terminated by either PARTY for convenience or otherwise upon thirty (30)
days of written notification to the other.

14. California Law and Jurisdiction
This MOU shall be governed by the laws of the State of California. Any litigation regarding
this MOU or its contents shall be filed in the County of Santa Barbara, if in State court, or in
the federal district court nearest to Santa Barbara County, if in federal court.

15. Compliance with Law
Each PARTY shall, at its sole cost and expense, comply with all SBCAG, Local, State, and
Federal ordinances, statutes, regulations, and Presidential or Executive Orders now in force
or which may hereafter be in force with regard to this MOU.

16. Execution of Counterparts
This MOU may be executed in any number of counterparts and each of such counterparts
shall for all purposes be deemed to be an original; and all such counterparts, or as many of
them as the PARTIES shall preserve undestroyed, shall together constitute one and the same
instrument.

17. Authority
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All signatories and PARTIES to this MOU warrant and represent that they have the power
and authority to enter into this MOU in the names, titles and capacities herein stated and on
behalf of any entities, persons, or firms represented or purported to be represented by such
entity(ies), person(s), or firm(s) and that all formal requirements necessary or required by any
State and/or federal law in order to enter into this MOU have been fully complied with.

18. Precedence
In the event of conflict between the provisions contained in other Agreements in existence as
of the effective date of this MOUs between the PARTIES, the provisions contained herein
control with respect to the PROJECT.

In the event of conflict between provisions contained in the numbered sections of this MOU
and the provisions contained in the Exhibits, the provisions in the numbered section shall
prevail over those in the Exhibits.

19. Debarment and Suspension
Each PARTY certifies to the other PARTY that it and its employees and principals are not
debarred, suspended, or otherwise excluded from or ineligible for, participation in federal,
state, or local government contracts. Each PARTY also certifies to each other that it shall not
contract with a consultant, contractor, or subcontractor that is so debarred or suspended.

20. No Publicity or Endorsement

Neither PARTY shall use the other PARTY's name or logo or any variation of such name or
logo in any publicity, advertising, or promotional materials, unless otherwise required. Neither
PARTY will use each other's name or logo in any manner that would give the appearance
that the one is endorsing the other. Neither PARTY shall in any way contract on behalf of or
in the name of the other PARTY. Neither PARTY shall release any informational pamphlets,
notices, press releases, research reports, or similar public notices concerning the other
PARTY or its projects without obtaining the prior written approval of the other PARTY.

21. Property and Information
The PARTY providing property, documents, and information for use in connection with the
services shall remain the property of that PARTY. Both PARTIES shall return any such items
whenever requested by the other PARTY. Each PARTY may use such items only in
connection with providing the services. Neither PARTY will disseminate any of the other
PARTY's property, documents, or information without prior written consent.

22. Records, Audit, And Review

COUNTY shall keep and maintain business records pursuant to this MOU for at least four (4)
years following the termination of this MOU. All accounting records shall be kept in
accordance with generally accepted accounting practices. SBCAG shall have the right to
audit and review all such documents and records at any time during COUNTY's regular
business hours or upon reasonable notice. In addition, if this MOU exceeds ten thousand
dollars ($10,000.00) COUNTY shall be subject to the examination and audit of the State
Auditor General for a period of three (3) years after final payment under the MOU (Cal. Govt.
Code section 8546.7). COUNTY shall participate in any audits and review, whether by
SBCAG or the State, at no charge to SBCAG.

If federal, state, or other regulatory audit exceptions are made relating to this MOU, COUNTY
shall reimburse all costs incurred by SBCAG associated with defending against the audit
exceptions or performing any audits or follow-up audits, including but not limited to: audit
fees, court costs, attorneys' fees based upon a reasonable hourly amount for attorneys in the
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23.

community, travel costs, penalty assessments and all other costs of whatever nature.
Immediately upon notification from SBCAG, COUNTY shall reimburse the amount of the audit
exceptions and any other related costs directly to SBCAG as specified by SBCAG in the
notification.

Nondiscrimination

COUNTY shall comply with Title VI of the Civil Rights Act of 1964, as amended, and with the
provisions contained in Title 49, Code of Federal Regulations (CFR) Part 21 through
Appendix C and 23 CFR 710.405(b). During the performance of this MOU, the COUNTY, for
itself, its assignees and successors in interest agrees as follows:

a) Compliance with Regulations. COUNTY shall comply with the regulations relative
to nondiscrimination in federally-assisted programs of the Department of
Transportation (hereinafter, "DOT") 49 CFR Part 21, as they may be amended from
time to time (hereinafter referred to as the Regulations), which are herein incorporated
by reference and made a part of this MOU.

b) Nondiscrimination. The COUNTY and its consultant(s), contractor(s), or
subcontractors shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this MOU. The COUNTY shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-assisted
contracts. Failure by the COUNTY to carry out these requirements is a material
breach of this MOU, which may result in the termination of this MOU or such other
remedy as SBCAG deems appropriate. COUNTY, with regard to the WORK
performed by it during the MOU, shall not discriminate on the grounds of race, religion,
color, sex, age or national origin in the selection or retention of consultants,
contractors, or subcontractors, including procurement of materials and leases of
equipment. COUNTY shall not participate either directly or indirectly in the
discrimination prohibited by Section 21.5 of the Regulations, including employment
practices when the contract covers a program set forth in Appendix B of the
regulations.

c) Solicitations for consultant, contractor, or subcontractor including
Procurement of Materials and Equipment. In all solicitations either by competitive
bidding or negotiations made by COUNTY for WORK to be performed, including
procurement of materials or leases of equipment, each potential consultant,
contractor, or subcontractor shall be notified by COUNTY of COUNTY's obligations
under this MOU, and the Regulations relative to nondiscrimination on the grounds of
race, religion, color, sex, age, or national origin.

d) Information and Reports. COUNTY shall provide all information and reports
required by the Regulations or directives issued pursuant thereto, and shall permit
access to its books, records, accounts, other sources of information and its facilities
as may be determined by SBCAG to be pertinent to ascertain compliance with such
Regulations, orders and instructions. Where any information required of a COUNTY
is in the exclusive possession of another who fails or refuses to furnish this
information, COUNTY shall so certify to SBCAG, and shall set forth what efforts it has
made to obtain the information.

e) Sanctions for Noncompliance. In the event of COUNTY's noncompliance with the
nondiscrimination provisions of this MOU, SBCAG shall impose such contract
sanctions as it may determine to be appropriate, including, but not limited to:

i.  Withholding of payments to COUNTY under this MOU until COUNTY
complies, and/or
ii.  Cancellation, termination or suspension of the MOU in whole or in part.
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24. Consultants, Contractors, or Subcontractors
COUNTY is authorized to retain subcontractors, consultants, contractor, and/or to perform
WORK under this MOU. COUNTY shall be fully responsible for all WORK performed by its
consultants, contractor, and/or subcontractors. COUNTY shall secure from its consultants,
contractor, and/or subcontractors all rights for SBCAG in this MOU, including audit rights. All
contractors shall be subject to Title 2, Code of Federal Regulations, Part 200 procurement
provisions, if federal funds are authorized for use. In awarding contracts, as may be
applicable, COUNTY will comply with the California Public Contract Code, California
Prevailing Wage, and Labor Code requirements.

25. Survival
All provisions of this MOU which by their nature are intended to survive the termination or
expiration of this MOU shall survive such termination or expiration.

26. Severability
If any one or more of the provisions contained herein shall for any reason be held to be
invalid, illegal or unenforceable in any respect, then such provision or provisions shall be
deemed severable from the remaining provisions hereof, and such invalidity, illegality or
unenforceability shall not affect any other provision hereof, and this MOU shall be construed
as if such invalid, illegal or unenforceable provision had never been contained herein.

27. Remedies Not Exclusive
No remedy herein conferred upon or reserved to either PARTY is intended to be exclusive of
any other remedy or remedies, and each and every such remedy, to the extent permitted by
law, shall be cumulative and in addition to any other remedy given hereunder or now or
hereafter existing at law or in equity or otherwise.

28. Exemption
Each PARTY’s obligations under this MOU are subject to the appropriation of resources by
the State Legislature, the State Budget Act authority, programming and allocation of funds
by the California Transportation Commission (CTC), and each PARTY’s governing body.

29. Conflict of Interest

The PARTIES covenant that they presently have no employment or interest and shall not
acquire any employment or interest, direct or indirect, including any interest in any business,
property, or source of income, which would conflict in any manner or degree with the
performance of services required to be performed under this MOU. CITY agrees to promptly
disclose to SBCAG, in writing, any potential conflict of interest. SBCAG retains the right to
waive a conflict of interest disclosed if SBCAG determines it to be immaterial, and such waiver
is only effective if provided by SBCAG in writing.

30. Section Headings
The headings of the several sections, and any table of contents appended hereto, shall be
solely for convenience of reference and shall not affect the meaning, construction or effect
hereof.

31. No Waiver of Default
No delay or omission of any of the PARTIES to exercise any right or power arising upon the
occurrence of any event of default shall impair any such right or power or shall be construed to
be a waiver of any such default or an acquiescence therein; and every power and remedy given
by this MOU shall be exercised from time to time and as often as may be deemed expedient.
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32. Successors and Assigns
All representations, covenants and warranties set forth in this MOU, by or on behalf of, or for
the benefit of any or all of the parties hereto, shall be binding upon and inure to the benefit of
such party, its successors and assigns.

33. Administrative Amendments
The SBCAG Executive Director, or designee, is authorized to make immaterial amendments
to the MOU such as updating the Designated Representatives, updating addresses for
notices, or other clerical error corrections which will not result in a material change to the
MOU, Statement of Work, or total MOU amount, in accordance with the amendment provision
in this MOU and upon review and concurrence by legal counsel.

[This area left intentionally blank. Signatures on the following pages.]
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This Memorandum of Understanding is entered into in Santa Barbara County and shall be effective
when fully executed by the PARTIES.

e

b4

SBCAG

SANTA BARBARA COUNTY ASSOCIATION OF GOVERNMENTS
A Joint Powers Authority

(_dorsll ﬁﬁ)/%f?/u 23
//‘ nelle Osborne Date

Char, SBCAG Board of Directors

ATTEST:

Executiwe Director
Clerk of the Board

APPROVED.AS TO FORM:

[Signatures continue on following page.]
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This Memorandum of Understanding is entered into in Santa Barbara County and shall be effective
when fully executed by the PARTIES.

COUNTY OF SANTA BARBARA

Das Williams
Chair, Board of Supervisors

Date:
ATTEST:
Mona Miyasato Approved as to Accounting Form:
County Executive Officer Betsy Schaffer, CPA
Clerk of the Board Auditor-Controller
Wd by:
By: By:[ AAAAAAAAAAAAAAA
RECOMMENDED FOR APPROVAL Deputy

DocuSigned by:
curn. (Juagion.
EBS:)FBBQ:EFEQE4F2...
George Chapjian
Director of Community Services

Approved as to Form: Approved as to Form:
Rachel Van Mullem Gregory Milligan
County Counsel isk.Manager
DocuSigned by: .
Tulr Sprasw ry Milligaun,
DCZ240ACTEB4247D...

By:Beputy@dunty Counsel
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EXHIBIT A

MUTUAL INDEMNIFICATION

In lieu of and notwithstanding the pro rata risk allocation which might otherwise be imposed between
the parties pursuant to California Government Code Section 895.6, the parties agree that all losses
or liabilities incurred by a party shall not be shared pro rata but instead all parties agree that pursuant
to California Government Code Section 895.4, each of the parties hereto shall fully indemnify and
hold each of the other parties, their officers, board members, employees and agents, harmless from
any claim, expense or cost, damage or liability imposed for injury (as defined by California
Government Code Section 810.8) occurring by reason of the negligent acts or omissions or willful
misconduct of the indemnifying party, its officers, board members, employees or agents, under or in
connection with or arising out of any work, authority or jurisdiction delegated to such party under this
MOU. No party, nor any officer, board member, employee or agent thereof shall be responsible for
any damage or liability occurring by reason of the negligent acts or omissions or willful misconduct
of other parties hereto, their officers, board members, employees or agents, under or in connection
with or arising out of any work, authority or jurisdiction delegated to such other parties under this
MOU.

NON-PARTNERSHIP

This MOU is not intended by the PARTIES to constitute or create a joint venture, pooling
arrangement, or formal business organization of any kind. The rights and obligations of the
PARTIES shall be only those expressly set forth here.

[This area intentionally left blank.]
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Map of PROJECT
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Exhibit C

Scope of Services (“WORK?”)

PARTIES shall complete the tasks for the following PROJECT WORK as identified in the table below.

TASK

COUNTY | SBCAG

Environmental Phase

Preliminary Engineering and Design

Detailed Design and Capital Cost Estimates

Right of Way Support and Acquisition

Permits and Mitigations

Utility Relocations

|t I il A Y el A Y

Fund Administration

Funding Reporting and Invoicing

Public Outreach

Construction Bidding

Construction Administration

Construction Closeout

Project Closeout

|t I o N Y el O il A

LEGEND:
Symbol Description
S Shared responsibility among PARTIES
L Lead Agency is the implementing agency responsible for completing all WORK.

[This area intentionally left blank.]
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PARTIES, in accordance with the provisions of this MOU, hereby agree that the funding
table below represents the funding provided for the WORK, as defined in Section 5.

Exhibit D

PROJECT Funding

COUNTY is responsible for completion of WORK in accordance with Exhibit C.

PARTY PARTY Total Cost and Funding
PROJECT Phase Responsible for Responsible for

Implementing funding sccp RSTP Totals
PA&ED COUNTY SBCAG $0 $10,000 $10,000
PS&E COUNTY SBCAG $0 $50,000 $50,000
CON COUNTY SBCAG $325,000 $0 $325,000
Totals $325,000 $60,000 $385,000

[This area intentionally left blank.]
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Exhibit E

COVER PAGE

Project Programming Request (PPR)

The attached PPR is set forth on the State of California, Department of Transportation, Project
Programming Request form PRG-0010 (REV 08/2020), with PPR ID ePPR-6090-2023-0005
v1, and is a total of 7 pages.

[This area intentionally left blank.]
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST (PPR)
PRG-0010 (REV 08/2020)

Agenda Item 4.D.

PPR ID

ePPR-6090-2023-0005 v1

Amendment (Existing Project) [ ] YES |_] NO [Date | 11/02/2023 15:39:20
Programs [JPP,-c [ ]LPP-F [Jsccp []JTCEP  []STIP [] Other|

District EA Project ID PPNO Nominating Agency

05 3203 Santa Barbara County Association of Governments

County Route PM Back PM Ahead Co-Nominating Agency

Santa Barbara Coun Caltrans HQ
MPO Element
SBCAG Local Assistance
Project Manager/Contact Phone Email Address
Fred Luna 805-961-8926 fluna@sbcag.org

Project Title

Zero Emission Vehicle Infrastructure: County of Santa Barbara

Location (Project Limits), Description (Scope of Work)

This project will install Zero Emission Vehicle chargers at two existing charging locations and one new location in Santa Barbara County. Two

chargers will be installed at the following two locations: Summerland Lookout Park and Rincon Park, where existing chargers will be upgraded.
At least one of the two chargers at each of these locations will be a DC Fast Charger. At Santa Claus Lane, four chargers will be installed, and
these will be new installations. At least one of the four chargers at Santa Claus Lane will be a DC Fast Charger.

Component Implementing Agency
PA&ED Santa Barbara County
PS&E Santa Barbara County
Right of Way Santa Barbara County
Construction Santa Barbara County

Legislative Districts

Assembly: 37 Senate: 19 Congressional: 24

Project Milestone Existing Proposed
Project Study Report Approved

Begin Environmental (PA&ED) Phase 07/01/2023 07/01/2023
Circulate Draft Environmental Document Document Type CE 10/01/2023 10/01/2023
Draft Project Report 10/31/2023 10/31/2023
End Environmental Phase (PA&ED Milestone) 10/31/2023 10/31/2023
Begin Design (PS&E) Phase 10/01/2023 10/01/2023
End Design Phase (Ready to List for Advertisement Milestone) 12/15/2023 12/15/2023
Begin Right of Way Phase 10/01/2023 10/01/2023
End Right of Way Phase (Right of Way Certification Milestone) 12/15/2023 12/15/2023
Begin Construction Phase (Contract Award Milestone) 03/15/2022 03/15/2023
End Construction Phase (Construction Contract Acceptance Milestone) 12/30/2024 12/30/2024
Begin Closeout Phase 01/31/2025 01/31/2025
End Closeout Phase (Closeout Report) 01/31/2026 01/31/2026
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION PPR ID

PROJECT PROGRAMMING REQUEST (PPR) ePPR-6090-2023-0005 v1
PRG-0010 (REV 08/2020)
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Purpose and Need

The purpose of this project is to help expand the network of publicly available electric vehicle chargers along the corridor. Implementing ZEV
infrastructure is needed to sustain California's transition to electric vehicles by 2045, as per Governor Newsom's Executive Order N-79-20. The
project will expand the Zero Emission Vehicle (ZEV) network to help accelerate the adoption of ZEV use among Californians. It will provide an
additional option for transportation that promote sustainability to reduce impacts on the environment. The project meets SB1 goals of improving
mobility and mobility options for travel in the corridor and addressing climate change.

At a regional level, the project will continue to increase the number of available options for ZEV charging to meet future demands. The project
locations have been identified to provide synergy with other modal projects being implemented by SBCAG and its local partners.

NHS Improvements [ | YES [ ] NO IRoadway Class NA Reversible Lane Analysis [ ] YES [ |NO
Inc. Sustainable Communities Strategy Goals [ ] YES [_] NO Reduce Greenhouse Gas Emissions [_] YES [_] NO
Project Outputs

Category Outputs Unit Total

Facilities Facility Improvement EA 6




DocuSign Envelope ID: 6301B213-D3B2-47E0-AAD5-6BD3B5A2A316

STATE OF CALIFORNIA * DEPARTMENT OF TRANSPORTATION PPRID
PROJECT PROGRAMMING REQUEST (PPR) ePPR-6090-2023-0005 v1

PRG-0010 (REV 08/2020)

Date 11/02/2023 15:39:20

Additional Information

Outputs state "Facility improvement", the specific improvements are Zero Emission Vehicle chargers.

Performance measures for this project are the same as the Zero Emission Vehicle Infrastructure: City of Santa Barbara project. The projects are
combined in the Benefit Cost analysis since their only difference is the implementing agency.
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Performance Indicators and Measures

Measure Required For Indicator/Measure Unit Build Future No Build Change
Congestion | LPPC, SCCP, |Change in Daily Vehicle Miles Miles 0 0 0
Reduction LPPF Travelled VMT per Capita 0 0 0

LPPC, SCCP, [Person Hours of Travel Time Saved Person Hours 0 0 0
LPPF (Only ‘Change’ required) Hours per Capita 0 0 0
System Peak Period Travel Time Reliability
Reliabiity | -"T55C " [Index (Only ‘No Build’ Required) Index 0 0 0
(Freight)
LPPCLSCCP: | L evel of Transit Delay (if required) % "On-time" 0 0 0
Air Quality & ! PM 2 5 Tans (0] 0 0
GHG (only LPPC, SCCP, Particulate Matter
‘Change’ TCEP, LPPF PM 10 Tons 0 0.01 -0.01
required)
eep JPae [Carbon Dioxide (CO2) Tons 0 318.09 -318.09
LTF&PSP"SL%%,'? Volatile Organic Compounds (VOC) Tons 0 0 0
LTPCPECF”,SL%%E' Sulphur Dioxides (SOx) Tons 0 0 0
l:r%PEC;IDSL%%E Carbon Monoxide (CO) Tons 0 1.7 -1.7
Heep JRae [Nitrogen Oxides (NOX) Tons 0 0.16 -0.16
Bafety l:rFE)PECPSL%%E Number of Fatalities Number 0 0 0
Hep SPpp |Fatalities per 100 Million VT Number 0 0 0
|:I'FZ3PECF’>?_CP%E Number of Serious Injuries Number 0 0 0
LPPC, SCCP, [Number of Serious Injuries per 100
TCEP, LPPF’ |Million VMT Hdmber g 0 0
Economic L S TP ;
Development TPCPECFB, L%%IF—", Jobs Created (Only ‘Build’ Required) Number 0 0 0
Cost
: Cost Benefit Ratio
Effectiveness | LPPC, SCCP, :
(only ‘Change' TCEP, LPPF Ratio 27.78 0 27.78
required)
Vehicle LPPC, LPPF, |Existing Average Annual Vehicle
Volume SCCP Volume on Project Segment Number 0 0 0
Estimated Year 20 Average Annual
LPPSCC’:ICEEPF’ Vehicle Volume on Project Segment Number 0 0 0

with Project
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District County Route EA Project ID PPNO
05 Santa Barbara County 3203
Project Title

Zero Emission Vehicle Infrastructure: County of Santa Barbara

Existing Total Project Cost ($1,000s)

Component Prior 23-24 24-25 25-26 26-27 27-28 28-29+ Total Implementing Agency
E&P (PA&ED) 10 10|Santa Barbara County
PS&E 40 40|Santa Barbara County
R/W SUP (CT) Santa Barbara County
CON SUP (CT) Santa Barbara County
R/W Santa Barbara County
CON 325 325|Santa Barbara County
TOTAL 375 375

Proposed Total Project Cost ($1,000s) Notes
E&P (PA&ED) 10 10
PS&E 40 40
R/W SUP (CT)
CON SUP (CT)
R/W
CON 325 325
TOTAL 375 375
Fund #1: |State SB1 SCCP - Solution for Congested Corridors Program (Committed) Program Code
Existing Funding ($1,000s) 20.30.210.350

Component Prior 23-24 24-25 25-26 26-27 27-28 28-29+ Total Funding Agency

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 325 | 325

TOTAL 325 325
Proposed Funding ($1,000s) Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 325 325

TOTAL 325 325
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Fund #2:

|[RSTP - STP Local (Committed)

Program Code

Existing Funding ($1,000s)

20.30.010.810

Component

Prior

23-24 24-25 25-26

26-27

27-28

28-29+

Total

Funding Agency

E&P (PA&ED)

10

10

PS&E

40

40

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

50

50

Proposed Funding ($1

,000s)

Notes

E&P (PA&ED)

10

10

PS&E

40

40

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

50

50
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Complete this page for amendments only Date 11/02/2023 15:39:20
District County Route EA Project ID PPNO
05 Santa Barbara County 3203
SECTION 1 - All Projects
Project Background
. Change in Project Milestone — incorrect year inputted for Begin Construction Phase (Contract Award Milestone). Instead of 03/15/2022,
it should be 03/15/2023. The CTC can't allocate construction in the past, 2022.
. Project Outputs — Should be 6 facility improvements instead of 8. This is consistent with the project scope and performance measures/
benefits.
Programming Change Requested
Reason for Proposed Change
. Change in Project Milestone — incorrect year inputted for Begin Construction Phase (Contract Award Milestone). Instead of 03/15/2022,
it should be 03/15/2023. The CTC can't allocate construction in the past, 2022.
. Project Outputs — Should be 6 facility improvements instead of 8. This is consistent with the project scope and performance measures/

benefits.

If proposed change will delay one or more components, clearly explain 1) reason for the delay, 2) cost increase related to the delay, and 3) how
cost increase will be funded

Other Significant Information

SECTION 2 - For SB1 Project Only

Project Amendment Request (Please follow the individual SB1 program guidelines for specific criteria)

No changes to cost, schedule, or scope only corrections to project milestone year and output. Project is still consistent with the original project
scope and performance measures/benefits.

Approvals

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment
request.

Name (Print or Type) Signature Title Date

SECTION 3 - All Projects

Attachments
1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency
2) Project Location Map



DocuSign Envelope ID: 6301B213-D3B2-47E0-AAD5-6BD3B5A2A316

Summerland Coastal Access MOU between SBCAG and County of Santa Barbara
Page 16 of 16

Exhibit F

COVER PAGE

SB1 BASELINE AGREEMENT

The attached SB1 Baseline Agreement is set forth on the State of California, California
Transportation Commission form CTC-0001 (REV 03/2023), titled “ROAD REPAIR AND
ACCOUNTABILITY ACT OF 2017 PROJECT BASELINE AGREEMENT?” and is a total of 3

pages.

[This area intentionally left blank.]
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STATE OF CALIFORNIA - CALIFORNIA TRANSPORTATION COMMISSION

CTC-0001 (REV. 03/2023)

2.1

3.2

4.1

42

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017
PROJECT BASELINE AGREEMENT

ISanta Barbara U.S. 101 Multimodal Corridor Project - Three Creeks in Santa Barbara Countyl

Resolution | |
(to be completed by CTC)

FUNDING PROGRAM

[J Active Transportation Program

[J Local Partnership Program (Competitive)

[Z] Solutions for Congested Corridors Program

[] State Highway Operation and Protection Program

[] Trade Corridor Enhancement Program

PARTIES AND DATE

This Project Baseline Agreement (Agreement) effective on | [(will be completed by CTC), is made by and
between the California Transportation Commission (Commission), the California Department of Transportation (Caltrans), the
Proj ect Applicant,|"‘e S T GRS SR eovemmeL and the Implementing Agency, mml

sometimes collectively referred to as the “Parties”.

RECITAL

Whereas at its | 6/28/2023 | meeting the Commission approved the [Solutons for Congested corrdgors Program| and included in this program of
projects the [sanasabaaus. o mumosa coraor proeei-ee d , the parties are entering into this Project Baseline Agreement to document the project cost,
schedule, scope and benefits, as detailed on the Project Programming Request Form attached hereto as Exhibit A, the Project

Report attached hereto as Exhibit B, the Performance Metrics Form, if applicable, attached hereto as Exhibit C, as the baseline for
project monitoring by the Commission.

The undersigned Project Applicant certifies that the funding sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best estimate possible.

GENERAL PROVISIONS
The Project Applicant, Implementing Agency, and Caltrans agree to abide by the following provisions:

To meet the requirements of the Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) which
provides the first significant, stable, and on-going increase in state transportation funding in more than two decades.

To adhere, as applicable, to the provisions of the Commission:

[ ] Resolution [ ___ 1], “Adoption of Program of Projects for the Active Transportation Program”, dated | |

[ ] Resolution |:, “Adoption of Program of Projects for the Local Partnership Program”, dated | |

(W] Resolution |:, “Adoption of Program of Projects for the Solutions for Congested Corridors Program”,
dated [[6/28/2023 |

[] Resolution , “Adoption of Program of Projects for the State Highway Operation and Protection Program”,
dated | I

[ ] Resolution , “Adoption of Program of Projects for the Trade Corridor Enhancement Program”,
dated [

Project Baseline Agreement Page 1 of 3
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4.3 All signatories agree to adhere to the Commission's Guidelines. Any conflict between the programs will be resolved at the discretion

of the Commission.

4.4  All signatories agree to adhere to the Commission's SB 1 Accountability and Transparency Guidelines and policies, and program and
project amendment processes.

4.5 |s80AS (ornon-swope unced omponens) ana s (o sviop| a grees to secure funds for any additional costs of the project.

4.6 [secno.me coumyorsama s e ciy o sama s, ans s|agrees to report to Caltrans on a quarterly basis; on the progress made toward the implementation of the project,
including scope, cost, schedule, and anticipated benefits/performance metric outcomes.

4.7 Caltrans agrees to prepare program progress reports on a on a semi-annual basis and include information appropriate to assess the current
state of the overall program and the current status of each project identified in the program report.

4.8 canars. 550G, e couny ot s e, ity of s agrees to submit a timely Completion Report and Final Delivery Report as specified in the Commission’s
SB 1 Accountability and Transparency Guidelines.

49 | Caltrans and SBCAG | agrees to submit a timely Project Performance Analysis as specified in the Commission's SB 1 Accountability
and Transparency Guidelines.

4.10 All signatories agree to maintain and make available to the Commission and/or its designated representative, all work related
documents, including without limitation engineering, financial and other data, and methodologies and assumptions used in the
determination of project benefits and performance metric outcomes during the course of the project, and retain those records for
six years from the date of the final closeout of the project. Financial records will be maintained in accordance with Generally
Accepted Accounting Principles.

4.11 The Inspector General of the Independent Office of Audits and Investigations has the right to audit the project records, including
technical and financial data, of the Department of Transportation, the Project Applicant, the Implementing Agency, and any
consultant or sub-consultants at any time during the course of the project and for six years from the date of the final closeout of
the project, therefore all project records shall be maintained and made available at the time of request. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

5. SPECIFIC PROVISIONS AND CONDITIONS

5.1 Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

5.2 Project Scope
See Project Report or equivalent, attached as Exhibit B. At a minimum, the attachment shall include the cover page, evidence of

approval, executive summary, and a link to or electronic copy of the full document.

5.3 Performance Metrics
See Performance Metrics Form, if applicable, attached as Exhibit C.

5.4 Additional Provisions and Conditions (Please attach an additional page if additional space is needed.)

Attachments:

Exhibit A: Project Programming Request Form
Exhibit B:  Project Report
Exhibit C: Performance Metrics Form (if applicable)

Project Baseline Agreement Page 2 of 3
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SIGNATURE PAGE
TO
PROJECT BASELINE AGREEMENT
Santa Barbara U.S. 101 Multimodal Corridor Project-Three Creeks in Santa Barbara County

Resolution

me/d/w—\ [0 /?l |23

Marjie Kirt) Date
Executive Director, SBCAG
Project Appllcant and Implementing Agency

(e Q??%/ Cc : Jo)31/23

et McGolpin ~ " Date
dlrector, Santa Barbara County Public Works
Implementing Agency
R Vo— i1 /o /23
Date

Director, City of Santa Barbara
Implementing Agency

’Q AL ZK bl { Al { 9‘3
E:ﬁ Date
ngyer anager, Santa Barbara MTD

Implementing Agency

Scott Eades Date
District 5 Director, California Department of Transportation

Tony Tavares Date
Director, California Department of Transportation

Tanisha Taylor Date
Executive Director, California Transportation Commission

Project Baseline Agreement Page 3 of 3
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