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Central Coast Charge Ahead Project — Approval to Proceed
Installation of Level 2 EV Supply Equipment (EVSE)

Date . September 1, 2015

Site Host Entity | County of Santa Barbara

Address of Site Host Entity | 105 E Anapamu Street, Santa Barbara, CA 93101 Room 108

Primary Contact Name & Title | Roy Hapeman

Primary Contact Phone

Primary Contact Email | rhapeman@countyofsb.org

Authorizing Official Name & Title | Roy Hapeman

Authorizing Official Phone

Authorizing Official E-mail | rhapeman@countyofsb.org

I. Project Summary

The Central Coast Charge Ahead Project is a multi-jurisdictional project led by the EV Alliance (EVA) to
procure and install Level 2 Electric Vehicle Supply Equipment (EVSE) —a.k.a., EV chargers — in specified
locations throughout the Central Coast. The project is funded by the California Energy Commission (CEC)
via the PON-13-606 solicitation award approved on May 14, 2014. Upon completion, the Central Coast
project will install a total of 39 dual port Level 2 chargers, for a total of 78 Level 2 charge ports, including
3 charging stations (with a total of 6 charge ports) located in the County of Santa Barbara.

Il. Purpose of this Approval to Proceed

This document provides the approval for ABM to ship and install the CEC-funded Level 2 charging
stations at the approved addresses identified by the Site Host; and identifies for each of the relevant
parties (the EV Alliance, the Site Host, ABM, and ChargePoint) the roles, responsibilities, terms, and
conditions for installation, maintenance, and operation of the charging stations.

lll. Partner Roles

1. The EV Alliance (EVA) — a California nonprofit corporation, is the awardee of California Energy
Commission grant support. EVA will provide overall project management services, including
contract oversight, fiscal administration, and reporting to the CEC. EVA has contracted with ABM
for charging installation services.

2. Site Hosts: Site hosts for the EV charging stations in the CC---CAP project include the Counties
of Ventura and Santa Barbara, the Cities of Ventura, Santa Barbara, Carpinteria, Goleta,
Buellton, Arroyo Grande, Paso Robles, and the City of Santa Barbara Airport, Moorpark
College, and Hearst Castle.
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Central Coast Charge Station Deployment: All units are ChargePoint CT 4000 dual port Level 2. Gateway units
are the firstin a series in a site and house the communications equipment. Drone units are subsequently deployed where
there is more than one charger at an individual site.

Sites Dual Dual Dua| Dual Total
Drone Gateway Drone Total
Partner Site Host per Gateway Charge
Wall Pedestal Pedestal Chargers
Host Wali Mount Ports
Mount Mount Mount
Moorpark College 1 1 1 2 4
County of Ventura 8 8 2 10 20
City of Ventura 1 1 1 2 4
City of Carpinteria 2 2 2 4
City of Santa Barbara 5 1 4 1 6 12
City of SB Airport 2 2 2 4
County of S. Barbara 3 3 3 6
City of Goleta 4 4 4 8
City of Bueliton 1 1 1 2
City of Arroyo Grande 1 2 2 4
Hearst Castle 1 1 2 3 6
City of Paso Robles 1 2 2 4
TOTAL 30 2 1 30 6 39 78

- ABM, a national leader in EV infrastructure and energy management services, will provide

installation, commissioning, and maintenance services for the project charging stations, and will
provide a portion of the required matching funds.

. ChargePoint - a leading charging equipment manufacturer — will provide Level 2 networked
chargers and network operating services, including payment processing, cloud-based charge
station information services, and software upgrades.

. The Site Host Entity will:
A. Complete any necessary CEQA documentation.

B. Provide access to charge station locations in their jurisdiction designated in the PON-13-606
application (or a suitable alternative in the event that the original site is deemed infeasible to
install.)

C. Provide all necessary permits for the project

D. Collaboratively identify the most appropriate location for the chargers within the
designated site, taking into account convenience for both the EV driver and other users of the
facility, visibility, accessibility, and installation cost. (Please note that site cost guidelines are
highlighted below in the Siting Requirements and Scope of Work sections.) In the event that a
location preferred by the Site Host cannot be installed by ABM within the project budget, a
new site will be selected which is responsive to the Siting Guidelines indicated below. The EV
Alliance will assist the parties in coming to consensus on final siting as needed.
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Provide charging station signage (per the requirements defined below) and striping (where
needed to clearly designate the space for EV use). A minimum of one sign per EVSE-equipped
parking space is required by the California Energy Commission and EVA, which shall indicate
that the space is “reserved for EV charging.” The relevant signage must comply with the
Manual on Uniform Traffic Control Devices (MUTCD) and California Vehicle Codes (CVC),
ensuring that signs are high enough, easily visible, and provide clear and accurate information
on parking and charging policies.

Provide adequate electrical capacity and any other items deemed necessary to complete the
EVSE installation that are otherwise excluded from the standard ABM installation services as
specified in the Siting Requirements and Scope of Work sections of this Agreement. Any such
items or services, if needed, will be further specified in this agreement (following the joint site
inspection by ABM and the Site Host). Additional items (if any) to be provided for by the Site
Host shall be summarized in Exhibit C. Items (if any) that are contracted for with ABM for an
additional fee are summarized in the form of a work order in Exhibit B, subject to the terms
listed in Exhibit B.

Oversee installation with ABM, and assign an administrative contact authorized to set up the
ChargePoint online station management account before the stations are activated.

Contract with ChargePoint to provide charge station network operating services during the
2014-2016 project performance period — as defined in the attached Master Software Services
Agreement (“MSSA”) and in fulfillment of CEC local match requirements affirmed in the Site
Host Letter of Participation included as part of the CEC PON-13-606 grant submittal. The
ChargePoint MSSA needs to be “accepted” online as part of the EV station activation process
after payment is made. As a reference, a copy of the ChargePoint MSSA is attached as Exhibit
E of this document.

Maintain public accessibility for all chargers on a 24/7 basis during the 2014-2016 project
performance period.

Maintain stations in good operating condition during the 2014-2016 project operating period.
Provide adequate insurance per CEC requirements.

Operate the chargers in compliance with a Site Host Pricing Policy that meets grant
requirements defined in the EV Alliance response to PON-13-606 and summarized herein.

IV. Siting Requirements

ABM will install Level 2 ChargePoint charging stations at the designated sites identified through
collaboration between the Site Host and ABM. In the event that these sites are deemed by ABM to
be cost-prohibitive, or pose other obstacles to effective installation, maintenance, or operation, a
new site will be identified that meets the selection criteria identified by the CEC and by the EV
Alliance (EVA), and which is mutually satisfactory to the Site Host, CEC, EVA, and ABM. Alternatively,
the Site Host may choose to perform or contract additional services as outlined below:

Location: Select a high-demand, high-visibility location that conforms to CEC criteria for safety,
ease of access/ingress, shelter, lighting, and ADA access.

Electricity: Select a location where AC Level 2 (240V/40A) electrical supply is or can be made
available with relative ease and minimal cost. (Note that the average cost of installation is
projected at a market value of approximately $4500 per site, which will limit panel upgrades and
conduit runs.) More cost details are available in the ABM Scope of Work (Section V below).
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Equipment Protection: EV chargers should be placed where they can be best protected from
physical damage by such measures as curbs, wheel stops, setbacks, bumper guards, and
concrete-filled steel bollards, while simultaneously taking into consideration ease of access to
the charger, mobility of users, and foot traffic in the area.

Public Safety: Chargers should be located in areas with proper ventilation and away from
potential hazards including traffic, explosive materials, flammable vapors, liquids and gases,
combustible dust or fibers, materials that ignite spontaneously on contact with air, flood-prone
areas, and areas that might be prone to vandalism.

Duration of Use: AC Level 2 charger sites shouid focus on locations where PEV owners will be
parked for significant, though shorter, periods of time (e.g., one to six hours).

Shelter: When possible, choose locations with nearby shelter to protect users from weather
when connecting their vehicle to the charger. (However, chargers are designed to be safely
operated in exposed locations in the rain, with no danger of electrical shock.)

Accessibility: To the extent feasible, EV charger locations within a site will be accessible in
accordance with the draft Governor’s Office of Planning & Research guidelines on ADA access.

Security: Locations should be selected that are secure for users at all times of day and night and
relatively secure from vandalism (e.g., in well-lighted, well-traveled areas.)

Cell Coverage: Chargers require cell phone signals for networked operation and repeaters may
be installed to provide signals if the site does not have coverage.

If no qualifying site is identified within the Site Host jurisdiction that satisfies the requirements of all
parties, then the EV Alliance, with the concurrence of the California Energy Commission, may propose
a new site in another jurisdiction.

V. ABM Scope of Work

Under contract with the EV Alliance, ABM will provide the following installation and related services at
designated Site Host locations:

Turn-key EVSE installation project management
Delivery, installation and activation of ChargePoint stations

Site analysis, station placement recommendation (in collaboration with Site Hosts), engineering,
and installation management

Quarterly maintenance (see description herein, Section Vil)
ChargePoint warranty support

Provide proper insurance and liability coverage information to Site Hosts as per standard
contractor requirements.

ABM installation services funded by the BayCAP2 program will be provided within the parameters
outlined below for each Site Host. All chargers in the program are ChargePoint dual-port Level 2 stations
(see illustration below). Station configuration and installation profile options are listed below:

Wall-Mount vs. Pedestal-Mount Configurations: ChargePoint CT4023 Wall-Mount OR CT4021
Bollard-Mount units will be provided as appropriate to siting circumstances. Please note that
the “bollard-mount” units are also interchangeably referred to as “pedestal mount.” These units
are NOT to be confused with protective bollards, which are separate devices such as a metal or
concrete pole or blocking device, which may be installed separately to prevent damage to the
charging station.
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“Gateway” vs. “Drone” Charging Station Models: Each ChargePoint CT 4000 series model is
available as either: a) a “Gateway” unit, which includes the internal cellular communications
equipment to connect to the public network; or, b} as a “Drone” unit that wirelessly
communicates to the Gateway when installed within appropriate proximity and line-of-site
locations. Multiple Drone units are typically added near one Gateway unit to form a multi-
station charging group or array. Note that slight variations in the maximum length of conduit
indicated in the scenarios below (Options 1-3) may be accommodated in limited situations at
the sole discretion of ABM and EVA.

LTA003 vl Mot
R KA

ChargePoint 4000 Series Charging Stations

Standard installation options include:

= Installation Profile Option #1: Surface
Mount installation

Install Pedestal (“Bollard”) or Wall-
Mounted dual charging station on
existing concrete with anchors. Two (2)
40 Amp Standard Circuit Breakers will be
provided and installed in existing
electrical panel with available space and amperage. Two (2) 60 Amp Disconnects will serve
as local disconnecting means. A maximum of eighty (80) feet of %” Electrical Metallic Tubing
(EMT) surface mount conduit and wire will be provided and installed.

= |nstallation Profile Option #2: Underground Installation

Install Pedestal (“Bollard”) dual charging station on new concrete base. One (1) new
concrete base will be constructed per charger. Two (2) 40 amp standard circuit breakers will
be provided and installed in existing electrical panel with available space and amperage.
Two (2) 60 Amp Disconnects will serve as local power disconnecting means. A maximum of
forty-five (45) feet of underground trenching in planter and %” PVC underground conduit
and wire will be provided and installed from existing electrical panel to new concrete base.

* Installation Profile Option #3: Partial Surface and Underground Installation

install Pedestal (“Bollard”) dual charging station on new concrete base. One (1) new
concrete base will be constructed. Two {2) 40 amp standard circuit breakers will be provided
and installed in existing electrical panel with available space and amperage. Two (2) 60 Amp
Disconnects will serve as local disconnecting means. A maximum of forty (40) feet of %”
EMT surface mount conduit and wire will be provided and installed onto the existing
structure with straps in surface mounted configuration -- and a maximum of up to twenty-
five (25) feet of underground trenching will be provided in planter and %” PVC underground
conduit and wire will be installed from structure to new concrete base of EVSE.

= Additional ABM or Site Host Provided Services

a) The Site Host may also opt to self-perform additional scope beyond Installation Profile
Option #1, #2, or #3. This additional scope, if needed, is referenced as Exhibit C of this
document.
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b)

d)

If upon the site survey conducted by ABM, it is determined that there is additional
required work beyond the scope detailed in Installation Profile Options #1, #2, or #3
above, ABM will provide an additional estimate for costs to complete the EVSE
installation. These proposals, if desired, will be added as Exhibit B as an amendment to
this Agreement, while Site Host approval is included as Exhibit A of this document.

In the event that the Site Host’s site does not have sufficient electrical infrastructure to
support the addition of EV charging infrastructure, ABM may offer options or potential
solutions that would help reduce or balance current electrical loads within a facility.
Some options are designed to free up electrical capacity while others are designed to
minimize peak load spikes and their resulting demand fees. Any such solutions will be
implemented only upon Site Host approval.

In the case of additional services by either party, ABM will cooperate with the Site Host
to coordinate satisfactory completion of the installation of the EVSE pursuant to the
requirements of the project.

ABM Exclusions and Qualifications

Unless specifically noted otherwise:

Electrical design work to accommodate non-standard configurations is excluded and will
be charged as additional as required, with agreement of Site Host.

Electrical permit, plan check fees, and utility charges are excluded and must be paid by
Site Host where required.

Pricing is based on existing electrical system having adequate physical space and
amperage available.

Excludes any underground work such as excavating, concrete or asphalt cutting and
patching.

Excludes cellular signal booster for equipment without adequate cellular connection.
Excludes concrete coring of walls, floor, ceiling of building or parking structures
Excludes x-ray or radar detection of concealed obstacles within a concrete slab in either
a post tension slab or rebar supported slab.

Excludes protective barriers i.e. post barriers (bollards) or wheel stops.

Excludes pull boxes or intermediate junction boxes for primary electrical feeds to EV
chargers or any low voltage or signal wiring.

Excludes landscape repair or restoration.

Excludes any cosmetic enhancements such as paint or parking lot striping.

Excludes any parking lot, access ramp or access path re-configuration or leveling that
may be required to create ADA accessible spaces.

VI. ABM Warranty, installation Services, and Limitations

Warranty: ABM labor and construction material are under warranty for one year after
installation; all new work is done to local NEC code requirements. ABM is not responsible for the
condition or capacity of the existing electrical systems. ABM is not responsible for any
vandalism that occurs during or after the installation of materials. The cost of County permits
and electrical engineering and engineered drawings (if applicable) are not included as part of the
CEC-funded installation, although regular construction drawings are included. The CEC prohibits
use of its funds for permitting. Local site hosts must cover permit costs.
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Signal Boosting Equipment: At times, signal boosting antennae may be required for the wireless
features of ChargePoint EV charging stations to function properly. Due to the nature of wireless
signals, possible interference, line of sight obstructions, etc., one or more antennae could be
needed. During the original site visit, ABM will make efforts to determine the need for signal
boosting equipment, and will provide such equipment to the extent feasible within the overall
project cost framework. However, it is possible that supplementary signal boosting equipment
may be needed in the future. If the need should arise, or if the cost exceeds what is feasible
within the CEC grant cost parameters, a proposal can be provided for signal boosting
equipment.

ADA and Accessibility Requirements: All ADA requirements determined by municipal or state
agencies are the responsibility of the Site Host. ABM is responsible for the installation of the
electrical system(s) necessary to the specific scope outlined for the EV chargers specified. It does
not include surface modifications, striping removal, re-striping, etc. that may be necessary to
comply with ADA or Accessibility Requirements. Also, any material changes to the electrical
scope caused by ADA or Accessibility requirements are considered as additional to ABM services
provided through CEC funding. The guidelines to be followed are the draft “Plug-In Electric
Vehicles: Universal Charging Access Guidelines and Best Practices” published by the State of
California, Governor’s Office of Planning and Research, at:

http://opr.ca.gov/docs/PEV Access Guidelines.pdf. In the event that the state issues new
guidelines prior to installation, the new guidelines will be used to define ADA requirements.

Wheel Stops and Bollards: Reasonable measures will be taken to install stations in a safe
location set back to avoid contact from vehicles. As noted above, protective bollards and wheel
stops are not included in the standard ABM work scope. If additional protection is desired or
required by the County, bollards or wheel stops can be procured and installed with the County’s
own resources or a proposal can be provided by ABM.

Vil. ABM Terms and Conditions

A.

INDEMNIFICATION. ABM will defend, indemnify and save harmless the Site Host, its officers,
agents and employees from any and all claims, demands, damages, costs, expenses (including
attorney’s fees), judgments or liabilities arising out of this Agreement or occasioned by the
performance or attempted performance of the provisions hereof; including, but not limited to, any
act or omission to act on ABM's part, or that of ABM's agents or employees or other independent
contractors directly responsible to ABM, but only to the extent same are caused by the negligence,
misconduct, or fault of ABM, ABM’s agents or employees or other independent contractors
directly responsible to ABM. ABM shall notify both the Site Host’s Designee and Purchasing
immediately in the event of any accident or injury arising out of or in connection with this
Contract.

CONSEQUENTIAL DAMAGES. UNDER NO CIRCUMSTANCES, WHETHER ARISING IN CONTRACT,
TORT (INCLUDING NEGLIGENCE), EQUITY OR OTHERWISE, WILL CONTRACTOR BE RESPONSIBLE
FOR LOSS OF USE, LOSS OF PROFIT, INCREASED OPERATING OR MAINTENANCE EXPENSES,
CLAIMS OF SITE HOST'S TENANTS OR CLIENTS, OR ANY SPECIAL, INDIRECT OR CONSEQUENTIAL
DAMAGES.

Contractor Access to Site: The Site Host shall permit ABM (“Contractor”), free and timely access
to areas and equipment, and allow Contractor to start and stop the equipment as necessary to
perform required services. All planned work under this Agreement will be performed during
Contractor’s normal working hours.

Central Coast Charge Ahead Project - Approval to Proceed | September 1,2015 |v.4| page7



D. Workmanship & Warranty: Contractor warrants that the workmanship hereunder shall be free
from defects for one year from date of installation. If any replacement part or item of
equipment proves defective, Contractor will extend to Customer the benefits of any warranty
Contractor has received from the manufacturer. Removal and reinstallation of any equipment or
materials repaired or replaced not under a manufacturer’s warranty will be at Customer’s
expense and at the rates then in effect.

E. Alteration to Scope of Work: Any alteration to, or deviation from, the scope of work in this
Agreement involving extra work, cost of material or labor will become an extra charge (fixed-
price amount or on a time-and-material basis at Contractor’s rates then in effect) over the sum
stated in this Agreement and shall be approved as an amendment to this Agreement.

F. Liability for Delay: Contractor shall not be liable for any delay, loss, damage, or detention
caused by unavailability of machinery, equipment or materials, delay of carriers, strikes,
including those by Contractor’s employees, lockouts, civil or military authority, priority
regulations, insurrection or riot, action of the elements, forces of nature, or by any cause
beyond its control.

G. OSHA Provisions: Site Host shall make available to Contractor’s personnel all pertinent Material
Safety Data Sheets (MSDS) pursuant to OSHA’s Hazard Communication Standard Regulations.

H. Toxic and Hazardous Substances: Site Host’s obligation under this proposal; and any
subsequent contract does not include the identification, abatement or removal of asbestos or
any other toxic or hazardous substances, hazardous wastes or hazardous materials. In the event
such substances, wastes, or materials are encountered, Contractor’s sole obligation will be to
notify the Site Host of their existence. Contractor shall have the right thereafter to suspend its
work until such substances, wastes, or materials and the resultant hazards are removed. The
time for completion of the work shall be extended to the extent caused by the suspension and
the contract price equitably adjusted.

I.  Entire Agreement and Amendment. This Agreement contains the entire understanding and
agreement of the parties and there have been no promises, representations, agreements,
warranties or undertakings by any of the parties, either oral or written, of any character or
nature hereafter binding except as set forth herein. This Agreement may be altered, amended,
or modified only by an instrument in writing, executed by the parties to this Agreement and by
no other means. Each party waives their future right to claim, contest, or assert that this
Agreement was modified, canceled, superseded or changed by an oral agreements, course of
conduct, waiver or estoppel.

Viil. ABM Preventive Maintenance Program and Funding

The California Energy Commission requires that applications for funding under PON-13-603 “must
include a maintenance plan for continued reliable operation and unforeseen breakdowns of the electric
vehicle supply equipment.” (Application Guidelines, p. 9) To fulfill this requirement, the EV Alliance has
negotiated a maintenance plan with ABM to cover Site Host charging stations for a two-year period
following their installation. (Note that the formal term of the CEC project is anticipated to be from the
date of execution of the CEC contract with the EV Alliance through June 30, 2016.) To cover Year 1 of the
project period, ABM will donate (as local match) the entire value of the maintenance plan based on its
Manufacturers’ Suggested Retail Price (MSRP), which is $200 per charge port for the year. In Year 2,
ABM will discount the Plan by 50%, providing $100 per charge port as match, while CEC funds will
provide the balance of $100 per port to ensure continuity of maintenance across all charging stations in
the Project. The following chart outlines the funding commitments of ABM and the CEC:
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BayCAP2 Maintenance Plan: Discount Pricing in Program Years 1-2

Program Year | Annual MSRP ABM Local Match Site Host CEC Funding % Discount to
Maintenance Plan {50% discount for Contribution Site Host
{per Charge Port for BayCAP Quarterly
quarterly inspection) | Plan)

Year 1 $200 $200 S0 S0 100%

Year 2 $200 $100 S0 $100 100%

ABM Maintenance Scope of Work

Software Monitoring: ABM will monitor on a daily basis the ChargePoint network software to
detect failure modes and promptly address the problem, either through software adjustments
or dispatch of a technician to the site, if authorized by the site host.

Software Upgrades: ABM will work with ChargePoint to ensure rapid and seamless deployment
of software upgrades.

Monitoring and re-programming of pricing: ABM will assist Site Hosts in monitoring (and re-
programming as necessary)} their pricing approach to EV parking and charging services.

Monitor and report key EVSE data: ABM will monitor and report key EVSE utilization data,
including charge session frequency, length, energy utilization, and payment history.

Quarterly On-site Maintenance Scope of Work: An ABM technician will visit Site Host locations
in person on a quarterly basis to undertake the following maintenance activities:

o Maintain equipment finishes: ABM will clean the display, head and pedestal/base unit
with ABM Green Care cleanser and microfiber cloth; inspect and clean cord and J-1772
receptacle, apply cable protective Green Care coating, and clean aluminum and plastic
parts with microfiber cloths and Green Care cleansers. (Note that ABM Green Care
products are LEED certified for green maintenance processes.)

o Activate "ChargePoint" session and perform visual inspection of electrical components
and initiate the charging station self-test processes. Minor repairs and recalibration can
often be done on site while technician is performing service to eliminate return trips
and minimize down time of the equipment.

ChargePoint warranty repair work: Charging station warranty related repair work will be
processed through ChargePoint if such repairs are the responsibility of the manufacturer.

Non-Warranty work — option of pre-authorized work: All non-warranty work such as vandalism
repair or damage to EVSE equipment shall be estimated prior to repairs. At the option of the Site
Host, this work could be immediately addressed under a “Not To Exceed” threshold of $750.00
(or other amount) pre-approved by the site host. If authorized, ABM will perform work on a time
and materials basis. Any agreement for pre-authorized repairs (if so desired) will be executed by
ABM and the Site Host independently of this Authorization to Proceed.

IX. Network Services Fees

The ChargePoint network services fee is $230 per year per port, and covers software upgrades, station
programming, cellular connections, and 24/7 driver support. THE TWO-YEAR NETWORK SERVICES FEE
MUST BE PAID IN FULL PRIOR TO THE COMMISSIONING OF CHARGING STATIONS. ABM will invoice the

Central Coast Charge Ahead Project - Approval to Proceed | September 1,2015 |v.4| page9



Site Host on behalf of ChargePoint, and shall provide proof of Site Host payment within 30 days to the
EV Alliance in fulfillment of CEC project reporting requirements.

X. ChargePoint One Year Warranty and Optional Extended Warranty

The first year ChargePoint warranty is included free with all charging stations included in the Project. An
optional extended warranty covers one or two additional years (parts only) for $660 per Charging
Station per year. ChargePoint equipment warranty details are provided in Exhibit D of this document. If
a Site Host wishes to extend the ChargePoint warranty, it must be specified at the time of equipment
order and paid within 30 days.

XI. Site Host Pricing Policy Requirements

The California Energy Commission requires Site Hosts to implement a plan to optimize the use of the
charging site to allow multiple EVs to use the charging equipment during a typical day, and to prohibit
utilization of a charging station “beyond a reasonable period of time. “The Site host shall implement a
Pricing Plan in alignment with this goal. ABM recommends the following components to the Pricing
Plan: the Site Host shall implement the Pricing Plan identified in their Letter of Participation included in
response to the CEC solicitation PON-13-603. The standard (default) Plan developed for all BayCAP
project participants calls for the following elements to be administered by the Site Host. (Note that
variations from this Plan may be acceptable, but must be approved by the EV Alliance and included as
part of this Notice to Proceed.)

A. Fee-Based Charging: Site hosts shall set charging rates between $1.00 and $1.50 per hour for
use of the charger. This may or may not include separate charges for parking per the
jurisdiction’s usual parking policies. Fees may be calculated based on duration of stay, energy
consumed (kWh), or a combination of the two.

B. Graduated Pricing Based on Duration of Stay: Site hosts should raise the fee for occupying the
EVSE-equipped space by a sufficient increment to encourage turnover of the space and thus
greater availability and utilization {in charging mode) for EV drivers. It is recommended that this
approach be implemented after approximately four hours of charging at the lower cost rate —
particularly in cases where utilization rates are observed to be very high (70% or more) and
available alternative charging facilities are limited. Site hosts may also consider a lower evening
or weekend rate for EVs (similar to most existing parking policies) to encourage responsible off-
peak use. (In particular, lots proximate to multi-unit residential buildings could provide a lower-
cost overnight rate with a higher daytime rate that incentivizes overnight EVSE users to make
way for daytime visitors and commuters.)

C. EVSE Revenue and Cost Monitoring: Pricing strategies should be reviewed on a semi-annual
basis to ensure that expenses for sustaining charger operations are covered to the maximum
extent feasible and appropriate. In most cases, fees for charger operations set in the $1/hr.
range (or equivalent kWh) should be adequate to cover energy costs, transaction fees, the
ChargePoint network services fee, and (beginning with Year 3 of the Project) the (optional)
continuation of the ABM Maintenance Plan. In rare cases where the charger is not yet being
well-utilized, there may be a modest operating subsidy required.

Xil. Disposition of Equipment: Charging stations and related equipment installed by ABM at Host Sites
are considered to be the property of the Site Host upon delivery at the Site. Per CEC Terms and

Central Coast Charge Ahead Project - Approval to Proceed | September 1,2015 |v.4] page 10



Conditions, the Site Host shall use the equipment in the project for which it was acquired as long as
needed, and the Site Host shall not encumber the property without CEC approval. When no longer

needed for the original project or program, the Site Host shall contact the California Energy Commission
for disposition instructions.
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Exhibit A: Summary of Equipment and Services Provided Under This Agreement

COUNTY OF SANTA BARBARA

Summary of Charging Station Installation Agreements for ChargePoint (CPI) Charging Stations and
ChargePoint Network Services and ABM Maintenance Services

Description Cost

A. Total Quantity and Type of Charging Stations Paid by
2 ChargePoint CT 4021-GW1 “Gateway” dual port Level 2 Charging Station(s) (pedestal mounted) | CEC with

ChargePoint CT 4023-GW1 “Gateway” dual port Level 2 Charging Station(s) (wall- mounted) C_PI
1__ChargePoint CT 4021 “drone” dual port Level 2 Charging Station(s) (pedestal mounted) dlslcourllt
as loca
ChargePoint CT 4023 “drone” dual port Level 2 Charging Station(s) (wall-mounted) match

TOTAL: __3 ChargePoint CT 4000 Charging Stations providing a total of __ 6 Charging Ports
See http://www.chargepoint.com/files/CT4000-Data-Sheet.pdf for complete product specs and details.

B. Location of Charging Stations (Please summarize Site and Charger information below -- adding space if needed)

Site Host Address #1: (include facility name/ if any, street address, city, and zip code):
881 Embarcadero Del Mar, Isla Vista, Ca 93881

Station Location Description #1 (location on lot where EVSE is to be installed):
Isla Vista public parking center island under solar canopy

ChargePoint Units to be Installed at this Site (# of units and model #, see following page for model info):
1-CT4021 GW
1-CT4021

Other Site Information (provided by ABM and Site Host following Site Inspection):

Site Host Address #2: (include facility name/ if any, street address, city, and zip code):
234 Camino Del Remedio, Santa Barbara County, Ca 93101 (County of SB Sheriff’s Office)

Station Location Description #2:

ChargePoint Units to be Installed at this Site (# and model):
1-CT4021 GW

Other Site Information:
Refer to Exhibit C for work required by County of Santa Barbara.
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C. Required Two-Year ChargePoint Network Services Agreement:
{5230 per port x 2 years x total number of ports = total price)
= Payment for the ChargePoint agreement must be made direct to ABM via the process described below.

* Following receipt of payment by ABM, a ChargePoint user 1D, temporary password, and URL for the
user log-in page will be sent via e-mail to the designated Administrator at the Host Site.

® To complete the ChargePoint network services activation, the Site Host Administrator must log-in at the
designated URL, provide the registration information requested, and acknowledge and accept the
ChargePoint Master Software Services Agreement {(“MSSA”). This process must be completed before
stations can be utilized. Exhibit E of this document includes a sample ChargePoint MSSA.

= |f the Site Host is unable to enter into the MSSA agreement via the ChargePoint website, please request
a hard copy contract from Ken Sapp at ABM -- ken.sapp@abm.com or {949) 330-1542.

$2,760

D. Included Two-Year ABM Cleaning and Maintenance Service Paid by
(5200 per year per charge port — included as local match) ABM
E. Optional: 2™ or 2"/3™ Year ChargePoint Extended Warranty (parts only): $0

(# of Charging Stations x $660 per year x # of years = total price.) Note that the warranty is priced on

the basis of charging stations rather than charging ports, i.e., a dual port charging station is $660/year.

F. Additional (optional) installation or equipment upgrades specified in Exhibit B below $0
(including parts and services):

Total Costs Paid by Site Host (sum of Sections C, E, and F above): | $2,760

Billing Information
Billing Contact Name: __Roy Hapeman Phone:

E-mail: rhapeman@countyofsh.org

Authorization: We instruct ABM Electrical Power Solutions, LLC or subsidiaries to proceed with
scheduling and performing the work described in the attached proposal.

Proposed date to begin work: Work Completed

Host Entity Name (for billing and payment purposes): County of Santa Barbara

Amount: (Insert “total costs paid by site host” itemized above):_$2,760.00

Payment will be made to ABM by: {check one option below)

Company check before project start date: Check number:

Purchase or Service order: P.O. Number:

Credit or Debitcard: __ Visa __ Master Other:

Card Number:

Billing Address:
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Exhibit B: Optional Additional Infrastructure Services Provided by ABM

Sample Additional Electrical Upgrade & Installation infrastructure Services
{to be customized by ABM and Site Host)

® Install_____ Wheel Stop(s} = J-BoxQty

®= |nstall ______ Protective Bollard(s) = Trenching ft
= Transformer KVA = Concrete Cut/Patch ft
=  Wall Core Qty = Asphalt Cut/Patch ft
=  Floor Core Qty = Landscape Repair ft

Description of Work to be Performed:

Materials List:

Materials §:

Labor §:

Tax $:

Total §:

Note: All work performed to local and NEC requirements by California State Certified Electricians.

ABM Electrical Power Services, LLC (ABEPS) Terms and Conditions

The following items are in addition to Section VI - ABM Terms and Conditions within this BayCAP Approval to
Proceed document. Authorization to proceed with the work outlined in this quotation shall constitute Site Host
(“Buyer's”} acceptance of these terms and conditions in full. Oral authorizations to proceed must be confirmed to
ABMEPS in writing (Fax or e-mail} within 24 hours. If there is a conflict or discrepancy between terms and
conditions in the Buyer's purchase authorization and this quotation, this quotation shall prevail unless specifically
authorized, in writing, by ABM Electrical Power Services, LLC

Terms of Payment: 1. Terms are net thirty (30} days. Any invoice not paid within thirty (30} days from the date of
invoice will be subject to a service charge equal to the lesser of One and One-half percent (1.5%) per month on
account balances or the maximum percentage permitted by law. 2. At ABMEPS's option, customers may be
invoiced on a monthly basis for services provided over more than one month. 3. All pricing and payment terms
contained herein are contingent upon a favorable Credit Report for the customer/client to whom this quotation is
provided. Upon receipt of a less than favorable credit report ABMEPS reserves the right to withdraw this proposal,
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modify the pricing, or require payment when services are rendered, or advance payment of the total job quotation
before providing services. 4. For material purchases in excess of $50,000, ABMEPS reserves the option to invoice
50% of the total at the time of material order and the remaining 50% at the time of material delivery. 5. Customer
agrees to pay ABMEPS, to the extent permitted by applicable law, all costs and expenses, including but not limited
to reasonable attorney’s fees, incurred by ABMEPS in connection with any collection activities or actions to collect
unpaid invoices under this quotation.

Delays: ABMEPS shall not be liable for delays or performance resulting from causes beyond its reasonable control,
acts of God, acts or omissions of Buyer, fire, strike or other labor difficulty. Should there be a delay, the date of
delivery or performance shall be extended.

Cancellation: Notice of cancellation of services to be performed must be received thirty-six {36) hours prior to the
agreed upon date and time. Unless such notification is provided, charges will be incurred. These charges will be
ABMEPS’s cost plus ten percent (10%) and will include any rental equipment for the Project.

Responsibility: All services are performed in accordance with industry standards, project specifications and/or
NETA specifications. Where remediation is beyond the scope of normal reliability testing, and where corrective
action is required, such services will be quoted separately.

Assignment: ABMEPS reserves the right to assign this project in part or in total to an affiliated entity.

Termination: An order may be terminated only by mutual written agreement between Buyer and ABMEPS and
only upon payment of costs and expenses already incurred by ABMEPS

Safety: ABMEPS agrees to comply with all applicable federal, state, local, National Electric Codes and project
safety rules and regulations. ABMEPS reserves the right not to perform work that in its opinion violates OSHA
Electrical Safety-Related Work Practices; Final Rule or other safety rules and regulations.

Standby Time: When ABMEPS service personnel are on the job site but unable to perform services requested
because of circumstances beyond ABMEPS control, the customer may be charged standby time at the applicable
rate for each such ABMEPS service person {up to a maximum of eight (8) hours per day per person).

Warranties: All material and equipment delivered and/or installed will be the products of reputable
manufacturers. ABMEPS MAKES NO WARRANTY, EXPRESS OR IMPLIED, INCLUDING WARRANTIES OF
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE WHICH ARE HEREBY EXPRESSLY EXCLUDED,
CONCERNING MATERIAL AND EQUIPMENT MANUFACTURED BY OTHERS. ABMEPS sells and delivers all materials
and equipment not manufactured by it "AS IS," but ABMEPS will use its best reasonable efforts to obtain from the
manufacturer, in accordance with the manufacturer’s customary practices, the repair or replacement of any
material or equipment which may prove defective in workmanship or material. The foregoing shall be the
exclusive remedy of Buyer and the sole obligation of ABEPS with respect to material and equipment manufactured
by others. Further, ABEPS warranties its labor for one (1) year.
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Exhibit C: Site Host Commitment to Perform Site Preparation Services

NOTE: This Exhibit is needed ONLY if the Site Host and ABM mutually determine that additional services must be
performed by the Site Host to enable successful instailation of EVSE.

Project(s): County of Santa Barbara Sheriff’s Office

Site Addresses: 234 Camino del Remedio

Site Addresses:

Site Addresses:
Site Host Contact Name & Title: Roy Hapeman, Sustainability Manager
Site Host Phone: Site Host E-mail:

Acknowledgement: We hereby acknowledge that the following additional work is required to meet the
terms and conditions of the CEC-funded charging station installation project described herein, and that
this work shall be conducted by the Site Host, at the Host's own expense, using the Host’s own
resources, contractors (if applicable), and personnel.

Scope of Work: County of Santa Barbara has completed the installation of a trench conduit
raceway to the station location, and provided a concrete base at the 234 Camino del Remedio {County
of Santa Barbara Sheriff’'s Office) only.

Proposed date to begin work: September 2015

Proposed date to complete work: N/A Work completed

Authorized Signature:

Printed Name:

Title (Please Print):

Date:
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Exhibit D: ChargePoint Warranty Information
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Exhibit E: ChargePoint Master Software Services Agreement
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Exhibit F: Formal Valuation of Project

To Whom This May Concern,

ABM is pleased to present this final document to the County of Santa Barbara. Per your request a
statement valuating the program’s total dollar value is below.

The total valuation for the County of Santa Barbara under the Central Coast CAP is $37,890.00.
This includes $21,630.00 match for three ChargePoint dual pedestal charging stations,
$13,500.00 in installation match for all three stations, and $2,760.00 in station software
purchase by the County for all three stations.

The details of the match can be found in the language of the Site Host Agreement.
Please feel free to let us know if you have any questions.

Sincerely,

Kevin Christopher
National Accounts Operations Manager

ABM Electrical Power Services, LLC

152 Technology, Irvine, CA 92618

866-226-2838 (US & Canada EV Charging Station Sales)
949-241-5278 (Cell)

kevin.christopher@abm.com | www.abm.com

ABM. Building Value.



APPROVAL TO PROCEED

(inclusive of Exhibits A, B, C, D, and E above — as applicable)

The signatures below indicate agreement by all named parties with this Approval to Proceed (including
Exhibits A, B, C, D, and E above —as applicable) with the installation of charging equipment and related
services under the terms and conditions outlined in this document and in the Central Coast Charge
Ahead Project grant application and award from the California Energy Commission.

Please note that this agreement is contingent upon and only goes into force after execution of all
necessary agreements between the CEC and the EV Alliance (EVA), and the subsequent execution of
valid agreements between the EVA and ABM. If in the event that these superior agreements are not
completed successfully with mutual consent between the parties, then ABM is not obligated to provide
the equipment nor services identified in this agreement.

“Site Host”
County of Santa Barbara

ATTEST:
Mona Miyasato Supervisor Janet Wolf, Chair
Clerk of the Board Board of Supervisors
By: Date:
Deputy

IIAB M”
7

‘Authorized Signature

KQAI\ Ql\t:‘o\oq\\‘( (\()f\.m‘uk"}w\b QG\'““”SL[

Name & Title

Date: % ! \C\l klj

(signatures continue on next page)
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“Site Host”
County of Santa Barbara
Departmental Signature Page

APPROVED AS TO FORM: APPROVED AS TO ACCOUNTING FORM
MICHAEL C. GHIZZONI ROBERT W. GEIS, CPA
COUNTY CONSEL AUDITOR-CONTROL

By:
Deputy Auditor-Controller

APPROVED: APPROVED:
M@Ph By: 1 4 [ LL ez
Matt w P. Pontes, Director Ra\‘/ A o‘fn\a-;o{ri\ , ARM, AIC
General Services Department Risk \ anager
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