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SANTA BARBARA COUNTY FLOOD CONTROL 

AND WATER CONSERVATION DISTRICT 

NOTICE TO BIDDERS 

Sealed bids will be received until 2:00 PM, June 4th, 2019, for the Maria Ygnacio Creek Revegetation Projects at 
the front counter of the; 
 
 Santa Barbara County Flood Control and  North County Public Works office 
 Water Conservation District office 620 West Foster Road 
 Naomi Schwartz Building                                    or Santa Maria, CA 93455 
 130 E. Victoria Street, Suite 200                           Tel. (805) 739-8750 
 Santa Barbara, CA 93101 
 Tel. (805) 568-3440 
 
Each bid will be publicly opened and read at or about that time. 

GENERAL WORK DESCRIPTION: Complete the contract work, excluding plant establishment work, within forty 
(40) working days. The 40 working-day period is broken up into a 15-working day period, followed by a winter 
work suspension period, followed by a 25-working day period. Complete the contract work, including plant 
establishment work, within seven hundred ninety (790) working days. Complete the plant establishment work, 
within seven hundred fifty (750) working days. The Project generally consists of replanting and restoring disturbed 
areas with native vegetation, installation of drip irrigation, watering, weeding, erosion control, installation of a 
temporary barbed wire fence, plant establishment work, and protection of existing facilities and utilities.  
PROJECT LOCATION DESCRIPTION: the WORK occurs along the Main and East branches of Maria Ygnacio 
Creek, in the unincorporated area of Santa Barbara County near Goleta, California, within Flood Control District 
permanent easements and temporary construction easements on private property.   

Complete the work within forty (40) working days. 

Dodge Green Sheet Value Code C. 

A mandatory pre-bid job walk is scheduled for May 23rd, at 10:00AM. Bidders interested in attending are to meet 
at the parking location at the intersection of N. San Marcos Road and the Maria Ygnacio Creek Main Branch 
Debris Basin access road.  A map of the meeting and parking location is included in the Information Handout.    

The Plans, Specifications, Bid Book and other Contract Documents are available at no charge at:  

https://ebids.cosbpw.net/Contr/TrBidLogin.aspx 

No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or after 
March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor Code section 
1725.5 [with limited exceptions from this requirement for bid purposes only under Labor Code section 1771.1(a)]. 

No contractor or subcontractor may be awarded a contract for public work on a public works project (awarded on 
or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor Code 
section 1725.5. 

This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. 

For each bid all forms must be filled out as indicated in the bid documents.  The entire Bid Book must be 
submitted. Proposals by Bidder(s) not listed as a holder of plans and specifications on the Plan Holders of Record 
Sheets will be returned unopened. 

Submit your bid with bidder’s security equal to at least 10 percent of the Bid. 

Pursuant to the provisions of Section 1770 et seq. of the California Labor Code, the Prime Contractor shall pay 
not less than the prevailing rate of per diem wages as determined by the Director of the Department of Industrial 
(Relations.  A copy of the prevailing rate of per diem wages is on file at the office of the Santa Barbara County 
Flood Control and Water Conservation District.  In addition, the Prime Contractor shall be responsible for 

https://ebids.cosbpw.net/Contr/TrBidLogin.aspx


mailto:ksulliv@cosbpw.net
http://www.countyofsb.org/pwd/pwwater.aspx?id=3600




NTB_Specials_MAIG Revegetation Project     

FIN Project No. SC8349 & SC8351         4 
 

COPY OF BID ITEM LIST 

 

Item 
No. 

F 
BEES  
No. 

Description Units Quantity Unit Price Total 

1   999990 Mobilization LS 1     

2   204035 Plant (Group A) EA 3,500     

3  130200 Prepare Water Pollution Control Program LS 1   

4  130640 Temporary Fiber Roll LF 3,630   

5   204099 Plant Establishment Work LS 1     

6   205035 Wood Mulch CY 407     

7   208000A Temporary Drip Irrigation System LS 1     

8  210280 Rolled Erosion Control Product (Blanket) SF 16,000   

9  800101 Temporary Restoration Fencing  (Type BW) LF 2,100   

CONTRACTOR'S BID ITEMS SUBTOTAL   

10   
SUPPLEMENTAL WORK (Additional Water 
Pollution Control) 

LS 1 
 $   
5,000.00  

$   5,000.00 

11   
SUPPLEMENTAL WORK (Additional 
Planting) 

LS 1 
 $      
5,000.00  

$   5,000.00 

12   
Supplemental Work (Biological Mitigation 
Monitoring) 

LS 1 $5,000.00  $   5,000.00 

SUPPLEMENTAL WORK BID ITEMS SUBTOTAL $15,000.00 

TOTAL BID ITEMS   

___________________ 
1 “F” denotes Final Pay Item   



NTB_Specials_MAIG Revegetation Project     

FIN Project No. SC8349 & SC8351         5 
 

FLOOD CONTROL DISTRICT PROVISIONS 
The work provided herein must be performed in accordance with the Caltrans Standard Specifications 
2010 edition (Standard Specifications), and the Revised Standard Specifications (RSS) dated 
03/03/2017.  The Standard Specifications is incorporated herein by reference. 

MODIFICATIONS TO STANDARD SPECIFICATIONS 

DIVISION I  GENERAL PROVISIONS 

1  GENERAL 

 

Add to the 1st table in section 1-1.06: 

AA Aluminum Association 

AMS Aerospace Material Specifications 

APWA The American Public Works Association 

SAE Society of Automotive Engineers 

Acceptance: The formal written approval by the Agency of a project which has been completed in all 
respects in accordance with the plans and specifications and any modifications thereof. 

Agency: The Santa Barbara County (CA) Flood Control and Water Conservation District. 

APWA Standard Plans:  Standard Plans for Public Works Construction, promulgated by the American 
Public Works Association (Southern California Chapter)/Associated General Contractors of California 
(Southern California Districts) Joint Cooperative Committee, published by Building News Inc., 3055 
Overland Avenue, Los Angeles, California 90034, 2009 edition. 

Board:  The Governing Board of Directors of the Santa Barbara County (CA) Flood Control and Water 
Conservation District. 

Caltrans:  State of California, Business & Transportation Agency, Department of Transportation 

business day: Day on the calendar except Saturday, Sunday or holiday. 

County: The County of Santa Barbara, a political subdivision of the State of California. 

County Clerk: The County Clerk of the County of Santa Barbara. 

County Standard Details:  Standard Details of the County of Santa Barbara Department of Public Works 
Roads Division, dated September, 2011. 

Department: The Santa Barbara County Flood Control District acting by and through its Department of 
Public Works; its authorized representatives. 

Department of Transportation:  The Santa Barbara County (CA) Flood Control and Water Conservation 
District 

District: The Santa Barbara County (CA) Flood Control and Water Conservation District 

District Office:  The Santa Barbara County (CA) Flood Control and Water Conservation District Office 

Director: Director of Public Works of the County of Santa Barbara, or the Director's duly authorized 
representative. 

Engineer: The Flood Control District Engineer acting either directly or through properly authorized 
agents, such agents acting within the scope of the particular duties delegated to them. 

Flood Control: The Santa Barbara County (CA) Flood Control and Water Conservation District 

Green Book: Standard Specifications for Public Works Construction, 2006 edition, including supplements 
published by Building News, Inc., Los Angeles, CA. 
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High Risk Facilities: Facilities conducting the following materials, whether encased or not, are considered 
to be High Risk facilities: 

1. Petroleum Products, 
2. Oxygen, 
3. Chlorine, 
4. Toxic or flammable gases, 
5. Natural gas in pipelines greater than 150 mm (6 inches) nominal pipe diameter, or pipelines 

with normal operating pressures greater than 415 kPa gauge (60 p.s.i.g.), 
6. Underground electric supply lines, conductors or cables that have a potential to ground of more 

than 300 volts, either directly buried or in duct or conduit, which do not have concentric 
grounded or other effectively grounded metal shields or sheaths. 

holiday: Holiday shown in the following table: 

Holidays 

Holiday Date observed 

Every Sunday Every Sunday 

New Year's Day January 1st 

Birthday of Martin Luther King, Jr. 3rd Monday in January 

Washington's Birthday 3rd Monday in February 

Memorial Day Last Monday in May 

Independence Day July 4th 

Labor Day 1st Monday in September 

Veterans Day November 11th 

Thanksgiving Day 4th Thursday in November 

Day after Thanksgiving Day Day after Thanksgiving Day 

Christmas Day December 25th 

 
If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, 
the Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. 

Low Risk Facilities: Facilities conducting the following materials are considered to be Low Risk facilities: 

1. Natural gas in pipelines 150 mm (6 inches) or smaller (nominal pipe diameter) with normal 
operating pressures of 415 kPa gauge (60 p.s.i.g.) or less. 

2. Underground electric supply lines, conductors or cables with a potential to ground of more than 
300 volts, either directly buried or in duct or conduit, which do have concentric grounded or 
other effectively grounded metal shields or sheaths, and for which the utility owner furnished 
location information in conformance with the requirements of Article 17.7, “Location 
Information” of General Order No. 128 of the California Public Utility Commission, or electrical 
underground conductors with a potential to ground of 300 volts or less. 

 
Owner: Same meaning as Agency. 

Prompt:  The briefest interval of time required for a considered reply, including time required for approval 
by governing body. 

State: The State of California and its political subdivisions; The Santa Barbara County (CA) Flood Control 
and Water Conservation District 

State Highway Engineer: The Santa Barbara County (CA) Flood Control and Water Conservation 
District 

State Standard Plans: Standard plans prepared by State of California, Business & Transportation 
Agency, Department of Transportation (Caltrans). 

Supplemental Work: Change Order Work. 
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Replace section 1-1.12 with: 

1-1.12  MISCELLANY 

Make checks and bonds payable to the Santa Barbara County Flood Control and Water Conservation 
District. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

2  BIDDING 

 

Add to section 2-1.02: 

Section 10285.1 of the Public Contract Code applies.More than one Bid from an individual, firm, 
partnership, corporation, or association under the same or different names will not be considered.  If the 
OWNER has reasonable grounds for believing that any Bidder is interested in more than one Bid for the 
WORK contemplated, all Bids in which such Bidder is interested will be rejected.  If the OWNER believes 
that collusion exists among the Bidders, all Bids will be rejected and collusion participants shall be 
restricted from submitting further proposals.  A party who has quoted prices to a Bidder is not hereby 
disqualified from quoting prices to other Bidders, or from submitting a Bid directly for the WORK. 

Each Bidder (including the Bidder's Superintendent assigned to the Project) shall be skilled, experienced, 
regularly engaged in and qualified to perform the type of work called for in the Bid documents.  

If you are found to be not qualified to bid, your bid will be rejected. 

Replace the 2nd through 4th sentences of the 2-1.06A with: 

The Notice to Bidders and Special Provisions, Bid Book, and project plans are available on the County's 
website at http://www.countyofsb.org/pwd/pwwater.aspx?id=3600 

Revised Standard Specifications are available at State of California, Department of Transportation 
(Caltrans) website at: http://www.dot.ca.gov/hq/esc/oe/construction_standards.html 

Add to section 2-1.07of the RSS: 

The failure or neglect of the Bidder to receive or examine any of the bid documents shall in no way relieve 
the Bidder from any obligations required by the bid documents.  No claims for additional compensation 
will be allowed which is based upon lack of knowledge of any bid documents. 

Add to section 2-1.10 of the RSS: 

If you make a clerical error in listing subcontractors, submit a written notice to the Director of Public Works 
within 24 hours after the time of the bid opening with copies of the notice also being sent to the 
subcontractors involved. 

Delete section 2-1.15 to 2-1.27 

Replace section 2-1.33 with: 

Complete forms in the Bid Book.  Submit the forms with your bid. 

On the Subcontractor List you may either submit the percentage of each bid item subcontracted with your 
bid or E-Mail the percentage to: ksulliv@cosbpw.net or deliver to Spec Administrator, at: 130 E. Victoria 
Street, Suite 200, Santa Barbara, CA. 93101, within 24 hours after bid opening. You are solely 
responsible for correcting any inadvertent errors in the license numbers within 24 hours of bid opening. 
Failure to correct the license numbers in compliance with instructions and Public Contract Code § 4104 
will cause the bid to be nonresponsive. 

Except for the percentage of each bid item subcontracted, do not E-Mail submittals. 

Include all applicable federal, state and local taxes in your bid amount. 

http://www.dot.ca.gov/hq/esc/oe/construction_standards.html
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Unauthorized conditions, limitations, or provisos attached to the Bid shall render it informal and may 
cause its rejection as being non-responsive.  The Bid forms shall be completed without interlineations, 
alterations, or erasures in the printed text.  Alternative Bids will not be considered unless called for.  Oral, 
telephonic, or faxed Bids or modifications will not be considered. 

Failure to submit the forms and information as specified results in a nonresponsive bid.  

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a 
Power of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may 
be nonresponsive. 

The Board of Directors reserves the right to waive technical errors and discrepancies if it determines it is 
in the public interest to do so. 

Add to section 2-1.34: 

If the bid schedule includes alternative or additive items or additive groups, the bid bond must equal to at 
least 10% of the bid plus all alternatives and additives. 

Replace the first paragraph in section 2-1.50 with: 

If reasonable cause exists to believe collusion exists among bidders, or that prices bid are unbalanced 
between bid items, any or all proposals may be rejected. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

3  CONTRACT AWARD AND EXECUTION 

 

Replace section 3-1.04 with: 

3-1.04  CONTRACT AWARD 

In the event you wish to protest the award of the contract, the procedure must be as follows: 

a. Any bid protest must be submitted in writing to the Santa Barbara County Flood Control District, 
130 E. Victoria Street, Suite 200, Santa Barbara, CA 93101, before 5 p.m. of the 10th business 
day following the bid opening.   

b. The initial protest document shall contain a complete statement of the basis for the protest.  
c. The protest shall refer to the specific portion of the document which forms the basis for the 

protest.  
d. The protest shall include the name, address and telephone number of the person representing 

the protesting party.  
e. The party filing the protest shall concurrently transmit a copy of the initial protest document and 

any attached documentation t all other parties with a direct financial interest which may be 
adversely affected by the outcome of the protest.  Such parties shall include all other Bidders or 
proposers who appear to have a reasonable prospect of receiving an award depending upon the 
outcome of the protest. 

Failure to file a Notice of Protest shall constitute a waiver of proceedings under this rule. 

In its discretion, the Santa Barbara County Flood Control District may accept or reject any bids.  The 
decision of the Board of Directors shall be final in accepting or rejecting the bid protest, awarding the bid 
to the next lowest responsive, responsible bidder, or rejecting any or all bids. 

If the District awards the contract, the award is made to the lowest responsible bidder within 65 days. 

If the lowest responsible bidder refuses or fails to execute the contract, the Director may award the 
contract to the second lowest responsible bidder.  Such award, if made, will be made within 80 days after 
the opening of bids.  If the second lowest responsible bidder refuses or fails to execute the contract, the 
Director may award the contract to the third lowest responsible bidder.  Such award, if made, will be made 
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within 95 days after the opening of the proposals.  The periods of time specified above within which the 
award of contract may be made shall be subject to extension for such further period as may be agreed 
upon in writing between the Department and the bidder concerned. 

Replace section 3-1.05 with: 

3-1.05  CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222) 

The successful bidder must furnish 2 bonds: 

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen 
providing goods, labor, or services under the Contract. This bond must be equal to at least 100 
percent of the total bid.  The payment bond must also contain provisions which automatically increase 
amounts thereof and/or time of completion or both for all change orders, extensions and additions to 
the work provided pursuant to this Agreement. 

2. Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to 
at least 100 percent of the total bid. 

You may provide alternative securities for monies withheld to ensure performance per the terms of Public 
Contract Code § 22300. 

The District furnishes the successful bidder with bond forms. 

Both the payment and performance bonds must be executed by one and only one surety.  That Surety 
must be admitted and listed in the Insurance Organizations Authorized By The Insurance Commissioner 
To Transact Business Of Insurance In The State Of California for the current year, and must be further 
authorized by the commissioner to issue surety insurance. 

Replace section 3-1.18 with: 

The successful bidder must sign the District Agreement (Contract). 

Deliver to the District: 

1. Three (3) copies of the District Agreement (Contract) bearing original signatures. 
2. Two (2) copies of the Performance and Payment Bonds. 
3. Insurance Certificates. 
4. Taxpayer identification and certification (IRS Form W-9). 
5. For a federal-aid contract, Caltrans Bidder - DBE Information form. 
6. A copy of your company's policy on drugs and alcohol. 
7. A copy of your Injury and Illness Prevention Program. 

The District must receive these documents before the 8th business day after the bidder receives the 
Contract. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

4 SCOPE OF WORK 

 

Add to list in the 1st paragraph of section 4-1.06B: 

3. Material differing from that represented in the Contract which you believe may be hazardous waste; 
4. Subsurface or latent physical conditions at the site differing from those described by and shown in 

information available to bidders prior to submitting bids; 

Add to end of section 4-1.06B: 

The local public entity will promptly investigate the conditions, and if it finds that the conditions do 
materially so differ, or do involve hazardous waste, and cause a decrease or increase in your cost of, or 
the time required for performance of any part of the work will issue a change order under the procedures 
described in the Contract. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

5  CONTROL OF WORK 

 

Add to section 5-1.01: 

Before starting Work, you must contact all jurisdictional agencies and determine from each: 1) scope of work 
to be inspected and by whom, 2) scope of testing, and 3) advance notice required.  

During the course of work, you must be responsible for calling for testing and inspection as required by the 
jurisdictional agencies.  Work not properly tested and inspected will be subject to rejection. 

If any work that is to be inspected, tested or approved is covered by you without written concurrence of the 
Engineer, it must, if requested by the Engineer, be uncovered for observation.  Uncovering work will be at your 
expense unless you have given Engineer timely notice of your intention to cover the same and Engineer has 
not acted with reasonable promptness to such notice. 

Any plan or method of work suggested by the Owner or the Engineer to you but not specified or required, if 
adopted or followed by you in whole or in part, must be used at the risk and responsibility of you; and the Owner 
and the Engineer must assume no responsibility therefor and in no way be held liable for any defects in the 
work which may result from or be caused by use of such plan or method of work. 

Replace the 2nd paragraph of section 5-1.02 with: 

If a discrepancy exists: 

1. The governing ranking of Contract parts in descending order is: 
1.1. Permits from other agencies as may be required by law 
1.2. Addendums 
1.3. Technical provisions 
1.4. Flood Control District provisions 
1.5. Project plans 
1.6. Revised standard specifications 
1.7. Standard specifications 
1.8. Revised standard plans 
1.9. Standard plans 
1.10.  Information Handout 
1.11. Supplemental project information (except where supplemental project information is designated 

as not a contract document). 
2. Written numbers and notes on a drawing govern over graphics 
3. A detail drawing governs over a general drawing 
4. A detail specification governs over a general specification 
5. A specification in a section governs over a specification referenced by that section 

Except, when there is a conflict of working hours the more stringent requirement will apply.  Change Orders, 
Supplemental Agreements, and approved revisions to Plans and Specifications will take precedence over Items 
2) through 6) above.  Detailed plans will have precedence over general plans. 

Add to section 5-1.03: 

If you and the District are unable to reach agreement on disputed work, the District may order you to 
proceed with the work.  Payment will be as later determined by arbitration, if the District and you agree 
thereto, or as fixed in a court of law. 

Although not to be construed as proceeding under extra work provisions, you  must proceed as provided in 
Section 9-1.04, Force Account. 

Add to section 5-1.09: 

Section 5-1.09 applies if there is a bid item for Partnering. 
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Add to section 5-1.16: 

You must notify the Owner, in writing, when you desire to change the Project Manager and Superintendent 
for the Project, and must provide in writing the name, qualifications, and experience statements of the 
personnel proposed by you to be used. 

Add to section 5-1.17: 

You must implement a policy on drugs and alcohol conforming to 49 CFR 40. 

Submit a copy of your policy at the preconstruction meeting. 

Add to section 5-1.23: 

Make all submittals to the Engineer. 

Materials must not be furnished or fabricated, nor any work done for which shop drawings or submittals are 
required, before those shop drawings or submittals have been reviewed, as provided herein.  Neither review 
nor approval of shop drawings or submittals by the Engineer will relieve you from responsibility for errors, 
omissions, or deviations from the Bid Documents, unless such deviations were specifically called to the 
attention of the Engineer in the letter of transmittal.  You will be responsible for the correctness of the submittals 
and shop drawings, including shop fits, field connections, and results obtained by use of such drawings. 

You must pay Flood Control for review of any submission that varies from what the plans and specifications 
have called for, and/or for the review of any submission that is redundant (for example, submitting similar 
portland cement concrete mix designs from more than one supplier).    

Add to list under the 3rd paragraph of section 5-1.23A: 

5. Federal Project Number, if any 

Add section 5-1.23B(2)(a): 

5-1.23B(2)(a) Record Drawings 

You must maintain a complete and accurate record of all changes of construction from that shown in these 
plans and specifications for the purpose of providing a basis for construction record drawings.  No changes 
must be made without prior written approval of the Engineer. 

Upon completion of the project, you must deliver a reproducible print record of all of the approved 
construction changes to the Engineer along with a separate letter certifying that other than the noted 
changes on this record, the project was constructed in conformance with the Bid Documents.  Failure to 
submit the final record drawing may result in final payment request not being processed. 

Add to section 5-1.23C: 

Where the manufacturer of any material or equipment provides written recommendations or instructions for 
its use or method in installation (including labels, tags, manuals, or trade literature), such recommendations 
or instructions must be complied with except where the contract documents specifically require deviations.  
Copies of such manufacturer's recommendations must be provided by you to the Engineer. 

Replace "3" in the second paragraph of section 5-1.27B with "4" 

Add to section 5-1.30 

The Agency will not be precluded or stopped by any measurement, estimate, or certificate made either before 
or after the completion and acceptance of the work and payment therefor from showing the true quantity and 
character of the work performed and materials furnished by you, nor from showing that any such measurement, 
estimate, or certificate is untrue or is incorrectly made, nor that the work or materials do not in fact conform to 
the contract.  

The Agency will not be precluded or estopped, notwithstanding any such measurement, estimate, or certificate 
and payment in accordance therewith, from recovering from you, your surety, or both, such damages as it may 
sustain by reason of your failure to comply with the terms of the contract. 
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The failure of the Engineer to observe or to notify you of deviations from the approved plans and specifications, 
whether or not such deviations could have been corrected if such notification had been given, will in no way 
relieve you of any responsibility or liability for your failure to complete, and you will be required to repair and 
complete the work covered by this contract in exact accordance with the approved plans and specifications 
and all applicable laws and regulations; and the Agency will not be estopped or be deemed to have waived its 
right to insist on exact compliance by you with the plans and specifications and other terms of the contract 
because of such failure to observe or notify you of such defects or because of any progress or final payments 
made to you pursuant to the terms of this contract or the issuance of any inspection reports or any certificates 
of partial or final completion. 

Neither the acceptance by the Engineer or by his representative nor any payment for or acceptance of the 
whole or any part of the work, nor any extension of time, nor any possession taken by the Engineer will operate 
as a waiver of any portion of the contract or of any right to damages. 

A waiver of any breach of the contract will not be held to be a waiver of any other or subsequent breach. 
 

Add to section 5-1.32: 
Any agreement between you and a third party for use of private property for staging of equipment and 
storage of materials associated with this project must conform to any and all applicable land use 
ordinances and laws. 

Delete section 5-1.43E 

Add to section 5-1.46 

Neither the final certificate of payment nor any provision in the bid documents, nor partial or entire use of the 
improvements by the owner, will constitute an acceptance of work not done in accordance with the bid 
documents or relieve you of liability in respect to any express warranties or responsibility for faulty materials 
or workmanship. 
You must attend the Final Job Walkthrough Meeting to be held prior to final payment at a time designated by 
the Engineer. Your representative must be present at all times during the final job walkthrough. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

6  CONTROL OF MATERIALS 

 
Delete the 2nd sentence of the 3rd paragraph of section 6-2.03: 

Replace the 2nd paragraph of section 6-3.02 with: 

Submit a substitution request no later than the 4th working day following bid opening. 

Replace the 8th paragraph of section 6-3.05A with: 

For a material specified to comply with a property shown in the following table, the District tests under the 
corresponding tests shown: 

Property Test 

Relative compaction ANSI/ASTM D 1557 or California Test 216 or 231 

Sand equivalent California Test 217 

Resistance (R-value) California Test 301 

Grading (sieve analysis) California Test 202 

Durability Index California Test 229 

Soil moisture content ASTM D 3017 

Max/min soil index density ASTM D 4253 and D 4254 

In place soil density ASTM D 2922 or D 1556 or D 2922 or D 2937 or D 3017 

 

 
Add to section 6-3.05D: 
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The Engineer will perform compaction tests to ascertain conformance with the specifications.  The number of 
tests and their locations and depths will be determined by the Engineer.  You must, as directed by the 
Engineer, make all excavations and subsequent backfill and compaction, required to perform the compaction 
tests.  No additional compensation will be provided therefor. 

Replace the 1st paragraph of section 6-3.05E: 

No materials must be incorporated into the project without first presenting evidence of testing, and complying 
with release procedures, or without first submitting a Certificate of Compliance with the delivered materials. 
The Project Number, Item Number, and Statement of Compliance with the Project Specification must appear 
on all Certificates of Compliance. 

Any attempts to incorporate material without certified release tags, or acceptable Certificates of Compliance, 
must be just cause for immediate suspension of the construction operation involved.  All materials that are 
untagged or do not have Certificates of Compliance, that are placed or installed in the Project by you or your 
subcontractor must be considered as placed or installed at your own expense and the County must not be 
charged therefor. 

Materials incorporated into the Project without the required release tags or Certificates of Compliance must 
be removed, if directed by the Engineer, at no cost to the District. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 

Replace section 7-1.02I(1) with: 

7-1.02I(1)(a)  Assembly Bill No. 626 

Assembly Bill No. 626 

CHAPTER 810 

An act to add and repeal Section 9204 of the Public Contract Code, relating to public contracts. 

[ Approved by Governor  September 29, 2016. Filed with Secretary of State  September 29, 2016. ] 

SECTION 1. Section 9204 is added to the Public Contract Code, to read: 

9204. (a) The Legislature finds and declares that it is in the best interests of the state and its citizens to 
ensure that all construction business performed on a public works project in the state that is complete and 
not in dispute is paid in full and in a timely manner. 

(b) Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing with Section 
10240) of Chapter 1 of Part 2, Chapter 10 (commencing with Section 19100) of Part 2, and Article 1.5 
(commencing with Section 20104) of Chapter 1 of Part 3, this section shall apply to any claim by a 
contractor in connection with a public works project. 

(c) For purposes of this section: 

(1) “Claim” means a separate demand by a contractor sent by registered mail or certified mail with return 
receipt requested, for one or more of the following: 

(A) A time extension, including, without limitation, for relief from damages or penalties for delay assessed 
by a public entity under a contract for a public works project. 

(B) Payment by the public entity of money or damages arising from work done by, or on behalf of, the 
contractor pursuant to the contract for a public works project and payment for which is not otherwise 
expressly provided or to which the claimant is not otherwise entitled. 



NTB_Specials_MAIG Revegetation Project     

FIN Project No. SC8349 & SC8351         14 
 

(C) Payment of an amount that is disputed by the public entity. 

(2) “Contractor” means any type of contractor within the meaning of Chapter 9 (commencing with Section 
7000) of Division 3 of the Business and Professions Code who has entered into a direct contract with a 
public entity for a public works project. 

(3) (A) “Public entity” means, without limitation, except as provided in subparagraph (B), a state agency, 
department, office, division, bureau, board, or commission, the California State University, the University 
of California, a city, including a charter city, county, including a charter county, city and county, including a 
charter city and county, district, special district, public authority, political subdivision, public corporation, or 
nonprofit transit corporation wholly owned by a public agency and formed to carry out the purposes of the 
public agency. 

(B) “Public entity” shall not include the following: 

(i) The Department of Water Resources as to any project under the jurisdiction of that department. 

(ii) The Department of Transportation as to any project under the jurisdiction of that department. 

(iii) The Department of Parks and Recreation as to any project under the jurisdiction of that department. 

(iv) The Department of Corrections and Rehabilitation with respect to any project under its jurisdiction 
pursuant to Chapter 11 (commencing with Section 7000) of Title 7 of Part 3 of the Penal Code. 

(v) The Military Department as to any project under the jurisdiction of that department. 

(vi) The Department of General Services as to all other projects. 

(vii) The High-Speed Rail Authority. 

(4) “Public works project” means the erection, construction, alteration, repair, or improvement of any 
public structure, building, road, or other public improvement of any kind. 

(5) “Subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing with 
Section 7000) of Division 3 of the Business and Professions Code who either is in direct contract with a 
contractor or is a lower tier subcontractor. 

(d) (1) (A) Upon receipt of a claim pursuant to this section, the public entity to which the claim applies 
shall conduct a reasonable review of the claim and, within a period not to exceed 45 days, shall provide 
the claimant a written statement identifying what portion of the claim is disputed and what portion is 
undisputed. Upon receipt of a claim, a public entity and a contractor may, by mutual agreement, extend 
the time period provided in this subdivision. 

(B) The claimant shall furnish reasonable documentation to support the claim. 

(C) If the public entity needs approval from its governing body to provide the claimant a written statement 
identifying the disputed portion and the undisputed portion of the claim, and the governing body does not 
meet within the 45 days or within the mutually agreed to extension of time following receipt of a claim sent 
by registered mail or certified mail, return receipt requested, the public entity shall have up to three days 
following the next duly publicly noticed meeting of the governing body after the 45-day period, or 
extension, expires to provide the claimant a written statement identifying the disputed portion and the 
undisputed portion. 

(D) Any payment due on an undisputed portion of the claim shall be processed and made within 60 days 
after the public entity issues its written statement. If the public entity fails to issue a written statement, 
paragraph (3) shall apply. 

(2) (A) If the claimant disputes the public entity’s written response, or if the public entity fails to respond to 
a claim issued pursuant to this section within the time prescribed, the claimant may demand in writing an 
informal conference to meet and confer for settlement of the issues in dispute. Upon receipt of a demand 
in writing sent by registered mail or certified mail, return receipt requested, the public entity shall schedule 
a meet and confer conference within 30 days for settlement of the dispute. 
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(B) Within 10 business days following the conclusion of the meet and confer conference, if the claim or 
any portion of the claim remains in dispute, the public entity shall provide the claimant a written statement 
identifying the portion of the claim that remains in dispute and the portion that is undisputed. Any payment 
due on an undisputed portion of the claim shall be processed and made within 60 days after the public 
entity issues its written statement. Any disputed portion of the claim, as identified by the contractor in 
writing, shall be submitted to nonbinding mediation, with the public entity and the claimant sharing the 
associated costs equally. The public entity and claimant shall mutually agree to a mediator within 10 
business days after the disputed portion of the claim has been identified in writing. If the parties cannot 
agree upon a mediator, each party shall select a mediator and those mediators shall select a qualified 
neutral third party to mediate with regard to the disputed portion of the claim. Each party shall bear the 
fees and costs charged by its respective mediator in connection with the selection of the neutral mediator. 
If mediation is unsuccessful, the parts of the claim remaining in dispute shall be subject to applicable 
procedures outside this section. 

(C) For purposes of this section, mediation includes any nonbinding process, including, but not limited to, 
neutral evaluation or a dispute review board, in which an independent third party or board assists the 
parties in dispute resolution through negotiation or by issuance of an evaluation. Any mediation utilized 
shall conform to the timeframes in this section. 

(D) Unless otherwise agreed to by the public entity and the contractor in writing, the mediation conducted 
pursuant to this section shall excuse any further obligation under Section 20104.4 to mediate after 
litigation has been commenced. 

(E) This section does not preclude a public entity from requiring arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program, if mediation under this section does not 
resolve the parties’ dispute. 

(3) Failure by the public entity to respond to a claim from a contractor within the time periods described in 
this subdivision or to otherwise meet the time requirements of this section shall result in the claim being 
deemed rejected in its entirety. A claim that is denied by reason of the public entity’s failure to have 
responded to a claim, or its failure to otherwise meet the time requirements of this section, shall not 
constitute an adverse finding with regard to the merits of the claim or the responsibility or qualifications of 
the claimant. 

(4) Amounts not paid in a timely manner as required by this section shall bear interest at 7 percent per 
annum. 

(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a public 
entity because privity of contract does not exist, the contractor may present to the public entity a claim on 
behalf of a subcontractor or lower tier subcontractor. A subcontractor may request in writing, either on his 
or her own behalf or on behalf of a lower tier subcontractor, that the contractor present a claim for work 
which was performed by the subcontractor or by a lower tier subcontractor on behalf of the subcontractor. 
The subcontractor requesting that the claim be presented to the public entity shall furnish reasonable 
documentation to support the claim. Within 45 days of receipt of this written request, the contractor shall 
notify the subcontractor in writing as to whether the contractor presented the claim to the public entity 
and, if the original contractor did not present the claim, provide the subcontractor with a statement of the 
reasons for not having done so. 

(e) The text of this section or a summary of it shall be set forth in the plans or specifications for any public 
works project that may give rise to a claim under this section. 

(f) A waiver of the rights granted by this section is void and contrary to public policy, provided, however, 
that (1) upon receipt of a claim, the parties may mutually agree to waive, in writing, mediation and 
proceed directly to the commencement of a civil action or binding arbitration, as applicable; and (2) a 
public entity may prescribe reasonable change order, claim, and dispute resolution procedures and 
requirements in addition to the provisions of this section, so long as the contractual provisions do not 
conflict with or otherwise impair the timeframes and procedures set forth in this section. 

(g) This section applies to contracts entered into on or after January 1, 2017. 
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(h) Nothing in this section shall impose liability upon a public entity that makes loans or grants available 
through a competitive application process, for the failure of an awardee to meet its contractual 
obligations. 

(i) This section shall remain in effect only until January 1, 2020, and as of that date is repealed, unless a 
later enacted statute, that is enacted before January 1, 2020, deletes or extends that date. 

SEC. 2. The Legislature finds and declares that it is of statewide concern to require a charter city, charter 
county, or charter city and county to follow a prescribed claims resolution process to ensure there are 
uniform and equitable procurement practices. 

SEC. 3. If the Commission on State Mandates determines that this act contains costs mandated by the 
state, reimbursement to local agencies and school districts for those costs shall be made pursuant to Part 
7 (commencing with Section 17500) of Division 4 of Title 2 of the Government Code. 

7-1.02I(1)(b)  Santa Barbara County Code, Chapter 2, Article XIII 

Sec. 2-94. - Exceptions. 

The provisions of this article shall not apply to contracts or agreements for the acquisition, 
exchange or disposition of real property or interests therein, nor to contracts or agreements with 
the State of California, or its political subdivisions, or with the United States of America. 

Sec. 2-95. - Prohibition of unlawful discrimination in employment practices. 

The County of Santa Barbara reserves the right to terminate forthwith each and every written 
contract and agreement (except purchase orders) respecting real property, goods and/or services 
entered into by the County of Santa Barbara including but not limited to concessions, franchises, 
construction agreements, leases, whether now in effect or hereinafter made if the County finds 
that the Contractor is discriminating or has discriminated against any person in violation of any 
applicable state or federal laws, rules or regulations which may now or hereafter specifically 
prohibit such discrimination on such grounds as race, religion, sex, color, national origin, physical 
or mental disability, Vietnam era veteran/disabled, age, medical condition, marital status, 
ancestry, sexual orientation, or other legally protected status. This right of termination extends to 
contracts entered into by the County of Santa Barbara or by its joint powers, agencies or agents 
so long as the County obtains the consent of those parties. 

Such finding may only be made after Contractor has had a full and fair hearing on notice of 
thirty days before an impartial hearing officer at which hearing Contractor may introduce 
evidence, produce witnesses and have the opportunity to cross-examine witnesses produced by 
the County. Further, any finding of discrimination must be fully supported by the facts developed 
at such hearing and set forth in a written opinion; and in addition, Contractor may move in the 
appropriate court of law for damages and/or to compel specific performance of a Contractor or 
agreement if any of the above procedures are not afforded to the Contractor. If Contractor is not 
found to have engaged in unlawful discriminatory practices, County shall pay all costs and 
expenses of such hearing, including reasonable attorneys' fees, to Contractor in accordance with 
current Santa Barbara County Superior Court schedule of attorneys' fees for civil trials. If 
Contractor is found to have engaged in such unlawful discriminatory employment practices, 
Contractor shall pay all such costs, expenses and attorneys' fees. 

Whether or not a contract or agreement is still in existence at the time of final determination 
of such unlawful discrimination, the Contractor shall forthwith reimburse the County for all 
damages directly stemming from such discrimination; however, those damages shall not exceed 
and are not reimbursable in an amount which exceeds amounts paid to Contractor under the 
terms of the contract or agreement. 

Nothing in this section 2-95 shall directly or by interpretation give a private cause of action to 
any third party (not a signatory to the contract or agreement) including employees past or 
present, or applicants for employment to Contractor, it being the sole purpose of this clause to 
administratively assure compliance with the nondiscrimination clauses contained herein. 

http://library.municode.com/HTML/16322/level2/CH2AD_ARTXIIIUNDICOCO.html#CH2AD_ARTXIIIUNDICOCO_S2-95PRUNDIEMPR
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With respect to employment discrimination, employment practices shall include, but are not 
limited to, employment, promotion, demotion, transfer, recruitment and advertising for 
recruitment, layoff or other termination, rate of pay, employee benefits and all other forms of 
compensation or selection for training and apprenticeship and probationary periods. 

Contractor shall permit access at all reasonable times and places to all of its records of 
employment, advertising, application forms, tests and all other pertinent employment data and 
records, to the County of Santa Barbara, its officers, employees and agents for the purpose of 
investigation to ascertain if any unlawful discrimination as described herein has occurred or is 
being practiced, provided that such records are relevant to a complaint of an unlawful 
discriminatory practice which has been forwarded to Contractor reasonably prior to the time 
Contractor is asked to make such records available. In addition, all such records shall be deemed 
"Confidential" by the officers, employees and agents of the County. No records or copies of such 
records may be removed from the premises of Contractor, and no disclosure, oral or written, of 
such record may be made to third parties except as provided within the agreement. Provided, 
however, that in the event of a hearing to determine whether or not Contractor is engaging in 
unlawful discrimination in employment practices as defined herein, the Board of Supervisors of 
Santa Barbara County may issue subpoenas to require that certified copies of such records be 
made available to the hearing. 

Failure to fully comply with any of the foregoing provisions shall be deemed to be a material 
breach of any contract or agreement with the County of Santa Barbara. All persons contracting 
with or who have contracts for goods or services with the County shall be notified that this chapter 
applies to their contract or agreement with the County of Santa Barbara. 

Sec. 2-95.5. - Exceptions. 

Notwithstanding any other provisions in this article, any party contracting with the County of 
Santa Barbara having an affirmative action program which has been approved within twelve 
months from the date of the contract by an agency of the federal government shall be deemed to 
be in compliance with the provisions of this article upon furnishing documentary evidence of such 
approval satisfactory to the County Affirmative Action Officer. Loss of such approval shall be 
immediately reported by such party to the County Affirmative Action Officer. 

Sec. 2-96. - Purchase orders. 

Purchase orders shall contain the following clause as grounds for termination of such 
purchase order. 

"If complaint is made that seller is engaging in discriminatory employment practices made 
unlawful by applicable state and federal laws, rules or regulations, and the State Fair Employment 
Practice Commission or the Federal Equal Employment Opportunities Commission determines 
that such unlawful discrimination exists, then the County of Santa Barbara may forthwith 
terminate this order." 

Sec. 2-97. - Affirmative Action Officer. 

At the discretion of the County Affirmative Action Officer, he or she shall promptly and 
thoroughly investigate, or cause to be investigated reports and complaints from whatever source, 
that any party contracting with the County of Santa Barbara is engaging, or during the term of a 
contract or agreement with the County of Santa Barbara has engaged, in any unlawful 
discriminatory employment practices as described in section 2-95 of this Code. If the investigation 
discloses reason to believe such unlawful discrimination does exist or has existed and the 
conditions giving rise thereto have not been changed so as to prevent further such unlawful 
discrimination, and the said party shall not forthwith terminate such unlawful discrimination, take 
all appropriate steps to prevent a recurrence of such or other unlawful practices, and compensate 
the person or persons unlawfully discriminated against for any and all loss incurred by reason of 
such unlawful discrimination, all to the satisfaction of the Affirmative Action Officer, then the 
Affirmative Action Officer shall cause the matter to be presented for action to the State Fair 
Employment Practices Commission or the Federal Equal Employment Opportunities Commission, 
or both, and to any other concerned state or federal agencies or officers. 

http://library.municode.com/HTML/16322/level2/CH2AD_ARTXIIIUNDICOCO.html#CH2AD_ARTXIIIUNDICOCO_S2-95PRUNDIEMPR
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If and when it has been finally determined by the Affirmative Action Officer, County Counsel, 
or state or federal regulatory agencies that such unlawful discriminatory employment practice has 
in fact so occurred or are being carried on, then the Affirmative Action Officer shall forthwith 
present the entire matter to the Board of Supervisors of the County, together with all damages, 
costs and expenses related thereto and incurred by County, for appropriate action by the Board 
of Supervisors in accord with the intent and purposes of this article and of the affirmative action 
program of the County of Santa Barbara. 

Sec. 2-98. - Youth group anti-discrimination. 

(a) Neither the County of Santa Barbara, nor any of its agencies, departments, affiliates, or 
political subdivisions over which it exercises jurisdiction, shall: 

(1) Deny any youth group equal access to, or fair opportunity to conduct meetings or 
other events at, or otherwise utilize any public facility; 

(2) Deny any youth group use permits or licenses regarding, or otherwise withhold 
from any youth group permission to use, any public facility; or 

(3) Otherwise discriminate against any youth group; on the basis of the membership 
or leadership criteria of such youth group. 

(b) For purposes of this section, a public facility shall include any public forum, limited public 
forum, public property, or public area including any public building, park, beach, 
campground, or any other area controlled or operated by the County of Santa Barbara. 

(c) For purposes of this section, a youth group means any group or organization intended to 
serve young people under the age of twenty-one. 

Add to section 7-1.02K(1): 

No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or 
after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor 
Code section 1771.1(a)]. 

No contractor or subcontractor may be awarded a contract for public work on a public works project 
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5. 

This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. 

7-1.02K(1)(a)  Joint Labor Compliance Monitoring Program 

The Joint Labor Compliance Monitoring Program monitors labor compliance by conducting interviews with 
construction workers at the job site.  You, and all subcontractors, must cooperate in allowing approved 
Compliance Group Representatives along with a County employee access to the project employees and 
work site for the purpose of conducting worker interview to ensure compliance with the requirement to 
pay prevailing wages on County projects.  This will be done in order to comply with the Board of 
Supervisors July 10, 2012 adoption of a Joint Labor Compliance Monitoring Program. 

Each Compliance Group Representative will always be accompanied with a County employee for a joint 
contractor worker interview.  The Compliance Group Representative will be issued an identification card 
by the County at the job site.  Compliance Group Representatives must restrict their actions to 
interviewing workers employed on the project.  A copy of the Joint Labor Compliance Monitoring Program 
and Board Letter adoption from July 10, 2012 is available on request. 

7-1.02K(1)(b) Compliance Monitoring by the Department of Industrial Relations  
This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations (Labor Code § 1771.4). 

Add to section 7-1.02K(5): 

Working hours on working days, will be from 7:00 a.m. to 5:00 p.m.  No work will be done or noise generated 
outside those hours except such work as is necessary for the proper care and protection of the work already 
performed or in case of an emergency. 
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You must be responsible for overtime compensation of inspection personnel for their work that occurs outside 
the above stated hours.  The actual costs will be deducted from your payment. 

Add to section 7-1.02K(6)(a): 

Your Injury and Illness Prevention Program must include: 

1. Safety manual 
2. Jobsite checklist 
3. Equipment safety checklist 
4. Tailgate safety meetings 
5. Permit application and job notification form (Construction, Demolition, Trenches, Excavation, Building, 

Structures, Falsework, Scaffolding) Form Cal/OSHA S-691, latest edition 

Add to section 7-1.02K(6)(b): 

You must obtain a State Division of Industrial Safety Permit for excavations and trenches prior to 
commencement of any excavation or trench of 5 feet or more in depth per California Code of Regulations, 
Title 8, Chapter 3.2, Article 2, Section 341 and Title 8, Division 1, Chapter 4, Subchapter 4 of the California 
Occupational Safety and Health Regulations (Cal/OSHA).  A copy of the permit must be submitted to the 
Engineer.  All excavations must be completed and maintained in a safe and stable condition throughout the 
total construction phase in order to protect persons, property, trees and improvements.  Structure and trench 
excavations must be completed to the specified elevations and to the length and width required to safely 
install, adjust, and remove any forms, bracing, or supports necessary for the installation of the work and/or 
protection of existing features.  Excavations outside of the lines and limits shown on the drawings or specified 
herein required to meet safety requirements must be your responsibility in constructing and maintaining a 
safe and stable excavation. 

Replace section 7-1.02P with: 

7-1.02P  County Ordinance 

7-1.02P(1)  General 

Comply with County Ordinances. 

Copies of County Ordinances are available at 
http://www.municode.com/library/CA/Santa_Barbara_County, and at County offices located at 123 East 
Anapamu Street, Santa Barbara, CA 93101. 

Any references in State Standard Specifications to statutory provisions applicable only to state contracts or 
which are inconsistent with statutory provisions applicable to County or local agency contracts, will not 
prevail over, and will be superseded by, any statutory provisions applicable to County or local agency 
contracts. 

7-1.02P(2)  Grading 

Comply with section 13. 

Santa Barbara County Grading Ordinance and Santa Barbara Flood Control and Water Conservation 
District Ordinance No. 35 prohibits the dumping of debris or other materials in a watercourse so as to 
obstruct or impede normal flow of water therein. 

7-1.02P(3)  Preservation of Monuments 

Comply with Ordinance 1491, in particular, County Code Chapter 28, Article I, Section 49. 

 

 

 

Replace section 7-1.05 with: 

7-1.05  INDEMNIFICATION  

http://www.municode.com/library/CA/Santa_Barbara_County
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Indemnification and liability coverage in this section, Indemnification and Insurance, will mean the County 
of Santa Barbara, the Santa Barbara County Flood Control District, Designated Representative, 
Architect/Engineer, and their officials, agents and employees. 

To the maximum extent permitted by law, you must fully defend (with Counsel reasonably approved by 
County), indemnify and hold harmless the County and its board, departments, officers, officials, 
employees, agents and volunteers (collectively, “INDEMNITEE”), from and against any and all third party 
claims, allegations, suits, actions, legal or administrative proceedings, judgments, debts, demands, 
damages, including those involving injury or death to any person or persons, and damage to any property 
including loss of use resulting therefrom, incidental and consequential damages, liabilities, interest, costs, 
attorneys' fees and expenses of whatsoever kind of nature whether arising before, during or after 
commencement or completion of this Contract, whether against you or the INDEMNITEE which are in any 
manner, directly, indirectly, in whole or in part, arising from breach of any provision of the Contract, or any 
act, omission, fault or negligence, whether active or passive, of you, a subcontractor or anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable in connection with or incident to 
the Contract, even though the same may have resulted from the joint, concurring or contributory 
negligence, or from the passive negligence, of the INDEMNITEE or any other person or persons, unless 
the same be caused by the sole negligence or willful misconduct of the INDEMNITEE, or except to the 
extent caused by the active negligence of INDEMNITEE.  In instances where the INDEMNITEE’S active 
negligence accounts for a percentage of the liability involved, the obligation of you to defend, indemnify 
and hold harmless must be for the entire percentage of liability not attributable to that active negligence. 

You must notify the County immediately in the event of any accident or injury arising out of or in 
connection with this Agreement.  The indemnification provisions must survive any expiration or 
termination of this Agreement. 

Replace section 7-1.06 with: 

7-1.06  INSURANCE  

7-1.06A General  
You must procure and maintain for the duration of this Agreement insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the performance of the work 
hereunder and the results of your work, your agents, representatives, employees or subcontractors.  

7-1.06B Minimum Scope and Limit of Insurance  
Coverage shall be at least as broad as:  

1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 01 covering 
CGL on an “occurrence” basis, including products-completed operations, personal & advertising 
injury, with limits no less than $1,000,000 per occurrence and $2,000,000 in the aggregate.  

2. Automobile Liability: ISO Form Number CA 00 01 covering any auto (Code 1), with limit no less 
than $2,000,000 per accident for bodily injury and property damage.  

3. Workers’ Compensation: as required by the State of California, with Statutory Limits, and 
Employer’s Liability Insurance with limit of no less than $1,000,000 per accident for bodily injury or 
disease.  

4. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability: (if project involves 
environmental hazards) with limits no less than $1,000,000 per occurrence or claim, and $2,000,000 
policy aggregate.  

 
If you maintain higher limits than the minimums shown above, the County of Santa Barbara and the Santa 
Barbara County Flood Control District (County) requires and shall be entitled to coverage for the higher 
limits you maintain. Any available insurance proceeds in excess of the specified minimum limits of 
insurance and coverage shall be available to the County of Santa Barbara and the Santa Barbara County 
Flood Control District.  

7-1.06C Other Insurance Provisions  
The insurance policies must contain, or be endorsed to contain, the following provisions:  

1. Additional Insured – County, its officers, officials, employees, agents and volunteers are to be 
covered as additional insureds on the CGL policy with respect to liability arising out of work or 
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operations performed by you or on your behalf including materials, parts, or equipment furnished 
in connection with such work or operations. General liability coverage can be provided in the form 
of an endorsement to your insurance at least as broad as ISO Form CG 20 10 11 85 or if not 
available, through the addition of both CG 20 10 and CG 20 37 if a later edition is used). 
2. Primary Coverage – For any claims related to this Agreement, your insurance coverage shall be 

primary insurance as respects the County, its officers, officials, employees, agents and 
volunteers. Any insurance or self-insurance maintained by the County, its officers, officials, 
employees, agents or volunteers shall be excess of the CONTRACTOR’s your insurance and 
shall not contribute with it. 

3. Notice of Cancellation – Each insurance policy required above shall provide that coverage shall 
not be canceled, except with notice to the County. 

4. Waiver of Subrogation Rights –You agree to waive rights of subrogation which any of your insurer 
may acquire from you by virtue of the payment of any loss. You agree to obtain any endorsement 
that may be necessary to effect this waiver of subrogation. The Workers’ Compensation policy 
shall be endorsed with a waiver of subrogation in favor of the County for all work performed by 
you, your employees, agents and subcontractors. This provision applies regardless of whether or 
not the County has received a waiver of subrogation endorsement from the insurer. 

5. Deductibles and Self-Insured Retention – Any deductibles or self-insured retentions must be 
declared to and approved by the County. At County’s option, either: cause the insurer shall 
reduce or eliminate such deductibles or self-insured retentions as respects the County, its 
officers, officials, employees, agents and volunteers; or provide a financial guarantee satisfactory 
to the County guaranteeing payment of losses and related investigations, claim administration, 
and defense expenses. 

6. Acceptability of Insurers – Unless otherwise approved by Risk Management, insurance shall be 
written by insurers authorized to do business in the State of California and with a minimum A.M. 
Best’s Insurance Guide rating of “A- VII”. 

7. Verification of Coverage –You must furnish proof of insurance, original certificates and 
amendatory endorsements as required by this Agreement. The proof of insurance, certificates 
and endorsements must be received and approved by the County before work commences. 
However, failure to obtain the required documents prior to the work beginning shall not waive 
your obligation to provide them. You must furnish evidence of renewal of coverage throughout the 
term of the Agreement. The County reserves the right to require complete, certified copies of all 
required insurance policies, including endorsements required by these specifications, at any time. 

8. Failure to Procure Coverage – In the event that any policy of insurance required under this 
Agreement does not comply with the requirements, is not procured, or is canceled and not 
replaced, County has the right but not the obligation or duty to terminate the Agreement. 
Maintenance of required insurance coverage is a material element of the Agreement and failure 
to maintain or renew such coverage or to provide evidence of renewal may be treated by County 
as a material breach of contract. 

9. Subcontractors –You must require and verify that all subcontractors maintain insurance meeting 
all the requirements stated herein, and you must ensure that County is an additional insured on 
insurance required from subcontractors. For CGL coverage subcontractors shall provide 
coverage with a format least as broad as CG 20 38 04 13. 

10. Claims Made Policies – If any of the required policies provide coverage on a claims-made basis: 
i. The Retroactive Date must be shown and must be before the date of the contract or the 

beginning of contract work. 
ii. Insurance must be maintained and evidence of insurance must be provided for at least five 

(5) 
years after completion of contract work. 

iii. If coverage is canceled or non-renewed, and not replaced with another claims-made policy  
form with a Retroactive Date prior to the contract effective date, you must purchase 

“extended 
reporting” coverage for a minimum of five (5) years after completion of contract work. 

11. Special Risks or Circumstances – County reserves the right to modify these requirements, 
including limits, based on the nature of the risk, prior experience, insurer, coverage, or other 
circumstances.  
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Any change requiring additional types of insurance coverage or higher coverage limits must be made by 
amendment to this Agreement. You agree to execute any such amendment within thirty (30) days of 
receipt.  

Any failure, actual or alleged, on the part of County to monitor or enforce compliance with any of the 
insurance and indemnification requirements will not be deemed as a waiver of any rights on the part of 
County. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

8  PROSECUTION AND   PROGRESS 

 

Replace the 1st paragraph of section 8-1.04B with: 

The District will issue you a Notice to Proceed after the Contract has been awarded, and establish the 
first Contract Working Day with you. The Notice to Proceed will list the first Contract Working Day, which 
must not be more than 21 calendar days past the date on which you received notice that the contract has 
been awarded. 

Failure to start site job activities within 15 calendar days of the first Working Day listed on the Notice to 
Proceed may be considered as failure by you to supply an adequate workforce. 

 

Replace the first paragraph of section 8-1.05 with: 

Contract time starts on the day specified in the Notice to Proceed regardless of when you start job site 
activities. 

Add to section 8-1.06B: 

When existing conditions are encountered which, in the opinion of the Engineer, require temporary 
suspension of work for design modifications or for other determinations to be made, you must move to other 
areas of work until such determinations are made.  No additional compensation will be allowed by reason of 
such temporary suspension of work when you can reasonably reschedule work at a different location. 

Add section 8-1.06D: 

8-1.06D Temporary Suspension of Work 

You must notify the District 24 hours minimum in advance if you decide to suspend work for one day or more.  
You must notify the District a minimum of 24 hours in advance of recommencing work on the project. 

Add to end of section 8-1.13: 

Any control exercised by the Surety towards the completion of the Project will be subject to the Bid documents, 
and review and approval of the District. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

 9  PAYMENT  

 

Add to section 9-1.06A: 

Section 9-1.06 does NOT apply to supplemental work. 

The District does not pay for eliminated supplemental work. 

Add to section 9-1.16A: 
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Submit support data with application for progress payment. 

Support data must include: 

1. Data required by Engineer 
2. Copies of requisitions from Subcontractors and material suppliers 

Include the County of Santa Barbara Auditor-Controller contract number as shown on executed Agreement. 

Submit the following certification with each application for progress payment: 

I, the undersigned, declare under penalty of perjury under the laws of the State of California that 
this Application for Payment is made in good faith, that the documents substantiating this 
application are accurate and complete and that the foregoing is true and correct. 

BY:   Date:  

     

 
(TYPE OR PRINT NAME AND TITLE OF 
PERSON SIGNING APPLICATION)    

 
Any progress payment made after the scheduled completion date will not constitute a waiver of any 

liquidated damages heretofore agreed upon as part of this Contract. 

 

Add to first paragraph of section 9-1.16B: 

Submit a schedule of values for any lump sum bid item requested by the Engineer or when a schedule of 
values is specified to be submitted. 

Replace section 9-1.16F with: 

9-1.16F  Prompt Payment of Funds Withheld to Subcontractors 

The District shall hold five (5) percent retainage from the prime contractor and shall make prompt and 
regular incremental acceptances of portions, as determined by the District, of the contract work, and pay 
retainage to the prime contractor based on these acceptances.  The prime contractor, or subcontractor, 
shall return all monies withheld in retention from a subcontractor within 30 days after receiving payment 
for work satisfactorily completed and accepted including incremental acceptances of portions of the 
contract work by the agency.  Federal law (49CFR26.29) requires that any delay or postponement of 
payment over 30 days may take place only for good cause and with the agency’s prior written approval.  
Any violation of this provision shall subject the violating prime contractor or subcontractor to the penalties, 
sanctions and other remedies specified in Section 7108.5 of the Business and Professions Code.  These 
requirements shall not be construed to limit or impair any contractual, administrative, or judicial remedies 
otherwise available to the prime contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the prime contractor, deficient subcontract performance, or noncompliance by 
a subcontractor.   

Pursuant to Section 22300 of the Public Contract Code, and the project specifications, the Contractor 
may substitute securities for monies withheld to ensure contract performance. 

Upon your request, the District will make payment of funds withheld to ensure performance of the 
Contract if you deposit in escrow with the Santa Barbara County Treasurer, or with a bank acceptable to 
the District , securities eligible for investment under Government Code Section 16430, or bank or savings 
and loan certificates of deposits, upon the following conditions; 

1.  You must bear the expense of the District and the escrow agent, either the County Treasurer or the 
bank, in connection with the escrow deposit made. 

2.  Securities or certificates of deposit to be placed in escrow will be of a value at least equivalent to the 
quantities of retention to be paid to you pursuant to this Section. 
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3.  You must enter into an escrow agreement satisfactory to the District, which agreement must include 
provisions governing inter alia: 

     1.1.  The quantity of securities to be deposited. 
     1.2.  The providing of powers of attorney, or other documents necessary for the transfer of the securi-

ties to be deposited 
     1.3.  Conversion to cash to provide funds to meet defaults by you, including but not limited to the 

termination of your control over the work, stop notices filed pursuant to law, assessment of 
liquidated damages, or other quantities to be kept or retained under the provisions of the contract 

     1.4.  Decrease in value of securities on deposit. 
     1.5.  The termination of the escrow upon completion of the contract. 
4.  You must obtain the written consent of the surety to such agreement. 

Add to section 9-1.17C: 

Submit all outstanding extra work billing no later than 15 days after acceptance by the Director of Public 
Works. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

 

DIVISION II  GENERAL CONSTRUCTION 

10 GENERAL 

 

Add to section 10-1.04 of the RSS: 

A weekly construction meeting may be held at a time and place designated by the Engineer with your 
representatives and other affected parties.  

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

12  TEMPORARY TRAFFIC CONTROL 

 

Replace section 12-1.03 with: 

You must pay for all costs associated with flagging. 

  

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

13  WATER POLLUTION CONTROL 

 

Add to list in the 1st paragraph of section 13-1.01A: 

5. California Stormwater Quality Association (CASQA) Construction BMP Handbook/Portal at 
http://www.cabmphandbooks.com/ 

Add to Section 13-1.01A: 

Comply with the National Discharge Elimination System General Permit for Storm Water Discharges 
Associated with Construction and Land Disturbance Activities (Order No. 2012-0006-DWQ NPDES NO. 
CAS000002) referred to herein as Permit.  The Permit governs stormwater and nonstormwater 

http://www.cabmphandbooks.com/
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discharges from construction sites. The Permit may be viewed at the State Water Recourses Control 
Board website.   

Replace the 4th paragraph in section 13-3.01A with: 

Discharges of stormwater from the project must comply with NPDES General Permit for Storm Water 
Discharges Associated with Construction and Land Disturbance Activities (Order No. 2012-0006-DWQ 
NPDES NO. CAS000002) referred to herein as Permit. 

Replace the 1st sentence of the second paragraph of section 13-3.01B(2)(a) with:  

The SWPPP must comply with the California Stormwater Quality Association (CASQA) Construction BMP 
Handbook/Portal at http://www.cabmphandbooks.com/ 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

14  ENVIRONMENTAL STEWARDSHIP 

 

Replace "not used" in Section 14-1.02C with: 

You must notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 
sample, monitor, or otherwise access the project site or your records pertaining to water pollution control 
work.  You and the Department must provide copies of correspondence, notices of violation, enforcement 
actions, or proposed fines by regulatory agencies to the requesting regulatory agency. 

Delete the last paragraph in Section 15-3.01 of the RSS 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION III  GRADING 

17  WATERING 

  

Add to 17-2.01(A): 

17-02.01(A) Summary 

Attention is directed to the various sections of the Standard Specifications which require the use of water 
for the construction of this project. 

Attention is also directed to the provisions of Section 7, "Legal Relations and Responsibility to The Public," 
with regard to the Contractor's responsibilities for public convenience, public safety, preservation of 
property, and responsibility for damage. Nothing in Section 7 shall be construed as relieving the Contractor 
from furnishing an adequate supply of water required for the proper construction of this project, or as 
relieving the Contractor from the legal responsibilities defined in said Section 7. 

Water for construction purposes as required by these Specifications must be reclaimed or recycled water 
if it is available from the water service provider in which the project is located.  You must contact the local 
water service provider and obtain reclaimed water from them, at your cost, as your first option.   

Water required for controlling dust, caused by the Contractor's operations and the passage of traffic through 
the construction site shall be applied as necessary, at the Contractor's expense. The Contractor shall, 
whenever possible and not in conflict with these specifications, minimize the use of water during 
construction of the project. Watering equipment shall be kept in good working order and water leaks shall 
be repaired promptly. 

http://www.cabmphandbooks.com/
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TECHNICAL PROVISIONS 
 

DIVISION I  GENERAL PROVISIONS 

 

1  GENERAL 

Add to Section 1-1.01:  

 Bid Items and Applicable Sections 

Item 
No. 

Item code Item description 
Applicable 

section 

1 999990 Mobilization 9 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

2  BIDDING 

 

Add to section 2-1.06B: 

The Department makes the following supplemental project information available: 

Supplemental Project Information 

Means Description 

Included in the Information Handout 1.   Pre-Bid Job Walk Meeting & Parking Location Map 

2.    CDFW Permit 1600-2017-0037-R5 

3.    RWQCB Permit No. 34217WQ07 

4.    USACOE Permit SPL-2010-0361-CLH 

5.    Standard Details 

6.    Temporary Rights of Entry Permits 

7.    Revised Standard Specifications (RSS) dated 03-
03-17, Section 20, “Landscape”  

8.    Water Pollution Control Program (WPCP) 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

5  CONTROL OF WORK 

 

Add section 5-1.01A: 

5-1.01A WORKING HOURS 

Working hours must only occur between 7:00 a.m. and 5:00 p.m., Monday through Friday unless 
otherwise approved.  

If you desire to work outside of this time frame, you must receive consent from the District.  If consent is 
given, you will be responsible for payment of construction manager and/or inspector’s overtime costs and 
you must comply with Section 7-102K(5) regarding Labor Code requirements 

Add to section 5-1.20B(1): 

Comply with regulatory permits located in the Information Handout.  All necessary biological monitoring 
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will be provided by the District. 

 

Revise section 5-1.32 to read: 

Occupy Santa Barbara County Flood Control District (SBCFCD) easements and Temporary Construction 
Easements (TCE) only for purposes necessary to perform the work.   

Add to section 5-1.36D: 

You must provide the regional notification center “Inquiry Identification” number to the District prior to the 
commencement of excavation or other work close to any underground facility.  You are responsible for 
keeping the Inquiry Identification number valid throughout the duration of the construction contract.  

The locations of all public and private utilities shown on the plans are approximate.    

The utilities shown in the following table will not be rearranged. The Southern California Edison (SCE) 
contact person is Larry Charbonneau, (805) 683-5292, or SCE Planning Supervisor (805) 683-5124, 333 
David Love Place, Goleta, CA 93117. 

Utilities Not Rearranged for Pile Driving, Drilling Activities, or Substructure Construction 

Utility Location 

Electrical Overhead Wiring and Poles Main Branch: West of low-flow crossing 

Electrical Overhead Wiring and Poles; water 
main creek crossing  

East Branch: see plans for electrical overhead 
location.   Water main crosses creek near STA 
6+60+ 

 
Your proposed methods of protection must be to the satisfaction of the utility owner.  You must submit a 
detailed description of the proposed methods of protection, when requested by the Engineer, two weeks 
prior to exposing the subject utility.  You must notify the utility owner 48 hours in advance of exposing 
underground utilities and/or implementing protective measures. 

 
Add to section 5-1.37: 

No tracked equipment is allowed  on the access roads leading to the job site.   

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

8 PROSECUTION AND PROGRESS 

 

 

Add to section 8-1.01: 

This project will occur over four continuous phases. The description of work, duration, and bid items 
associated with each phase is shown in Table 8-1:  

TABLE 8-1 Construction Phases 

Phase 
No. 

Description of Work 
Associated Bid Items Working 

Days 
Approximate 

Start Date Item Code Item Description 

1 

Implement water pollution control 
program, install temporary and 
permanent erosion control items, 
and install temporary restoration 
fencing. 

130200 
Prepare Water Pollution 
Control Program 

15 10/1/2019 

130640 Temporary Fiber Roll 

210280 
Rolled Erosion Control 
Product (Blanket) 

800101 
Temporary Restoration 
Fencing (Type BW) 
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2 
Implement water pollution control 
program (maintenance) 

130200 
Prepare Water Pollution 
Control Program 
(maintenance) 

Winter 
Work 

Suspension 
Period  

10/23/2019 

3 

Install plants, wood mulch and 
temporary drip irrigation system.  
Implement water pollution control 
program (maintenance). 

130200 
Prepare Water Pollution 
Control Program 
(maintenance) 

25 3/2/2020 
204035 Plant (Group A) 

205035 Wood Mulch 

208000A 
Temporary Drip 
Irrigation System) 

4 Plant Establishment Work. 204099 
Plant Establishment 
Work 

750 4/7/2020 

 
Work during each construction phase includes permit compliance and other work incidental to each task.   

Contract time will be suspended during the winter upon the completion of the Phase 1 construction 
period.  Per Section 13-2.03, you are required to perform WPCP implementation during the Phase 2 
winter work suspension phase.  

Liquidated damages do not apply to the Phase 2 work suspension period. 

Start dates for each phase are approximate and subject to allowable weather days and days granted by 
approved change order.  

Working days are described in Section 8-1.05. 

Add to Section 8-1.05: 

Complete the contract work, excluding winter work suspension period and excluding plant establishment 
work, within forty (40) working days. The 40 working-day period is broken up into a 15-working day 
period, followed by a winter work suspension period, followed by a 25-working day period 

Complete the work, including plant establishment work, and excluding winter work suspension period, 
within seven hundred ninety (790) working days. 

Complete the plant establishment work, within seven hundred fifty (750) working days. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION II  GENERAL CONSTRUCTION 

10  GENERAL 

 

Add to Section 10-1:  

 Bid Items and Applicable Sections 

Item 
No. 

Item code Item description 
Applicable 

section 

2 130200 Prepare Water Pollution Control Program 13 

3 130640 Temporary Fiber Roll 13 

 

Replace "Reserved" in section 10-1.03 of the RSS for section 10-1 with: 

The District anticipates that the construction contract for this project will be awarded on July 9, 2019 and 
that a Notice to Proceed will likely be issued for October 1, 2019.  You must be prepared to begin work in 
that time frame.   
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Construction activity must proceed starting at the downstream (down station) end of the project, 
proceeding upstream (up station).   

Add to RSS Section 10-4: 

On April 7, 2017, Governor Brown issued an executive order to terminate the January 17, 2014 Drought 
State of Emergency. However, provisions of Executive Order B-37-16, “Making Water Conservation a 
California Way of Life,” for reduction in potable water use, remain in full force.   

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

13  WATER POLLUTION CONTROL 

 

Revise Section 13-2.01A as follows: 

The District has developed a Water Pollution Control Program (WPCP) for this project. It is located in the 
Information Handout.  You are responsible for implementing the WPCP, providing a WPC manager, 
conducting water pollution control training, monitoring, inspecting and correcting water pollution control 
practices.   

You may be directed to perform additional Water Pollution Control. This only applies in the event that 
change order work that requires Water Pollution Control is ordered by the Engineer. This work is 
Supplemental Work and will be paid in accordance with section 9-1.04. In no case will additional Water 
Pollution Control be paid for unless the project scope has changed. 

Revise Section 13-2.01B up to the paragraph beginning with “Amend” as follows: 

Within 7 days after Contract approval: 

1. Fill in the WPCP information fields pertaining to the Contractor, WPC manager, site manager, 
training,  

2. Insert project schedule including WPCP activities in Attachment B. 
3. Return electronic copy of WPCP to District. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

14  ENVIRONMENTAL STEWARDSHIP 

 

Add to section 14-1.01:  

Comply with all environmental regulatory permits associated with this project and which are located in the 
Information Handout. 

Replace Section 14-6.01C with: 

14-6.01C  CONSTRUCTION 

The District will provide a biologist for this project. You must coordinate and accommodate the work of the 
biologist.  The District biologist is Andrew Raaf, (805) 568-3445. 

 

Replace section 14-6.02 with:  

14-6.02 SPECIES PROTECTION  

Section 14-6.02 includes specifications for protecting regulated species or their habitat.  

This project is within or near habitat for regulated species shown in the following table: 

 

Species Name 

Steelhead Trout 

Red Legged Frog 

Least Bell’s Vireo 

Southern Willow Flycatcher 

Nesting Birds 
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The District anticipates nesting or attempted nesting by migratory and nongame birds from February 15 to 
September 15. 

14-6.02C(2) Protective Radius  

Upon discovery of a regulated species, stop construction activities within a 100‟ radius of the discovery or 
as defined in the table below. Immediately notify the Engineer. Do not resume activities until receiving 
notification from the Engineer. 

Regulated species name Protective radius 

Breeding Passerine birds 150 feet 

Nesting raptors 300 feet 

 

14-6.02C(3) Protocols  

Use protocols required by regulatory permits. 

14-6.02C(5) Protection Measures  

Within species protection area 1, implement the following protection measures:  
1. Follow all protective measures outlined in PLACs.  

2. Notify the District Biologist in the event a regulated species is discovered.  

3. The Flood Control District biologist will immediately halt any activity found to be in conflict with the 
terms of the PLACs. All environmentally sensitive areas (ESAs) delineated on the plans shall be 
inspected to ensure ESA and exclusionary fencing is intact and no impacts have occurred inside the 
ESAs.  

4. Concrete pouring shall be prohibited when a 70 percent or greater chance of rainfall is predicted within 
72 hours.  

5. No staging or storage of equipment or materials is allowed within the banks of either stream. All 
equipment and materials shall be removed from the stream channels at the end of every work shift.  

6. All equipment that will be stationary for more than 12 hours shall have catch or drip pans placed 
underneath them. All compressors, pumps and fuel tanks shall be placed inside fuel spill containment 
system.  
 

14-6.02C(6) Monitoring Schedule  

Monitor according to the following schedule: 

 

Monitoring type schedule 

Vegetation restoration Duration of vegetation installation and maintenance activities 

Irrigation system Duration of irrigation installation activities 

Cattle Fencing Duration of fencing installation activities 

Erosion Control  Duration erosion control installation and maintenance activities 

 

 

Replace 3rd paragraph of section 14-6.03A with: 

The Department anticipates nesting or attempted nesting by migratory and nongame birds from February 
15 to September 15. 

Replace "reserved" in section 14-6.05 with:  

The District will provide a Biologist for this project. Fully coordinate project activities with the Biologist and 
the Engineer. You may be directed to perform work associated with the Biologist’s monitoring. This work 
is Supplemental Work and will be paid in accordance with section 9-1.04. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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DIVISION III  GRADING 
 

20  LANDSCAPE 

 

Add before Section 20-1 of the RSS for Section 20:  

 Bid Items and Applicable Sections 

Item 
No. 

Item code Item description 
Applicable 

section 

4 204035 Plant (Group A) 20 

5 204099 Plant Establishment Work 20 

6 205035 Wood Mulch 20 

7 208000A Temporary Drip Irrigation System 20 

 
Add to Section 20-1.03A of the RSS for Section 20: 

The Contractor must adhere to the following Best Management Practices (BMPs) during all phases of 
work:  

 No vehicles or heavy equipment is allowed in the wetted creek channel.  

 No litter is allowed at the sites. All trash and debris generated during the project must be hauled 
offsite.  

 Vehicles and equipment must be maintained in good working order and inspected to avoid leaks 
of fuel, hydraulic fluids, oil, or coolants. 
 

Add to Section 20-1.03C(3) of the RSS for Section 20: 

Assess the planting areas for weeding and maintenance during the weekly watering visits.  Weeds must 
be hand-pulled from the watering/planting basin at each plant within a 2-foot radius on-center, on a 
regular basis to prevent weeds from interfering with native plant growth or sunlight exposure. 

Submit a weed abatement plan and schedule, herbicide applicator certification, and herbicide 
certifications of compliance. 

Noxious weeds and/or Cal-IPC “High” rated pest species, if detected, must be removed from the 
restoration areas and associated creek channel. Noxious weed removal must be performed by hand 
pulling, cut-and-paint, spot-spray with herbicide approved for aquatic use, weed-whacker, or excavation 
with shovels and hand-tools. Noxious weeds species to be removed include, but are not limited to: 
tamarisk, arundo, pampas grass, eucalyptus, castor bean, and tree tobacco. Noxious weeds removed 
must be disposed offsite. Any herbicide applications will be performed by certified applicators.   

Weed control includes bi-annual mowing work twice per year (once in the spring and once in fall).  Bi-
annual mowing includes mowing or weed-whacking weeds between the plant watering basins. Native 
species that emerge do not need to be mowed, but non-native species must be mowed in the areas 
between the installed plants. Mowing must be performed before the weeds reach the seed stage or 
exceed 12 inches in height, whichever occurs first. Weeds must be mowed to a height of <3 inches. 
Contractor must remove trash and debris before mowing. Mowed plant material does not need to be 
removed from the site, but should not be left piled over or smothering the native plants.  

The Contactor must take photos before and after bi-annual mowing from several vantage points 
throughout the restoration areas. Photos must be provided via email to the District within 1 week.  

Weed control work is included in the costs for Plant Establishment Work. 

Replace “Reserved” in Section 20-2.15 of the RSS for Section 20 with: 

Install a Temporary Drip Irrigation System complying with the provisions of Section 20-2, “Irrigation”.   

The Temporary Drip Irrigation System must include, but is not limited to, piping, driplines, emitters, fittings 
and appurtenances, fittings for attachment to mobile water source, and protection in place.  The irrigation 
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system will provide at least 1 emitter per each plant and shall be designed to deliver 3-5 gallons of water 
per plant per watering session. The Temporary Drip Irrigation System may be segmented into zones or 
separate attachments points. 

A direct water connection is not available at the site.  Water must be obtained from a mobile water 
source.  

Within the Planting Treatment Areas designated “Infill”, a dripline system is optional. The Contractors may 
install a dripline system if preferred, or the Contractor may elect to water these plants manually. 

Temporary Drip Irrigation System must remain in place for the duration of the Plant Establishment Period, 
and may be removed or modified upon the direction of the District, pursuant to the Performance Standard 
Criteria. 

Temporary Drip Irrigation System maintenance and removal is included in Plant Establishment Work. 

Submit a Temporary Drip Irrigation System Plan within 14 days of contract approval.  Irrigation system 
plan must include description of irrigation system, watering schedule, system flow-rate calculations (gpm), 
and a schematic of the system layout. 

The cost for developing a Temporary Drip Irrigation System Plan is included in the cost for Temporary 
Drip Irrigation System. 

Add to Section 20-3.01A(1) of the RSS for Section 20:   

Perform all the work required to procure, deliver and install plants. Plants must be procured from a local 
(South coast) stock.  Three types of planting treatments are required for Maria Ygnacio Main Branch and 
Maria Ygnacio East Branch Project sites as indicated in Table 1, “Planting Treatments,” as illustrated in 
the Plans, and as follows: 

1.  Standard Planting: 
a. The restoration treatment must consist of Plant Group Designation A 1-gallon container 

plants from the list in Table 2 and spaced at 4.5ft on-center, on average. Install plants 
more densely as appropriate near the edge of the creek, and more sparsely further 
upslope and/or adjacent to larger existing trees; the average spacing of 4.5 ft on-center is 
used to calculate total plant numbers for the given area, with 10% additional plants to 
account for mortality.  

b. Prior to plant placement, consult with the District regarding installation of a blended plant 
community.  

c. Some existing native trees may be left standing within the restoration areas. Existing 
trees must be left in place, undisturbed.  Contractor must plant new container plants 
around existing trees as appropriate.  
 

2. Infill: 
a. These areas may be lightly disturbed due to incidental construction activity.  Restoration 

tasks consist of in-fill plantings to fill gaps in the remaining vegetation.  
b. Plants must be installed to fill patches of disturbance within the Infill areas, based on 

consultation with the District. Plants must consist of Plant Group Designation A 1-gallon 
container plants from the list in Table 2. The infill areas are small and do not involve 
dense plantings; therefore watering may be done via hose from the water truck, rather 
than a dedicated irrigation system per these special provisions. 
 

3. Fabric and Planting: 
b. These areas consist of graded slope that must be covered with rolled erosion control 

blanket and planted with native species.  
c. The rolled erosion control blanket and planting project areas shall be planted with Plant 

Group Designation A 1-gallon container plants from the list in Table 2 and planted at 4-5 
ft centers on average (contractor should, using general landscape practices.  Install 
plants more densely as appropriate near the edge of the creek, and more sparsely further 
upslope; the average spacing of 4.5ft on-center is used to calculate total plant numbers 
for the given area).  
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Table 1: Planting Treatments 

 Main Branch East Branch Combined Total 

Treatment Approx 
Square 
Feet  

Approx 
Number of  
Plants* 

Approx 
Square 
Feet 

Approx 
Number of  
Plants* 

Approx 
Square 
Feet 

Approx 
Number of  
Plants* 

Infill  3,000 100 0 0 3,000 100 

Fabric + 
Plants 9,000 700 7,000 450 16,000 1,150 

Standard 
Planting 19,000 1,200 17,800 1050 36,800 2,250 

TOTAL 31,000 2,000 24,800 1,500 55,800 3,500 

  *Based on 4.5’ spacing on triangular planting arrangement.  

Plant installation work includes the following tasks: 

1. Dig a hole for plant installation at least 3 times as wide as the planting container and with 
sufficient depth to allow the root ball to be buried and mulched without damaging the plant.   

2. Amend each planter hole with a suitable amount of soil amendment and fertilizer, and backfilling 
the planting hole and compacting soil around the plant.  

3. Form a watering basin and soil ring around each plant (approx. 2 ft radius on center of each 
plant). 

4. Cover the watering basin with a 3-inch deep layer of wood mulch.  
 

You may be directed to perform Additional Planting. This only applies in the event that change order work 
that requires Additional Planting is ordered by the Engineer. This work is Supplemental Work and will be 
paid in accordance with section 9-1.04. In no case will Additional Planting be paid for unless the project 
scope has changed. 

Replace the table in Section 20-3.01B(2)(a) of the RSS for Section 20 with: 

All plants must be Plant Group Designation A, one-gallon containers conforming to Table 2, “Plant 
Species List”.   Substitutions of plant species or sizes must be approved by the District.   

Table 2: Plant Species List 

Species Main Branch Site East Branch Site Sub-Total 

Salix lasiolepis 450 250 700 

Sambucus mexicana 150 100 250 

Platanus racemosa 150 100 250 

Rubus ursinus 240 140 380 

Artemisia douglasiana 170 110 280 

Baccharis salicifolia 170 110 280 

Alnus rhombifolia 150 90 240 

Populus balsamifera 150 100 250 

Leymus condensatus or triticoides 150 100 250 

Rhus integrifolia 60 100 160 

Rhus ovata 50 100 150 
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Malosma laurina 50 100 150 

Heteromeles arbutifolia 60 100 160 

TOTAL 2000 1500 3500 

 

Add to Section 20-3.01C(3) of the RSS for Section 20: 

Watering must include an initial deep watering of 3-5 gallon per plant within the first day that plants are 
installed. Thereafter, watering must be performed according to the following schedule and tasks indicated 
below.  

Year 1 (0-12 months after installation): 
Weekly watering visits during the dry seasons (approximately 40 weekly visits from March 
through November; the exact start and end dates will depend on local weather).  

Year 2: (13-24 months after installation) 
Equivalent to Year 1. Watering frequency may be modified upon submittal of a revised watering 
schedule and upon approval by the District. 

Year 3: (14-36 months after installation) 
Watering must occur at least once every 2-weeks during the dry season (approximately 20 visits, 
from approximately March through November, depending on local weather).  

The watering schedule may be reduced during rainy weather upon the approval by the District.  

Add to Section 20-4.01A of the RSS for Section 20: 

Plant Establishment Work must also include weed control, weed abatement plan/schedule, irrigation 
repairs, fence repairs, and site upkeep.  

Damaged irrigation components and emitters must be replaced as soon as feasible to ensure plants 
receive adequate water to achieve performance criteria. Old and damaged irrigation components must be 
removed and disposed offsite.  

This project has a Type 1 plant establishment period.. 

Replace the first sentence of Section 20-4.01C of the RSS for Section 20 with: 

Plant Establishment Period begins upon completion of all contract work, excluding Plant Establishment 
Work, and as approved by the District. 

Add to Section 20-4.01D of the RSS for Section 20: 

20-4.01D(1) General 
Quality Control and Assurance work is included in the cost for Plant Establishment Work. 

Procure healthy, viable plant specimens. All planting stock brought to the project site must be inspected 
to ensure plant materials are free of pest species, including but not limited to, shot-hole borer beetle and 
pest ant species. Any planting stock with pest infestations must not be allowed on the project site.  

Comply with Performance Criteria Standards indicated in Section 20-4.01D(3). In the event that 
Performance Criteria Standards are not met at the Year -1 and Year-2 inspections, you may be required 
to develop and implement corrective actions at your expense.  These corrective actions may include, but 
are not limited to, revised watering frequency and/or quantity; additional weed abatement, supplemental 
plant installation, modification of drip irrigation system, soil amendment/fertilization, and/or changes to the 
plant species mix.  

20-4.01D(2) District Inspections 
District Inspection will occur on a quarterly and yearly basis.  

Quarterly inspection will include qualitative assessment of restoration areas for weed populations, plant 
survival, litter/debris, and irrigation maintenance.  
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You may replace dead or diseased plants before the Annual Inspection. Notify the District of all dead and 
replaced plants after the Year-1 Inspection.  

Year-1 Inspection 
The site will be inspected by the District 1 year after plant installation. Plants must appear healthy and 
property watered without weed infestations in the watering basin, conforming to the provisions in Section, 
20-1.03C(3), “Weed Control”.  

At the Year-1 District Inspection, plant survival must be at least 80% of the original plant count. If mortality 
is more than 20%, procure and install replacement plants of the same size and species to replace all 
perished plants.  Plant substitutes must be discussed and approved by the District.  Replacement plants 
should be planted during winter and spring months. The drip irrigation system must be updated as 
necessary to accommodate any replacement plants.   

Year-2 Inspection 
The District will inspect the site 2 years after plant installation. Plants must appear healthy and property 
watered, without weed infestations in the watering basins, conforming to the provisions in Section, 20-
1.03C(3), “Weed Control”.  At the 2-Year Inspection, plant survival must be at least 85% of the original 
plant count. If mortality is more than 15%, you must procure and install replacement plants at 1-gallon 
size from the species list, to replace all perished plants. The drip irrigation system must be updated as 
necessary to accommodate any replacement plants. You must provide a list and count of all replacement 
plants installed after the Year-2 Inspection.  

Year-3 Inspection 
The District will inspect the site 3 years after installation. Plants must appear healthy and property 
watered, without weed infestations in the watering basin, and conforming to the provisions in Section, 20-
1.03C(3), “Weed Control”.   The total number of installed container plants that are alive and healthy must 
be at least 90% of the original plant count. If mortality is more than 10% of the original plant count, 
Contractor must procure and install replacement plants at 1-gallon size from the species list.   

20-4.01D(3) Performance Criteria Standards 
Tables 3 through 5 describe performance standards for the installed container plants and replanted 
specimens. 

Table 3: Plant Survival Performance Standard Criteria: 

 Plants Installed 
Initially 

Year 1,  
Live, healthy plants 
remaining 

Year 2,  
Live, healthy plants 
remaining 

Year 3,  
Live, healthy plants 
remaining 

Main 
Branch 

 

2,000 

80% 

1,600 

85% 

1,700 

90% 

1,800 

East 
Branch 

 

1500 

80% 

1,200 

85% 

1,275 

90% 

1,350 

 

Tree-height will be assessed and an average tree-height for each species at each of the 2 work locations 
will be considered. To be considered successful, the average height at each site over time must be: 

Table 4: Tree Height Performance Standard Criteria 

Species Height at end of 
Year 1 

Height at end of 
Year 2 

Height at end of 
Year 3 

Willow 4 6 10 

Sycamore 2 4 6 

Cottonwood 2 4 6 
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The percent cover of native species and non-native species shall be assessed by the District at the end of 
Years 1, 2, and 3. Percent cover will be visually assessed by the District using Combined Vegetation 
Rapid Assessment and Relevé (CNPS Relevé) protocol and site photography. The Percent cover of 
native species will include the installed plants as well as natural colonizing native species.  The 
restoration areas must meet the criteria in Table 5.  

 
Table 5: Percent Cover Performance Standard Criteria 

 End of Year 1 End of Year 2 End of Year 3 

Native Cover (%) 50 or more 60 or more 70 or more 

Non-native weed cover (%) 50 or less 25 or less 15 or less 

 
Add to Section 20-5.04A(3) of the RSS for Section 20: 

Submit certificate(s) of Compliance and wood mulch sample.   

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

21  EROSION CONTROL 

 

Add before Section 21-1 of the RSS for Section 21:  

 Bid Items and Applicable Sections 

Item 
No. 

Item code Item description 
Applicable 

section 

8 210280 Rolled Erosion Control Product (Blanket) 21 

 
Add to Section 21-2.02O(4) of the RSS for Section 21: 

The erosion control blanket must be a natural fiber (free of plastic and metal mesh) BioNet C125BN, or 
equal.  

Anchor erosion control blanket to the soil with no gaps between the fabric and underlying soil. Overlap 
each fabric sheet by a minimum of 10inches. Upstream and downslope edges of the fabric shall be buried 
to secure the fabric per the manufacturer recommendations. 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

80  FENCES 

 

Add before Section 80-1:  

 Bid Items and Applicable Sections 

Item 
No. 

Item code Item description 
Applicable 

section 

9 800101 Temporary Restoration Fencing (Type BW) 80 

 

Add to RSS Section 80-2.01A: 

Install a temporary 3-line barbed wire fence around the perimeter of the Main Branch planting area to 
prohibit the intrusion of cattle into the Plant Establishment area. 

Fence posts must consist of metal T-posts, or equivalent material, to exclude cattle from the restoration 
site. Posts must be spaced a maximum of 12-feet apart.  



NTB_Specials_MAIG Revegetation Project     

FIN Project No. SC8349 & SC8351         37 
 

Maintenance of the temporary barbed-wire fence includes accessing maintenance needs during weekly 
watering visits, resetting T-posts, replacing wires, adjusting tension and resetting staples as needed for 
the duration of the Plant Establishment period.   

Remove temporary barbed wire fence at the conclusion of Plant Establishment Work, at the direction of 
the District. 

Maintenance and removal of the temporary barbed wire fence is included in the cost for Plant 
Establishment Work.  
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STANDARD DETAILS AND PLANS LIST 

Description       Standard Number    

PROJECT INFORMATION SIGN 

 
STATE DEPARTMENT OF TRANSPORTATION  
The Standard Plan sheets (dated 2010) applicable to this contract include, but are not limited to those 
indicated below.   
 
Landscape and Erosion Control Symbols    RSP H1 and RSP H2 

Rolled Erosion Control Product      H52 
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