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Project Information

• Mitigate and deter erosion occurring at park elevation*

• Reduce irrigated ground water & surface run-off

• Relocate irrigation 10-20 feet from bluff edge

• Upgrade irrigation to a low-flow system

• Install jute baffles and plantings on bluff

• Park usage:  330,000 visitors per year

*erosion occurring mainly at eastern-mid section of Park
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Relocation of Irrigation System 3



Baffle and Planting Locations 4



Estimated Project Costs 5

Hydrogeologist / Landscape Design $  50,000  

Construction $250,000

A/E Administration $  15,000

Testing / Inspections / Monitoring $  5,000

Project Management * $  20,000

TOTAL ESTIMATED PROJECT COSTS $340,000

In-Kind Services* ($  20,000)

TOTAL PROJECT COST NEED** $320,000

**Any CREF allocation accepted in order to offset CSD-Parks maintenance funds



Importance of CREF Connection

• Summerland Oil Field (1890s -1940s) located on beach below 

and immediately offshore of what is now Lookout Park.
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