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Title: Consider recommendations regarding agreement for North County Jail architectural services (Project
No. 2126), Fifth District, as follows:

a)  Approve and execute Amendment No. 3 to the Professional Services Agreement with LM & R
Consultants, Joint Venture, for continuing architectural services associated with Program Updating,
Master Planning and Schematic Design for the North County Jail Campus, extending the contract
completion date from October 23, 2002 to June 30, 2006;

b)  Approve an expenditure for the continued services of the architect, LM & R Consultants, by
$916,265, which includes reimbursable expenses.
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Acted on as follows:BOARD OF SUPERVISORS5/24/2005 1 Pass

Consider recommendations regarding agreement for North County Jail architectural services (Project No.
2126), Fifth District, as follows:

a)  Approve and execute Amendment No. 3 to the Professional Services Agreement with LM & R Consultants,
Joint Venture, for continuing architectural services associated with Program Updating, Master Planning and
Schematic Design for the North County Jail Campus, extending the contract completion date from October 23,
2002 to June 30, 2006;

b)  Approve an expenditure for the continued services of the architect, LM & R Consultants, by $916,265,
which includes reimbursable expenses.
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