

FIRST AMENDMENT TO
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR
FERNALD POINT LANE BRIDGE 51C-137
PROJECT NUMBER 862330

THIS AMENDMENT ("First Amendment") is made by and between the County of Santa Barbara, a political subdivision of the State of California ("COUNTY") and Drake Haglan & Associates, having its principal place of business at 11060 White Rock Road, Suite 200, Rancho Cordova, CA 95670 ("CONSULTANT"), parties to the Agreement for Services of Independent Contractor signed into effect on August 19, 2014 ("Agreement").

WHEREAS, performance of the Agreement has been delayed; and

WHEREAS, at no charge to the COUNTY, the parties seek to extend the time CONSULTANT has to perform the Agreement.

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, COUNTY and CONSULTANT agree to amend the Agreement as follows:

1. The Agreement's expiration date is hereby amended from December 31, 2016 to December 31, 2018.
2. Except as set forth in this First Amendment, the Agreement is unaffected and shall continue in full force and effect in accordance with its terms.

IN WITNESS WHERE OF, the parties have executed this Amendment on the date executed by COUNTY.

ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board

By: _____
Deputy Clerk

COUNTY OF SANTA BARBARA:

By: _____
Chair, Board of Supervisors

Date: _____

RECOMMENDED FOR APPROVAL:

Public Works

By: _____
Director of Public Works

CONTRACTOR:

Drake Haglan & Associates

By: C.C. Drake
Authorized Representative

Name: Craig C. Drake

Title: CFO

APPROVED AS TO FORM:

Michael C. Ghizzoni
County Counsel

By: _____
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:

Theodore A. Fallati, CPA
Auditor-Controller

By: _____
Deputy

APPROVED AS TO FORM:

Ray Aromatorio
Risk Manager

By: _____