

AMENDMENT NO. 1
TO AGREEMENT FOR ARCHITECTURAL SERVICES
FOR
**SANTA BARBARA COUNTY SHERIFF'S ISLA VISTA FOOT PATROL STATION
PROJECT NO. 2388**

This Amendment to Agreement is entered into on the ___ day of _____, 2007, by and between:

Lenvik & Minor Architects,
hereinafter "ARCHITECT,"

and

the County of Santa Barbara, California,
hereinafter "COUNTY."

WITNESSETH

WHEREAS, the parties hereto under the date of August 2, 2005, entered into an Agreement for performance of Architectural Services, by ARCHITECT in connection with the Sheriff's Isla Vista Foot Patrol Station, Project No. 2388, Isla Vista, California; and

WHEREAS, the parties hereto desire to amend the Agreement:

NOW, THEREFORE, the parties hereto agree as follows:

I. Article 1, Item A, is hereby amended to read as follows:

ARTICLE 1. RESPONSIBILITIES OF ARCHITECT:

A. The ARCHITECT will provide the services for the COUNTY project as described in Attachment A, "Scope of Services." Attachment A is incorporated herein by reference as though here fully set forth. Additionally, ARCHITECT shall perform those services set forth in the itemized listing attached hereto as Exhibit A-1 and incorporated herein by this reference.

II. Article 3, Item A, is hereby amended to read as follows:

ARTICLE 3. FEE AND PROVISION FOR PAYMENT:

- A. Fee: The COUNTY will pay the ARCHITECT a not-to-exceed fee equal to but not greater than **ONE HUNDRED SIXTY-FOUR THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (\$164,500)** for work contracted in this Agreement and invoiced based on work outlined in Attachments A and B of the Professional Services Agreement. Attachments A and B are incorporated herein by reference as though fully set forth. Any additional applicable hourly rate billings as authorized in Article 4 shall be based on the information contained in Attachment A and B. Additionally, for Amendment No. 1, the COUNTY will pay the not-to-exceed amount of **SIX THOUSAND FIVE HUNDRED SEVENTY-NINE DOLLARS AND NINETY-TWO CENTS (\$6,579.92)** for the work outlined in Exhibit A-1. Therefore, the COUNTY will pay the ARCHITECT a total not-to-exceed amount of **ONE HUNDRED SEVENTY-ONE THOUSAND SEVENTY-NINE DOLLARS AND NINETY-TWO CENTS (\$171,079.92)** for services for all work through Amendment No. 1.

ACCEPTED AND AGREED this _____ day of _____, 2007.

"COUNTY"
COUNTY OF SANTA BARBARA

ATTEST:
MICHAEL F. BROWN
Clerk of the Board

By: _____
Chair, Board of Supervisors

By: _____
Deputy

Date: _____

APPROVED AS TO FORM:
STEPHEN SHANE STARK
County Counsel

"ARCHITECT"
Lenvik & Minor Architects
315 W. Haley Street
Santa Barbara, CA 93101

By: _____
Deputy

By: _____

IRS No. 95-3391434

APPROVED:

APPROVED AS TO ACCOUNTING FORM:
ROBERT W. GEIS, CPA
Auditor-Controller

By: _____

BILL BROWN
Sheriff

Budget Unit 1929

Fund 0030

Account 8700

AMENDMENT NO. 1
TO AGREEMENT FOR ARCHITECTURAL SERVICES
FOR
SANTA BARBARA COUNTY SHERIFF'S ISLA VISTA FOOT PATROL STATION
PROJECT NO. 2388

EXHIBIT A-1

The following services shall be billed at ARCHITECT'S hourly rate, not to exceed a total amount of \$5,748.32, based on the rates provided for in the Agreement:

- | | | |
|----|---|------------|
| 1. | Provide design revisions requested by UCSB | \$1,563.75 |
| 2. | Provide design revisions for the Locker Rooms as requested by the Sheriff's Department | \$5,016.17 |