



one COUNTY | one FUTURE

Legislation Text

File #: 02-00650, **Version:** 1

Consider recommendations regarding the Sheriff's Indoor Shooting Range (Project. No. 2118), Second District, as follows:

- a) Approve Amendment No. 3 to the contract with AJ Diani Construction Company, Inc. in the amount of \$32,371.94 and to extend the expiration date for ninety (90) days through June 1, 2002, for a total in the amount of \$1,565,414.25;
- b) Accept the Notice of Completion, accepting the work as complete under the terms of the contract.
[Enter body here.]