



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 02-00614, **Version:** 1

Approve and execute Contract Change Order No. 2, Supplement No. 1 with Union Asphalt, Inc. for the excavation, removal and disposal of unforeseen over-saturated subgrade material for the construction of 2000-01 Measure D Asphalt Concrete Overlay in the amount of \$65,000, Third, Fourth and Fifth Districts.
[Enter body here.]