



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 04-00547, **Version:** 1

Approve and execute Amendment No. 1 to the agreement with the California Board of Corrections for the Santa Maria Juvenile Hall Expansion Construction Contract (013-99) extending the construction completion date to September 30, 2004 and the occupancy date to no later than December 31, 2004.

[Enter body here.]